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1 Introduction

This document proposes the time plan regarding the SA4 part of MCPTT work item.  The SA4 part of MCPTT was agreed in SA4#82 (as S4-150248). A consolidated version of the updated MCPTT WID was approved at SA#67 as SP-150164. The approved version of the WID included a change in delivery of the SA4 TS from SA#71 to SA#70, so that MCPTT completion is aligned with Rel-13 completion timeline:
	New specifications  [If Study Item, one TR is anticipated]

	Spec No.
	Title
	1st rsp. WG
	2nd rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary #
	Comments

	TS 22.179
	Mission Critical PTT over LTE
	SA1
	
	SA#64 (06/2014)
	SA#65 (09/2014)
	

	TR
??.???
	Study on Architecture Enhancements at the EPS and IMS Level to Support Mission Critical Push To Talk over LTE (MCPTT) Services
	SA2
	
	SA#??
(??/????)
	SA#??
(??/????)
	It is to be determined by SA2 if TR is at all required for SA2.

	TR
23.779
	Study on Application Architecture to support Mission Critical Push To Talk over LTE (MCPTT) services
	SA6
	
	SA#68
(06/2015)
	SA#68
(06/2015)
	

	TS
??.???
	Application Architecture to support Mission Critical Push To Talk over LTE (MCPTT) Services
	SA6
	
	SA#68
(06/2015)
	SA#69
(09/2015)
	Whether there will be one or more specifications and what the title(s) will be is for further consideration.

	TR 33.xxx
	Study on Security Enhancements for Mission Critical Push To Talk over LTE
	SA3
	
	SA#69
(09/2015)
	SA#70
(12/2015)
	

	TS 33.xxx
	Security of Mission Critical Push To Talk over LTE
	SA3
	
	SA#70
(12/2015)
	SA#70
(12/2015)
	

	TR 26.8xx
	Study on media, codecs and MBMS enhancements for Mission Critical Push to Talk over LTE
	SA4
	
	SA#69
(09/2015)
	SA#70
(12/2015)
	

	TS 26.xxx
	MCPTT Codecs and media handling
	SA4
	
	SA#70
(12/2015)
	SA#70
(12/2015)
	


The SA6 meetings are shown in the proposed time and work plan in section 2, for convenience.

2 Proposed Time and Work Plan
	Meeting
	Mission Critical Push-To-Talk Service
(MCPTT)

	SA4#82 (26-30 Jan 2015, Dubrovnik, Croatia)
	· Agreement by SA4 of the WID update for MCPTT with SA4 part 

	SA#67 (11-13 Mar 2015, Shanghai, China)
	· MCPTT WID update approval by SA Plenary, with new SA4 completion date for SA#70

	SA4#83 (13-17 Apr 2015, Bratislava, Slovakia)
	· Agree TR template
· Agree TS template

· Start collecting and agree contributions to MCPTT TR

· Start collecting and agree contributions to MCPTT TS

· Start collecting and agree eventual CRs to TS 26.346

	SA6#3 (13-17 Apr 2015, San Jose Del Cabo, Mexico)
	

	SA6#4 (25-29 May 2015, Fukuoka, Japan)
	

	SA#68 (17-19 June 2015, Malmo, Sweden)
	· Approval of CRs to TS 26.346 if any

	SA4#84 (6-10 Jul 2015, Rennes, France)
	· Continue collecting and agree contributions to the MCPTT TR
· Continue collecting and agree contributions to the MCPTT TS
· Continue collecting and agree CRs on TS 26.346

	SA6#5 (6-10 Jul 2015, South Korea)
	

	SA6#6 (17-21 Aug 2015, Vancouver, Canada)
	

	SA4#85 (24-28 Aug 2015, Japan)
	· Continue collecting and agree contributions to the MCPTT TR
· Continue collecting and agree contributions to the MCPTT TS
· Continue collecting and agree CRs on TS 26.346

	SA#68 (16-18 Sept 2015, Phoenix, US)
	· MCPTT TR for Information
· Approval of CRs to TS 26.346

	SA6#7 (12-16 Oct 2015, Belgrade, Serbia)
	

	SA4#86 (26-30 Oct 2015, US)
	· Continue collecting and agree contributions to the MCPTT TR
· Agree MCPTT TR
· Continue collecting and agree contributions to the MCPTT TS
· Agree MCPTT TS
· Continue collecting and agree CRs on TS 26.346

	SA6#8 (16-20 Nov 2015, Anaheim, US)
	

	SA#70 (9-11 Dec 2015, Stiges, Spain)
	· MCPTT TR for approval
· MCPTT TS for approval

· Approval of CRs to TS 26.346


3 Proposal

It is proposed to agree on the initial proposal on work process and time plan for MCPTT SA4 part as shown in Section 2.
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