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1 Introduction

The work item “MBMS Extensions and Profiling” was approved during SA#67 in March 2015. 

This document outlines the proposed time plan for progressing and completing the MEPRO work item in Release 13. 
2 Objectives

The objectives of this work item have been divided in 4 different areas:

· Define a profile for service announcement for live DASH and non-real time File Delivery
· Define a profile for download delivery

· Study and define addressing of resources that are delivered over MBMS using an mbms scheme

· Study MBMS APIs for the above profiles
3 Proposed Time Plan

The following time plan for MEPRO is proposed:

	Meeting
	(Expected) Progress

	SA#67 (11-13 March 2015, Shanghai, CN)
	· Agreement of WID in SA

	SA#83 (13-17 April 2015, Bratislava, SK)
	· Draft definitions of the MBMS profiles adopted to the TR
· Contributions on the MBMS addressing adopted to the TR

· Initial discussion on MBMS APIs 

	SA4#84 (6-10 Rennes 2015, Rennes, FR)
	· Refinement of the MBMS profiles in the TR
· Progress of the MBMS addressing and related procedures in the TR

· Continues studying APIs and draft skeleton APIs

	SA#85 (24-28 August 2015, Kobe, JP)
	· Finalize documentation of the MBMS profiles and recommend the changes to the specification
· Define all enablers of the MBMS addressing in the TR

· Document details of the MBMS APIs

	SA#69 (17-17 September 2015, Phoenix, US)
	· Submission of the TR for information

	SA4#86 (26-30 October 2015, US, US)
	· Finalize details of the MBMS addressing
· Recommend procedure for the MBMS APIs

	SA#70 (9-11 December 2015,  Sitges, ES)
	· Submission of the TR for approval

	SA4#87 (25-29 January 2016, Sophia-Antipolis, FR)
	· Approve CRs for the MBMS profiles
· Approve CRs for the MBMS addressing

· Implement agreements with regards to the MBMS APIs

	SA#84 (9-11 March 2015, Goteborg, SE)
	· Approval of MEPRO CRs
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