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Input documents
S4-150435 Continuation of SETA in SA4
S4-150436 Revised WID for SRVCC Enhancements for Transcoding Avoidance
S4-150541 DRAFT1 LS on Support of SETA in TSG SA WG4
if time allows (was not possible) some background presentation:
S4-150xxx Codec Negotiation Rate Control SRVCC (wanted solution).
Short Notes:
Discussion on PRO and CON of SA4 as secondary responsible body for the SA2-TR 23.717.
Conclusion: its better - because independent and therefore faster - to start an own SA4-TR 26.xxx with well-defined SA4 objectives within the ToR of SA4, like:
· Problem description / Use cases (include roaming)
· Speech quality aspects / Media handling aspects
· Rate Control
· SDP Offer – Answer between CS and IMS
· Codec Compatibility rules
· Proposals for enhancements
· ...?
Coordination between SA2 and SA4 is regarded as essential; 
the SA4 TR will probably influence the SA2 TR and the CRs to S2-TSs (Stage 2).
Stage 3 work is probably necessary in SA4: TS 26.114
and CT groups:  (SRVCC) Messages between MSC<=>ATCF<=>ATGW.

Revise WID: add SA4 as second main responsible for an own TR 26.xxx, leave SA2 part unmodified.

Proposed way forward:
Alt 1) 	SA4 sends the revised WID to SA directly in any case, decided in this April meeting.
SA4 informs SA2 by LS.
SA2 may comment immediately in the April meeting, then SA4 may receive it on Friday; 
SA2 may comment in the May meeting (potentially with updates to the SA2 part).
SA plenary to decide in Jun.
Alt2) 	SA4 sends the revised WID to SA2 and ask SA2 to review and present it in the SA plenary
SA2 may comment immediately in the April meeting, then SA4 may receive it on Friday.
If SA4 does not get a response until Friday noon, then SA4 may decide for Alt 1.
SA plenary to decide in Jun.
Coarse meeting schedule:
[bookmark: _GoBack]SA			    #68:Jun                  #69:Sep 		  #70:Dec
SA4	#83:Apr                 #84:Jul  #85:Aug	             #86:Oct
SA2	#108:Apr #109May        #110:Jul               #111:Oct
SA4 has two meeting to work on the TR 26.xxx before presenting “For Information” in Sep 
and one more meeting “For Approval” in Dec. 

Next steps:
1) offline drafting of the revised WID and the draft LS. Deadline: Thursday noon.
     Contact: Karl.Hellwig@Ericsson.com / Frederic.Gabin@Ericsson.com 
2) SA4 plenary on Thursday afternoon to discuss and decide.
3) potentially send LS to SA2 on Thursday evening
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