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1 Introduction
This document presents the high-level project plan for the work item QoS End-to-End Multimedia Telephony Service for IMS (MTSI) extensions (QOSE2EMTSI), [1]. This work is a continuation of the Release 12 work item E2EMTSI-S4, [2].
Section 2 describes the schedule and the intended activities at the respective SA4 meetings for Release 13. The schedule and activities that were performed during Release 12 in the E2EMTSI-S4 work item are described in [3]. Meeting dates of a few other WGs and SDOs are also included since it is expected that coordination will be needed to complete this work.
Section 3 describes the organization of this work and gives a brief description of what is expected from each SDO and WG.
2 Schedule
	Month
	Meeting
	Activity

	Sep 30, 2014
15:00-17:00 CEST
	MTSI Telco
	Working assumption on requirements.

	Oct 13-17, 2014
	SA2#105
	

	Oct 20-24, 2014 
	CT1#88-bis
CT3#78-bis
CT4#66-bis
	

	Nov 3-7, 2014
	SA4#81
	Use cases with EVS codec
Update TR

	Nov 17-21, 2014
	SA2#106
	

	Nov 17-21, 2014 
	CT1#89

CT3#79

CT4#67
	

	Dec 3, 2014

16:00-18:00 CET
	MTSI Telco
	Discussion on requirements

	Dec 10-12, 2014
	3GPP/SA#66
	

	Jan 26-30, 2015
	SA4#82
	Finalize requirements
Update TR and send to SA2 and CT WGs for review

Send TR to SA#67 for information

	Jan 26-30, 2015
	SA2#107
	

	Feb 2-6, 2015 
	CT1#90

CT3#80

CT4#68
	CT groups review draft TR and provides feedback (if needed)

	Feb 23, 2015

15:00-17:00 CET
Host: Ericsson
	MTSI Telco
	Initial discussion on solutions
Initial discussion on conclusions and recommendations

Review possible response LSs from CT groups with comments on TR and update TR

	Mar 11-13, 2015
	3GPP/SA#67
	TR Study on Improved end-to-end QoS handling presented for information 

	Mar 18, 2015

15:00-17:00 CET
Host: Ericsson
	MTSI Telco
	Discuss potential solutions

Analyze potential solutions 

Discuss conclusions and recommendations

	Mar 22-27, 2015
	IETF#92
	

	Apr 13-17, 2015
	SA4#83
	Discuss potential solutions

Analyze potential solutions 
Update TR

	Apr 13-17, 2015
	SA2#108
	SA2 reviews draft TR (sent from SA4#82) and provides feedback (if needed)

	Apr 13-17, 2015 
	CT1#91

CT4#68-BIS
	

	May 4, 2015

15:00-17:00 CEST
Tdoc submission dead-line: Apr 29 23:59 CEST
	MTSI Telco
	Review possible response LS from SA2 with comments on TR
Discuss potential solutions

Analyze potential solutions 

Working assumption on potential solutions

	May 12, 2015 15:00-17:00 CEST 

Tdoc submission dead-line: May 7 23:59 CEST
	MTSI Telco
	Finalize analysis of potential solutions
Add draft conclusions and recommendations
Update TR send to SA2 and CT WGs for review
(need permission from SA4 to send LS)



	May 25-29, 2015
	SA2#109
	SA2 reviews TR (sent from SA4 telco on May 12) and provides feedback (if needed)

	May 25-29, 2015 
	CT1#92

CT3#81

CT4#69
	CT groups review TR (sent from SA4 telco on May 12) and provides feedback (if needed)

	Jun 17-19, 2015
	3GPP/SA#68
	

	Jul 6-10, 2015
	SA4#84
	Review possible response LSs from SA2 and CT groups with comments on TR
Progress potential solutions
Progress conclusions and recommendations
Update TR

	Jul 6-10, 2015
	SA2#110
	

	Jul 19-24, 2015
	IETF#93
	

	Aug 6, 2015 15:00-17:00 CEST 

Tdoc submission dead-line: Aug 4 23:59 CEST

Host: Ericsson

Chair: Nikolai Leung (Qualcomm)
	MTSI Telco
	

Update/clarify procedures for solutions


Update potential solutions


Clean-up
Send TR to CT WGs for review

	Aug 17-21, 2015 
	CT1#93

CT3#82

CT4#70
	CT groups review TR and provides feedback (if needed)

	Aug 24-28, 2015
	SA4#85
	Review possible response LSs from CT groups with comments on TR
Check atomic requirements

Add atomic requirement for new use case L

Clarify definitions of new bandwidth information

Add Annex on how T was estimated

Finalize potential solutions

Finalize conclusions and recommendations
Send TR to IETF MMUSIC asking for feedback

Finalize TR and send to SA#69 for approval
Initial CR on end-to-end QoS handling


	Sep 15-17, 2015
	3GPP/SA#69
	TR Study on Improved end-to-end QoS handling presented for approval

	Oct 1, 2015 15:00-17:00 CEST
Tdoc submission dead-line: Sep 29 23:59 CEST

Host: Ericsson

(TBC)
	MTSI Telco
	
Update draft CRs on end-to-end QoS handling
Send draft CRs to SA2 and CT groups
NB! Need permission from SA4 to send LS

	Oct 12-16, 2015
	CT1#94

CT3#82-bis

CT4#70-bis
	CT groups review draft CRs and provides feedback (if needed)

CT1: New SDP attributes needs to be specified in TS 24.229.

	Oct 19-23, 2015
	SA2#111
	SA2 reviews draft CRs and provide feedback (if needed)

	Oct 26-30, 2015
	SA4#86
	Review possible response LS from IETF MMUSIC

Review possible response LS from SA2 with comments on draft CRs

Review possible response LSs from CT groups with comments on CRs
Update draft CRs (if needed)

Finalize CRs on end-to-end QoS handling

	Nov 16-20, 2015
	SA2#112
	

	Nov 16-20, 2015
	CT1#95

CT3#83

CT4#71
	

	Dec 9-11, 2015
	3GPP/SA#70
	CRs on end-to-end QoS handling approved


3 Organization
3GPP/SA4 will prepare TR Study on Improved end-to-end QoS handling, update 3GPP TS 26.114 and coordinate the work with the other WGs and SDOs.
3GPP/CT1 is expected to update 3GPP TS 24.229 in case new SDP attributes are defined.

3GPP/CT3 and 3GPP/CT4 specifications may need to be updated with new signaling between the gateway controller and the gateway processer (e.g. MGCF and MGW).

3GPP/CT3 specifications for PCRF/PCC may need to be updated because of our new SDP attributes for the resource reservation.

IETF MMUSIC needs to be involved in the solution for new SDP attributes for the end-to-end QoS negotiation.
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