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1 Introduction

The work item “MBMS Extensions and Profiling” was approved during SA#67 in March 2015. 

This document updates the SAPRO work plan as previously presented in S4-150580. 
2 Proposed Time Plan

The following time plan for MEPRO is proposed:

	Meeting
	(Expected) Progress

	SA#67 (11-13 March 2015, Shanghai, CN)
	· Agreement of WID in SA

	SA4#83 (13-17 April 2015, Bratislava, SK)
	· SAPRO
· Collection of relevant use cases for the profiles 

· Draft definitions of the MBMS profiles adopted to the TR
· Start discussing technical realizations for Service Announcement profile (e.g. first draft Change Requests), which are currently deployed in the market place (pre Release 12 features).

· Contributions on the MBMS addressing adopted to the TR



	SA4 MBS Call on MEPRO 

(11 May 2015 4pm-6pm CEST)

Host : Samsung

Document Submission Deadline : 8th May 2015, 11 :59pm)
	· Discuss input contributions on use cases and profiles

	SA4 MBS Call on MEPRO 

(21 May 2015 4pm-6pm CEST)

Host : Samsung

Document Submission Deadline : 19th May 2015, 11 :59pm)
	· Discuss input contributions with priority on use cases and profiles

	SA4#84 (6-10 July 2015, Rennes, FR)
	· SAPRO
· Continue discussing technical realizations for Service Announcement profiles


	SA4#85 (24-28 August 2015, Kobe, JP)
	· SAPRO
· Finalization of the use case documentation in the TR

· Agree the technical realization for Service Announcement profile, which are currently deployed in the market place (pre-Release 12 features).

· Send first Change Requests to SA plenary for approval.
· Start discussions on Service Announcement profile extensions for 3GPP Release 12 and 13 features


	SA#69 (17-17 September 2015, Phoenix, US)
	· Submission of the TR for information
· Submission of first CRs to the specification

	SA4#86 (26-30 October 2015, San Jose Del Cabo, MX)
	· SAPRO
· Agree the technical realization for Service Announcement profile extensions for 3GPP Release 12 features 

· Agree the technical realization for Service Announcement profile extensions for potential 3GPP Release 13 features



	SA#70 (9-11 December 2015,  Sitges, ES)
	· Submission of the TR for approval
· Agree any CRs to the specification 
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