Page 4
Draft prETS 300 ???: Month YYYY


3GPP TSG-SA4 #84
S4-151127
Kobe, Japan, 24th – 28th Aug 2015




Agenda item: 
7, 14.10
Source: 
Huawei (Rapporteur)
Title: 
Time and Work Plan for MCPTT v0.3.0 

Document for
Agreement
1 Introduction

This document proposes the time plan regarding the SA4 part of MCPTT work item.  The SA4 part of MCPTT was agreed in SA4#82 (as S4-150248). A consolidated version of the updated MCPTT WID was approved at SA#67 as SP-150164. The approved version of the WID included a change in delivery of the SA4 TS from SA#71 to SA#70, so that MCPTT completion is aligned with Rel-13 completion timeline. The SA3 and SA6 meetings are shown in the proposed time and work plan in section 2, for convenience. Progress up to and including SA4#85 meeting is reflected.
2 Proposed Time and Work Plan
	Meeting
	Mission Critical Push-To-Talk Service
(MCPTT)

	SA4#82 (26-30 Jan 2015, Dubrovnik, Croatia)
	· Agreement by SA4 of the WID update for MCPTT with SA4 part 

	SA#67 (11-13 Mar 2015, Shanghai, China)
	· MCPTT WID update approval by SA Plenary, with new SA4 completion date for SA#70

	SA4#83 (13-17 Apr 2015, Bratislava, Slovakia)
	· Agree TR template
· Agree TS template

· Start collecting and agree contributions to MCPTT TR

	SA3#79 (20-24 Apr 2015, Nanjing)
	

	SA6#3 (13-17 Apr 2015, San Jose Del Cabo, Mexico)
	

	SA6#4 (25-29 May 2015, Fukuoka, Japan)
	

	SA#68 (17-19 June 2015, Malmo, Sweden)
	

	SA4#84 (6-10 Jul 2015, Rennes, France)
	· Continue collecting and agree contributions to the MCPTT TR 26.879
· Continue collecting and agree contributions to the MCPTT TS 26.179

	SA6#5 (6-10 Jul 2015, South Korea)
	

	SA6#6 (17-21 Aug 2015, Vancouver, Canada)
	

	SA4#85 (24-28 Aug 2015, Japan)
	· Continue collecting and agree contributions to the MCPTT TR 26.879
· Continue collecting and agree contributions to the MCPTT TS 26.179
· Continue collecting and agree CRs on TS 26.346
· Prepare and send liaison to SA1 and SA6 regarding the issue of end to end encryption requirements with legacy system such as TETRA and P25.

	SA3#80 (24-28 Aug 2015, Tallin)
	

	SA#68 (16-18 Sept 2015, Phoenix, US)
	· MCPTT TR 26.879 for Information
· Approval of CRs to TS 26.346

	SA4 MCPTT Adhoc (xx-xx xxx 2015, kista,SE)
	· Working on the existing contributions to the MCPTT TR 26.879

· Agree MCPTT TR 26.879

· Continue collecting and agree CRs on TS 26.346
· Prepare and send liaison to SA6 regarding MCPTT support.

	SA6#7 (12-16 Oct 2015, Belgrade, Serbia)
	

	SA4#86 (26-30 Oct 2015, US)
	· Continue collecting and agree contributions to the MCPTT TR 26.879
· Agree MCPTT TR 26.879
· Continue collecting and agree contributions to the MCPTT TS 26.179
· Agree MCPTT TS 26.179
· Continue collecting and agree CRs on TS 26.346

	SA3#81 (9-13 Nov 2015 Anaheim)
	

	SA6#8 (16-20 Nov 2015, Anaheim, US)
	

	SA#70 (9-11 Dec 2015, Stiges, Spain)
	· MCPTT TR 26.879 for approval
· MCPTT TS 26.179 for approval

· Approval of CRs to TS 26.346


3 Proposal

It is proposed to agree on the initial proposal on work process and time plan for MCPTT SA4 part as shown in Section 2.
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