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1 Introduction

A new work item on "TV Video Profile" (TVProf) is defined in SP-140481 and was approved during SA#65 in September 2014. 

Clause 2 of this document briefly reviews the work item objectives from the WID.  Clause 3 proposes a time plan and document handling process to enable completion of this work item by SA#70 (December 2015). 
2 Objectives

From SP-140481, the objective of this work is to produce a technical specification which defines a limited set of operation points for TV services in order to enable a consistent service offering within 3GPP, but also across different access networks including traditional distribution systems. 
The relevant service specifications will be amended to recommend appropriate operation points.

In particular the following aspects are addressed:

In the initial phase

· Collect relevant established and emerging traditional distribution formats among others by communication with other organizations, such as DVB, ATSC, SMPTE, etc.

· Identify and define relevant parameters assigned to an operation point including but not limited to: spatial and temporal resolutions, bit depth, color space, etc.

· Define a small subset of relevant distribution formats independent of the service

· Define the operation points from a video codec point of view (signaling of SEI messages…)

· Identify the enablers in different 3GPP services (MBMS, PSS, DASH) to map such parameters to 3GPP services, including service specific requirements, e.g. adaptive resolution switching in DASH. etc.

· Identify non-video relevant aspects and document those

· Collect and document these findings in a technical report

In the second phase based on the above results

· Produce a technical specification that defines the operation points 

· Amend the relevant service specifications to recommend appropriate operation points.

3 Proposed Time Plan

The following timeplan for TVProf is proposed:

	Meeting
	TV Video Profile (TVProf: SA4)

	SA4#80 (4-8 August 2014, San Francisco, U.S.A.)
	· Agreement on WID in SA4

	SA#65 (15-17 September 2014, Edinburgh, GB)
	· Approval of WID in SA

	SA4#81 (3-7 November 2014, Tenerife – Santa Cruz, ES)
	· Agree on the initial time plan for TVProf Work Item
· Liaise with Broadcast-related organizations 
· Start collecting relevant parameters assigned to an operation point
· Initiate a draft technical report on video formats for 3GPP services

	SA#66 (10-12 December 2014, Maui, US)
	

	SA4#82 (26-30 January 2015, Dubrovnik, HR)
	· Document the relevant feedback from other organizations including operational use cases (broadcast, unicast, random access, etc.), relevant parameters and existing operation points.

· Based on the feedback of other organizations and input contributions, collect relevant parameters assigned to an operation point and document them in the Technical Report
· Initiate defining operational use cases in order to define a relevant subset of operation points for distribution formats independent of the service and document them in the Technical Report

· Identify the enablers in different 3GPP services to map the operation points’ parameters and document them into the Technical Report

· Start analyzing the operation points relevance by conducting objective and subjective tests and document the results into the technical report
· Start identifying the non-video related parameters and document them in the Technical Report

	Telco (9th March 2015 3-5pm CET)
	· identify format adaptations for 3GPP services delivery.



	SA#67 (11-13 March 2015, Shanghai, CN)
	

	SA4#83 (13-17 April 2015, Venue: Bratislava)
	· Continue documenting the relevant feedback from other organizations including operational use cases (broadcast, unicast, random access, etc.), relevant parameters and existing operation points.

· Based on the feedback of other organizations and input contributions, complete collection of relevant parameters assigned to an operation point and document them in the Technical Report

· Complete defining operational use cases in order to define a relevant subset of operation points for distribution formats independent of the service and document them in the Technical Report

· Complete identifying the enablers in different 3GPP services to map the operation points’ parameters and document them into the Technical Report
· Continue identifying the enablers in different 3GPP services to map such parameters to 3GPP services and document them in the Technical Report 

· If considered necessary, define a test plan for objective and subjective evaluations and document this in the Technical Report
· Continue identifying the non-video related parameters and document them in the Technical Report 
· Define scope and outline of Technical Specification

	SA#68 (17-19 June 2015, Malmo, SE)
	· 

	SA4#84 (6-10 July 2015, Rennes, FR)
	· Complete objective and subjective evaluations and initiate documenting those in the Technical Report 
· Progress identifying the enablers in different 3GPP services to map such parameters to 3GPP services and document them in the Technical Report 

· Progress identifying the non-video related parameters and document them in the Technical Report 

· Progress Technical Report
· Progress Technical Specification

	SA4#85 (24-28 August 2015, Japan)
	· Complete identifying the enablers in different 3GPP services to map such parameters to 3GPP services and document them in the Technical Report 

· Complete identifying the non-video related parameters and document them in the Technical Report 

· Complete documentation of objective and subjective evaluations in the Technical Report
· Agree on Technical Report v1.0.0 to be sent to SA plenary for information

· Agree on the operation points to be defined for 3GPP services and provide conclusions accordingly in the Technical Report

· Document the agreed operation points in the Technical Specification

· 
· Review pseudo CRs on 3GPP services amending the TV profiles operation points

	SA#69 (16-18 September 2015, US)
	· Technical Report on video formats for 3GPP services for information
· 

	SA4#86 (26-30 October 2015, US)
	· Finalize and agree on the Technical Report on video formats for 3GPP services and send it to SA plenary for approval

· Send the Technical Specification on TV video profiles to SA plenary for information



	VIDEO SWG telco (4th December 2015 3-5pm CET)
	· Complete the operation points documentation
· 


	SA#70 (9-11 December 2015, Sitges, ES)
	· Approval of the Technical Report on video formats for 3GPP services
· Technical Specification on TV video profiles for information 




	VIDEO SWG telco (8th January 2016 3-5pm CET)
	· Review the specification text for mapping to DASH 



	SA4#87 (25-29 January 2016, FR)
	· Finalize and agree on the Technical Specification on TV video profiles over 3GPP services and send it to SA plenary for approval

· Agree of CRs on specifications amended to recommend the appropriate operation points

· send LS to different organizations on the completion of the TR and the TS

	SA#71 (9-11 March 2016, Goteborg, SE)
	· Approval of the technical specification on TV video profiles over 3GPP services

· Approval of CRs on specifications amended to recommend the appropriate operation points
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