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1 Introduction

A new work item on "Media Handling Extensions of IMS-based Telepresence" (IMS_TELEP_EXT) as defined in SP-160081 was approved during SA#71 in March 2016. 

Clause 2 of this document reviews the work item objectives from the WID.  Clause 3 proposes a time plan and document handling process to enable completion of this work item by SA#74 (December 2016). 
2 Objectives

The objective of this Work Item is to specify the media handling extensions of IMS-based telepresence in 3GPP services. More specifically, this work item aims to conduct normative work in TS 26.223 addressing the following areas: 

· Specification of the audio video parameter requirements indicating mandatory / recommended / optional support for various usages or profiles

· Extension of interworking requirements on TP UEs considering non-3GPP telepresence systems (e.g., ITU-T telepresence)
· Introduction of multi-stream MTSI (MS-MTSI) client capability for TP UEs
· Recommendations and guidelines on end-to-end QoS handling and media adaptation
· Updates to align with the latest IETF CLUE and ITU-T Telepresence specifications 

· Refinements on end-to-end QoE requirements (e.g., audio / video delay and synchronization aspects) considering 3GPP-specific deployment scenarios

· Further profiling and guidelines on SDP and CLUE usage, e.g., for spatial audio

· Potential updates on codec aspects to better fulfil the target performance requirements
Coordination with CT groups is expected in order to address any potential core network impacts of the proposed enhancements.
3 Proposed Time Plan

The following timeplan for IMS_TELEP_EXT is proposed:

	Meeting
	Media Handling Aspects of IMS-based Telepresence
(IMS_TELEP_EXT: SA4)

	SA4#87 (25-29 January 2016, Sophia Antipolis, France)
	· Agreement on WI in SA4

	SA#71 (9-11 March 2016, Gothenburg, Sweden)
	· Approval of WID in SA

	SA4#88 (18-22 April 2016, Memphis, TN, U.S.A.)
	· Agreement on the time plan for WID
· Consider technical input contributions addressing the WI objectives and agree on CRs to TS 26.223

· Schedule telcos as needed to ensure consistent progress
· Liaise and coordinate with relevant standards bodies

	SA#72 (15-17 June 2016, Busan, Korea)
	· Approval of CRs to TS 26.223

	SA4#89 (27 June – 1 July  2016, Kista, Sweden)
	· Updates of time plan as found necessary

· Consider technical input contributions addressing the WI objectives and agree on CRs to TS 26.223

· Schedule telcos as needed to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	SA4#90 (5-9 September 2016, Ljubljana, Slovenia)
	· Updates of time plan as found necessary

· Consider technical input contributions addressing the WI objectives and agree on CRs to TS 26.223

· Schedule telcos as needed to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	SA#73 (21-23 September, 2016, New Orleans, LA, U.S.A.)

	· Approval of CRs to TS 26.223

	SA4#91 (24-28 October 2016, India)
	· Updates of time plan as found necessary

· Consider technical input contributions addressing the WI objectives and agree on CRs to TS 26.223

· Schedule telcos as needed to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	SA#74 (7-9 December 2016, Vienna, Austria)
	· Approval of CRs to TS 26.223
· WI Completion
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