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1 Introduction

A new study item on "MBMS Extensions for Provisioning and Content Ingestion" (FS_xMBMS) has been approved by SA in document SP-160503 in its meeting SA#72 in June 2016. 

This document provides an initial time plan for conducting the work on the different objectives of the study. 
2 Objectives

The objectives of this study item “FS_xMBMS” as provided in SP-160503 are listed here for convenience:

·  Identify key functionality of an interface from external application service/content providers to the BM-SC for provisioning and content ingestion in order to leverage all delivery methods and procedures through the interface

·  Identify mechanisms that would be suitable for delivery of multimedia content from external application service/content providers to the BM-SC.

·  Align the interface definition with the TRAPI results to ensure a smooth end-to-end solution for service realization over MBMS

The study will be done in coordination with relevant 3GPP groups such as SA1, SA2, SA3, SA6 and CT3.

Before conclusion of this study, it will be sent to the above list of working groups for evaluation. SA4 shall take this evaluation into account.

3 Proposed Time Plan

The following time plan for FS_xMBMS is proposed:

	Meeting
	xMBMS (FS_xMBMS: SA4)

	SA4#88 (18-22 Apr. 2016, Memphis, US)
	· Study item agreed by SA4

	SA#72 (15-17 Jun. 2016, Busan, KR)
	· Study item approved at SA plenary with some modifications

	SA4#89 (27 Jun. ~ 1 Jul. 2016, Kista, SE)
	· Agree Timeplan

· Define architecture of provisioning and content ingestion interface
· Initial analysis of existing solutions for this interface
· Study potential interface description languages

· Study potential interface implementation technologies

· Identify key functionalities of the interface
· Agree initial version of TR
· Share TR and request feedback from relevant 3GPP groups

	MBS SWG Telco #1 on FS_xMBMS
(4pm ~ 6pm, 7 Jul. 2016, Host : Samsung)
	· Review draft TR
· Identification of provisioning and content ingestion use cases
· Progress work on interface functionality 

· Progress analysis security aspects
· Submission deadline: July 5, 23:59 CEST

	MBS SWG Telco #2 on FS_xMBMS

(4pm ~ 6pm, 18 Aug. 2016, Host : Ericsson)
	· Update draft TR
· Identification of provisioning and content ingestion use cases
· Progress work on interface functionality
Progress analysis
· Submission deadline: August 16, 23:59 CEST

	SA4#90 (5-9 Sept. 2016, Ljubljana, SI)
	· Finalize work on interface functionality

· Liaise with SA3 on security aspects

· Provide mapping of interface description to selected implementation technologies
· Share TR and request feedback from relevant 3GPP groups

	SA#73 (21-23 Sept. 2016, US)
	· Draft TR for information

	SA4#91 (24-28 Oct. 2016, India)
	· Review the feedback from relevant 3GPP groups 

· Finalize work on any outstanding issues on the TR 
· Send the updated TR to relevant 3GPP groups such as SA1, SA2, SA3, SA6 and CT3 for evaluation

	SA1#76, SA3#85 (7 ~ 11 Nov. 2016, ES)
	· Review of the draft TR

	Mega Meeting (14 ~ 18 Nov. 2016, US)
SA1, SA2, SA6, CT3
	· Review of the draft TR

	MBS SWG Adhoc
(21 ~ 23 Nov. 2016, Paris, FR, Host : Expway)
	· Focus on more advanced procedure
· Focus failure cases
· Agree the stage 2 procedures for the external interface
· Submission deadline: two days before the meeting, 23:59 CET

· Share information with other groups like CT3 or SA2 (tbc)

· The MBS SWG needs authorization to finalize CRs and send LSes.

	SA#74 (7-9 Dec. 2016 Vienna, AT)
	· TR for approval
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