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1. Introduction
The FLUS Work Item is schedule to complete at SA4#96.  Given the large amount of work and functions that still need to be specified for FLUS it is necessary to partition the work into two phases as follows:
Phase 1:  Specification completion by December, 2017 (early Rel-15)
Phase 2:  Specification completion in Rel-16, start Work Item on this phase after Phase 1 is complete.

2. Phase Partitioning Draft
	Function
	Phase 1
	Phase 2

	IMS/MTSI-Based FLUS

	
	QoS establishment procedures
	Yes
	

	
	Security
	Yes
	

	
	Carriage of basic metadata
	Likely
	

	
	Carriage of advanced metadata
	
	Yes

	
	F-C for post-upload processing
	
	Yes

	
	Specifying 3GPP media codec profile(s)
	
	Yes

	RESTful-Based F-C

	
	Stage 2
	Yes
	

	
	Stage 3 (basic functionality)
	Likely
	

	
	Stage 3 (advanced functionality)
	
	Yes

	
	QoS establishment procedures
	
	Likely

	
	Security
	
	Likely

	
	Carriage of metadata
	
	Likely

	
	Specifying 3GPP media codec profile(s)
	
	Yes

	Server-Based Stitching

	
	Basic functionality
	Yes
	

	
	Specifying the necessary metadata
	
	Likely

	Advanced QoS Support

	
	Setting application QoS requirements
	
	Yes

	
	Coordinating with RAN and SA2 to develop new QCIs
	
	Yes

	
	Specifying use of Content Delivery Protocols to support application QoS requirements
	
	Yes


3. Proposal

The contributor proposes that this document be discussed near the end of the SA4#95 FLUS time slots to assess what can be included in Phase 1.  Agreeing on what functions are in the First Phase will allow SA4 to focus on finalizing the specification by SA4#96.

