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Introduction
During the SA4 meeting #97, a new work item on FEC and ROHC Activation for GCSE over MBMS was started in response to an LS received from SA6. The objectives of this work item are:
· Update the delivery methods as required to enable the GCS AS to activate ROHC and FEC between the BM-SC and the UE
· Liaise with SA2 to ensure that the MB2 functionality and the updated delivery methods functionality are aligned to support the new FEC and ROHC procedures
· Determine and implement necessary updates to the xMB interface to enable appropriate exposure of support ROHC and FEC activation to 3rd party content providers
Liaise with CT3 to ensure that the xMB stage 3 implementation is aligned with the new set of functionalities
This document describes the time plan for the FRASE work item.
Proposed Time and Work Plan

	Meeting
	Date
	 Uplink Streaming Framework : TS 26.238

	SA4#97
	5-9 February, 2018
	· Agreed New WID on FEC and ROHC Activation for GCSE over MBMS (S4-180285)

	SA#76
	21-23 March, 2018
	· SA plenary approved the new FRASE WID (SP-180206)

	SA4#98
	9-13 April, 2018
	· Agree Time plan
· Agree CR to TS 26.346 to add support for ROHC and FEC activation over xMB

	FRASE Call #1

Host: Samsung
	17 May, 1600h to 1800h CEST

SD: 15 May 23:59h

	· Discuss proposals on different approaches of the solution and agree way forward on how to implement ROHC and FEC activation
· Discuss solutions on ROHC over target MBMS delivery methods

· Discuss solutions on FEC over target MBMS delivery methods



	FRASE Call #2
Host: Samsung


	19 June, 1600h to 1800h CEST
SD: 17 June, 23:59h
	· Discuss solution on ROHC over target MBMS delivery methods

· Discuss solution on FEC over target MBMS delivery methods

	SA#79
	21-23 March, 2018
	· Agree CR to add ROHC support to selected MBMS delivery methods
· Agree CR to add FEC support to selected MBMS delivery

	SA#80
	13-15 Jun, 2018
	· Present CRs for approval

· Approve Work Item Summary
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