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Introduction
Based on the progress of FS_QoE_VR, this document presents the updated project plan for study item FS_QoE_VR that was approved at the SA #77 meeting.

Updated Time and Work Plan
The following updated time plan for FS_QOE_VR is proposed:
	Meeting
	QoE metrics for VR service (FS_QoE_VR) 

	SA4#94 (26 - 30 June, 2017, Sophia Antipolis, FR)
	· FS_QoE_VR SI was agreed by SA4.

	SA#77 (13-15 Sep 2017, Sapporo, Janpan)
	· FS_QoE_VR SI was approved by SA plenary

	SA4#95 (9 – 13, Oct, 2017, Belgrade, Serbia)
	· Agree TR skeleton
· Agree timeplan
· Initiate discussion and agree on candidate reference model for QoE metric measurement 
· Progress TR26.929

	SA4#96 (13 – 17, Nov, 2017, New Mexico, USA)
	· Agree on use cases to be studied in FS_QoE_VR TR 26.929.
· Initiate discussion on VR device attributes and progress TR 26.929 
· Progress TR26.929

	3GPPSA4-on Virtual Reality (06– 08, Dec, 2017, Santa Clara, USA)
	· Continue discussion and agree on VR device attributes
· Initiate discussion on VR transmission QoE 
· Initiate discussion on VR content QoE

· Progress TR26.929
· Send liaisons to other SDOs, e.g. MPEG, ITU-T about progress in 3GPP SA4, if necessary.

	SA#78(20-22, Dec, 2017, Lisbon, Portugal)
	None


	SA4#97 (5 – 9, Feb, 2018, Fukuoka, Japan)
	· Continue discussion on VR content QoE 
· Continue discussion on VR transmission QoE
· Initiate discussion and agree on VR QoE reporting
· Progress TR 26.929
· Send liaisons to other SDOs, e.g. MPEG, ITU-T about progress in 3GPP SA4, if necessary.


	SA#79 (21 - 23 
Mar 2018, Chennai, India)
	None

	SA4#98 (09-13, April, 2018, Kista, Sweden)
	· Continue discussion on VR content QoE
· Continue discussion on VR transmission QoE
· Progress TR 26.929 


	SA#80 (13 - 15 
June, 2018, North America)
	· None


	SA4#99 (09-13, July, 2018, Roma, Italy
	· Continue discussion on VR content QoE
· Continue discussion on VR transmission QoE
· Send TR26.929 for information to SA plenary
· 

	SA#81 (12 - 14 
September, 2018, Gold Coast)
	· NonePresent FS_QoE_VR TR 26.929 for information


	SA4#100 (15-19, October, 2018, Kochi, India
	· Add more in-depth metrics aspects, including examples and information/signalling flow for possible scenarios
· Add first concept-level proposal for possible reporting methods
· Liaise with relevant foras, e.g. MPEGContinue discussion on VR content QoE
· Continue discussion and agree on VR transmission QoE


	SA4#101 (19-23, November, 2018, Busan, Korea
	· Continue discussion and agree on VR content QoE
· Add further improvements and details to the metrics clauses
· Add more details regarding proposed reporting methods
· Produce first draft conclusionsDraw conclusion on TR26.929
· Liaise with relevant foras, e.g. MPEGSend liaisons to other SDOs, e.g. MPEG, ITU-T about progress in 3GPP SA4, if necessary.
· Send TR26.929 for informationapproval to SA plenary


	SA#82 (12 - 14 
December, 2018, Sorrento)
	· Present FS_QoE_VR TR 26.929 for information Present TR 26.929 for approval by SA plenary

	SA4#102 (28 Jan-1 Feb, 2019
	· Final technical tune-up, including restructuring if needed
· Write final conclusion 
· Send TR26.929 for approval to SA plenary

	SA#83 (20-22 
March, 2019, Canada)
	· Present TR 26.929 for approval by SA plenary



Proposal
[bookmark: _GoBack]It is proposed to agree the time plan in section 2. 
