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1
Decision/action requested

Monitor progress of TR 32.837 and identify action points to complete the TR 
2
References

[1]
3GPP TR 32.837 Gap analysis between 3GPP SA5 specifications and NGMN Next Generation Converged Operations Requirements (NGCOR) V0.13.0
3
Rationale

It is needed to complete TR 32.837 "Gap analysis between 3GPP SA5 specifications and NGMN Next Generation Converged Operations Requirements (NGCOR)" by the end of Rel-13. This contribution provides a summary of the current progress of the gap analysis and indicates the areas needing contributions.
4
Clause by clause progress status 

	Clause
	Title
	Requirements 
(table in the TR)
	Items 
(line in a table)
	Status

	
	
	Included: requirement imported from NGMN document
	Addressed: created one or more items for this requirement
	Closed
	Open
	

	4
	Generic Next Generation Converged Operational Requirements (GEN)
	22/22
	0
	0
	0
	Gap analysis not started

	5
	Requirements for NGCOR Modelling and Tooling (MT)
	113/113
	17/113
	10
	6
	Ongoing

	6
	High-level requirements for Converged Operations (CON)
	10/10
	10/10
	11
	0
	Done

	7
	Requirements for Fault Management interface (FM)
	13/13
	13/13
	13
	0
	Done.

Need moving compliance statements from old format to new format and removing old formats.

	8
	Requirements for Configuration Management (CM)
	178/178
	0/178
	0
	0
	Gap analysis not started

	9
	Requirements for Performance Management (PM)
	24/24
	0/24
	0
	0
	Gap analysis not started

	10
	Requirements for Resource and Service Inventory Management (INVM)
	0/69 (see note 1)
	0
	0
	0
	To be redone completely 
(see note 1)

	11
	Business scenarios for Network Sharing (BSNS)
	48/48
	48/48
	49
	0
	Done



Note 1: INVM gap analysis was very quickly done for Phase 1. All Phase 1 requirements (69) were indicated N/A (out of scope of SA5). The NGCOR INVM chapter has been totally changed due to the merge of Phase 1 and Phase 2. 
