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6.1
The objective of this document is to discuss the progress of Rel-14 NFV WIs and address any potential issues regarding the on-time completion with the required quality of those WIs.
1 - Current progress (end of SA5#108)
	WI
	ID
	Acronym
	Progress
	Target
	TSs

	Management concept, architecture and requirements for mobile networks that include virtualized network functions 
	680036
	OAM14-MAMO_VNF-MCAR
	75%
	SA#73 – Sep. 2016
	28.500



	Configuration Management for mobile networks that include virtualized network functions
	690039 
	OAM14-MAMO_VNF-CM
	40%
	SA#74 – Dec. 2016
	28.510 

28.511

28.512

28.513

	Fault Management for mobile networks that include virtualized network functions
	690040 
	OAM14-MAMO_VNF-FM
	65%
	SA#74 – Dec. 2016
	28.515 

28.516

28.517

28.518

	Performance management for mobile networks that include virtualized network functions
	690041
	OAM14-MAMO_VNF-PM
	40%
	SA#74 – Dec. 2016
	28.520 

28.521

28.522

28.523

	Lifecycle management for mobile networks that include virtualized network functions
	690042
	OAM14-MAMO_VNF-LCM
	30%
	SA#74 – Dec. 2016
	28.525 

28.526

28.527

28.528


2 - Potential issues 
It is needed to understand the impacts of the following aspects on the planned completion dates of the SA5 NFV WIs:
- Technical progress of the work item (outstanding issues, contentious issues)
- Alignment between specifications of various work items (structure, terms, style, consistency, overlap, etc.)
- References to ETSI ISG NFV specifications whenever needed
- No overlap with ETSI ISG NFV specifications

- Maturity and stability of ETSI ISG NFV specifications 
- Overall quality of the specifications 

(List not necessarily exhaustive)
3 - Next steps
For each WI it is needed to evaluate the remaining work to be done and check whether the planned completion date can be met. 

The possible scenarios are the following: 
- The planned completion date can be meet while addressing all the above aspects.
- The WI completion date probably needs to be postponed (knowing that the Rel-14 target freezing date is March 2017)
- The WI completion date needs to be postponed and it is likely an exception will be needed until June 2017. 

Depending on the assessment for each WI, the possibility to have an ad hoc meeting dedicated to NFV will be discussed. A possible date for such ad hoc meeting would be in January 2017 and the decision would be made at the end of SA5#110 in November 2016. This would allow to have a precise view on the progress of the WIs. The ad hoc meeting would only be scheduled in case the required work cannot be achieved in the context of regular SA5 meetings in the Rel-14 time frame.
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