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  IDENTIFICATION TITLE STATUS 

1 Doc. Nb. TS 100 613 Ver. 6.0.0 
Ref. RTS/SMG-061202Q6 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Subscriber, Mobile Equipment (ME) and services data administration 
(GSM 12.02 version 6.0.0 Release 1997) 

Drafting Stage 
Current Status:
STF 12 to review update
(01-12-1998)
Next Status:
Draft receipt by ETSI Secretariat
(15-09-1999)

2 Doc. Nb. EN 300 616 Ver. 0.0.0 
Ref. DEN/SMG-061205Q7 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Event and call data 
(GSM 12.05 version 7.0.0 Release 1998) 

Drafting Stage 
Current Status:
Table of Contents and Scope
(12-02-1999)
Next Status:
First complete draft (01-05-1999)

3 Doc. Nb. EN 300 616 Ver. 0.0.0 
Ref. REN/SMG-061205Q7R1 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Event and call data 
(GSM 12.05 version 7.1.0 Release 1998) 

Drafting Stage 
Current Status:
Start of work (12-02-1999)
Next Status:
Table of Contents and Scope
(30-06-1999)

4 Doc. Nb. EN 300 616 Ver. 0.0.0 
Ref. REN/SMG-061205Q8R2 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Event and call data 
(GSM 12.05 version 8.2.0 Release 1999) 

Drafting Stage 
Current Status:
Table of Contents and Scope
(12-02-1999)
Next Status:
First complete draft (01-09-1999)
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5 Doc. Nb. ETS 300 627 Ver. 4.6.0 

Ref. RE/SMG-061208PR2 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2); 
Subscriber and equipment trace 
(GSM 12.08 version 4.6.0) 

Drafting Stage 
Current Status:
SMG#25 change control
(20-03-1998)
Next Status:
Draft receipt by ETSI Secretariat
(20-06-1999)

6 Doc. Nb. TS 101 627 Ver. 6.0.0 
Ref. RTS/SMG-061208Q6 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Subscriber and equipment trace 
(GSM 12.08 version 6.0.0 Release 1997) 

Drafting Stage 
Current Status:
STF 12 to review update
(01-12-1998)
Next Status:
Draft receipt by ETSI Secretariat
(15-09-1999)

7 Doc. Nb. EN 301 627 Ver. 0.0.0 
Ref. DEN/SMG-061208Q7 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Subscriber and equipment trace 
(GSM 12.08 version 7.0.0 Release 1998) 

Drafting Stage 
Current Status:
Table of Contents and Scope
(12-02-1999)
Next Status:
First complete draft (15-05-1999)

8 Doc. Nb. EN 301 627 Ver. 0.0.0 
Ref. REN/SMG-061208Q7R1 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Subscriber and equipment trace 
(GSM 12.08 version 7.1.0 Release 1998) 

Drafting Stage 
Current Status:
TB adoption of WI (12-02-1999)
Next Status:
Start of work (26-06-1999)

9 Doc. Nb. EN 301 627 Ver. 0.0.0 
Ref. REN/SMG-061208Q8R2 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Subscriber and equipment trace 
(GSM 12.08 version 8.2.0 Release 1999) 

Drafting Stage 
Current Status:
Table of Contents and Scope
(12-02-1999)
Next Status:
First complete draft (01-09-1999)

10 

 

Doc. Nb. EN 301 627 
Ref. DEN/SMG-061208QUIC 
Technical Body: SMG 06 
Directives: 96/48/EC 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Subscriber and equipment trace 

Drafting Stage 
Current Status:
Creation of WI by WG/TB
(15-06-1999)
Next Status:
TB adoption of WI (15-06-1999)
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11 Doc. Nb. TS 101 251 Ver. 0.0.0 

Ref. DTS/SMG-061211Q7 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Fault management of the Base Station System (BSS) 
(GSM 12.11 version 7.0.0 Release 1998) 

Drafting Stage 
Current Status:
Start of work (20-06-1998)
Next Status:
WG approval (01-06-1999)

12 Doc. Nb. TS 100 623 Ver. 5.0.0 
Ref. DTS/SMG-061221Q 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Network Management (NM) procedures and messages on the A-bis 
interface 
(GSM 12.21 version 5.0.0) 

Drafting Stage 
Current Status:
WG approval (15-01-1997)
Next Status:
TB approval (20-06-1999)

13 Doc. Nb. TS 100 623 Ver. 6.0.0 
Ref. RTS/SMG-061221Q6 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Network Management (NM) procedures and messages on the A-bis 
interface 
(GSM 12.21 version 6.0.0 Release 1997) 

Drafting Stage 
Current Status:
STF 12 to review update
(01-12-1998)
Next Status:
Draft receipt by ETSI Secretariat
(15-09-1999)

14 Deliverable Type: TR 
Ref. DTR/SMG-062106U 
Technical Body: SMG 06 
Details and Download

Universal Mobile Telecommunications System (UMTS); 
O&M requirements for the UMTS 
(UMTS 21.06) 

Drafting Stage 
Current Status:
Under TB change control
(20-03-1998)
Next Status:
SMG#26 to review (20-06-1999)

15 Deliverable Type: TR 
Ref. DTR/SMG-063201U 
Technical Body: SMG 06 
Details and Download

Universal Mobile Telecommunications System (UMTS); 
Overall principles of the OAM for the UMTS 
(UMTS 32.01) 

Drafting Stage 
Current Status:
Start of work (30-05-1997)
Next Status:
Table of Contents and Scope

16 Deliverable Type: MI 
Ref. MI/SMG-06Flt_BSS_Q 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+); 
Enhancements of Fault Management Services and Modeling of Fault 
Management Services 

Drafting Stage 
Current Status:
DEN/SMG-061211P (19-10-1997)
Next Status:
CRs (20-06-1998)

17 Deliverable Type: MI 
Ref. MI/SMG-06GPRAoC_QU 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+) and Universal 
Mobile Telecomunications Service (UMTS); 
Charging and Billing for GPRS - Advice of Charge (R99) 

Drafting Stage 
Current Status:
Start of work (16-10-1998)
Next Status:
CRs to existing Specifications
(29-06-2000)
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New Query 

18 Deliverable Type: MI 
Ref. MI/SMG-06GPRSbill_QU 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+) and Universal 
Mobile Telecomunications Service (UMTS); 
Charging and Billing for GPRS - Pre-Paid (R99) 

Drafting Stage 
Current Status:
Start of work (16-10-1998)
Next Status:
CRs to existing Specifications
(29-06-2000)

19 Deliverable Type: MI 
Ref. MI/SMG-06GPRShot_QU 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+) and Universal 
Mobile Telecomunications Service (UMTS); 
Charging and Billing for GPRS - Hot Billing (R99) 

Drafting Stage 
Current Status:
Start of work (16-10-1998)
Next Status:
CRs to existing Specifications
(29-06-2000)

20 Deliverable Type: MI 
Ref. MI/SMG-06GPRSQoS_Q 
Technical Body: SMG 06 
Details and Download

Digital cellular telecommunications system (Phase 2+) ; 
Enhanced QoS Support in GPRS (R98) 

Drafting Stage 
Current Status:
Start of work (16-10-1998)
Next Status:
CRs to existing Specifications
(16-06-1999)
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