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Open Issues for Release 99 List

Issue/Group
S1
S2
S3
S4
S5
T
CN
RAN
Finalization

North American Mobile Number Portability
X

Completed (Editorial Modification needed)





X

June 2000 but proposed for 

R99

June 2000 

R99

Handover/ Cell Selection
Stage 1 for cell selection needed? 

NO for R99

Completed
X

SMG2 work ongoing



X 

multi-mode report Completed
X

Completed
X

Completed except support on Iur of Handover for compressed mode

June for R99
March 2000

R99

Action Plan Needed

Multimedia Messaging
X1

Completed




X

Completed


March 2000

R99

3G Location Services (LCS)

(Geographic)
X1

Completed

X

CS part completed

For PS part, only "hooks" defined on stage 2
X1

Same as GSM

Completed



X

June 2000 but proposed for 

R99
X

Hooks for R99 completed

New support required in RNC for CS June 2000 but proposed for 

R99
Hooks  and Full Service R00

MultiCall
X1

Completed but CR for inter MSC is needed
X1

Completed




X

Completed

Inter-MSC

Handover not resolved

March 2000

R99

High Speed Circuit Data
X3

Completed





X

General bearer complete

March 2000

R99

Packet Issues (Incl. GPRS)
X3, Completed
X

Completed: Fair Charging replaced with volume based charging



X

Sept. 2000 but proposed for 

R99
X2

Completed

March 2000

R99

USAT
X3

Pending CR






X

Completed


March 2000

R99

SolSA
X3 

R00
X3

Not reviewed





X

R00
R00

CAMEL Phase 3
X3

Completed





X

Completed

March 2000

R99

Cell Broadcast Service (CBS)

X1

Completed



X

Completed

X

Completed
March 2000

R99

Advanced Cell Broadcast
Stage 1 

Not completed but complete for R00




X 

R00


R00 or later

SMS





X

Completed


March 2000

R99

MAP Security

X1

Completed review for R99

Need R00 Review
X1

R00



X

Not completed but can work for June R99

If target

March 2000 is met, then

R994

Enhanced User Confidentiality

X1

Proposed to be postponed to R00
X1

Proposed to be postponed to R00



X

Proposed to be postponed to R00

If target

March 2000 is met, then 

R994

OSA
X1

Completed
X

Completed Open Alignment issues 

some parts postponed to R00


X

No work Proposed to be postponed to R00



X

Completed Open Alignment issues 

some parts postponed to R00

If target

March 2000 is met, then 

R99

Universal Geographical Area Description (GAD)

X3

Completed






March 2000

R99

No Valid Keyset in MS


X1

Completed



X

No impact identified

If target

March 2000 is met, then 

R994

No Encryption Case


X1

Completed



X

No impact identified

March 2000

R99

Authentication Failure message report


X1

Completed



X

MAP complete

MS behavior on failure open

If target

March 2000 is met, then 

R994

Tandem-Free for AMR



X

June 2000




June 2000 soonest

R00

Transcoder-Free (out-of-band signaling)

X

Proposed to be postponed to R00

X1
Nothing was needed


X Proposed to be postponed to R00

If target

March 2000 is met, then 

R99

Terminal Acoustic Test Spec



X

June 2000

For R99




June 2000

R99!

Quantitative Evaluation of H.324M over 3G

Networks



X

Completed




March 2000

R99

Transmission aspects of Speech service in 3G

networks



X

Completed




March 2000

R99

AMR Characterization Report 



X

Not Complete




March 2000

R99

Floating Point Implementation for AMR



X

R99 in June




March 2000

R99

Telecom Mgmt - X.25 Decision;

Add Security Section;

IRP Framework




X

Completed

Map security dependant



March 2000

R99

Performance Mgmt. – x.25 Consistency;
synchronization;

performance measurement parameter issues




X

Completed



March 2000

R99

Charging Issues




X

Sept. 2000 but proposed for 

R99



June 2000

R99

Configuration Mgmt 




X

Completed but annexes added in June



June 2000

R99

Fault Mgmt. Preparation for March




X

Completed but annexes added in June



June 2000

R99

Verify interoperation between S5 O&M and RAN O&M




X

Completed


X

Completed
March 2000

R99

Alternative to AT Commands





X

Proposed to be postponed to R00


Not R99

R00?

Layer 3 Segmentation






X

Proposed to be postponed to R00

Not R99

R00?

Turbocharger






X

Proposed to be postponed to R00

Not R99

R00?

Call Forwarding Enhancement






X

Completed

March 2000

R99

Real Time Fax






X

Proposed to be postponed to R00

March 2000

R99

UE Test Specs – FDD





X

Completed


March 2000

R99

UE Test Specs - TDD





X

June 2000 but proposed for 

R99


June 2000

R99

UE Test Specs - Protocols





X

June 2000 but proposed for 

R99

Some new tests delayed


June 2000

R99

UE Test Specs - ATS





X

March 2001 but proposed for 

R99


March 2001

R99

UE Test Environment





X

June 2000 but proposed for 

R99


June 2000

R99

UE Test Interface





X

June 2000 but proposed for 

R99


June 2000

R99

UE Test Specs - Proforma





X

June 2000 but proposed for 

R99


June 2000

R99

UE Electromagnetic Compatibility





X

March 2000 but proposed for 

R99


March 2000

R99

UE Capabilities
X

No work Identified for S1




X

Completed
X

No work Identified for CN
X

Completed
March 2000

R99

AT Commands





X

Completed


March 2000

R99

UE Multiplexer





X

Completed


March 2000

R99

UICC/ME Interface





X

Completed


March 2000

R99

USIM





X

Completed


March 2000

R99

UICC Application Identifiers





X

Completed


March 2000

R99

UICC Interface Test





X

Sept. 2000 but proposed for 

R99


June 2000

R99

UICC Test





X

Sept. 2000 but proposed for 

R99


June 2000

R99

*RAN Performance








March 2000

R99

Compressed mode with puncturing (Method A)







X

Completed


DSCH (FDD+TDD) and USCH (TDD) on Iub







X

Completed


Iu time alignment







X

Completed


DSCH and USCH on Iur







X

June 2000 but proposed for 

R99


Tracing deactivation from CN







X

Completed


CPCH (Common Packet Channel )







X

Completed except NBAP 

June 2000 but proposed for 

R99


Turbo interleaver







X

Completed


· Downlink Outer Loop Power control









X

Completed except behaviour of Node B June 2000 but proposed for 

R99


*RAN Essential 








March 2000

R99

Out-of-synch handling







X

Completed


TDD cell parameter cycling







X

Completed


Parity bit attachment to 0 bit transport block







X

Completed


Support of soft handover during active compressed mode pattern







X

Completed


Delay performance requirements







X

Completed


Delayed activation at Radio Link establishment







X

Completed


DRX parameter on Iur







X

Completed


Version handling and compatibility issues for Iub/Iur userplane protocols







X

Completed


Capacity modeling of Node B resources







X

Completed


Partial relocation procedure







X

Completed


Physical channel reconfiguration procedure on Iur







X

Completed


Triggering of the Common Transport channel resources initiation procedure (selection of S CCPCH)







X

Completed


Node B origination of SIBs on BCCH







X

Completed


CPICH SIR Measurement







X

Completed


CPICH SIR Measurement







X

Completed


Performance Specifications







X

June 2000 but proposed for 

R99


RRM Performance Specifications







X

June 2000 but proposed for 

R99


DS-41 Extensions







X

Completed
March 2000

R99

GLR






X

Completed

March 2000

R99

Base Station Testing







X

June 2000 but proposed for 

R99
June 2000

R99

Support of Transcoder in CN

X

Completed




X

Completed

March 2000

R99

Vocabulary
X3 Completed

X3

Completed
X3
X3
X3
X3

Work continues
X3

Work continues
X3
March 2000

R99

1.
This issue completed by this group but potential effect of open issues in other groups

2.
CN Packet issues: GPRS Tunneling Protocol (GTP) Enhancements, 

3.
Specification ready but review recommended

4.
See Tdoc. SP-99622

For RAN items transferred to later releases, see Tdoc SP-99618

For details on TSG-SA issues, see Tdoc SP-99634

For details on TSG-RAN issues, see Tdoc SP-99628

For details on TSG-CN issues, see Tdoc SP-99602

For details on TSG-T issues, see Tdoc SP-99626

* The split of items in the RAN Items is a draft and has not been agreed in RAN.


