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Work Item Description

Title

GSM LCS management (GSM 12.71)
1

3GPP Work Area


Radio Access

X
Core Network


Services

2

Linked work items

GSM LCS

3

Justification

· Effective the SMG#31 meeting, T1P1 had transferred to 3GPP its project lead responsibility for the GSM LCS. 

· Up to now, the GSM LCS O&M work has been undertaken by T1M1, which was subcontracted by T1P1 before the responsibility transfer. 

· In January 2000, T1M1 delivered to SMG#31 meeting through T1P1 a working draft of GSM 12.71, which contains the outcome of the T1M1’s work on the GSM LCS O&M accomplished up to their January 2000 plenary.

· In a T1M1’s liaison statement sent to T1P1, it was indicated that the LCS O&M work was put on hold in T1M1 due to insufficient T1P1 assistance in technical matters and also due to relatively weak interest to the project exhibited by most of the T1M1 members.

· SA5, as the primary owner of the entire GSM LCS management work, is obliged to take an urgent action so that at least the essential part of the GSM LCS O&M standards can be made available to the industry in a timely manner. 

· Now, with the entire GSM LCS specifications but the O&M portion completed for GSM Release 98, the stagnation of the GSM LCS O&M work in T1M1 is now an issue that requires an immediate action by SA5.

4

Objective

SA5, which is now the project owner, terminate the T1P1’s subcontract to T1M1 of the GSM LCS O&M work. SA5 give a new subcontract to T1P1 so that the LCS O&M standards experts in North America can deliver to SA5 a draft GSM 12.71 for TSG-SA approval by the TSG-SA#8 meeting in  June 2000.

5

Service Aspects



None.

6

MMI-Aspects



None.

7

Charging Aspects



Yes. Need to come from SA5 (Charging RG)

8

Security Aspects



None.

9
Impacts 

Affects:
USIM
ME
AN
CN
Others

Yes



X


No






Don't know






10
Expected Output and Time scale (to be updated at each plenary) 

New specifications

Spec No.
Title
Prime rsp. WG
2ndary rsp. WG(s)
Presented for information at plenary#
Approved at plenary#
Comments

GSM 12.17
GSM LCS management
T1P1
SA5
SA#8 June 00
SA#8 June 00
Work subcontracted by SA5 to T1P1 (04/2000)









Affected existing specifications

Spec No.
CR
Subject
Approved at plenary#
Comments



GSM LCS





GSM LCS
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Work item raporteurs

(name of physical person) to be nominated by T1P1
12

Work item leadership

T1P1
13

Supporting Companies

T1P1
14

Classification of the WI (if known)


Feature (go to 14a)


Building Block (go to 14b)

X
Work Task (go to 14c)

14a
The WI is a Feature: List of building blocks under this feature

(list of Work Items identified as building blocks)

14b
The WI is a Building Block: parent Feature 

(one Work Item identified as a feature)

14c
The WI is a Work Task: parent Building Block

(one Work Item identified as a building block)

