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6.1
The objective of this document is to discuss the progress of Rel-14 NFV WIs and address any potential issues regarding the on-time completion with the required quality of those WIs.
1 - Current progress (end of SA5#109)
	WI
	ID
	Acronym
	Progress
	Target
	TSs

	Management concept, architecture and requirements for mobile networks that include virtualized network functions
	680036
	OAM14-MAMO_VNF-MCAR
	90%
	SA#74 (12/2016)
	28.500



	Configuration Management for mobile networks that include virtualized network functions
	690039
	OAM14-MAMO_VNF-CM
	50%
	SA#74 (12/2016)
	28.510

28.511

28.512

28.513

	Fault Management for mobile networks that include virtualized network functions
	690040
	OAM14-MAMO_VNF-FM
	75%
	SA#74 (12/2016)
	28.515

28.516

28.517

28.518

	Performance management for mobile networks that include virtualized network functions
	690041
	OAM14-MAMO_VNF-PM
	60%
	SA#74 (12/2016)
	28.520

28.521

28.522

28.523

	Lifecycle management for mobile networks that include virtualized network functions
	690042
	OAM14-MAMO_VNF-LCM
	40%
	SA#74 (12/2016)
	28.525

28.526

28.527

28.528


Note: draft TSs 28.500, 28.510, 28.515, 28.516, 28.520, 28.525 have already been sent for information to TSG SA.

2 - Potential issues 
It is needed to understand the impacts of the following aspects on the planned completion dates of the SA5 NFV WIs (list not necessarily exhaustive):
- Technical progress of the work item (outstanding issues, contentious issues)
- Alignment between specifications of various work items (structure, terms, style, consistency, overlap, etc.)
- References to ETSI ISG NFV specifications whenever needed
- No overlap with ETSI ISG NFV specifications

- Maturity and stability of ETSI ISG NFV specifications, notably dependency on stage 3 work (see Annex A)
- Overall quality of the SA5 specifications 

3 - Completion target date
For each WI it is needed to evaluate the remaining work to be done and check whether the planned completion date can be met. 

The possible scenarios are the following: 
- The planned completion date can be meet while addressing all the above aspects.
- The WI completion date needs to be postponed (knowing that the Rel-14 target freezing date is March 2017)
- The WI completion date needs to be postponed and it is likely an exception will be needed until June 2017. 
- The WI cannot be completed even with an exception until June 2017.
Annex A: ISG NFV SOL WG work plan schedule (from S5-166220)
ETSI NFV ISG Solutions (SOL) WG would like to inform 3GPP SA WG5 of our current work plan milestones.

· SOL001: Protocols and Data Models; NFV Descriptors based on TOSCA. SOL001 scope is to develop a data model specification for NFV descriptors fulfilling the requirements specified in GS NFV IFA 011 and NFV GS NFV IFA 014.

· SOL002: Protocols and Data Models; RESTful protocols specification for the Ve-Vnfm Reference Point. SOL002 is to develop a set of Restful interface specifications fulfilling the requirements specified in GS NFV IFA 008 for the interfaces used over the Ve-Vnfm reference point. 

· SOL003: Protocols and Data Models Or-Vnfm Reference Point Specification. SOL003 is to develop a set of RESTful Interface Specifications fulfilling the requirements specified in GS NFV IFA 007 for the interfaces used over the Or-Vnfm reference point.
SOL WG respectfully shares that it has approved the work plan milestones below:

Draft deliverables for the above three work items are available at: docbox.etsi.org/ISG/NFV/Open/Drafts.

	Reference
	NFV ISG approval

	SOL01  "TOSCA-based NFV descriptors spec"
	2017.10.30

	SOL02  "Ve-Vnfm RESTful protocols spec"
	2017-06.29

	SOL03  "Or-Vnfm protocols spec"
	2017.06.29


Further details on each of these work items is available at https://portal.etsi.org//tb.aspx?tbid=848&SubTB=848
With respect to the development of protocol and data model for NFV GS IFA013: Management and Orchestration; Os-Ma-Nfvo reference point - Interface and Information Model Specification, the detail scope and work plan are under discussion. Our goal is to update this information in near future.
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