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1 3GPP Work Plan status

Percentage of completion: 30% (previously 30%)

Estimated completion date: SA#75 – March 2017

Other information (WID update, Rapporteur change, etc): None

2 Technical Progress status

Summary of progress: The System Context diagrams were agreed for the reference point between NM and LC. Stage 2 definitions like the cell information conveyed to the LC was progressed.
Outstanding issues: None
3 Minutes

The RG session was held on 15. Nov 2016 in Q4.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-166190
	Scope update

System Context to be placed in dedicated chapter (Chapter 4.2) and not in the scope
Architecture part to be moved to 28.301 in Architecture chapter

Conclusion: To be updated in S5-166309
	RED

	S5-166191
	Exemplary flows

Make clear that we talk only about LSA cells
Signature of operation cellsUpdate not defined
Conclusion: To be updated in S5-166307
	RED

	S5-166192
	IOC definition

Replace transmission power by EIRP
maxLeadTime may not be sufficient to emulate what is possible on LSA1

Conclusion: To be updated in S5-166310
	RED

	S5-166194
	Cell parameters definition

Can the parameters be aligned with the info model in the RPT IRP?

Why one message per cell? Why not multiple cells in one message?

Are the attributes per antenna or per cell?

Conclusion: To be updated in S5-166311
	RED

	S5-166216
	pCR 28.302 – Add System Context for interface between LC and NM

Split the System Context diagram into two figures
Conclusion: To be updated in S5-166372
	Nokia

	S5-166217
	pCR 28.302 - Add operations for scenario 1

Contribution not available
Conclusion: Withdrawn
	Nokia


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	77.n
	Description of the action
	Rel-11
	Owner
	New
	SA5#78
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