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1. Overall description:
The ETSI SOL WG would like to thank 3GPP SA5 for their incoming liaison, entitled “Reply LS to ETSI ISG NFV on the SOL WG work plan schedule.” In this incoming liaison, SA5 kindly asks ETSI ISG NFV to consider possibilities to expedite the delivery of stage 3 specifications for ETSI GS NFV-IFA 008 and ETSI GS NFV-IFA 013 and keep SA5 informed about the completion dates.

The Stage 3 specifications corresponding to GS-NFV IFA 008 and GS-NFV-IFA 013 will be contained in GS NFV-SOL 002 (SOL002) and GS NFV-SOL005 (SOL 005), respectively. The SOL WG respectfully shares that it has approved the work plan milestones below.

	Reference
	NFV ISG approval

	SOL002  "Ve-Vnfm RESTful protocols spec"
	2017-06.29

	SOL005  "OS-Ma-nfvo protocols spec"
	2017-12.30



This outgoing liaison provides 3GPP with a better understanding of the availability of stable content within SOL002 and SOL005.

With regards to SOL005, the ETSI SOL WG` has evaluated 3GPP SA5 request and proposes a work plan defining stable drafts to be available on a per topic-basis, as per the following table.

	SOL005 Topics
(Normative)
	Approximate Time Frame for Completion
(in Draft ETSI GS-NFV-SOL 005)

	NS LCM and notifications
	End of June 2017

	NSD and VNF Packaging
	End of September 2017

	NS Fault Management
	End of September 2017

	NS Performance Management
	End of September 2017



Note that a stable draft of SOL005 refers to a draft ETSI GS NFV-SOL 005 document that can be referenced by 3GPP SA5. Informative content such as JSON schema may not be included in the stable draft of SOL005 containing NS LCM and notifications.

This work plan for SOL005 is based on the following considerations.
· A stable draft ETSI GS-NFV-SOL 003 (defining the Or-Vnfm protocol specification) being available at the end of March 2017. SOL005 is heavily dependent on the definition of the interfaces, resources, data structures et al. within draft ETSI GS-NFV-SOL 003.
· Tangible progress being made on SOL005 starting in April 2017 based on the availability of a stable draft ETSI GS-NFV-SOL 003
Regarding 3GPP’s request to expedite the Stage 3 specification of the Ve-Vnfm interface, a stable draft of ETSI GS NFV-SOL 002 will be available at the end of March 2017, coincident with a stable draft of ETSI GS NFV-SOL 003, as many aspects of the interfaces (e.g., LCM) are common.

2. Actions:
ETSI ISG NFV asks 3GPP SA WG5 to take note of the above information.

3. Date of next meetings of the originator:
23-25 January 2017	SOL#18	Munich, Germany
21-24 February 2017	NFV#17  	Bilbao, Spain
20-23 March 2017	SOL#22	Piscataway, New Jersey USA
16-19 May 2017	NFV#18	Sophia Antipolis, France
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