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Proposal for the Features, Building Blocks and Work Tasks of R00

See the table bellow.

Inter Group Co-ordination
Feature
Building block

(involved WG) work task




· 
· 
· 
· 
· 
· 



Telecom Management and Charging
· Architecture and Principles
1. Key Administration & Distribution.
2. RAN3 Co-ordination O&M messaging Specification.
3. 32.101 Maintenance and CR implementation.

4. 32.102 Maintenance and CR implementation.
5. Assess impact of :

· 30.808 ( Packet and circuit architecture.
· 2G/3G Interworking.




· Performance Management
1. XML.
2. File Format Enhancements.
3. Plug & Measure.
4. Measurement Definitions.
5. PM Monitoring.
6. 32.104 Maintenance and CR implementation.
7. Standard set of Measurement types ( Annex C)




· Fault Management
1. CMIP IRP Alarm Solution Set.
2. SNMP IRP Alarm Solution Set.
3. Test Management.
4. 32.111 Maintenance and CR implementation.
5. Assess and specify possible impact of :

· Cell Broadcast Services

· Location Services

· ATM Maintenance





· Configuration Management
1. CMIP IRP Notification Solution Set.
2. SNMP IRP Notification Solution Set.
3. Configuration Management IRP IS and Network Resource Model.
4. CORBA IRP CM Solution Set.
5. CMIP IRP CM Solution Set.
6. WBEM CM Solution Set.
7. SNMP CM Solution Set.
8. 32.106 Maintenance and CR implementation.
9. R2000 Naming Convention Updates.

10. CM support of LCS/CBS functions ( Network Resource Model).




· Charging
1. 30.802 Bearer Services Specification of charging-sensitive QoS parameters.
2. 32.005 Maintenance and CR implementation.
3. 32.015 Maintenance and CR implementation.
4. 32.105 Maintenance and CR implementation.




· Call Trace
1. 32.108 first draft




· Security Management


1. Key Administration and Distribution for MAP



· GSM LCS O&M Project

1. T1.P1 Project Management




� please note that the building blocks not very stable at the moment


� please note that work tasks are not stable at all the moment





