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1 3GPP Work Plan status

Percentage of completion: 100% (previously 90%)

Estimated completion date: SA#81 – September 2018
Other information (WID update, Rapporteur change, etc): 

2 Technical Progress status

Summary of progress: It was agreed to clean up the TS and sent it for approval. Main agreement was to use the term MnS Producer and MnS Consumer instead of IRPAgent and IRPManager.
Outstanding issues: None
3 Minutes

The RG session was held on 21 Aug. 2018 in Q4.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-185436
	pCR to TS 32.158 Editorial clean-up
Conclusion: Left for email approval
	Nokia

	S5-185437
	Presentation Sheet of TS 32.158 for approval
Conclusion: Left for email approval
	Nokia


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	77.n
	Description of the action
	Rel-11
	Owner
	New
	SA5#78
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