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6.4.7
1 3GPP Work Plan status

Percentage of completion: 90% (previously 80%)

Estimated completion date: SA#87 – Mar. 2020 
2 Technical Progress status

Summary of progress: 

For 5G NRM, agreement related to RRMPolicy modelling was made after several meetings, offline discussions and getting response from RAN, and stage 2 CR was conditionally agreed. Similarly Beam modelling was finally agreed for both stage 2 and 3. SBA related modelling was almost completed after this meeting. NRM for some new features, such as RIM, AAS, were reviewed and partially agreed. In addition, several network slice related discussions were triggered and will be followed up continuously.  

For generic NRM, change proposals related to heartbeat, subscription and notification were discussed and most of them were merged, then agreed. VNF touchpoint change was agreed and related LS sent to NFV. 
Outstanding issues:

Split modelling in SA5 NRM for non-split gNB deployment is not well understood by RAN2 and RAN3.
The question w.r.t t repository of stage 3 code and procedure to manage the stage 3 code was raised but looked not easy to solve because of 3GPP process and complication of stage 3 codes.

3 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	1
	Propose procedure to generate, compile, review and publish stage 3 code and discuss with MCC, and 3GPP management team
	Rel-16
	???
	New
	SA5#129

	2
	LS reply to RAN2/RA3 to clarify the modeling for non-split mode either based on current solution or potential changed modeling
	Rel-16
	Edwin
	New
	SA5#128
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