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1 3GPP Work Plan status

Percentage of completion: 65% (previously 30%).
Estimated completion date: SA#87 – March 2020.
2 Technical Progress status

Summary of progress:
· Two extra use cases have been introduced with the associated potential requirements.
· Editorial corrections have been applied to the document.
· A pCR is accepted to correct a small rapporteur mistake.
Outstanding issues: None.
3 Minutes

The RG session was held on Tuesday 19th November.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5‑197242
	Add already approved missing requirement from TSG WD SA5#127 from use case for creation of a network slice instance associated with a Satellite RAN and a Terrestrial RAN
The document was approved.
	THALES, TNO


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5‑197326

	Add use case for multi-RAT load-balancing associated with a Satellite RAN and a Terrestrial RAN
The document was approved, under the condition that the wording mistake in second requirement is resolved as an editorial change by the rapporteur.
	ETRI


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5‑197382
	Add solution to allow a network slice instance to be associated with both a Satellite RAN and a Terrestrial RAN. 
The document was revised along the following points:

1. Changed ServiceProfile to SliceProfile.
The document was revised to S5‑197579
	TNO, THALES


4 Action items

None.
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