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1
Opening of the meeting

The meeting was opened by the TSG SA Chairman, Mr. Niels Peter Skov Andersen, who welcomed delegates to Dusseldorf. The meeting was hosted by Mannesmann and Mr. Helmut Hoffmann, Chief Technical Officer, gave a welcoming address on behalf of Mannesmann. He stressed the importance of both speed and quality in the work of 3GPP technical groups and wished the project good luck for the meeting.

2
Approval of the Agenda

It had been noted in Meeting #7 that the agenda needed review to optimise meeting time and fairly share the time over the agenda. It was considered that more off-line time was needed and that the last day contained a large amount of work, when delegates are preparing to leave, which can lead to more unresolved issues from the meeting. For the future, 4 day meetings are proposed, to reduce the problems of time. It was expected that an early finish on the last day would be aimed for (early afternoon) and issues would be resolved off-line during the meeting, to reduce the issues on the final day.

The objectives of this meeting were to complete the Release 1999 work, and to freeze the Release 2000 requirements and some of the architecture, including the IP version and call control model to be used. Discussions on after Release 2000 are also planned. The planning of the Release mechanism also needed to be discussed and agreed at the meeting.

A new agenda item, 4, Items for immediate considerationhad been added to allow early discussion of issues which may impact upon other agenda item discussions. The IGC report had also been seperated from the SA WG2 reporting.

The draft agenda, provided in TD SP‑000180 was approved.

3
Approval of the meeting report of TSG-SA Meeting # 7

The report of the previous meeting, provided in TD SP‑000181 was approved without change.

The approved report, (updated to version 1.0.0) was provided on the 3GPP FTP server ftp.3gpp.org/xxxx.

4
Items for immediate consideration

TD SP‑000276 Release 2000 Scope and Timescales. This was presented by BT. The document aims to focus on the scope of Release 2000 and timescales for it's production. The document porposed that TSG SA consider what can be achieved for Release 2000 and a realistic timescale for the completion of this. It was suggested that this be considered as a framework for debate later in the meeting, after reports from the other TSGs had been received. The SA WG1 Chairman agreed that this planning was necessary but wanted to avoid over-ambitious timescale publication, which could result in too early approval of unstable work, leading to large amounts of corrective work via Change Requests.

It was commented that the use of Release 1999, Release 2000 would produce the impression that there would be yearly releases, which could result in little functional differences between the Releases, and reduced value of implementation.

A model to allow longer term work items is needed, which will also allow simpler, short term, work items to be included, so that important work items did not have to wait for a long period before being made available.

A proposal to more closely couple the work of SA WG1 and SA WG2 was made in order to provide a longer-term co-ordinated planning of requirements and architecture.

Further discussion on the proposals given in TD SP‑000276 was expected during the rest of the meeting, and off-line discussion on this was encouraged.

5
Letters / Reports from other groups

5.1
TSG-T, TSG-CN, TSG-RAN

TD SP‑000218 Liaison Statement from RAN WG2 to SA WG3 (cc SA) on Security issues. RAN WG had made a review of the security work, and found some areas where work was not aligned. The liaison asks for close co-operation between the groups and was copied to TSG SA for information, in order to have an early discussion with the SA WG3 Chairman at the meeting. The document was noted by TSG SA and SA WG3 were asked to deal with the detail of the liaison. The e-mail reflector was encouraged as a media for early discussion of liaisons.

5.2
Partners and their bodies

TD SP‑000266 Stability of 3GPP Releases. This was provided by the GSM Association and highlights the importance of the production of a stable specification set. Stable releases based on major content was considered more important than calendar-based Releases. Pacific Ball supported the principles of the contribution but believed that the work planning for releases would need more consideration.

The TSG CN Chairman stated that functional changes between Releases (using the R.x steps proposed in the contribution) would need to be limited in order to keep protocols stable for a given Release.

NTT DoCoMo also supported the principles in the contribution, and agreed that the step changes between releases required further discussion.

The SA WG1 Chairman reported the GSM experience on Phased Releases not tied to years. The step release mechanism could be yearly, for example, or half-yearly. 

All the points provided needed consideration. The GSM experience was to stabilise one Release before starting on the detailed specification of the next Release. The current Release mechanism of 3GPP leads to postponement of new Work Items to the next Release instead of planning exactly what can be included in good time for a current Release. Longer term planning is also needed in order to provide a target end date for a Release, rather than leaving it open ended. Again, this subject was considered in need of off-line discussions, in order to come to some more concrete agreements nearer the end of the meeting. A drafting group was proposed to take into account both discussions in the meeting and off-line discussions.

TD SP‑000295 Communication from ETSI Digital Video Broadcast (DVB) Project. This was provided for discussion, and will also be discussed in the PCG meeting. The contribution proposes to establish a liaison between the DVB Project and 3GPP. The SA WG1 Chairman invited the GSM Association SERG to consider this contribution and make contributions to SA WG1. It was agreed that some time is needed for companies to consider the commercial benefits of working with the DVB Project and a response could be provided later.

The ETSI Director-General requested that the liaison offer should be considered seriously, in light of the success of the DVB Project within ETSI. It was agreed that SA WG1 should consider the proposal and co-ordinate discussions in order to report back to TSG SA, before an assessment of the interest of the 3GPP members could be made and a decision reached. It was considered that there could be an advantage to integrated systems, rather than an add-on and liaison would benefit the achievement of this.

TD SP‑000217 PLMN search and access technology lists. This was provided by "New SMG9". The storage of PLMN lists on the USIM had been considered by "New SMG9" and a common smart card platform for multiple technologies is sought and inter-system roaming is an important issue for this. A meeting in the first week of August was proposed to discuss the issues. It was considered that such discussions would involve SA WG1 and CN WG1 as well as some of the RAN WGs and some SMG groups, therefore the co-ordination of the work was considered necessary and TSG SA would accept that a meeting is arranged, but that other relevant groups need to be represented in the discussions. The TSG SA Chairman agreed to discuss with the "New SMG9" Chairman to see how this could be arranged.

TD SP‑000220 Liaison to 3GPPTSG SA regarding the new ANF to performance parameters. This liaison was provided by ETSI TC STQ. The referenced document was not attached and was provided later in TD SP‑000334 SA WG4 were asked to consider this at their next meetings.

TD SP‑000315 Report from the UMTS Forum. Mr. A Watson, UMTS Forum, presented the achievements and work of the UMTS Forum. The main work in recent months had been the support of the IMT 2000 interests in WRC 2000, which was reported separately in TD SP‑000257. The report was noted.

TD SP‑000339 (revision of TD SP‑000256): Report on the IMT-2000 results at WRC-2000. This report was presented by Mr. K. Björnsö, UMTS Forum WRC representative. There were a number of questions for clarification on this interesting development of the allocation of frequencies to IMT‑2000 use, and delegates are encouraged to consider the report. The report was noted.

5.3
Others

TD SP‑000221 MPEG-4 Conformance points in 3GPP-324M. The TSG SA Chairman introduced the liaison, in the absence of an MPEG-4 representative at the meeting. It was noted that the changes should be considered by SA WG4 and the changes were expected to be relatively minor. The SA WG4 Chairman reported that ISO have been asked by SA WG4 to produce a MPEG-4 level 0 in order to facilitate terminal implementation. The contribution was then noted by TSG SA and SA WG4 were asked to consider this contribution at their next meeting.

TD SP‑000294 Communication from ITU. The ETSI Director General introduced this contribution which requests an improvement to the co-operation between ITU‑T and 3GPP. The ITU-T propose that a simplified set of procedures for communication between the Groups is produced, and the 3GPP Partners have been asked to agree this. TSG SA were asked to consider and comment upon the contribution. This had been discussed in TSG CN and the TSG CN Chairman reported that an optimised communications channel would be welcomed and that a joint ad-hoc group may be a solution. This would be reported under agenda item 7.

TD SP‑000311 Liaison Statement from TSG RAN on interworking of low chip rate TDD with GSM, high chip rate TDD and FDD. This liaison reports that TSG RAN have started work on low chip rate TDD to allow interworking with GSM, high chip rate TDD and FDD. TSG SA were requested to include these requirements in their relevant specifications and ETSI SMG2 / GERAN are asked to include interworking with low chip rate TDD in their specifications. The reason for, and benefits of, the introduction of low chip rate TDD was questioned. The low chip rate would allow bandwidth savings and was proposed by CWTS members. The support of TDD globally needs to be economical to implement and this proposal was made to facilitate this. TSG SA noted the liaison and understood that the work was ongoing in TSG RAN and SA WG1 should consider the liaison at their meeting.

6
Reports from TSG-SA Working Groups

6.1
TSG-SA WG1

6.1.1
Report from TSG-SA WG1 and review of progress

TD SP‑000191 Status report from SA WG1 to TSG SA. This was presented by the SA WG1 Chairman, using presentation slides provided in TD SP‑000190. SA WG1 have concentrated on tidying up Release 1999 work and preparing their Release 2000 service requirement work. The report was noted.

6.1.2
Questions for advice from TSG-SA WG1

No documents were presented to the meeting.

6.1.3
Approval of contributions from TSG-SA WG1

Change requests for approval:

NOTE:
During the course of the approval of CRs, it was discovered that an error in the PDF files occurred if text was added with revision marks and then deleted again, where the deletion (stikeout) was not shown in the PDF version. The word versions were then designated as the master reference documents. This problem should be investigated by MCC to resolve the problem.

TD SP‑000192 CRs to TS 22.002: Bearer Services Supported by a PLMN. These CRs were approved.

TD SP‑000193 CR to TS 22.011: Access Control Classes & Network Selection (Release 1999). It was noted that the category should be C and that the version was 3.2.0, which would produce version 3.3.0 when implemented (rather than version 3.3.3 as indicated on the cover table). The need for this functionality in Release 1999 was questioned as acceptance of a functional change at this stage should be seriously considered. It was reported that T WG3 have approved equivalent CRs on the condition that the SA WG1 CRs are approved. Impacts on CN specifications were not clear and no CRS had been approved in TSG CN on this. After some off-line discussion it was decided to withdraw this CR. It was clarified that there is only a single solution for Release 1999 and no user PLMN selection option. The feature will be considered for Release 2000.

TD SP‑000194 CRs to GSM 02.16 and TS 22.016: International Mobile Equipment Identities (IMEI). All CRs except CR005 to 22.016 were approved.

TD SP‑000195 CRs to 22.016: International Mobile Equipment Identities (IMEI). This CR was approved.

TD SP‑000196 CR to 22.038: SIM Application Toolkit. This CR was approved.

TD SP‑000197 CR to 22.060: GPRS. These CRs were approved as category "F". It was noted that this feature does not apply to R97 as it does not exist in R97.

TD SP‑000198 CRs to 22.078: CAMEL. It was noted that corrective CRs should be category "F" rather than category "D". These CRs were approved as category "F" CRs.

TD SP‑000199 CRs to 22.081: Calling Line Identity. Some discussion on the inclusion of this functionality in Release 1999 occurred, and the impact on other specifications was unclear. These CRs were approved. The Chairman strongly encouraged that groups investigate the possible side-effects of changes to Release 1999 before presenting them for TSG approval in order to preserve stability of the specification set.

TD SP‑000200 CR to 22.101: Emergency Calls. This CR was approved. It was noted that the item had not been flagged in the open issues at the previous TSG SA meeting, although the issue has been discussed for some time in SA WG1. Similar issues in the future should be included in the open items list for Release 2000.

TD SP‑000201 CR to 22.101: H.324M support for CS multimedia. This CR was approved as Category "F".

TD SP‑000202 CRs to 22.101: on USIM selection. This CR was approved.

TD SP‑000203 CRs to 22.105: Services & Service capabilities.


CR024: The delay figures (400ms) were unclear as to whether they were one-way delay or round-trip delay. It was clarified that the figures were for round-trip delay. A revision of the CR was made to clarify this and provided in TD SP‑000352. This revised CR024R1 was approved noting that the source was TSG SA.


CR025 was approved.

TD SP‑000204 CRs to 22.121: VHE. These CRs were approved as category "F".

TD SP‑000205: CRs to 22.135 Multicall. These CRs were approved as category "F".

TD SP‑000206:CRs to 22.043 SoLSA. These CRs were approved.

TD SP‑000207: CR to 22.066 Support of Mobile Number Portability. This CR was approved.

TD SP‑000208: CR to 22.140 Multimedia Messaging Service. This CR was approved.

TD SP‑000209: CR to 21.905: 3G Vocabulary. This CR was approved as category F.

TD SP‑000210 CRs to 22.101: PLMN selection (Release 2000). It was noted that the category of these CRs should be "F". These CRs were approved as category "F".

TD SP‑000211: CRs to 22.011: PLMN selection (Release 2000). This CR was approved.

TD SP‑000212: CR to 22.071: Location Services (Release 2000). This CR was approved.

TD SP‑000213: CR to 22.101: Emergency calls (Release 2000). This CR was approved.

TD SP‑000214: CR to 22.140: Multimedia Messaging Service (Release 2000). This CR was approved.

Approval of specifications and reports:

TD SP‑000215 TR 22.926 version 2.0.0: Release 2000 services and capabilities. This report was presented for approval as Release 2000. Presentation slides which give an overview of the content of the report were provided in TD SP‑000321 and presented by Mr. T. Kokkola, SA WG1 Vice Chairman.

Ericsson suggested that the report was misleading and could misguide the work for Release 2000 and that focus should be on Mobile Multimedia rather than IP and that it concentrated on the implementation of PS domain only networks. Lucent further suggested that the TR be approved and areas which are in need of update are identified and corrected, after approval, using Change Requests. After some discussion it was considered whether the scope of the report should be modified to provide a longer term vision, rather than the limited vision that it is constrained to (mainly release 2000 considerations). Alternatively, the document could be approved and a new report started upon with a longer term vision.

After further discussion, it was concluded that more work is needed on the TR, and the document was noted. The requirements part were agreed in the spirit of the document, and a drafting group was tasked to produce a list of issues and to decouple the requirements from the architecture aspects to be considered by SA WG1. SA WG1 were requested to further elaborate the TR based upon comments provided by the drafting group and any further contributions. The revised version of the TR should be circulated to the relevant groups for comment. The drafting group later provided TD SP‑000337 for consideration and was approved as a roadmap/guidance to for 3GPP, and SA WG1 are asked to take this into account in their revisions to TR 22.926.

New work items:

TD SP‑000216 Work Item Descriptions for Release 2000. 

SoLSA:
(S1-000278) There was only one supporting company on the Work Item description sheet (Nokia). This was not approved at the presentation, and would be revisited if support was received during the meeting. 

Support of IP MM:
(S1-000299) This work item description was approved.

Global Text Telephony:
(S1-000381 - agreed revision of S1-000337) This work item description had been further modified by SA WG2 and presented for approval in TD SP‑000290. This was considered and the WI description in S3-000381 was withdrawn in favour of the SA WG2 WI description in TD SP‑00290 which was approved (see 6.2.3). SA WG2 were agreed as owners of this WI.

Bearer Modification without Pre-notification:
(S1-000354) This work item was approved as a Feature (to be confirmed).

Scope of VHE R00:
(S3-000446) Due to some requests for clarity on the scope of this WI, interested parties were asked to redraft the description for approval later in the meeting. It was decided at the group that this issue would be returned to SA WG1 for discussion. The work item was not approved at this time.

Scope of Open Service Provision:
(S3-000447) The inclusion in R00 needed to be checked to verify that it is realistic. Interested parties were asked to discuss and consider redrafting the description for approval later in the meeting. The discussion resulted in no change to the proposal, and it was then approved. 

6.2
TSG-SA WG2

6.2.1
Report from TSG-SA WG2 and review of progress

TD SP‑000281 Report from SA WG2 Chairman to TSG SA. The report was presented by the SA WG2 Chairman. The report outlined the progress on Release 1999 and Release 2000 and proposes some CRs for approval. It was reported SA WG2 had agreed that Release 2000 IPv4 / IPv6 can be supported for transport between RNC SGSN and the GGSN and IP transport for the CS domain (as in Release 1999). It was requested that TSG SA approve the use of SIP and IPv6 for Release 2000. It was noted that freedom was allowed to return to the exclusive support of IPv6 in the CN for connection to IM services, in order to verify the impacts on interworking with IPv4 services. The concerns expressed over the use of IPv6 exclusively in the CN for the IM subsystem were noted and the use of IPv6 was accepted as a working assumption. SA WG2 were asked to consider and ensure the interoperability of IPv6 CNs with other IP networks (including IPv4 networks). This discussion and assumption was based upon slide 9 of the presentation. 

Slide 8 suggests that SIP will be used as the call control model, and this was noted as a working assumption.

All SA WG2 conclusions for Release 2000 were included in TR 23.821 version 1.0.0 (TD SP‑000287).

The schedule is for 80% completion by end September 2000 and 100% by end December 2000 (this is a 3 months slip on the previous schedule reported to TSG SA).

It was reported that a workshop on SIP issues with CN WG1 is planned in August 2000 and it is planned to transfer the MSC‑server work to CN after this. SA WG2 are keen to transfer work to other groups as soon as possible, but only after it is considered stable enough for work to continue in those groups. The concerns raised on the detail of the work in SA WG2 were noted, and this should be resolved by correspondence between the SA WG2 and CN WG1 Chairman.

The report was noted.

6.2.2
Questions for advice from TSG-SA WG2

No documents were presented to the meeting.

6.2.3
Approval of contributions from TSG-SA WG2

TR 23.821 version 1.0.0 was provided for information and noted. feedback should be forwarded to SA WG2.

Approval of work items:

TD SP‑000288 Revised WI: Enable bearer independent circuit-switched network architecture (the previous version was provided in SP-000106). This was revised to update the timing in line with current schedule. This update was approved.

TD SP‑000289: Revised WI: An architecture for Call control and roaming to support IP-based multimedia services in UMTS. This was revised to update the timing in line with current schedule. This update was approved.

TD SP‑000290 Global Text Telephony:
This work item was approved. the owner of the WI needed further clarification, as both SA WG1 and SA WG2 presented it for approval. It was decided that the owner of the WI was SA WG2.

TD SP‑000291: Proposed WI: A feasibility study of an architecture for network requested PDP context activation with User-ID. This WI was approved. It was noted that a work item cannot dictate the technology availability.

TD SP‑000292: Proposed WI: Support of Location Services in UMTS, System and Core Network aspects. This WI was approved.

TD SP‑000293: Proposed WI: Transport and control separation in the PS CN domain. This WI was approved. It was noted that any new work undertaken by SA WG2 would burden the physical resources of SA WG2 and it was requested that this feasibility study should not be given high priority. The SA WG2 Chairman reported that feasibility studies were produced outside of their meetings and only taken for agreement at their plenary.

Approval of Change requests:

TD SP‑000332 (revision of TD SP‑000282) CRs to 23.060: These CRs were approved as category "F".

TD SP‑000283: CR to 03.32. This is a shadow CR to an approved CR in 23.032. This CR was approved.

TD SP‑000284: CRs to 03.71 and 23.171. These CRs were approved.

TD SP‑000285: CR to 23.107. This CR was approved.

TD SP‑000286: CRs to 23.127. These CRs were approved as category "F".

6.3
TSG-SA WG3

6.3.1
Report from TSG-SA WG3 and review of progress

TD SP‑000267 Status report from SA WG3 to TSG SA. The SA WG3 Chairman presented the report, documents TD SP‑00268, SP-000269 and SP-000270 (reports of SA WG3 meetings 11-13) were provided for information.  It was reported that the confidentiality and authentication algorithm specification had been completed and that publication was awaiting agreement of the 3GPP Partners, which would be discussed in their next meeting in July 2000. 

It was clarified that any work needed in RAN would be provided as either a CR (for simple changes) for RAN WG agreement, or by liaison of the requirements for 

Clarification on the need for co-operation with AHAG was requested. The SA WG3 Chairman explained that co-operation on the authentication algorithm between 3GPP and 3GPP2 facilitates interoperation of the systems and helps to unify the security architectures of the systems. The report was noted.

6.3.2
Questions for advice from TSG-SA WG3

No documents were presented to the meeting.

6.3.3
Approval of contributions from TSG-SA WG3

Approval of work items:

TD SP-000296: Access security for IP multimedia services. This WI was approved.

TD SP-000297: Network based end-to-end security. This WI was approved. SA WG3 were asked to reconsider the schedule to check that completion is realistic for Release 2000 after work is started. The final decision on the target Release will be decided later, depending upon progress of the work.

TD SP-000298: User plane security. This WI was approved.

TD SP-000299: MAP application layer protection. This WI was approved.

TD SP-000300: Core network security. This WI was approved.

TD SP-000301: Key management for core network security. This WI was approved.

TD SP-000302: OSA security. This WI was approved.

TD SP-000303: MExE security. This WI was approved.

TD SP-000304: FIGs. This WI was approved.

TD SP-000305: Visibility and configurability of security. This WI was approved. It was clarified that the work was applicable to both PS and CS domains.

TD SP-000306: Evolution of CS algorithms (A5/3 development and deployment). This WI was approved.

TD SP-000307: Evolution of PS algorithms (GEA2 deployment). This WI was approved.

TD SP-000308: GERAN security. This WI was approved.

TD SP-000309: Lawful interception architecture. This WI was approved. (The schedule need checking)

TD SP-000310: General security enhancements. This WI was approved.

NOTE:
The work items should be updated to include a minimum of 4 supporting companies and forwarded to the next TSG SA meeting. 

Approval of Change requests:

TD SP‑000271: 5 Miscellaneous Release 1999 CRs to 33.102, 22.022, 33.103 and 33.105. These CRs were approved. 22.022 CR002 was approved as category "F".

TD SP‑000272: 11 Corrective Release 1999 CRs to 33.102 v 3.4.0. These CRs were approved except 33.102 CR 095: Emergency call procedures, which was deferred in order to check the impact on emergency call integrity check on CN specifications. A drafting group was formed to discuss this.

It was reported that CN WG1 had approved Emergency Call CRs which were not completely aligned, and the CN WG1 Chairman had indicated that it would not be difficult to align the CN WG1 specifications.

The results of the drafting group was provided in TD S3‑000349 which contained 33.102 CR095R1. The TSG CN Chairman reported that if the network detects an integrity check failure, the mobile decides whether to reject the call. The necessary CRs could be produced in CN WG1 to accommodate this if the CR is approved by TSG SA.

The action on Mobile rejection of the call was thought to be needed. Clarification over the section numbering for this addition and the full requirement is needed. It was decided not to approve this CR and SA WG3 were asked to take the editorial comments about the CR into account and to clarify the procedures when the integrity check fails (what happens after call abort). SA WG3 were asked to co-ordinate the CR with CN WG1 in order to have all CRs presented to the next TSG Meetings.

TD SP‑000273: 4 Corrective Release 1999 CRs to 33.102 and 33.103 as requested by SA#7. These CRs were approved.

TD SP‑000274: 2 Functional Release 1999 CRs to 33.102. These CRs were approved: CR091 was approved as category "F".

It was noted that the change from UE to ME needs to be checked in CR088R2. 

6.4
TSG-SA WG4

6.4.1
Report from TSG-SA WG4 and review of progress

TD SP‑000258: Status report from SA WG4 to TSG SA. This was presented by the SA WG4 Chairman. It was reported that the AMR Wideband Qualification Phase had been completed (see TD SP‑000259). Other Release 1999 Report activities were progressing and were expected to be completed by December 2000. The report was noted.

TD SP-000259: AMR Wideband Qualification Phase Report. This report was presented by the SA WG4 Chairman. The Qualification Phase is the second stage of the 4-stage project for AMR Wideband, following the feasibility study which was completed in 1999. 7 candidates were evaluated (see slide 4 of the presentation) by the candidates following the performance/environment criteria specified by SA WG4. 3 candidates were found to perform overall equally, each performing their best in different environments. The next Phase, the selection Phase, will continue with 5 candidates (the others had withdrawn, based on the qualification Phase results) which will be funded, including the Characterisation Phase up to 150kEuro per candidate (funded by the candidates). SA WG4 are comfortable that a candidate will be selected based upon the results of the selection Phase. The report was noted.

The SA WG4 Chairman thanked his SA WG4 delegates and Paulo Usai, MCC Support for their hard work during his term as SA WG4 Chairman. The TSG SA Chairman thanked Alain Ohane for his excellent chairmanship of SA WG4 and wished him good fortune in his future work.

6.4.2
Questions for advice from TSG-SA WG4

No documents were presented to the meeting.

6.4.3
Approval of contributions from TSG-SA WG4

Approval of Specifications / Reports:

TD SP-000260: TS 26.132 v1.0.0 Terminal Acoustic Characteristics for Telephony – Test Requirements (Release 1999). This TS was approved as version 3.0.0 and placed under Change Control in TSG SA.

TD SP-000261: TS 26.104 v1.0.0 ANSI-C code for the Floating-Point AMR Speech Codec (Release 1999) This TS was approved as version 3.0.0 and placed under Change Control in TSG SA.

Approval of Change Requests:

TD SP-000262: 2 CRs on AMR to 06.93 and 26.093. These CRs were approved.

TD SP-000263: 1 CR on TS 26.111: Codec(s) for Circuit Switched Multimedia Telephony Service: Modifications to H.324. This CR was approved.

TD SP-000264: 4 CRs to TS 26.131: Terminal Acoustic Characteristics for Telephony – Requirements. These CRs were approved. 26.131 CR002 was approved as Category "F".

Approval of Work Items:

TD SP-000265: New WI Proposal on Packet Switched Mobile Streaming Application. This WI was approved. Bouygues Telecom will be added to the list of supporting companies. It was suggested that SA WG2 were the lead group for the WI, the SA WG4 Chairman responded that SA WG4 were willing to do the work and send the document to SA WG2 and T WG2 for approval/comment before TSG SA approval. It was identified that the multiple streaming will have impact upon other RAN and T WGs. The title of the WI was agreed to be "Transparent end-to-end packet switched mobile streaming applications". T WG2 should be indicated as impacted on the WI and co-ordination between SA WG4 and T WG2 should be maintained. The updated work item description was provided in TD S3‑000345.

TD SP‑000314: Proposed New Work Item for R2000 - The Standardisation of A Default Video Codec. This proposed WI was presented by BT. The WI was seen as providing support for terminal to terminal services over IP (e.g. videotelephony). The principle of having a default video codec was endorsed and SA WG4 were asked to provide a WI on this.

6.5
TSG-SA WG5

6.5.1
Report from TSG-SA WG5 and review of progress

TD SP‑000336 (revision of TD SP‑000222): Status report from SA WG5 Chairman to TSG SA. This report was presented by the SA WG5 Chairman. The report was noted. SA WG5 did not foresee any problems with the change to a hexadecimal IMEI, but this may have impacts on support systems (e.g. bar-code systems).

TD SP‑000255 Recommendation to include “GSM LCS Charging – CDR definition” in either 12.05 or 12.71.

The open issues were questioned. 

6.5.2
Questions for advice from TSG-SA WG5

SA WG5 requested advice from TSG SA on their plans to adopt the 3GPP2 method of creating delta documents to 3GPP management documents. This was endoresed by TSG SA.

TD SP‑000219: Liaison Statement from SA WG5 to T1M1 (cc SA) GSM LCS O&M project management (GSM 12.71). This liaison was copied to TSG SA for information and was noted.

6.5.3
Approval of contributions from TSG-SA WG5

Approval of Specifications/Reports:

TD SP-000224: GSM 12.71 (LCS O&M) Release 98 v2.0.1 This specification was approved and placed under TSG SA Change Control. It was noted that this was approved as both R98 and R99 specifications. It was also noted that the work had been done by SA WG5 rather than SMG 6, and therefore it is under the responsibility of 3GPP rather than ETSI SMG.

TD SP‑000255: Recommendation to include “GSM LCS Charging – CDR definition” in either 12.05 or 12.71. This was provided for information and noted.

Approval of Change requests:

TD SP-000225: 32.101 CR, “Add and Update Correct Normative Reference List”. This CR was approved.

TD SP-000226: 32.101 CR, “Terminology corrections”. This CR was approved.

TD SP-000227: 32.102 CR, ”Regarding the Compliance conditions”. This CR was approved.

TD SP-000228: 32.102 CR,  “Update ITU-T TMN related reference material in 32.102”. This CR was approved.

TD SP-000229: 32.102 CR, “Regarding the Mandatory / Conditional / Optional qualifiers”. This CR was approved.

TD SP-000230: 32.102 CR, “Correction of erroneous editing  and usage of undefined term”. This CR was approved.

TD SP-000231: 32.104 CR, “Measurement definition template”. This CR was approved.

TD SP-000232: 32.104 CR, “Inclusion of XML file format definition”. This CR was approved.

TD SP-000233: 32.104 CR, “Example of XML file format for PM result files”. This CR was approved as category "B" (this was on the list of open issues and category B was acceptable).

TD SP-000234: 32.104 CR, “Addition of missing abbreviations”. This CR was approved.

TD SP-000235: 12.15 CR, “Correction of ASN.1 for QoS ‘Delay Class". This CR was approved.

TD SP-000236: 32.015 CR, “Correction of ASN.1 for QoS ‘Delay Class’. This CR was approved.

TD SP-000237: 32.015 CR, “Draft update of document for 3G Publication”. This CR was approved.

TD SP-000238: 32.015 CR, “Principles for accurate volume counting”. This CR was approved.

TD SP-000239: 32.015 CR, “Packet domain charging enhancements on CAMEL phase 3”. This CR was approved.

TD SP-000240: 32.005 CR, “Circuit domain charging enhancements on CAMEL phase 3”. This CR was approved.

TD SP-000241: 32.106 CR, “Split of TS - Part 1: Main part of spec - Concept and Requirements”. This CR was approved.

TD SP-000242: 32.106 CR, “Split of TS - Part 2: Notification Integration Reference Point (IRP): Information Service (IS)”. This CR was approved.

TD SP-000243: 32.106 CR, “Split of TS - Part 3: Notification Integration Reference Point (IRP): CORBA Solution Set (SS)”. This CR was approved.

TD SP-000244: 32.106 CR, “Split of TS - Part 4: Notification Integration Reference Point (IRP): CMIP Solution Set (SS)”. This CR was approved.

TD SP-000245: 32.106 CR, “Split of TS - Part 8: Name Convention for Managed Objects”. This CR was approved.

It was noted that Parts 5-7 were not provided. It was explained that these parts are not yet available and it is hoped to provide them when the technical content is available. This is expected to be included as Release 1999, and remains on the open issues list for Release 1999.

TD SP-000246
32.015 CR, “GPRS charging enhancement, Addition of charging characteristics per PDP context”. This CR was approved.

TD SP-000247: 32.111 CR, “Split of TS - Part 1: Main part of spec – Requirements”. This CR was approved.

TD SP-000248: 32.111 CR, “Split of TS - Part 1: Main part of spec – Merge Clause X into Clause 4”. This CR was approved.

TD SP-000249
32.111 CR, “Split of TS - Part 1: Main part of spec - Alignment of FM requirements with IRP, etc.”. This CR was approved.

TD SP-000250
32.111 CR, “Split of TS - Part 2: Alarm Integration Reference Point (IRP): Information Service (IS)” 

TD SP‑000253 This CR was approved.

TD SP‑000254 This CR was approved.

Approval of Work Items:

TD SP-000223: Service-Level Management (Release 2000). There was some concern expressed that there are some details in the draft specification which point to potential requirements which are not yet developed in S1. SA WG1 were requested to investigate the requirements. T WG2 and T WG3 should be consulted for the impacts on their work. SA WG5 undertook to initiate a service requirements study and to forward the results to other impacted WGs. Following some discussion on the impacts of this item it was decided to reject this work item. SA WG1, SA WG2, SA WG3 and T WG2 were asked to discuss this and re-draft the WI if required for re-submission to TSG SA. (The GSM Association 3GIG should also be consulted).

6.6
Report and review of Inter-Group Co-ordination work (IGCs)

TD SP‑000329 Overall presentation on Project Planning and WI handling. This was presented by the IGC Co-ordinator, Mr. A. Sultan, MCC. This provides guidance on the interpretation of the work plan in TD SP‑000317. The applicability of the rules was questioned by TSG RAN Chairman for WIs already defined, which do not have a cover sheet (i.e. some Features do not have WI cover sheets in TSG RAN). It was clarified that the F/BB/WT system applies only to WIs after Release 1999, rather than to create them for old Release 1999 WIs.

TD SP‑000317 (revision of TD SP‑000277): Project Plan, version 1.2 (replaces SP-000277). This was summarised in a status report for presentation in TD SP‑000330, which was presented by the SA WG3 Chairman. delegates should refer to the Project Plan for details of individual Work Items.

It was suggested that the date fields in the tables should be made more visible, to give a fast overview of the status of WIs. It was explained that the Microsoft Project files could be used for this sort of overview. The usefulness of the MS Project plan is for an overview of dependencies and critical paths which help to identify the areas of work (e.g. Features) which should be given priority at a given time, and an overview of overall Release completion.

TD SP‑000330 IGC status on Project Planning. The SA WG3 Chairman presented the status report on the Project Plan developed by the IGCs in co-operation with theTSG WGs. 

Concern was expressed about the large amount of work undertaken by SA WG2. It was suggested that some of the work could be done outside of SA WG2 and fed back to them for overall co-ordination. The SA WG2 Chairman agreed that the group would be happy to do this, but that identification of the architecture work to outsource was not easy. The TSG CN Chairman suggested that SA WG2 could produce feasibility studies for some of their work and leave the Stage 2 work to the other groups.

The SA WG2 Chairman added that the updating of the Project Plan should be done in MCC. SA WG2 would only then be responsible for checking of the updated Project Plans.

The Testing items needs to be investigated by T WG1 to determine what items require testing, and added to the work plan. It was suggested that Work Item sheets include a field for indicating whether WIs require testing to ease the problem of identifying them later.

It was recognised that a firm Work Plan is needed and that the MS Project tool was a useful way of tracking and presenting the interaction and progress of the Project.

SA WG2 were asked to determine which work could be outsourced to other groups to reduce their work load to an achievable level. All WGs were asked to check the Work Plan and provide comments to the IGC Co-ordinator. 

It was agreed to check the Project Plan and determine what can be Realistically be contained in Release 2000 and to determine which of these Features require test specifications (which could be expected to be completed after the specification work). This should be done by choosing a Release completion date and determine whether there will be adequate functionality included by that date, as an iterative process to determine the best compromise of timing/functionality for Release 2000 and for future Releases to plan the functional content (i.e. completed Features) of the Release and determine the expected Release date. An ad-hoc group was set up to determine what Features can be completed in 2000 and review future Release planning. The TSG SA Vice Chairman, Mr. A. Toepfer agreed to chair this ad-hoc group. This was done and is reported under agenda item 7.6.

6.7
Review of TSG-SA Release 1999 completion

The WG Chairmen were asked to provide information to the TSG SA Chairman on updates to TD SP‑000162 from the previous TSG SA meeting for input to agenda item 6.9.

6.8
Review of TSG-SA Release 2000 status

TD SP‑000275 CAMEL Phase 4 Priorities. This was provided for information and will be input for discussion into the SA WG1 CAMEL ad-hoc group and SA WG1 Plenary. The document was noted.
6.9
Review of TSG-SA work programme

TD SP‑000323 ASCI Release 2000 WI Description. This Work Item was conditionally approved upon the condition that the GSM Railways work is transferred to 3GPP.
6.10
Letters to other groups

None

6.11
Other issues

None

7
Technical coordination with TSG-CN, TSG-RAN and TSG-T

7.1
TSG-CN

7.1.1
Report and questions for discussion from TSG-CN

TD SP‑000327 CN#8 Status report. The TSG CN Chairman presented a summary of the status of TSG CN after their meeting #8 using summary slides provided in TD SP‑000326. TSG CN requested guidance on the following:

-
2G/3G terminology (for distinguishing access networks, 2G/3G operating modes: for Release 1999 TSG CN will keep GSM/UMTS but consistent terminology is needed).


SA WG1 Chairman undertook to look into the terminology problems reported. SA WG2 were asked to help with this.

-
Relationship with ITU‑T (Clarify that ITU-T ad-hoc can act as a drafting group: Positions have been appointed in TSG CN and they request the ability to participate in GSC-6 ad-hoc)


This was noted by TSG SA for inclusion in discussions in the report from TSG CN to the PCG.

-
Use of ETSI Organisation Identifier (OID) (Codecs - BICC)


This was noted by TSG SA.

It was reported that all Release 1999 Work Items are complete. For Release 2000, Tubocharger and Layer 3 segmentation WIs had been deleted (due to lack of support for the work).

Controversial issues were reported on:

-
GEA/2 ciphering (SA WG3)


The extent of the impact was requested by the SA WG3 Chairman, and what is necessary to convince TSG SA that this is a requirement. CN need to ensure that the requirements can be fulfilled by the cut-off date and to investigate that it can be done in a backward compatible manner. It was explained that the implementation needs to be backward compatible towards the MS. TSG SA noted that implementation would need to be backward compatible and that CN WG4 are studying the possibilities of implementation. CN WG4 were requested to liaise with SA WG3 on their study of the complexity of implementing this in GSM R97 and R98 Networks. If no serious impacts are found, then TSG CN will re-consider the CRs at CN Meeting #9. See discussion of the liaison in TD SP‑000322.

-
Removal of P‑TMSI signature from Service Request message


This was removed to align with the removal of the stage 2 at SA #7 meeting. SA WG3 were asked to check for implications on this change.

-
Removal of Service Accept message


this was postponed by TSG CN as it was not felt to be excluded in the specification.

-
Hexadecimal IMEI.


CR on this was postponed by TSG CN in order to check on backward compatibility and the GSM Association and EICTA have been sent a liaison on changeover dates. This was noted by TSG SA.

Estimates of the timing for TSG CN WIs was presented as a delta to completion of specifications which they are dependent upon. The TrFO work item was reported as not a SA WG4 work item. This would be checked to determine if it had been included in the table in error. TSG SA noted the table in slide 6.

TD SP‑000322 Liaison Statement on Support of additional GPRS ciphering algorithms. This liaison to SA WG3 was introduced by the TSG CN Chairman, to clarify the decisions reached in CN Meeting #8. It reports that the CRs were not approved for R97 and R98 due to impact on GTP. The SA WG3 Chairman explained the need for GEA/2 introduction into R97 and R98 Networks. The laison was noted by TSG SA.

It was noted that the changes also need to be forward compatible. (It was also noted that the CRs allowed up to 7 GPRS Encryption Algorithms, which allows flexibility and forward compatibility).
7.1.2
Information on Release 1999 and Release 2000 status in TSG-CN

7.1.3
Information on status and changes to deliverables

7.2
Report from TSG-RAN

7.2.1
Report and questions for discussion from TSG-RAN

TD S3‑000319 Chairman's report from TSG RAN to TSG SA. The RAN Chairman presented his report. The draft report of the RAN #8 meeting was provided for information in TD S3‑000320. TSG RAN had concentrated mainly upon finalisation of Release 1999 specifications, and not much progress on Release 2000 had been made. It was reported that there was a risk for the quality of the UTRAN interfaces (Iur/Iub) as most contributions are from a single company. Members were requested to verify the specifications and to contribute to RAN WG3. This was noted by TSG SA and TSG SA delegates were asked to ensure that their companies check these important specifications.

Work on measurement uncertainty was ongoing in RAN WG4. TSG SA noted the discussions between TSG RAN and TSG T on this.

TSG RAN have created a number of Release 2000 Work Items and study items, and it was reported that WI cover sheets had not yet been produced for some WIs (see slide 18). Many corrective CRs are still expected to Release 1999 specifications, particularly from RAN WG2 and RAN WG3.

Categories of CRs had been discussed in TSG RAN, and a clarification of the meaning of the Categories was produced and is contained in the draft Report in TD S3‑000320 which will be enforced in all RAN WGs. It was suggested that a "consequences if the CR is not approved" section was introduced. MCC were asked to introduce this in the CR cover sheet. TSG SA endorsed the principles in the RAN draft report for CR production. TSG CN had endorsed this in their meeting and TSG T Chairman undertook to discuss it over e‑mail, but supported it in principle himself. The working methods were updated to include this (see agenda item 8.2).

The RAN Chairman reported that MCC resources for implementation of CRs after TSG RAN meetings was inadequate, despite the hard work by the TSG RAN MCC Support members. An improvement in the support for CR implementation was requested.

Annex E of TD S3‑000320 provided a proposal for the Release 2000 procedure for TSG RAN work/study items, and Annex F provides the role of a Rapporteur. These descriptions were developed to clarify the responsibilities to TSG RAN delegates. A cross check with the 3GPP working procedures would be necessary. In particular the delivery of specifications to MCC should be done prior to approval, rather than after approval, so it can be "cleaned" by MCC prior to approval, as it cannot be editorially modified after approval without a CR. It was agreed that the Role of a Rapporteur needs to be documented within 3GPP.

A common area for the storage of WI description sheets was requested. MCC were asked to produce a directory on the FTP server containing all the approved WI description sheets.

It was noted that TSG RAN have agreed work items on a low chip rate TDD option. It was requested that the work be done in such a way as to maintain compatibility of mobiles in the market. This was noted, but the work in RAN will be contribution driven and concerned companies should provide technical input to with RAN WGs. TSG SA expressed a strong desire for compatibility between different TDD modes and TSG RAN were asked to try to ensure this. (It was clarified that "compatibility" in this context means inter-operation in the same geographic area with different TDD bands).

Prioritisation of the Release 2000 work items in TSG RAN had not yet been done, but it was recognised that this will be necessary in order to complete the important work in good time. It was noted that this prioritisation would be dependent upon the Features which are identified as achievable for Release 2000. A process for this was set up in a drafting group and the output of this may be useful for TSG RAN to prioritise their work.

7.2.2
Information on Release 1999 and Release 2000 status in TSG-RAN

7.2.3
Information on status and changes to deliverables

TD S3‑000340 Work Item sheets - situation at TSG-RAN #8. This was provided for information and was noted. 
TD S3‑000341 Study Item sheets - situation at TSG-RAN #8. This was provided for information and was noted.

NOTE:
These documents collect together all WI description sheets in TSG RAN, and not all of them were approved WIs.
7.3
Report from TSG-T

7.3.1
Report and questions for discussion from TSG-T

TD  SP-000346: TSG T#8 Progress report slides. The TSG T Chairman presented his report to TSG SA. The progress of TSG T testing specification work was reported, which is mainly on target. Slide 6: The action required because of the unavailability of RF parameters was asked. It was clarified that the parameters are expected from TSG RAN as a matter of course and no particular action from TSG SA is required. The internal reorganisation of T WG2 sub groups was noted. The dependency of a CR on PLMN selection upon an SA WG1 CR status after TSG SA#8 had been noted (the SA WG1 CR was not approved, and so the dependent CR in TSG T is not approved. 

3GPP MIME type Registration: TSG SA were informed that there are 2 options for Registration: 1) the creation of a 3GPP registration process (a tree for 3GPP); or 2) allowing individual members to apply to IANA for a MIME type. After an exchange of views, TSG SA endorsed the recommendation to apply for types on a case by case basis, controlled by TSG T (T WG2). T WG2 will report the mechanism chosen to the TSGs for information.

TD  SP-000347: Release 00 New WI approved at TSG T#8. These WI description sheets were noted.

TD SP‑000252 LS from T WG2, SWG3 to GSMA on Short Message Service Centre Implementation (cc: SA). This was provided for information. TSG noted the liaison, remarking that although there are standards, if implementations do not follow the standards, then no interoperation of systems can be guaranteed.

7.3.2
Information on Release 1999 and Release 2000 status in TSG-T

TD SP‑000313 Liaison Statement from TSG T to TSG SA on Requirements and scenarios for call handling. This liaison raises some questions over the All-IP call handling issues. Some concerns were raised about the data integrity security of equipment against virus-like attacks. It was suggested that potential threats and protection against them should be studied. The "certification" and "type approval" aspects for software implementations (e.g. a mobile used as a bit-pipe) also needs to be considered. It was also mentioned that the peer client to the IM-subsystem could be in the TE and would transparently use PDP contexts established by the ME for this communication.

After some discussion over the issues, a drafting group was set up to produce a liaison back to TSG T, which was provided in TD SP‑000353. This liaison statement was approved for transmission to the addressed groups.

7.3.3
Information on status and changes to deliverables

7.4
Letters to others groups

7.5
Review of completion of the Release 1999 specification set

The open issues list for Release 1999 was reviewed with the inputs that the TSG SA Chairman had received. For TSG SA, all issues had been closed (i.e. either completed or moved to Release 2000). TSG CN and TSG RAN also reported that all issues in their groups were closed, and in TSG T only the testing specifications remained as open issues (which is usual for testing specifications). 

It was noted that the AMR Characterisation Report (SA WG4) and SIM (UICC) test specification were not fully completed, but was on target for the agreed completion in September 2000.

It was therefore agreed that all Release 1999 core specification work had been completed and only the testing specifications are outstanding. Release 1999 core specifications were therefore considered as frozen. It was clarified that this means that only corrections can be done to the Release 1999 core specifications.

The TSG Chairmen were asked to ensure that items which are moved to Release 2000 are correctly recorded and fed back to the TSG SA Chairman in order to update the list. This was later provided in TD S3‑000355 which was noted.

7.6
Review of Release 2000 status and content

TD S3‑000354 Conclusions of Release 2000 Ad-Hoc. Mr. A. Toepfer presented the agreements reached in the ad-hoc group which had met in the evening of 27 June. The Release 2000 deadline of December 2000 was questioned. It was clarified that the deadline applies to when the features of the Release are stable, rather than fully finalised. The idea is to provide a realistic and achievable feature set for a Release and the planning needs to be done earlier than was done for Release 1999 (i.e. at this meeting and the September meeting, instead of starting at the December meeting).

The conclusions from the group for future releases was to take the generic requirements and then to identify the system elements, functions needed, identify the Features, Building Blocks, etc. and produce an estimate for completion of the work, and any Phasing of the work.

Concerning the IM subsystem work, it was suggested that the complete, full blown IM subsystem can not be part of Release 2000. To build a complete UMTS system, the CS domain is still needed.

It was suggested that a Road Map of features should be produced with long term planning. This should give the timings for planned completion of work, and a set of Releases could then be extracted from it. This Road Map would be updated regularly and used for longer-term planning. Release 2000 was considered as the first part of this exercise. The need for a visionary group was proposed, in order to identify the future features and requirements.

A list identifying the content in terms of completed features for Release 2000 would be the goal of the first step of the Road Map. It was suggested that a proposal is developed by MCC for discussion, rather than discussing many individual ideas. It was agreed that this would be done over the TSG SA e-mail reflector list (3gpp_tsg_sa@list.3gpp.org), co-ordinated by Alain Sultan, MCC. A meeting to finalise ideas collected over the reflector was planned for 22‑23 August 2000. Nokia kindly offered to host this meeting (probably in Helsinki, but to be confirmed).

TD S3‑000337 Vision of road map for UMTS evolution. 

TSG RAN Chairman expressed the problems in TSG RAN with the work load and requested some prioritisation of the work, in order to concentrate on the Release 2000 work. It was agreed that the definition of the Release 2000 features could be done, but that the prioritisation of the Release 2000 work items within TSG RAN was a task for TSG RAN.
7.7
Beyond Release 2000

7.8
Other issues

TD S3‑000318 The IPR report was provided for information noted.

TD S3‑000350 (revision of TD S3‑000344) IETF Strategies (Internet Engineering Task Force). TSG SA was asked to approve:

-
The 3GPP-IETF standardization framework for submission to PCG,

-
The creation of an IETF co-ordination function at TSG SA level, and to

-
Seek advice from PCG to update the 3GPP working procedures.

It was commented that the IETF is very interested in discussions on wireless internet In particular an IAB Wireless Internet working Workshop was held in February/March 2000. The results of this workshop are shown at (http://www.ietf.org/internet-drafts/draft-iab-wirelessws-00.txt). Within the notes provided at this URL, there is a comment that 3GPP amongst others has a service model referred to by the notes as a "walled garden" and further suggests that this is in strong contrast to the normal Internet models. A concern was noted that the IETF needs to understand the background and reasoning for the developments undertaken within 3GPP and that therefore it is very important for us to establish closer links with the IETF.

There were concerns expressed about endorsing the co-operation agreement without a review period.

The creation of an IETF co-ordination function at TSG SA level

It was re-confirmed that we have a rapporteur / co-ordination function with the IETF at the TSG SA level. So this proposal was agreed.

The 3GPP-IETF standardization framework for submission to PCG

This proposal was approved. The TSG SA Chairman will report back from the PCG meeting.

Seek advice from PCG to update the 3GPP working procedures.

Guidance will be sought from the PCG by the TSG SA Chairman.

8
Project Management

8.1
Review of work programme

TD S3‑000188 TS 21.102 v 1.0.0: Release 2000 specifications list. This was provided for information. Feedback is requested and a new version was expected for approval in December. The document was noted.
TD S3‑000182 CR001 to 21.101 version 3.0.1: Update of table of specs. Feedback was requested in order to update the CR for approval over the e-mail reflector.

TD S3‑000280 CR002R1 to 21.101version 3.0.1: Eliminate elements moved to 21.100. This CR was approved. It was noted that Category "F" is not well-suited for this type of CR.
8.2
Working methods

TD S3‑000189 Status list of specifications before TSG SA Meeting #8. This was noted.

TD S3‑000348 Status list of specifications after TSG SA Meeting #8. This made some assumptions on approvals, and will be updated following the meeting. Comments should be sent to Mr. Meredith, MCC. The document was noted.

TD S3‑000187 Proposal for procedures related to the transfer of GSM Specifications to 3GPP. This proposal provides a numbering and version scheme to be used for GSM specifications transferred into 3GPP, provided the Organisational Partners agree to transfer the remaining GSM work into 3GPP. The proposal was noted and the TSG and WG Leaders were asked to consider this proposal on the Leaders' e-mail list.
TD S3‑000325 New Homes for old specifications. Comments on the proposed placements for GSM specifications in 3GPP, provided the Organisational Partners agree to transfer the remaining GSM work into 3GPP. The document was noted. The WGs are asked to verify the list and provide corrections to MCC.
TD S3‑000278 TR 21.801 v 1.0.1: Drafting Rules. This document was approved and placed under TSG SA Change Control as version 3.0.0. It was noted that the drafting rules are guidelines and should not be used as a reason for rejecting documents which do not follow them precisely.
TD S3‑000279 CR005 to 21.900 version 3.2.0: Specification and work item handling. This CR was approved.
8.3
Other issues

TD S3‑000338 Organisation of Releases. This was briefly presented and the main part had already been discussed at the meeting, so it was suggested to handle this at a future meeting if the topic is raised again. The document was then noted.
TD S3‑000328 CR 21.9 V. 3.2.0 Addition of MS Visio to available tools. Time to analyse the impacts of using a new graphics tool was requested, and the reason for change should be better justified. It was decided not to approve the CR at this time, in order that the originator could contact MCC to help with an analysis of the implications and provide a justification for the introduction of new recommended software tools. It was noted that MS Project needs to be added to the list, taking into account it's recent use in the ICG.
TD S3‑000331 E-mail security and virus protection. This contribution asks to task MCC to ensure extra protection on the e-mail reflector lists against virus attacks spreading over the lists. It was reported that the ETSI MCC servers had been protected by blocking the transmission of executable files (including .vbs files) to reduce the risk. Ongoing vigilance is a policy of the IT group in ETSI. This was then noted.
9
Project support

TD S3‑000343 Report of Support Team activities. Mr. A. Scrase, Head of MCC, gave a status report from MCC activities.

Staff:
2 MCC experts have announced that they will leave MCC, and candidatures are requested for the resulting vacancies. Delegates were asked to consider suitable candidates from their companies. 

Meeting timing:
TSG SA were asked to re-confirm the mandate to WGs not to hold meetings 1 week either side of the TSG meetings, as this practice puts a large amount of pressure upon the MCC experts. This principle was re-confirmed.

Funding:
TSGs were asked to provide their funding requirements for year 2001 - or any change to their funding requirements since year 2000. WG Chairmen were asked by TSG SA to indicate any changes in funding requirements. The TSG Chairmen will then report the requirements to the PCG.

LAN:
The use of LAN has become very popular in the TSG meetings, and in many WG meetings. A small number of Radio LAN cards had been tested at this meeting with good results. MCC need to do interoperability and capacity tests, but this looks like a cost-effective alternative to the wire-based LAN.

The report was noted.
10
Postponed issues from earlier in the meeting

All postponed issues were reported under their agenda items.

11
Work plan and future meetings

TD S3‑000335 contained a list of future meetings. A summary of the future meeting dates are given below.

TSG
No.
Date
Venue
Host

PCG
#4
17 - 18 July 2000 
Beijing, China
CWTS

OP
#3
19 July 2000 
Beijing 
CWTS

CN
#9
20-22 September 2000
Hawaii , USA
TTC, ARIB, T1

RAN
#9
20-22 September 2000
Hawaii , USA
TTC, ARIB, T1

T
#9
20-22 September 2000
Hawaii , USA
TTC, ARIB, T1

SA
#9
25-28 September 2000
Hawaii , USA
TTC, ARIB, T1

PCG
#5
14 November 2000 
North America 
T1

OP
#4
15 November 2000 
North America 
T1

CN
#10
06-08 December 2000
Bangkok, Thailand
Unisys Deutschland GmbH

RAN
#10
06-08 December 2000
Bangkok, Thailand
Unisys Deutschland GmbH

T
#10
06-08 December 2000
Bangkok, Thailand
Unisys Deutschland GmbH

SA
#10
11-14 December 2000
Bangkok, Thailand
Unisys Deutschland GmbH

CN
#11
14 - 16 March 2001 
US


RAN
#11
14 - 16 March 2001 
US


T
#11
14 - 16 March 2001 
US


SA
#11
19 - 22 March 2001 
US


CN
#12
13 - 15 June 2001 
EUROPE (Sweden?)


RAN
#12
13 - 15 June 2001 
EUROPE (Sweden?)


T
#12
13 - 15 June 2001 
EUROPE (Sweden?)


SA
#12
18 - 21 June 2001 
EUROPE (Sweden?)


CN
#13
26 - 28 September 2001 
TBD 


RAN
#13
26 - 28 September 2001 
TBD 


T
#13
26 - 28 September 2001 
TBD 


SA
#13
01 - 04 October 2001
TBD


CN
#14
12 - 14 December 2001 
TBD 


RAN
#14
12 - 14 December 2001 
TBD 


T
#14
12 - 14 December 2001 
TBD 


SA
#14
17 - 20 December 2001 
TBD 


12
Any other business

13
Close of meeting
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