







ID	Name	Splittable	Resource Name	TSG Area	WG Area	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001			Qtr
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
1	3GPP fields: indicators, Name, Ressource name, Modifi	No		No	No																									
2	"CTRL + a" to display all the 3GPP fields (move 1	No		No	No																									
3																														
4																														
5	Evolutions of transport	Yes	TSG RAN	No	Yes																									
27	Improvements of Radio Interface	Yes	TSG RAN	Yes	Yes																									
42	Low Chip Rate TDD option	No	WG RAN1	Yes	Yes																									
51	RAN improvements	Yes	TSG RAN	Yes	Yes																									
61	Provisioning of IP-based multimedia services	No	WG SA1	Yes	Yes																									
106	Emergency call enhancements	Yes	WG CN1	No	Yes																									
117	Enable bearer independent CS architecture	No	WG SA2	Yes	Yes																									
131	CS multimedia services	No	WG SA2	No	No																									
141	Facsimile	No	WG SA1	Yes	Yes																									
149	Global Text telephony	No	WG SA2	Yes	Yes																									
162	Bearer Modification without pre-notification	No	WG SA1	Yes	Yes																									
173	FS on Push Services	No	WG SA2	No	No																									
174	VHE	Yes	WG SA1	Yes	Yes																									
216	OSA	No	WG SA1	Yes	No																									
235	CAMEL phase 4	Yes	WG SA1	No	No																									
242	CAMEL phase 5	No	WG SA1	No	No																									
245	MExE	Yes	WG T2	Yes	Yes																									
257	Wideband Telephony Service - AMR (Master)	No	WG SA4	Yes	No																									
276	Transcoder-Free Operation (TrFO)	No	TSG CN	No	No																									
289	Tandem Free aspects for 3G and between 2G an	No	WG SA4	No	No																									
296	Multimedia Messaging	No	WG T2	Yes	No																									
305	Advanced Cell Broadcast (to be deleted)	No	WG T2	No	No																									
310	Terminal interfaces	Yes	WG T2	No	No																									
320	Terminal local model	No	WG T2	Yes	No																									
321	Definition of billing, charging and management (i	No	WG SA5	No	No																									

ID	Name	Splittable	Resource Name	TSG Approval	WG Approval	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001			Qtr
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
335	Location Services	Yes	WG SA2	Yes	Yes					◆																				
358	Ensure reliable QoS for PS domain and IM subsy	No	WG SA2	No	No					◆																				
380	QoS for CS services at HOs (inter-MSC and SRNS	No	WG SA2	No	No																									
383	UICC/(U)SIM enhancements and interworking	Yes	WG T3	No	No	▶																								
388	(U)SIM toolkit enhancements	Yes	WG T3	No	No	▶																								
394	Security enhancements	Yes	WG SA3	No	No	▶																								
421	Miscellaneous UE Conformance Testing Activitie	Yes	WG T1	No	No																									
427	Testing (to be dispatched to other features)	Yes	WG T1	No	No	▶																								
462	GERAN definition (to be dispatched to other feat	Yes	TSG GERAN	No	No	▶																								

Project: 3GPP_Work Plan
Date: Fri 15/09/00

Task 
Task Progress 
Critical Task 
Critical Task Progress 
Milestone 

Summary 
Rolled Up Task 
Rolled Up Critical Task 
Rolled Up Milestone 
Rolled Up Progress 

Split 
External Tasks 
Project Summary 