










ID	Unique ID	Name	Release	Split	Resource Name	Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001			Qtr 1, 2002	
						Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1	2044	VERSION OCT. 10th		No																								
2	1462	"CTRL + a" to display all the 3GPP fields		No																								
3	1463	If MS Project crashes, hide the "hyperlink" field		No																								
4	2058																											
5	96			No																								
6	2	Evolutions of the transport in the UTRAN	NA	Yes	TSG RAN																							
15	4	Evolutions of the transport in the CN	NA	Yes	WG CN4																							
24	1216	Improvements of Radio Interface	NA	Yes	TSG RAN																							
42	1222	Low Chip Rate TDD option	Rel4	No	WG RAN1																							
51	9	RAN improvements	NA	Yes	TSG RAN																							
61	1273	Provisioning of IP-based multimedia services	Rel5	No	WG SA1																							
114	1539	Transparent End-to-End PS mobile streaming app	Rel4	No	WG SA4																							
115	1652	Emergency call enhancements	NA	Yes	WG CN1																							
127	1322	Enable bearer independent CS architecture	Rel4	No	WG SA2																							
142	1333	CS multimedia services	Rel4	No	WG SA2																							
153	1340	Facsimile	Rel4	No	WG SA1																							
162	1517	Global Text telephony	Rel5	No	WG SA2																							
176	1526	Bearer Modification without pre-notification	Rel4	No	WG SA1																							
188	1367	VHE enhancements	NA	Yes	WG SA1																							
224	1637	OSA enhancements	Rel5	No	WG SA1																							
249	1638	CAMEL phase 4	Rel5	No	WG SA1																							
258	1445	MExE enhancements	NA	Yes	WG T2																							
271	1625	Wideband Telephony Service - AMR (Master)	Rel4	No	WG SA4																							
291	1541	Transcoder-Free Operation	Rel5	No	TSG CN																							
303	1631	Tandem Free aspects for 3G and between 2G and	Rel4	No	WG SA4																							
310	1818	Multimedia Messaging	Rel4	No	WG T2																							
318	1826	Terminal interfaces	NA	Yes	WG T2																							
328	1536	Location Services enhancements	NA	Yes	WG SA2																							
351	1542	Ensure reliable QoS for PS domain and IM subsys	Rel4	No	WG SA2																							

ID	Unique IC	Name	Release	Split	Resource Name	Qtr 2, 2000		Qtr 3, 2000		Qtr 4, 2000		Qtr 1, 2001		Qtr 2, 2001		Qtr 3, 2001		Qtr 4, 2001		Qtr 1, 2002					
						Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
375	1557	QoS for CS services at HOs (inter-MSC and SRN)	Rel4	No	WG SA2																				
378	1560	UICC/(U)SIM enhancements and interworking	NA	Yes	WG T3																				
383	1800	(U)SIM toolkit enhancements	NA	Yes	WG T3																				
393	1571	Security enhancements	NA	Yes	WG SA3																				
423	1861	Miscellaneous UE Conformance Testing Activities		Yes	WG T1																				
429	1365	FS on Push Services		No	WG SA2																				
430	1832	Terminal local model	Rel4	No	WG T2																				
431	1993	RAN technical small enhancements and improvements	Rel4	No	WG RAN4																				
432	1142	Definition of billing, charging and management (to be dispatched to other features)		No	WG SA5																				
446	1924	GERAN definition (to be dispatched to other features)	NA	Yes	TSG GERAN																				
504	2062	Subscription Management		No	WG SA5																				
513	2071	UTRAN Operations and Maintenance procedures		No	WG SA5																				

Project: 3GPP_Work Plan
Date: Tue 10/10/00

Task 
Task Progress 
Critical Task 
Critical Task Progress 
Milestone 

Summary 
Rolled Up Task 
Rolled Up Critical Task 
Rolled Up Milestone 
Rolled Up Progress 

Split 
External Tasks 
Project Summary 
Summary Progress 