








ID	Unique ID	Name	Release	Split	Resource Name	Timeline																											
						00	Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001			Qtr 1, 2002			Qtr					
						Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr					
6	2	Evolutions of the transport in the UTRAN	NA	Yes	TSG RAN																												
8	624	Radio access bearer support enhancement	Rel5	No	WG RAN2																												
15	4	Evolutions of the transport in the CN	NA	Yes	WG CN4																												
16	859	IP Transport of CN protocols (e.g., CAP, MAP)	Rel5	No	WG CN4																												
24	1216	Improvements of Radio Interface	NA	Yes	TSG RAN																												
26	1470	Improvement of inter-frequency and inter-system rr	Rel5	No	WG RAN1																												
30	1217	Hybrid ARQ II/III	Rel5	No	WG RAN2																												
31	1218	Improved usage of downlink resource in FDD for CC	Rel5	No	WG RAN2																												
51	9	RAN improvements	NA	Yes	TSG RAN																												
56	1680	Header compression removal/stripping in the RAN	Rel5	No	TSG RAN																												
57	1686	Unequal error protection in PS domain in the RAN	Rel5	No	TSG RAN																												
61	1273	Provisioning of IP-based multimedia services	Rel5	No	WG SA1																												
115	1652	Emergency call enhancements	NA	Yes	WG CN1																												
116	1653	For IP & PS based calls	Rel5	No	WG CN1																												
162	1517	Global Text telephony	Rel5	No	WG SA2																												
188	1367	VHE enhancements	NA	Yes	WG SA1																												
189	1368	Evolution of VHE concepts (Master)	NA	Yes	WG SA2																												
194	1404	Introduction of VHE within the IM subsystem	Rel5	No	WG SA2																												
213	1381	Personal Service Environment (PSE), user profiles :	Rel5	No	WG SA2																												
224	1637	OSA enhancements	Rel5	No	WG SA1																												
249	1638	CAMEL phase 4	Rel5	No	WG SA1																												
291	1541	Transcoder-Free Operation	Rel5	No	TSG CN																												
318	1826	Terminal interfaces	NA	Yes	WG T2																												
324	1829	Wide Area Data Synchronisation	Rel5	No	WG T2																												
328	1536	Location Services enhancements	NA	Yes	WG SA2																												
330	1171	Event based and Periodic LCS	Rel5	No	WG SA1																												
383	1800	(U)SIM toolkit enhancements	NA	Yes	WG T3																												
387	1802	UICC API	NA	Yes	WG T3																												
390	2031	Multos API	Rel5	No	WG T3																												

ID	Unique ID	Name	Release	Split	Resource Name	00	Qtr 3, 2000				Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001				Qtr 4, 2001			Qtr 1, 2002				Qtr	
						Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
393	1571	Security enhancements	NA	Yes	WG SA3																											
399	1572	Protection for user plane data	Rel5	Yes	WG SA3																											
403	1576	Network domain security		Yes	WG SA3																											
404	1577	Control plane protection in core network (e.g., GTP, CAP, MAP/	Rel5	No	WG SA3																											
407	1580	User plane protection in core network (e.g., provided by IPsec)	Rel5	No	WG SA3																											
414	1591	GERAN Security	Rel5	No	WG SA3																											
418	1595	FIGS	Rel5	No	WG SA3																											

Project: 3GPP_Work Plan
Date: Tue 10/10/00

Task 
Task Progress 
Critical Task 
Critical Task Progress 
Milestone 

Summary 
Rolled Up Task 
Rolled Up Critical Task 
Rolled Up Milestone 
Rolled Up Progress 

Split 
External Tasks 
Project Summary 
Summary Progress 