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1 Release 99 issues (if any)
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Expected Output and Time scale (to be updated at each plenary) 

New specifications

Spec No.
Title
Prime resp.

WG
2ndary

resp.

WG(s)
Presented

for information

at plenary#
Approved

at plenary#
Comments

none







Affected existing specifications

Spec No.
CR
Subject
Approved at plenary#
Comments

32.104


TSG#11 (03/01)
PM enhancements for Release 4

32.104


TSG#14 (12/01)
PM enhancements for Release 5

Work Tasks under this Building Block

Building Block
WT #
Work Task
Description
Release

PM
WT1
Performance monitoring
Define the functional requirements for the generation of performance alarms for the standard measurement set specified in TS 32.104, including the control and configuration of performance thresholds.


Release 4/5


WT2
File format enhancement
Non-3G-standard measurement results to be contained in the PM files;

Ability to select measurement results that are included in the PM files;

Control of the transfer of PM result files from the network to the NM.


Release 4/5


WT3
Plug and Measure
Scoping of measurements inside a node with automatic reconfiguration of the measurement when a scoped resource is added or removed.
Release 4/5


WT4
Measurement definitions
Definition of the standard measurement set for UMTS
Release 4/5


WT5
Consistency check with TR 32.800 (UOAM)

Release 4

2.1 Release 4 issues

WT1
Performance monitoring (Release 4) 

· Achievements: 

· detailed scope of work agreed in the RG

· contribution expected for meeting #19

· CR to TS 32.104 scheduled for meeting #20

· Problems:
none

· Requests to SA5:
none

WT2
File format enhancement (Release 4) 

· Achievements:

· progress in defining what remaining work is needed based on contributions and e-discussions

· as a result, for Release 4 the WT will be limited to the incorporation of non-UMTS measurements into the 3G standard file format

· contribution expected for meeting #19

· CR to TS 32.104 scheduled for meeting #20

· Problems:
none

· Requests to SA5:
none

WT3
Plug and Measure (Release 4) 

· Achievements:


· detailed scope of work agreed in the RG

· contribution expected for meeting #19

· CR to TS 32.104 scheduled for meeting #20

· Problems:
none

· Requests to SA5:
none

WT4
Measurement definitions (Release 4) 

· Achievements:


· agreed on solutions for some issues related to the measurement definition template

· effort underway to provide a full set of measurements, according to the list in TR 32.801, as Release 4 change requests, but time is critical

· adopted “CR drafting session working procedure” to expedite Release 4 CR generation

· Problems:
time/resources

· Requests to SA5:
none

WT5
Consistency check with TR 32.800 (UOAM)
 (Release 4) 

· Achievements:


· contribution expected for meeting #19

· it is considered that this contribution will close the WT

· any CRs that may be necessary as a result of this WT will be tackled within WT 4

· Problems:
since the amount of work (i.e. the required CRs) resulting from this WT is not known yet it cannot currently be guaranteed that all potential CRs can be provided/completed in Release 4

· Requests to SA5:
none

2.2 Release 5 issues

WT1
Performance monitoring (Release 5) 

· Achievements:
none

· Problems:
none

· Requests to SA5:
none

WT2
File format enhancement (Release 5) 

· Achievements:
none

· Problems:
none

· Requests to SA5:
none

WT3
Plug and Measure (Release 5) 

· Achievements:
none

· Problems:
none

· Requests to SA5:
none

WT4
Measurement definitions (Release 5) 

· Achievements:
none

· Problems:
none

· Requests to SA5:
none

3 Other Business

The PM RG considers the current level of completion of its Release 4 work to be 40%.

The detailed PM RG report, including the agenda, document list and participants list, can be found in Tdoc S5P010016.













































































































































































































