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Work Item Description

Title

Subscriber and Equipment Trace

1 Objectives

The main objective of this work task is to update the Trace specification (12.08) up to the level of 3GPP Rel5 and to define the new functionalities that will be needed in the 3GPP Release 5 specifications. 

2 Justification

As the reference model evolves and the functionalities as well as the architecture in 3GPP Rel5 networks becomes more and more complicated, a need for a suitable method and necessary procedures for subscriber and equipment trace becomes evident.

3 Linked Work Items

The possible links between this WT and other Rel5 work tasks remains FFS.

4 Related Technical Specifications

This is to be a TS of its own. Relations to TS 32.104 (3G Performance Management) are to be expected. Some effects on other TSs, however, may come up during the work.

5 Expected Milestones and Their Timetable

The timetable will be updated before each ensuing SA5 CH meeting. 

No.
Milestone
Description
Completion

1
Purpose and content determination
Determine the purpose and content of this work item.
SA5#21 (July 2001)

2
Identification of IMS effects
Identify the effects that the IMS will add to this TS
SA5#22 (September 2001)

3
Overview update
Update the general description parts (Ch 4 of 12.08) to include all NEs and interfaces relevant to Rel5
SA5#22 (September 2001)

4
Scenario update
Update the trace scenarios for trace activation and deactivation (Ch 5 of 12.08)  to Rel5 level (including new NEs and interfaces)
SA5#23 (November 2001)

5
Trace type check
Check the trace types (Ch 6 of 12.08) and update to Rel5 level
SA5#23 (November 2001)

6
Trace record contents
Check and update the trace record contents (Ch 7 of 12.08) to include all relevant NEs 
SA5#23 (November 2001)

7
Trace record transfer
Check and update the trace record transfer parts (Ch 9 of 12.08) to Rel5 level, according to Rel5 architecture
SA5#23 (November 2001)

8
CS Domain
The parts of 12.08 related to the CS domain shall be checked for backwards compatibility and for being up-to-date
SA5#22 (September 2001)

9
GSM Radio Network update
The parts of 12.08 related to the GSM radio network (air interface) shall be checked for backwards compatibility and for being up-to-date
SA5#22 (September 2001)

10
PS Domain
The PS domain specific trace functionalities shall be specified
October 2001

11
GPRS and WCDMA radio network
The trace functionalities for GPRS and WCDMA radio network shall be specified.
October 2001

12
Final specification of IMS parts
Specify the IMS related parts of the TS, according to the final Rel5 architecture
SA5#23 (November 2001)

13
First complete draft
Compose suitable entries to this TS based on the above achievements. Present it to be sent for information to SA.
December 2001

14
Finalisation
Finalise the TS to be sent for approval to SA.
SA5#25 (March 2002)

6 Work Item Owner

Kari Ronka.

7 Supporting Companies

Nokia,… 
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