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A. Organisational Issues

1 Creation of Rapporteur Groups

At the beginning of this meeting, the following rapporteur groups were created:

1. “Trace” rapporteur group.  This group is responsible for TS 32.108.  The rapporteur is Kari Rönkä from Nokia.

2. “PM Concept and Requirements”  This group is responsible for TS 32.401.  The rapporteur is Karl-Heinz Nenner from T-Mobil.

3. “Measurement Definitions” rapporteur group. This group is responsible for TS 32.403 and TS 52.402. The rapporteur is Christian Toche from Nortel.

4. “Charging Principles” rapporteur group.  This group is responsible for TS 32.200.  The rapporteur is Hans Ahlbäck from Ericsson.  All following RGs will collaborate with and contribute to this RG and its TS to some extent.

5. “CS Charging” rapporteur group.  This group is responsible for TS 32.205.  The rapporteur is James Bender from Nortel

6. “PS Charging” rapporteur group.  This group is responsible for TS 32.215.  The rapporteur is Matthias Lehnert from Alcatel.

7. “IMS Charging” rapporteur group.  This group is responsible for TS 32.225.  The rapporteur is Ariel Sharon from Lucent.

8. “Service Charging” rapporteur group.  This group is responsible for TS 32.235.  The rapporteur is Gerald Goermer from Siemens.

2 Revised Work Plan

SWG-B’s work plan has been adapted to the new structure of SA5 and the transition to Release 5.  As a result, a Work Task for Trace Management has been added to the Building Block “OAM-PM”, and the other Work Tasks have been updated.  The two Charging BBs were merged into one (Charging Management (“OAM-CH”)), which contains one WT for each of the CB rapporteur groups.  These changes to the work plan are reflected throughout the remainder of this report.

The preliminary Release 5 Building Blocks “OAM-PM” and “OAM-CH” can be found in Tdocs S5-010646 and SA5-010641.  The Terms of Reference for SWG-B can be found in Tdoc S5B010629.

B. Performance and Trace Management (Release 5 Building Block: OAM-PM)

3 Deliverables and Work Tasks under this Building Block

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime resp.

WG
	2ndary

resp.

WG(s)
	Presented

for information

at plenary#
	Approved

at plenary#
	Comments

	32.108
	Subscriber and Equipment Trace
	SA5
	
	TSG#14 (12/01)
	TSG#15 (03/02)
	Release 5

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.401
	
	
	TSG#15 (03/02)
	PM enhancements for Release 5

	52.402
	
	
	TSG#15 (03/02)
	PM enhancements for Release 5

	32.403
	
	
	TSG#15 (03/02)
	PM enhancements for Release 5


The work plan for this BB was updated to reflect SA5’s new structure and the transition to Release 5 work.  The following work tasks were defined:

Work Tasks under this Building Block

	Building Block
	WT #
	Work Task
	Description
	Release

	PM/Trace
	WT1
	Performance monitoring
	Define the control and configuration of performance thresholds;

Specify usage of the Alarm IRP to transmit PM threshold alarms.
	Release 5

	
	WT2
	File format and measurement template enhancement
	Non-3G-standard measurement results to be contained in the PM files;

Analyse impact of these measurements on the measurement definition template.
	Release 5

	
	WT3
	PM result file management
	Ability to select measurement results that are included in the PM files;

Control of the transfer of PM result files from the network to the NM.
	Release 5

	
	WT4
	Measurement definitions for UMTS and combined GSM and UMTS systems
	Definition of the standard measurement set for UMTS and combined UMTS/GSM systems
	Release 5

	
	WT5
	Measurement definitions for GSM systems
	Definition of the standard measurement set for GSM only systems
	Release 5

	
	WT6
	Trace Management
	Specify the network/resource usage records for the purpose of tracing subscriber and UE activity;

Define the scenarios for trace activation and deactivation.
	Release 5


4 Release 99 issues (if any)

None.

5 Release 4 issues

None.

6 Release 5 issues

WT1
Performance monitoring
· Achievements:
This WT was updated to include both the previously existing scope of work (define the control and configuration of performance thresholds) plus the carry-over from Release 4 to further specify the usage of the Alarm IRP for the transmission of PM threshold alarms.  The WT description will be distributed before the next meeting.  It is expected that this WT requires close collaboration with SWG-C.  The completion of this WT is rated at 5%.

· Problems:
none.

· Requests to SA5:
none

WT2
File format and measurement template enhancement
· Achievements:
The scope of work of this WT was reduced to only contain the possibility for the inclusion of non-3G-standard measurements in the PM result file format specified in TS 32.401  This implies that the modified WT will no longer have IRP relevance, as it is expected that this work will be performed by SWG-C. Again, alignment with SWG-C on this work is necessary.  The completion of this WT is rated at 5%.  A WT proposal will be made available within the next two weeks.

· Problems:
none

· Requests to SA5:
none

WT3
PM Result File Management
· Achievements:
This WT shall pick up the tasks “Ability to select measurement results that are included in the PM files” and “Control of the transfer of PM result files from the network to the NM” from the old WT “File format enhancement”, thereby maintaining the IRP relevant components of the old WT.  The WT description will be distributed within the next two weeks.  Once again, alignment with SWG-C on this work is necessary.  The completion of this WT is rated at 5%.

· Problems:
none

· Requests to SA5:
none

WT4
Measurement definitions for UMTS and combined GSM and UMTS systems
· Achievements:
This is the Release 5 continuation of a WT that already existed in Release 4.  A plan was agreed to revive the co-operation with TMF Mobility Market Centre’s “Wireless Service Measurements” catalyst project, as had been promised for R5.

It is intended to cover under this WT more UMTS NEs and also more measurement areas, such as QoS.  Concerning TR 32.801, it was decided to no longer continue this document as it is not intended for publication.  However, its contents will be preserved in the following ways.  The part that contained the measurement definition methodology will be aligned with related input that s expected from TMF and will then be added as an informative annex to TS 32.403.  The measurement part will be replaced by two new contributions, where one will be a CR to introduce the explanations/tutorial style material in TS 32.403, while the other will extract the “active” open measurements into a new permanent reference list (thus avoiding the TR connotation).

The work task description will be distributed before the next meting.  The completion of this WT is rated at 10%.

· Problems:
none.

· Requests to SA5:
none.

WT5
Measurement definitions for GSM systems
· Achievements:
This is a spin-off of the above work task in order to distinguish the work on 3G from the GSM work.  Only the work task itself was discussed and agreed.  The WT description shall be finalised by the next meeting.  Completion of this WT is rated at 5%.

· Problems:
none.

· Requests to SA5:
none.

WT6
Trace Management
· Achievements:
The work plan for this WT has been finalised, the WT description can be found in Tdoc S5B010643.  8 contributions (6 for this meeting and 2 from the last meeting) and GSM TS 12.08 have been processed to determine the contents of the new TS 32.108 “Subscriber and Equipment Trace”.  The first draft of this document (v0.0.1) will be made available by the rapporteur within 2 weeks.

A LS is proposed to be sent out to CN4 (S5-010645) in reply to their LS that is found in Tdoc S5-010383.  SA5 had sent out a first reply to this LS in Tdoc S5-010329, informing CN4 that Trace could not be included in Release 4.  The current LS is intended to inform CN4 about the ongoing work on Trace in SA5, and to send them the first draft version of the TS.  The LS should therefore be delayed until the “Trace” rapporteur has provided the TS to the SA5 secretary (within the next 2 weeks, see above).

The completion of this WT is rated at 30%.

· Problems:
none

· Requests to SA5:
none

C. Charging Management (Release 5 Building Block: OAM-CH)

7 Deliverables and Work Tasks under this Building Block

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No. 
	Title 
	Prime resp.

WG
	2ndary

resp.

WG(s) 
	Presented

for information

at plenary#
	Approved

at plenary# 
	Comments 

	32.225
	Charging data description for an IMS subsystem
	SA5
	

	TSG#14 (12/01)
	TSG#15 (03/02)
	Release 5

	Affected existing specifications

	Spec No. 
	CR
	Subject
	Approved at plenary# 
	Comments 

	32.205
	
	
	TSG#15 (03/02)
	

	32.215 
	
	
	TSG#15 (03/02)
	

	32.200 
	
	
	TSG#15 (03/02)
	

	32.235
	
	
	TSG#15 (03/02)
	


The work plan for this BB was updated to reflect SA5’s new structure and the transition to Release 5 work.  Work tasks were defined as listed in the following table.  For most of them the exact scope of work is not yet determined and will be decided during the next meting.

Work Tasks under this Building Block

	Building Block
	WT #
	Work Task
	Description
	Release

	Charging Management
	WT1
	Charging Principles
	
	Release 5

	
	WT2
	CS Domain Charging
	
	Release 5

	
	WT3
	PS Domain Charging
	
	Release 5

	
	WT4
	IMS Charging
	Provide the architecture, interfaces and CDR definitions for offline charging for the IMS.
	Release 5

	
	WT5
	Service Charging
	
	Release 5


8 Release 99 issues (if any)

CR to TS 32.015:  “Data Record Format and Data Record Format Specifications”.  In order to ensure proper decoding of a CDR, the CDR format version needs to be specified.  This is particularly critical in a multi-vendor network.  The changes proposed in this CR are aimed to enable specification of the CDR format version in the Data Record IE.
SA5 is requested to approve the CR in Tdoc S5-010643.

CR to TS 32.015:  “Precision of encoding rule for CDR item "Access Point Name"”.  The current specification is ambiguous with regard to the encoding rule for the CDR items APN-OI and APN-NI.  It is not clear whether the "dot"-notation or the "length/value"-notation shall be used.  In order to guarantee a unique interpretation of this rule a precision is essential.  It should be noted that this clarification is already contained in Release 4 PS charging, i.e. TS 32.215.
SA5 is requested to approve the CR in Tdoc S5-010644.

9 Release 4 issues

CR to 32.215:  “Data Record Format and Data Record Format Specifications”.  This CR introduces the same change for Release 4 as described above for Release 99.

SA5 is requested to approve the CR in Tdoc S5-010642.

10 Release 5 issues

WT1
Charging Principles

· Achievements:
The main discussion in the RG handling this WT was on organisational issues referring to the role of this RG in the overall CB work and its relationship with the other RGs.  This discussion has not been brought to a conclusion, and significant effort is still needed to propose and agree the work plan.  It is intended to achieve this at the next meeting.
There was also a Release 4 CR to TS 32.200 which was discussed, aimed at introducing “Charging and Billing Requirements for IMS” from Release 4 IMS work into TS 32.200.  It was concluded that the contents of this proposed CR should be revisited in the context of Release 5.

Due to the above, the WT is 0% completed.
· Problems:
The relationship of this WT and its associated TS with the other CB WTs and TSs is currently not well defined.

· Requests to SA5:
none.

WT2
CS Domain Charging

· Achievements:
not discussed.  Work plan must be defined at the next meeting.

· Problems:
currently there is no work plan defined.

· Requests to SA5:
none.

WT3
PS Domain Charging

Achievements:
In addition to the 3 CRs discussed above, the work plan for this WT was discussed and agreed.  The WT description will be available at the next meeting.  The work task degree of completion is 5%.

A LS from SA2on "Unique GGSN Addresses" was received.  After reviewing the LS, it was concluded that no action from SA5 is needed as the LS does not make any request on SA5.

· Problems:
none.

· Requests to SA5:
none.

WT4
IMS Charging

· Achievements:
The work plan, consisting of one WT (S5B010646) “IMS offline charging”, was completed.  Among other items, the work plan comprises significant clarification of the scope of work for R5, and the definition of the planned achievements to deliver at SA5#26 and SA5#28, respectively.  It also implies that online charging stage 3 is not on the R5 work plan.  It is, however, intended to provide input to the “principles” WT on IMS online charging.

Two LSs are proposed to be sent:  One LS to SA2 providing mostly technical comments to draft TR 23.815 (S5-010651).  The other one is a reply to the LS from SA1 in Tdoc S5-010502, which requests comments on TR 22.941, this LS can be found in Tdoc S5-010652.

One incoming LS was also noted, coming from GSMA SERG, on IP Based Multimedia Services Framework Report TR 22.941 (S5-010612).  No request on SA5 is being made on SA5, so no action pertaining to this LS is recommended.

The WT is considered 25% complete.

· Problems:
none.

· Requests to SA5:
none.

WT5
Service Charging

Achievements:
The work plan for this WT was discussed.  Currently one WT exists for the “LCS” part of the overall Release 5 work under this WT (S5B010648).  More WT description shall be provided in the next meeting in order to accommodate the other charging relevant services according to the 3GPP work plan, i.e. E(P)SS, VHE, OSA.

A number of incoming LSs were analysed, and replies suggested as follows:

LS in from SA1 on stage 1 for Extended Streaming Service (S5-010503).  It was felt that this LS was in relation with another incoming LS from SA4 on charging aspects for streaming services (S5-010609), therefore a common reply is suggested.  The suggested reply is to say that “SA5 are setting up the WP for R5, and the Streaming Services related work plan will be discussed further in Cancun (SA5#24).  In SA5’s responsibility is stage 2 and stage 3 for charging.  SA5 will notify SA4 of the outcome from Cancun.  Additionally, on the other LS from SA1 on stage 1 on ESS, we consider the list of charging items as a useful starting point.  However it is unclear to us to what extent these two issues are correlated or overlap each other, we would like to get background information on this from SA1 and SA4”.  Refer to Tdocs S5-010650 and S5-010649 for the proposed LS.

LS from T2 on MMS charging (S5-010606).  This LS is a reply to a previous SA5 LS that is found in S5-010422.  It states that T2 could as yet not analyse our TS 32.235.  They wish to collaborate further on the topic with SA5 and are therefore inviting SA5 to the next MMS adhoc meeting scheduled on 22 – 26 October in Dortmund, Germany. It was agreed to send a reply, indicating that we will not be able to attend their meeting next week.  Instead, we suggest to meet in Cancun for 4 quarters, exact timing can be organised according to T2 preference.  SA5 contact for ths activity is Alain Bibas, France Telecom.  The latest Release 4 TSs 32.200 and 32.235 should be attached to the LS.  Refer to S5-010648 for the proposed LS.

S5-010608 “Reply to LS on stage 1 for Extended Streaming Service” from :  noted, no action required by SA5

· Problems:
The LSs could not be drafted in the available time.

· Requests to SA5:
SA5 is asked to assure the timely availability of the LSs.

D. Other Business

The “PM Concept and Requirements” work tasks that are considered relevant for SWG-C will be distributed as soon as they are available to the CM and PM reflectors in order to include both the “PM Concept and Requirements” and SWG-C in their discussion.  SWG-B proposes a joint meeting of its “PM Concept and Requirements” with the appropriate RG of SWG-C at the next meeting for approximately ½ quarter in order to align and agree the work split and to develop a plan how to organise and perform the work.

A joint meeting between SA2 and SA5 on IMS charging took place from 8 – 10 October 2001 in Vancouver, Canada.  The report from this meeting has been presented by the SA5 convenor, Ariel Sharon, under the agenda item “inter-organisational issues”.

A common rapporteur report skeleton has been set up in SWG-B, to be found in Tdoc S5B010645.  This skeleton can greatly simplify and streamline the rapporteurs’ task of writing their session reports, and it will also facilitate reading and understanding the reports as the all follow the same structure and contain the same information items.  Rapporteurs and chairmen of SWG-A and SWG-C may feel free to use it for their work if they find it useful.
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