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Abstract: This document (the table below) provides an overview of the 3GPP SA5 SWG-C Release 5 Technical Specifications and the most related Work Task for each TS (the “most related Work Task” is only listed when there is a need i.e. when there is a need to define a responsible for the “ new IS methodology”). The document lists all the names for the responsible persons or companies which are agreed in SWG C for update of Rel4 documents to the corresponding Rel5 versions, as well as some general Rel4 updates necessary (in all cases which don’t have a question mark behind the name). 

Acronyms: 

IS
Information Service

SS 
Solution Set

FFD
File Format Definition

3GPP TS and Title
responsible WT
New IS metholodology resp.
CMIP and CORBA SS Rel5 update resp. (new R5 version incl. IS/SS relation text)
CORBA SS Rel4 update resp. (version strings in IDL and “version x:x”  in Foreword)
Rel5 Status

32.111-1 3G FM: Requirements

-


Resp.: Jörg? First Rel5 version created after CR on “Clear alarm”

Status: To be finalised at #28.


32.111-2 Alarm IRP: IS

-


Resp.: Edwin. First Rel5 version created after CR on “Clear alarm”

Status: To be finalised at #28.


32-111-3 Alarm IRP: CORBA SS

-
Ericsson
Ericsson
Resp.: Edwin. First Rel5 version created after CR on “SS-IS relation” comb. with a prev. CR from #26 and the “Clear alarm CR”. Status: To be finalised at #29-30.


32.111-4 Alarm IRP: CMIP SS

-
Siemens

Resp.: Olaf. First Rel5 version created after CR on “SS-IS relation” and the “Clear alarm CR”. Also: Remove old ref. to “version 2:1” in Foreword.

Status: To be finalised at #29-30


32.300 Name Convention for Managed Objects

-


Ready for Rel5 except updating the Introduction.Resp. Thomas


32.301 Notification IRP: Requirements

-


Ready for Rel5, V500 exists. Resp. Edwin

32.302 Notification IRP: IS

-


5.0.0 version already exists. Just check the references and Intro.

Also: Remove old ref. to “version 2:1” in Foreword.

Resp. Edwin

32.303 Notification IRP: CORBA SS

-
Ericsson
Ericsson
Resp.: Edwin. First Rel5 version created after CR on “SS-IS relation”. Also: Remove old ref. to “version 2:1” in Foreword.

To be decided at #27-28

32.304 Notification IRP: CMIP SS

-
Siemens

5.0.0 version already exists. Just check the references and Intro. Also: Remove old ref. to “version 2:1” in Foreword.

Resp. Olaf

32.311 Generic IRP Management: Requirements

-


Ready for Rel5, V500 exists

32.312 Generic IRP Management: IS

-


Ready for Rel5, V500 exists

32.600 3G CM: Concept and High-level Requirements
WT16
-


Resp. John W.

Ready for Rel5, has been modified for Kernel and Active CM. To be finalised at #29. Should not be approved without corresponding SS for Basic and Kernel CM

32.601 Basic CM IRP: Requirements

-


Resp. John W.

Ready for Rel5, has been modified for Active CM. Should not be approved without corresponding SS.

32.602 Basic CM IRP: IS
WT09
John Wilber


Resp.: John W. Status. Some work left due to new methodology. To be finalised at #29. Should not be approved without corresponding SS.

32.603 Basic CM IRP: CORBA SS

-
Ericsson
Ericsson
Status: TBD
Updates needed for new Rel5 features: Active CM and move of notifications , in addition to the Rel4 and maintenance updates.

32.604 Basic CM IRP: CMIP SS

-
Siemens

Resp.: Olaf.

All updates planned for #28.

32.611 Bulk CM IRP: Requirements

-


Resp. Tapinder

Updates planned due to Inventory mgmt and CN NRM extensions. All updates  in a CR planned for #28.

32.612 Bulk CM IRP: IS
WT08
Trevor Pirt


Resp. Trevor

Updates planned due to WT08 work, still ongoing. New IS meth. needs to be included. All updates should be done to #29. 

32.613 Bulk CM IRP: CORBA SS

-
Ericsson
Ericsson
Resp.: TBD. Trevor checks if Motorola can do it.

32.614 Bulk CM IRP: CMIP SS 

-
Siemens

Resp.: Siemens. Will try to finish it to meeting #28, but no promise, could be later.

32.615 Bulk CM IRP: XML FFD

-
Nortel

Resp.: Frederic

“Split of NRM definitions” to 5 different XML definitions needs to be updated due to latest changes in 32.615. Current WT08 work does not affect the XML format. Planned to be finished at #28.

32.621 Generic Network Resources IRP: Requirements

-


Resp.: TBD (Robert)
Status: Work may depend on the new meth., but prob. ready for Rel5.

32.622 Generic Network Resources IRP: NRM
WT10
Di Zhou


Resp.: TBD

Status: Work left depends on the new meth. Probably ready by meeting #29.

32.623 Generic Network Resources IRP: CORBA SS

-
Ericsson
Ericsson
Resp.: TBD

Status: Work left depends on the new meth.

32.624 Generic Network Resources IRP: CMIP SS

-
Siemens

Resp.: Siemens Status: Work left depends on the new meth.

32.625 Generic Network Resources IRP: Bulk CM XML FFD

-
Nortel

Resp.: Frederic

Status: Planned for #28

32.631 Core Network Resources IRP: Requirements

-


Resp.: Tapinder

Status: Planned for #28.

32.632 Core Network Resources IRP: NRM
WT12
Tapinder Pal 


Resp.: Tapinder

Status: Planned for #28 (everything except new meth.)

32.633 Core Network Resources IRP: CORBA SS

-
Ericsson
Ericsson
Resp.: TBD

Status: Work left and timeplan depends on the IS updates.

32.634 Core Network Resources IRP: CMIP SS

-
Siemens

Resp.: Siemens

Status: Work left and timeplan depends on the IS updates.

32.635 Core Network Resources IRP: Bulk CM XML FFD (Provisionally planned doc.)

-
Nortel

Resp.: Frederic

Status: Work left and timeplan depends on the IS updates.

32.641 UTRAN Network Resources IRP: Requirements

-


Resp. Robert

Status: Planned for #28

32.642 UTRAN Network Resources IRP: NRM
WT08
Robert Petersen


Resp. Robert

Status: Planned for #28

32.643 UTRAN Network Resources IRP: CORBA SS

-
Ericsson
Ericsson
Resp.: Dave R

Status: Planned for #28

32.644 UTRAN Network Resources IRP: CMIP SS

-
Siemens

Resp.: Siemens

Status: Planned for #28

32.645 UTRAN Network Resources IRP: Bulk CM XML FFD

-
Nortel

Resp.: Frederic

Status: Planned for #28

32.651 GERAN Network Resources IRP: Requirements

-


Resp. Robert

Status: Planned for #28

32.652 GERAN Network Resources IRP: NRM
WT08
Robert Petersen


Resp. Robert

Status: Planned for #28

32.653 GERAN Network Resources IRP: CORBA SS

-
Ericsson
Ericsson
Resp.: Dave R

Status: Planned for #28

32.654 GERAN Network Resources IRP: CMIP SS

-
Siemens

Resp.: Siemens

Status: Planned for #29

32.655 GERAN Network Resources IRP: Bulk CM XML FFD

-
Nortel

Resp.: Frederic

Status: Planned for #28

32.661 Kernel Configuration Management IRP: Requirements

-


Resp.: John W

Status: Ready for Rel5. Should not be approved without corresponding SS.

32.662 Kernel Configuration Management IRP: IS
WT16
John Wilber


Resp.: John W

Status: Planned for #28. Finalising dep. on agreement on new meth. Should not be approved without corresponding SS.

32.663 Kernel Configuration Management IRP: CORBA SS

-
Ericsson
Ericsson
Resp. & timeplan. TBD

32.664 Kernel Configuration Management IRP: CMIP SS

-
Siemens

Resp. & timeplan. TBD

32.671 State Management IRP: Requirements

-


Resp: Siemens 

Status: Planned for #28 (29).

32.672 State Management IRP: IS
WT11
Olaf Pollakowski


Resp: Martin Öttl 

Status: Planned for #28 (29).

32.673 State Management IRP: CORBA SS

-
Ericsson
Ericsson
Resp.: TBD

Status: Depending on the IS results. May not be necessary to create this doc.

32.674 State Management IRP: CMIP SS

-
Siemens

Resp.: Martin Öttl Status: Depending on the IS results. May not be necessary to create this doc.

32.321 Test Management IRP: Requirements
WT06



Resp.. Olaf Pollakowski

Status: Planned for #28.

32.322 Test Management IRP: IS

Olaf Pollakowski


Resp.. Olaf Pollakowski

Status: Planned for #28.

32.333 Test Management IRP: CORBA SS


Ericsson
Ericsson
Resp.: Edwin Tse

Status: Planned for #28

32.334 Test Management IRP: CMIP SS


Siemens

Resp.. Olaf Pollakowski

Status: Planned for #28

Provisionally allocated doc. numbers:






32.681 Inventory Management IRP: Requirements
WT14



Resp: Tapinder Pal

Status: Planned for #28.

32.682 Inventory Management IRP: IS

Tapinder Pal


Resp: Tapinder Pal

Status: Planned for #29.

32.683 Inventory Management IRP: CORBA SS


Ericsson
Ericsson
Resp: TBD

Status: TBD

32.684 Inventory Management IRP: CMIP SS


Siemens

Resp: TBD

Status: TBD

32.331 Log Management IRP: Requirements
WT05



Resp: Jörg Schmidt

Status: Moved to Rel6

32.332 Log Management IRP: IS

Jörg Schmidt


Resp: Jörg Schmidt

Status: Moved to Rel6

32.333 Log Management IRP: CORBA SS


Ericsson
Ericsson
Resp: Jörg Schmidt

Status: Moved to Rel6

32.334 Log Management IRP: CMIP SS


Siemens

Resp: Jörg Schmidt

Status: Moved to Rel6
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