
ID Unique_ID Name Release Resource Names
6 2 Evolutions of the transport in the UTRAN NA TSG RAN

11 4 Evolutions of the transport in the CN NA WG CN4

13 2476 High Speed Downlink Packet Access Rel5 WG RAN2

18 1216 Improvements of Radio Interface NA TSG RAN

41 9 RAN improvements NA TSG RAN

63 1273 Provisioning of IP-based multimedia services NA WG SA1

147 34001 Extended Transparent End-to-End PS Streaming Service Rel5 WG SA4

160 1517 Global Text Telephony Rel5 WG SA2

168 1637 OSA enhancements for Rel-5 NA WG SA1

199 1638 CAMEL phase 4 Rel5 WG SA1

214 2464 Rel-5 MExE enhancements Rel5 WG T2

217 1625 Wideband Telephony Service - AMR Rel5 WG SA4

258 1826 Terminal interfaces NA WG T2

260 1536 Location Services enhancements NA WG SA2

298 1800 (U)SIM toolkit enhancements NA WG T3

307 1571 Security enhancements NA WG SA3

340 1142 Charging and OAM&P NA WG SA5

346 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 WG SA2

354 2320 GERAN improvements 3 (new transport layer on interface A)Rel5 TSG GERAN

434 2392 GERAN enhancements for streaming services 1 Rel5 TSG GERAN

438 2396 GERAN enhancements for streaming services 2 Rel5 TSG GERAN

445 2412 GERAN/UTRAN interface evolution 1 (evolution of Iu PS) Rel5TSG GERAN;WG RAN3

449 2416 GERAN/UTRAN interface evolution 2 (evolution of Iu CS) Rel5TSG GERAN;WG RAN3

460 2520 User Equipment Management Rel5 WG SA5

465 2556 End to End QoS for PS Domain including IMS Rel5 WG SA2

472 2569 Messaging enhancements Rel-5 Rel5 WG T2

480 50001 GERAN Inter BSC NACC improvements over the Gb InterfaceRel5 TSG GERAN

487 50033  Enhanced Power Control Rel5 TSG GERAN
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ID Unique_ID Name Release Resource Names
491 50037 8PSK AMR HR Rel5 TSG GERAN

495 50041 Uplink TDOA feasibility study Rel5 TSG GERAN

497 13000 Service Change and UDI Fallback Rel5 WG CN3

498 30001 small Technical Enhancements and Improvements for Rel5 Rel5 Generic
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