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SWG-A SuM report

S5-032002


1.1 Subscription Management (Release 6 Feature: SuM)
1.1.1 Subscription Management Release Schedule

Expected Output and Time scale (to be updated at each plenary) 

New specifications

Spec No.
Title
Prime resp.

WG
2ndary

resp.

WG(s)
Presented

for information

at plenary#
Approved

at plenary#
Comments

32.140
Service Operations Management: Subscription Management Requirements
SA5

TSG/18

(12/02)
TSG/19 (03/03)
Information document ready as of November 20, 2002

32.141
Service Operations Management: Subscription Management Architecture


TSG/19

(03/03)
TSG/20

(06/03)


32.161
Service Operations Management: Subscription Management Interface IRP: Requirements


TSG/20

(06/03)
TSG/21

(09/03)


32.162
Service Operations Management: Subscription Management Interface IRP: Information Service 


TSG/20

(06/03)
TSG/21

(09/03)


32.163
Service Operations Management: Subscription Management Interface IRP: XXX Solution Set 


TSG/21

(09/03)
TSG/22

(12/03)


32.171
Service Operations Management: Subscription ManagementNRM IRP: Requirements


TSG/20

(06/03)
TSG/21

(09/03)


32.172
Service Operations Management: Subscription Management NRM IRP: Information Service 


TSG/20

(06/03)
TSG/21

(09/03)


32.173
Service Operations Management: Subscription Management NRM IRP: XXX Solution Set 


TSG/21

(09/03)
TSG/22

(12/03)










Affected existing specifications

Spec No.
CR
Subject
Approved at plenary#
Comments

1.1.2 Subscription Management Meeting Schedule

Day-Room/Quarter
Q1
Q2
Q3
Q4
Evening

Monday
SuM
SuM
SuM
SuM


Tuesday
SWG A/C/D Joint Session 3GPP2 
AR-PR

AR-PR

AR-PR
(Close at 16:30)


Wednesday
UEM

UEM

UEM

UEM & SuM 



Thursday
GUP/SuM/

UEM

Joint Meeting T2 SWG2
GUP/SuM/UEM

Joint Meeting T2 SWG2
Liaisons/

AOB - Close
SuM Ad hoc









1.1.3 Subscription Management summary

Achievements:

32.140 approved by SA

32.141 approved for information by SA

Contribution process improved.

Subscription Management Problems/Issues: 

Need to understand relationship of SA5 SuM work to work that SA2, T2 and CN4 (and possibly other groups) are doing with GUP.  High level of cooperation is needed and mechanics of that cooperation have to be fast and easy to set up (e.g. conference call).

Need more direct company contributions to deliverables.

Every contribution should be specific as to what the expectation is, and at the conclusion presenter should summarize the conclusion.  3GPP contribution coversheet should be used to force this process. All contributions should be schedule in the agenda.  Late contributions should be addressed in the agenda review.  Agree cut off time for contributions.

1.1.4 Work Tasks:

WT1:

Look at network resource model  (TS 32.622) as starting point for developing SuM network resource model. (John)   - ongoing, needs clarification on architecture

WT2:

Use cases for SuM for release 6 to become part of the IRP Requirement specifications.  Identify high level SuM problem to address.

- pending,

WT5:

Talk to talk to delegates in CN4 and review CN4 contributions to understand what stage they are at in defining SuM data in the HSS and/or what there procedure is to define that data. (Michael and others)

· list of specs containing sub.data as input for further work (S2-031375, ~76)

WT6:

Investigate TS 23.008 as possible contributor to Su\M information model

· future focus on GPRS related data 

WT7:

Investigate GSM 12.02 as possible contributor to Su\M information model

· covers GSM tele-, bearer- and supplementary services

WT9:  

Identify the specifications containing subscription data (all)

1.1.5 Subscription Management Document Review and Dispositions

The following conventions are used:

Documents intended as contributions to deliverables are either Approved or Not Approved.

Documents intended as informational are Noted.

See supporting text under issues for additional discussion.

S5-032105r1
SUM Phoenix Rapporteur Report 

Issues:  

Reviewed WT from last meeting (SA5#33)

WT1:

Look at network resource model  (TS 32.622) as starting point for developing SuM network resource model. (John)   - ongoing, needs clarification on architecture

WT2:

Use cases for SuM for release 6.  Identify high level SuM problem to address.

- pending

WT3:

Discussion on the mailing list regarding what needs to be done for stage 3 and how to do it.

· contribution by Ericsson,(S5-032214) accepted

·  CLOSED 

WT4:

Work on entities diagram and submit it for inclusion in the 32.141 (Ove)

· - contribution by Ericsson,(S5-032215) accepted

·  CLOSED 

WT5:

Talk to talk to delegates in CN4 and review CN4 contributions to understand what stage they are at in defining SuM data in the HSS and/or what there procedure is to define that data. (Michael and others)

· list of specs containing sub.data as input for further work (S2-031375, ~76)

CLOSED see new WT9

WT6:

Investigate TS 23.008 as possible contributor to SuM information model

· future focus on GPRS related data 

ongoing

WT7:

Investigate GSM 12.02 as possible contributor to SuM information model

· covers GSM tele-, bearer- and supplementary services

ongoing

WT8:

Improve contribution process.  Define/agree SWG-A contribution process and presentation scheduling (Michael with support from Dave, John, and Tommy)

CLOSED

Agreed actions: Noted

S5-032212
Subscription Management Architecture relationship to GUP
Issues:  SuM GUP relationship to be clarified and agreed

Agreed actions: see 1.1.6 GUP Conference Call

S5-032214
SuM, Way forward for stage 2 and 3

Issues: New specification structure for SuM stage 2 and 3 

Agreed actions: see S5-032230

S5-032215
Input for Architecture document, Functional entities 

Issues:  Definition of functional units in TS 32.141

Agreed actions: Add content to section 4.1 of TS 32.141

S5-032217 
Comparison on SuM, UEM, and Trace Management leveraging OMA and 3GPP Standardization

Issues:  High-level overview on standardisation work in the mentioned bodies for the mentioned WID

Agreed actions: To be presented again by the contributor at the next meeting.

S5-032230 
Methodology to be introduced in 32.141

Issues: New specification structure for SuM stage 2 and 3

Agreed actions: TS 32.141to be finalized by adding the proposed chapter  4.4 and continuing specification  of SuM stage 2 and 3 in TS 32.161-3 and TS 32.171-173.

1.1.6 GUP Conference Call:

S5-032227r3 
LS on GUP

Issues:  Collect information on GUP architecture to be able to use it in TS 32.141, if appropriate.

Agreed actions: conference call based on "S5-032232 SA5 GUP Questions and Assumptions.doc" on either of April 23rd, 24th, May 6th, 7th, 8th (resp. I. Aba)
Minutes to be taken by J. Islip, 
S5-032227r3 to be updated with answers and guidance from conference call to be approved via SA5 e-mail exploder (resp. I. Aba) 

1.1.7 Subscription Management Attendees:

Aba
Istvan
T-Mobile A

Berggren
Tommy
TeliaSonera

Islip
John
Lucent Technologies
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Emmanuel
France Telecom

Mudge

John
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Sidor
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Szelazek

Bill
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