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This contribution provides a summary of email exchanges on the server and links mainly provided by Dave Sedor of Nortel and Adrian Zoicas.

Note that any work related to emergency services needs to dove-tail in with existing work items in S1 and S2.

3GPP and ETSI work on EMTEL and Local Emergency Service requirements for IP networks and NGN

http://portal.etsi.org/ocgemtel/status.asp
	Technical Committee
	Work Item 
	Title
	Status
	Comments

	3GPP™
(see note)
	TR 22.950
	Priority Service feasibility study
	Latest version is 22.950 V6.1.0
	Recent changes include:
1. Additional capability for Priority Trunk Queuing 
(to increase probability of call completion to fixed network).
2. Clarifications on interaction between Priority and 
Emergency calls (only Priority service subscribers can put through a “priority” emergency call – 112 calls without priority are treated normally) [USA requirement].
3. Changes to allow Priority and eMLPP in the same network (possible to offer Priority Service and eMLPP within the same network, but not to the same user).

	3GPP™
	TS 22.071
	Location Services (LCS); Service description
	Latest version is 22.071 V6.2.0.
	The work is stable. Two changes received for LCS:
1. Addition of new service types for commercial use of LCS.
2. Addition to privacy checks for network induced LCS.

	3GPP™
	TS 22.067
	Enhanced Multi-Level Precedence and Pre-emption Service (eMLPP); Stage 1
	Latest version is 22.067 V6.0.0
	Changes to eMLPP (22.067) to accommodate Priority High level requirements.

	3GPP™
	TS 23.067
	Enhanced Multi-Level Precedence and Pre-emption Service (eMLPP); Stage 2
	Latest version is 23.067 V5.0.0
	 

	3GPP™
	TS 24.067
	Enhanced Multi-Level Precedence and Pre-emption service (eMLPP); Stage 3
	Latest version is 24.067 V5.0.0
	 

	3GPP™
	GP-023316
	Uplink TDOA location determination for GSM/GPRS
	Work Item created
	Addition of U-TDOA in the CS domain - April 2003
Addition of U-TDOA in the PS domain - Nov 2003


Last updated: 2003-04-16 14:01:25 

Other ETSI activities:
http://portal.etsi.org/stfs/span/stf232.asp
Terms of Reference for Specialist Task Force 232 (MK) SPAN on
Preliminary analysis of EMTEL and Local Emergency Service requirements for IP networks and Next Generation Networks
http://portal.etsi.org/stfs/tor/tor232v03_span_studyemtel.doc
 

Abstract:  http://portal.etsi.org/stfs/documents/stf 232 draft2.doc
 

Specialist Task Force 225: extend the Architectural Model and Concepts of EP TIPHON for critical Emergency Telecommunications Services providing Multimedia Communications and to ensure Interoperability in evolving network environments
http://portal.etsi.org/stfs/tiphon/stf225.asp

IYU-T Mets 
http://www.itu.int/ITU-T/worksem/ets/index.html

 session 8 discusses M.3350 (formerly M.ets), a draft has been provided to SA5.

SA2 have been amending 23.867 so the network can discern where to route a users emergency call to using  
 LCS to determine most appropriate usage of either the serving or home network based on location of user.

Work Items in rel 6

Work item 1314 "Service Requirements for IP based Emergency calls" being developed in S1 

Work Item 3204 in R3 "EMC1" 

32045 PS domain and IMS impacts for supporting emergency calls – being developed in S2

Stage 2 Work (32046)

S1000381- WID embracing emergency calls
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_1114597859.xls
Tasks with Assignments

		ID		Unique_ID		Task Name		Acronym		Outline_Level		Release		Splitable		Resource_Names		Level_of_Approval		Start		Finish		% Work Complete		MCC_resp		Hyperlink		last_modif		Notes

		1		2044		Work Plan Rel-6 and after- VERSION 2003 April 25th				1		Rel		No						3-Jan-00		3-Jan-00		0%						11-Oct-01

		2		1462		"CTRL + a"  to display all the 3GPP fields				1				No						3-Jan-00		3-Jan-00		0%						11-Oct-01

		3		2058		Content of Rel-6 and after. Not frozen.				1		Rel		No						3-Jan-00		3-Jan-00		0%						11-Oct-01

		5		96						1				No						3-Jan-00		3-Jan-00		0%						11-Oct-01

		6		2		Evolutions of the transport in the UTRAN		ETRAN		1		NA		Yes		RP		TSG		10-Jul-00		12-Dec-03		0%		Joern		RAN Wis		25-Apr-03		To be deleted at TSG#18 if no input.

		7		1216		Improvements of Radio Interface		RInImp		1		NA		Yes		RP		TSG		14-Aug-00		12-Mar-04		44%		Tsukasa		RAN Wis		11-Oct-01

		8		1470		Improvement of inter-frequency and inter-system measurement		RInImp-IfIsM		2		Rel-6		No		R1		TSG		1-Jan-01		12-Sep-03		5%				RAN Wis		25-Apr-03		RP-020389

		9		24004		Base station classification		RInImp-BSClass		2		Rel-6		No		R4		TSG		14-Aug-00		4-Dec-02		100%						13-Feb-03

		10		1476		FDD Base station classification		RInImp-BSClass-FDD		3		Rel-6		No		R4		TSG		14-Aug-00		4-Dec-02		100%				RAN Wis History		25-Apr-03

		11		24007		UMTS-850		RInImp-UMTS850		2				No		R4		TSG		6-Dec-02		12-Mar-04		10%				RAN Wis		25-Apr-03

		12		24009		DS-CDMA introduction in the 800 MHz band		RInImp-UMTS800		2		Rel-6		No		R4		TSG		14-Mar-03		19-Sep-03		0%				RAN Wis		27-Mar-03

		13		24010		UMTS 1.7/2.1 GHz		RInImp-UMTS1721		2		Rel-6		No		R4		TSG		14-Mar-03		12-Dec-03		0%				RAN Wis		27-Mar-03

		14		24003		FS for the viable deployment of UTRA in additional and diverse spectrum arrangements		RInImp-UMTSBands		2		Rel-6		No		R4		TSG		8-Mar-02		6-Sep-02		90%		Cesar		RAN_SIs		25-Apr-03

		15		24005		FS on UE antenna efficiency test methods performance requirements (2)		RInImp-UEAnTM2		2		Rel-6		No		R4		TSG		8-Mar-02		6-Sep-02		100%				RAN_Sis History		25-Apr-03		The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4

		16		1506		FS on Radio link performance enhancements		RInImp-Rlperf		2		Rel-6		No		R1		TSG		14-Aug-00		19-Sep-03		40%				RAN_SIs		27-Mar-03		RP-020358

		17		24001		FS on UTRA WideBand Distribution Systems		RInImp-WDS		2		Rel-6		No		R4		TSG		12-Mar-01		19-Sep-03		40%				RAN_SIs		27-Mar-03

		18		21000		FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD		RInImp-IfIsMLCR		2		Rel-6		No		R1		TSG		14-Dec-01		19-Sep-03		55%				RAN_SIs		27-Mar-03		RP-020374

		19		21003		FS for the analysis of OFDM for UTRAN enhancements		RInImp-FSOFDM		2		Rel-6		No		R1		TSG		10-Jun-02		5-Dec-03		30%				RAN_SIs		27-Mar-03

		20		21004		FS on Uplink Enhancements for Dedicated Transport Channels		RInImp-FSUpDTrCh		2		Rel-6		No		R1		TSG		6-Sep-02		5-Dec-03		35%				RAN_SIs		27-Mar-03

		21		21005		FS on Analysis on Higher Chip Rates for UTRA TDD evolutions		RInImp-FSVHCRTDD		2		Rel-6		No		R1		TSG		6-Sep-02		5-Dec-03		30%				RAN_SIs		27-Mar-03

		22		24011		FS on Low Output Powers for general purpose FDD BSs		RInImp-FSLOP		2		Rel-6		No		R4		TSG		14-Mar-03		19-Sep-03		0%				RAN_SIs		27-Mar-03

		23		2468		Multiple Input Multiple Output antennas (MIMO)		RInImp-MIMO		1		Rel-6		No		R1		TSG		8-Mar-02		19-Mar-04		37%				RAN Wis		27-Mar-03

		24		21006		Multiple Input Multiple Output antennas - Physical layer		RInImp-MIMO-Phys		2		Rel-6		No		R1		TSG		14-Mar-03		19-Sep-03		40%				RAN Wis		27-Mar-03

		25		22003		Multiple Input Multiple Output antennas - Layer 2,3 aspects		RInImp-MIMO-L23		2		Rel-6		No		R2		TSG		14-Mar-03		19-Sep-03		0%				RAN Wis		27-Mar-03

		26		23008		Multiple Input Multiple Output antennas - Iub/Iur Protocol Aspects		RInImp-MIMO-IurIub		2		Rel-6		No		R3		TSG		14-Mar-03		19-Sep-03		0%				RAN Wis		27-Mar-03

		27		24008		Multiple Input Multiple Output antennas - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing		RInImp-MIMO-RF		2		Rel-6		No		R4		TSG		14-Mar-03		19-Mar-04		0%				RAN Wis		27-Mar-03

		28		24006		Improving Receiver Performance Requirements for the FDD UE		RInImp-UERecPerf		2		Rel-6		No		R4		TSG		8-Mar-02		19-Sep-03		70%						25-Apr-03

		29		9		RAN improvements		RANimp		1		NA		Yes		RP		TSG		14-Dec-01		5-Dec-03		28%		Cesar		RAN Wis		21-Jun-02

		30		20999		Beamforming Enhancements		RANimp-BFE		2		Rel-6		No		R1		TSG		14-Dec-01		6-Jun-03		80%				RP-011701		25-Apr-03		RP-020357

		31		624		RAB support enhancement		RANimp-RABSE		2		Rel-6		No		R2		TSG		14-Mar-03		19-Sep-03		0%				RAN Wis		27-Mar-03		This is a building block without particular end date

		32		23009		Iu enhancements for IMS support in RAN		RANimp-RABSE-IuEnhIMS		3		Rel-6		No		R3		TSG		14-Mar-03		19-Sep-03		0%				RAN Wis		27-Mar-03

		33		23005		Improvement of RRM across RNS and RNS/BSS		RANimp-RRM1		2		Rel-6		No		R3		TSG		25-Mar-02		5-Dec-03		35%				RAN Wis		27-Mar-03

		34		23006		FS on the evolution of the UTRAN architecture		RANimp-FSEvo		2		Rel-6		No		R3		TSG		9-Sep-02		6-Jun-03		5%				RAN_SIs		27-Mar-03

		35		23012		Rel6 RRM optimization for Iur and Iub		RANimp-RRMopt		2		Rel-6		No		R3		TSG		6-Dec-02		6-Jun-03		15%				RAN Wis		27-Mar-03

		36		23007		FS  of the improved access to UE measurement data for CRNC to support TDD RRM		RANimp-RRMopt-FSTDDRRM		3		Rel-6		No		R3		TSG		6-Dec-02		6-Jun-03		15%				RAN_SIs		27-Mar-03

		37		23010		Remote Control of Electrical Tilting Antennas		RANimp-TiltAnt		2		Rel-6		No		R3		TSG		14-Mar-03		5-Dec-03		0%				RAN Wis		27-Mar-03

		38		23011		Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects		RANimp-NACC		2		Rel-6		No		R3		TSG		14-Mar-03		19-Sep-03		0%				RAN Wis		27-Mar-03

		39		32045		PS domain and IMS impacts for supporting IMS Emergency calls		EMC1		1		Rel-6		No		S2		TSG		14-Aug-00		12-Dec-03		10%				SP-030124		28-Mar-03

		40		1314		Service Requirements for IP-based emergency calls				2				No		S1				18-Sep-00		29-Jun-01		44%						30-Mar-01

		41		32046		Stage 2				2				No		S2		TSG		26-Feb-03		18-Sep-03		0%						28-Mar-03

		42		1653		Emergency Call Enhancements for IP& PS Based Calls – stage 3				2		Rel-6		No		N1				14-Aug-00		12-Dec-03		8%				NP-030149		24-Apr-03

		43		1315		SIP emergency calls and packet emergency calls signalling flows				3				No		N1				17-Oct-00		12-Dec-03		19%						24-Apr-03

		44		1646		Stage 3 for emergency calls and packet emergency calls in general				3				No		N1				14-Aug-00		12-Dec-03		0%						24-Apr-03

		45		2528		Stage 3 for  Emergency calls without UICC/SIM in netw. with IMS		EMC-NOSIM		3				No		N1				29-Jul-02		9-Sep-03		0%				NP-000380		13-Jan-03

		46		32023		Location Services enhancements 2		LCS2		1		Rel-6		No		S2		TSG		28-Aug-00		26-Sep-03		39%		Alain		SP-030127		28-Mar-03

		47		32024		Improvement on Le interface				2				No		S2		TSG		17-Jun-02		22-Sep-03		59%						28-Mar-03

		48		32051		Stage 2				3				No		S2				17-Jun-02		22-Sep-03		59%						28-Mar-03

		49		32001		Enhanced support for anonymity and user privacy				2				No		S2		TSG		4-Jun-01		19-Sep-03		5%						24-Jan-02

		50		32047		Stage 2				3				No		S2				4-Jun-01		19-Sep-03		5%						28-Mar-03

		51		32025		Enhanced inter-GMLC interface				2				No		S2		TSG		24-Jun-02		12-Sep-03		56%						24-Jan-02

		52		32048		Stage 2				3				No		S2				24-Jun-02		12-Sep-03		56%						28-Mar-03

		53		32012		Location Services support for IMS public identities				2				No		S2		TSG		24-Jun-02		29-Aug-03		8%						26-Sep-02

		54		32049		Stage 2				3				No		S2				24-Jun-02		29-Aug-03		8%						28-Mar-03

		55		32026		New area event for location service triggering reports				2				No		S2		TSG		3-Jun-02		1-Sep-03		60%						28-Mar-03

		56		32050		Stage 2				3				No		S2				3-Jun-02		1-Sep-03		60%						28-Mar-03

		57		32029		FS on applicability of GALILEO for LCS				2				No		S2				9-Sep-02		19-Sep-03		46%				SP-020541		28-Mar-03

		58		20001		UE positionning		LCS2-UEpos		2		Rel-6		No		RP		TSG		28-Aug-00		26-Sep-03		46%						27-Mar-03

		59		2457		UE positioning enhancements - other methods		LCS2-UEpos-enh		3				No		R2		TSG		28-Aug-00		26-Sep-03		10%				RAN Wis		24-Jan-02		This is a building block without particular end date

		60		22002		FS on Enhancements to OTDOA Positioning using advanced blanking methods		LCS2-UEpos-FSBlank		3				No		R2		TSG		1-Jul-02		6-Jun-03		50%				RAN_SIs		25-Apr-03

		61		2475		Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods		LCS-Rel4Pos		3		Rel-6		No		R2		TSG		15-Jan-01		6-Jun-03		90%				RAN Wis		27-Mar-03

		62		50541		Uplink TDOA location determination for GSM/GPRS		UTDOA		1		Rel-6		No		GP		TSG		15-Nov-02		21-Nov-03		9%		Paolo		GP-030567		24-Apr-03		Ongoing

		63		50542		Addition of U-TDOA in the CS domain		UTDOA-CS		2		Rel6		No		GP				15-Nov-02		27-Jun-03		25%				GP-030568		24-Apr-03

		64		50543		Addition of U-TDOA in the PS domain		UTDOA-PS		2		Rel-6		No		GP				15-Nov-02		21-Nov-03		0%				GP-030569		24-Apr-03

		65		1571		Security enhancements		SEC1		1		NA		No		S3		TSG		3-Jan-01		14-Mar-03		33%		Maurice		SP-000421		10-Dec-01		Added BB UE authentication and rapporteur added.

		66		2026		Enhanced HE control of security (including positive authentication reporting)				2		Rel-6		No		S3				3-Jan-01		14-Mar-03		35%				SP-000421		10-Dec-01		Added by P-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18

		67		2027		Stage 2				3				No		S3				3-Jan-01		14-Jun-02		0%						12-Mar-01		New end date and correct Release to be decided S3#18

		68		33006		Network domain security		SEC1-NDS		3		Rel-6		No		S3		TSG		17-Jun-02		14-Mar-03		80%				SP-000513		8-Nov-02		WID approved for Rel-6 at SA#17

		69		33007		IP network layer security (NDS/IP)		SEC1-NDS-IP		4		Rel-6		No		S3		WG		17-Jun-02		14-Mar-03		80%						15-Jan-03		Should be complete after SA3#27

		70		32021		IMS Phase 2		IMS2		1		Rel-6		No		S1		TSG		28-Aug-00		18-Dec-03		41%		Alain				15-Jan-03		Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent

		71		32027		Stage 2 of IMS Phase 2				2				No		S2				2-Sep-02		13-Jun-03		54%				SP-020544		15-Jan-03

		72		11031		IMS Stage-3 Enhancements		IMS-CCR-E		2				No		N1				20-Sep-02		19-Sep-03		2%				NP-020385		13-Jan-03

		73		31025		IMS Group Management		IMSGM		2				No		S1		TSG		14-Mar-02		12-Dec-03		27%				SP-020065		21-Mar-02

		74		31026		Stage 1 - TS on IMS group management				3				No		S1		TSG		14-Mar-02		9-Dec-02		75%						13-Jan-03

		75		32036		Stage 2				3				No		S2				27-Feb-03		27-Jun-03		0%						28-Mar-03

		76		11036		Stage 3 for IMS Group management (e.g. chat)				3				No		N1				13-Dec-02		12-Dec-03		0%						24-Apr-03

		77		11037		IMS Conferencing				2				No		N1				4-Nov-02		12-Dec-03		19%						13-Jan-03

		78		32037		Stage 2				3				No		S2				4-Nov-02		27-Jun-03		47%						28-Mar-03

		79		32038		Stage 3				3				No		N1				13-Dec-02		12-Dec-03		0%						24-Apr-03

		80		11038		PSS alignment to IMS				2				No		N1				13-Dec-02		12-Dec-03		0%						13-Jan-03

		81		32039		Stage 2 for PSS - CHECK AT SA2				3				No		S2				6-Jan-03		6-Jan-03		0%						28-Mar-03

		82		32040		Stage 3				3				No		N1				13-Dec-02		12-Dec-03		0%						24-Apr-03

		83		31022		IMS Messaging		IMSM		2				No		S1		TSG		14-Mar-02		12-Dec-03		57%				SP-020065		21-Mar-02

		84		31023		TR on support of messaging in the IMS		IMSM-TR		3				No		S1		TSG		14-Mar-02		9-Dec-02		100%						14-Mar-03

		85		31034		Stage 1 22.340		IMSM-TS		3				No		S1		TSG		11-Nov-02		11-Dec-02		95%						14-Mar-03

		86		31024		CRs to existing 22-series specifications		IMSM-CR		3				No		S1		TSG		14-Mar-02		17-Mar-03		75%						13-Jan-03

		87		31033		CRs to 22.140 & 22.228		IMSM-CR		4				No		S1		TSG		14-Mar-02		17-Mar-03		75%						14-Mar-03

		88		32700		Stage 2				3				No		S2				4-Nov-02		27-Jun-03		44%						15-Jan-03

		89		11039		Stage 3 for IMS Messaging				3				No		N1				13-Dec-02		12-Dec-03		0%						24-Apr-03

		90		32005		IMS Local services				2				No		S2				1-Jan-01		19-Sep-03		50%						30-May-02

		91		32019		Stage 2				3				No		S2				1-Jan-01		29-Mar-02		100%						9-Apr-02

		92		11035		Stage 3 for IMS Local services				3				No		N1				20-Sep-02		19-Sep-03		0%						13-Jan-03

		93		11040		Additional SIP Capabilities support not covered by Rel-5				2				No		N1				11-Nov-02		12-Dec-03		18%						13-Jan-03

		94		32041		Stage 2 for add SIP cap (e.g. forking)				3				No		S2				11-Nov-02		27-Jun-03		45%						28-Mar-03

		95		32042		Stage 3 for Additional SIP Capabilities				3				No		N1				13-Dec-02		12-Dec-03		0%						24-Apr-03

		96		11041		Review additional SIP Capabilities against IMS				2				No		N1				13-Dec-02		12-Dec-03		0%						24-Apr-03

		97		2048		Interworking between IMS and IP networks		IMS-CCR-IWIP		2				No		N3		TSG		28-Aug-00		28-Mar-03		36%				NP-020091		13-Jan-03		[DAB 14.02.02] - end date pushed back to March 2003

		98		13004		Interworking for 3GPP_SIP and IETF_SIP				3				No		N3				28-Aug-00		28-Mar-03		59%						25-Mar-02		[DAB - 14.02.02] - Need for new TR underinvestigation by CN3

		99		13005		Interworking for IPv6 to IPv4				3				No		N3				28-Aug-00		28-Mar-03		10%						25-Mar-02		[DAB - 14.02.02] - Requirements still not clear from SA2

		100		13011		Mm interface (CSCF to external IP multimedia network)				2				No		N3				14-Mar-01		9-Sep-02		36%						28-Mar-03

		101		11017		CN1 part				3				No		N1				14-Mar-01		9-Sep-02		71%						13-Jan-03

		102		2047		Interworking between IMS and CS networks		IMS-CCR-IWCS		2				No		N3		TSG		28-Aug-00		6-Dec-02		60%				NP-020090		13-Jan-03

		103		13002		ITU-T Q.1912.SIP (SIP to BICC / ISUP interworking)				3				Yes		N3				28-Aug-00		6-Dec-02		60%						30-May-02		[DAB - 17.05.02] - estimated ITU delivery date pushed to Dec. 2002

		104		13003		ITU-T dependency on Q.2150.3 (SCTP)				3				No		N3				28-Aug-00		6-Dec-02		60%						30-May-02		[DAB - 17.05.02] - estimated ITU delivery date pushed to Dec. 2002

		105		13013		Mg interface (BGCF to MGCF - interworking with CS)				2				No		N3				9-Apr-01		9-Sep-02		100%						28-Mar-03

		106		14002		Mg interface (BGCF to MGCF - interworking with CS)				3				No		N1				9-Apr-01		9-Sep-02		100%						13-Jan-03

		107		14001		Mn interface (IM-MGW to MGCF) enhancements		IMS-CCR-Mn		2				No		N4				2-Sep-02		12-Dec-03		60%				NP-030115		27-Mar-03		17th May 2002, CN4; Will be handled in Rel-6...

		108		14012		Mp (MRFC - MRFP) interface protocol definitions		IMS-CCR-Mp		2				No		N4				7-Oct-02		12-Dec-03		10%				NP-020601		27-Mar-03		27/11/2002 KK: WID approved at CN#18 (NP-020601)...

		109		31036		Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”				2				No		S1				15-Nov-02		12-Dec-02		75%						13-Jan-03

		110		33012		Lawful Interception in the 3GPP Rel-6  architecture		SEC1-LI		2				No		S3		TSG		9-Dec-02		18-Dec-03		10%				SP-030106		27-Mar-03

		111		31042		IMS Subscription and access scenarios				2				No		S1				16-Dec-02		13-Jun-03		58%						28-Mar-03

		112		32015		Radio optimisation impacts on PS domain architecture				1		Rel-6		No		S2		TSG		10-Dec-01		19-Sep-03		63%		Alain		SP-010721		15-Jan-03

		113		11032		Interoperability and Commonality between IMS using different "IP-connectivity Networks"		IMSCOOP		1		Rel-6		No		N1		TSG		16-Sep-02		9-Sep-03		28%		Alain		NP-020387		15-Jan-03

		114		32028		Stage 2				2				No		S2				16-Sep-02		4-Jul-03		60%				SP-020543		15-Jan-03

		115		11033		Stage 3				2				No		N1				14-Oct-02		9-Sep-03		0%				NP-020387		13-Jan-03

		116		1365		Support of Push Services		PUSH		1		Rel-6		No		S1		TSG		3-Jan-01		26-Dec-03		40%		Alain		SP-000669		28-Feb-02		AS: Changed from FS to actual support of Push

		117		31004		Stage 1				2				No		S1				3-Jan-01		14-Jun-02		95%						14-Mar-03

		118		32000		TR on feasibility study				2				No		S2				3-Jan-01		7-Sep-01		100%						24-Nov-01		Stage 2 on hold, waiting for requirements.

		119		32701		Stage 2				2				No		S2				11-Nov-02		26-Dec-03		24%				SP-030126		15-Jan-03

		120		42009		Multimedia Messaging (MMS) enhancements		MMS6		1		Rel-6		No		T2		TSG		15-Aug-02		10-Mar-04		10%		Friedhelm		TP-020206		26-Sep-02

		121		42010		Definition of service requirements		MMS6-SR		2				No		S1				15-Nov-02		20-Dec-03		20%						27-Mar-03

		122		31031		Definition of service requirements charging				3				No		S1				15-Nov-02		20-Dec-03		20%						27-Mar-03

		123		42011		Technical realization				2				No		T2				15-Aug-02		10-Dec-03		10%						27-Mar-03

		124		42012		OMA dependencies				2				No		T2				15-Aug-02		10-Mar-04		0%						27-Mar-03

		125		42013		MMS formats and codecs				2				No		S4				15-Aug-02		13-Jun-03		5%						27-Mar-03

		126		42005		Rel-6 MExE enhancements		MEXE6		1		Rel-6		No		T2		TSG		8-Mar-02		6-Jun-03		100%		Friedhelm				21-Mar-02

		127		42006		MExE Rel-6 Improvements and Investigations		MEXE6-ENHANC		2				No		T2		TSG		8-Mar-02		12-Mar-03		100%				TP-020017		27-Mar-03

		128		42007		MExE Run-Time Independent Framework Feasibility Study		MEXE6-RTIF		2				No		T2		TSG		8-Mar-02		6-Jun-03		100%				TP-020086		13-Jan-03

		129		2062		Subscription Management		SM		1		Rel-6		No		S5		TSG		29-Dec-00		25-Sep-03		30%		Adrian		SP-020448		13-Jan-03

		130		2499		Support of Presence Capability		PRESNC		1		Rel-6		No		S1		TSG		19-Mar-01		12-Dec-03		75%		Michael		SP-010064		28-Feb-02		A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date

		131		2501		Stage 1				2				No		S1				19-Mar-01		18-Jul-03		95%						14-Mar-03

		132		2502		Stage 2				2				No		S2		TSG		12-Sep-01		20-Sep-02		100%				SP-010517		15-Jan-03

		133		2503		Stage 3				2				No		N1				8-Apr-02		12-Dec-03		57%				NP-020679		24-Apr-03

		134		2504		Security issues				2				No		S3				26-Aug-02		12-Dec-02		20%				SP-020514		8-Nov-02		LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.

		135		2505		USIM issues				2				No		T3				4-Mar-02		20-Jun-02		0%						30-Mar-01

		136		50056		Enhanced A/Gb feasibility study		AGbEnFS		1		TBD		No		GP		TSG		30-Aug-02		8-Nov-02		78%		Paolo		GP-022565		27-Mar-03		Closed

		137		50057		Feasibility study on A/Gb enhancements		AGbEnFS-FS		2				No		G2		TSG		30-Aug-02		8-Nov-02		78%						27-Mar-03

		138		50080		Requirements for the support of conversational services				3				No		GP				30-Aug-02		8-Nov-02		100%						13-Feb-03

		139		50084		Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack				3				No		GP				30-Aug-02		8-Nov-02		100%						13-Feb-03

		140		50093		Outline of impact and feasibility of these building blocks and their different solutions				3				No		GP				30-Aug-02		8-Nov-02		100%						13-Feb-03

		141		52081		Identification of the different building blocks for the provision  of conversational services on the existing A/Gb protocol stack				3				No		G2				30-Aug-02		8-Nov-02		0%						26-Sep-02

		142		52082		Outline of impact and feasibility of these building blocks and their different solutions				3				No		G2				30-Aug-02		8-Nov-02		0%						26-Sep-02

		143		50081		Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)				3				No		GP				30-Aug-02		8-Nov-02		100%						13-Feb-03

		144		50082		Standardisation effort				3				No		GP				30-Aug-02		8-Nov-02		100%						13-Feb-03

		145		50083		Dependency to other features				3				No		GP				30-Aug-02		8-Nov-02		100%						13-Feb-03

		146		50063		Flexible Layer One for GERAN		FLOGER		1		Rel-6		No		GP		TSG		3-Jan-00		21-Nov-03		26%		Paolo		GP-021018		27-Mar-03		Nokia, Ericsson, Siemens, Telia

		147		50064		Realisation of a Flexible Layer One		FLOGER-Real		2				No		GP				3-Jan-00		27-Jun-03		40%				GP-021019		13-Feb-03		Started

		148		50065		Technical Report				3				No		GP				19-Apr-02		27-Jun-03		40%						13-Feb-03

		149		51002		Architecture in 45.001 and 43.051				3				No		G1				19-Apr-02		27-Jun-03		40%						13-Feb-03

		150		51003		Multiplexing in 45.002				3				No		G1				19-Apr-02		27-Jun-03		40%						13-Feb-03

		151		51004		Channel Coding in 45.003				3				No		G1				19-Apr-02		27-Jun-03		40%						13-Feb-03

		152		51005		Performance Requirements in 45.005				3				No		G1				3-Jan-00		27-Jun-03		40%						13-Feb-03

		153		51006		Radio subsystem link control in 45.008				3				No		G1				19-Apr-02		27-Jun-03		40%						13-Feb-03

		154		52071		Requirements in 44.004				3				No		G2				19-Apr-02		27-Jun-03		40%						13-Feb-03

		155		52072		Signalling and protocol support for a Flexible Layer One		FLOGER-SigPro		2				No		G2				19-Apr-02		27-Jun-03		30%				GP-021020		13-Feb-03		Started

		156		52073		Modifications to RLC/MAC in 44.060 and 44.160				3				No		G2				19-Apr-02		27-Jun-03		30%						13-Feb-03

		157		52074		Modifications to RRC in 44.118 and 44.018				3				No		G2				19-Apr-02		27-Jun-03		30%						13-Feb-03

		158		52075		Security for a Flexible Layer One		FLOGER-SecFLO		2				No		S3, G2				19-Apr-02		27-Jun-03		5%				GP-021021		24-Apr-03		Started

		159		52076		Ciphering in 44.160,44.118, 44.060 and 44.018				3				No		S3, G2				19-Apr-02		27-Jun-03		5%						24-Apr-03

		160		55077		GERAN MS Conformance test for the Flexible Layer One		FLOGER-Msconf		2				No		G4;G5				22-Nov-02		21-Nov-03		0%				GP-021022		24-Apr-03		Not started

		161		55078		MS Test in 51.010				3				No		G4;G5				22-Nov-02		21-Nov-03		0%						24-Apr-03

		162		55079		GERAN BTS Conformance test for the Flexible Layer One		FLOGER-BTSconf		2				No		G3				19-Apr-02		21-Nov-03		0%				GP-021023		24-Apr-03		Not started

		163		53080		BTS Test in 51.021				3				No		G3				19-Apr-02		21-Nov-03		0%						24-Apr-03

		164		50041		Uplink TDOA feasibility study		TDOAF		1		Rel-6		No		GP				30-Nov-01		28-Jun-02		100%		Paolo		GP-012794		24-Apr-03

		165		2544		Multimedia Broadcast and Multicast Service		MBMS		1		Rel-6		No		S1		TSG		11-May-01		21-Nov-03		18%		Michael				24-Nov-01		Title renamed at SA#13

		166		2545		Stage 1				2				No		S1				11-May-01		1-Apr-02		99%						14-Mar-03		This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101

		167		32002		Stage 2				2				No		S2		TSG		24-Sep-01		19-Sep-03		52%				SP-010516		30-May-02

		168		32702		TR on Architectural Study				3				No		S2				24-Sep-01		23-Aug-02		100%						15-Jan-03

		169		32703		Stage 2 Specification Work				3				No		S2				19-Aug-02		19-Sep-03		47%						15-Jan-03

		170		2481		Introduction of MBMS in RAN		MBMS-RAN		2				No		R2		TSG		1-Jan-02		19-Sep-03		13%				RAN_Wis		27-Mar-03

		171		11030		Support of the MBMS in CN protocols				2				No		N1		TSG		18-Jun-02		9-Sep-03		2%				NP-030151		27-Mar-03

		172		33008		Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)		MBMS		2				No		S3		TSG		1-Jul-02		28-Feb-03		20%				SP-020514		8-Nov-02		WID approved SA#17

		173		50085		Support of MBMS in GERAN		MBMS-GERAN		2		Rel-6		No		GP		TSG		30-Aug-02		21-Nov-03		7%				GP-022566		24-Apr-03

		174		50086		Impact on the logical and physical channels				3				No		GP				30-Aug-02		21-Nov-03		10%						24-Apr-03

		175		51085		Simultaneous support of MBMS services				3				No		G1				30-Aug-02		27-Jun-03		0%						26-Sep-02

		176		51086		Simultaneous support of MBMS and non-MBMS services				3				No		G1				30-Aug-02		27-Jun-03		0%						26-Sep-02

		177		52085		Re-synchronisation at cell change				3				No		G2				30-Aug-02		27-Jun-03		0%						26-Sep-02

		178		50087		Decision making process between point-to-point or pont-to-multipoint configurations				3				No		GP				30-Aug-02		21-Nov-03		10%						24-Apr-03

		179		50088		MBMS channel allocations procedures to multiple MSs				3				No		GP				30-Aug-02		21-Nov-03		10%						24-Apr-03

		180		50089		Changes to the Gb interface				3				No		GP				30-Aug-02		21-Nov-03		10%						24-Apr-03

		181		50090		GERAN specific changes to the Iu-ps interface				3				No		GP				30-Aug-02		21-Nov-03		10%						24-Apr-03

		182		50091		Interaction between MBMS and Iu-flex				3				No		GP				30-Aug-02		21-Nov-03		10%						24-Apr-03

		183		50092		Security aspects				3				No		GP				30-Aug-02		21-Nov-03		10%						24-Apr-03

		184		55091		MS conformance tests				3				No		G5				30-Aug-02		27-Jun-03		0%						26-Sep-02

		185		31006		Speech Recognition and Speech Enabled Services		SRSES		1		Rel-6		No		S1		TSG		3-Jan-00		26-Sep-03		21%		Michael		SP-010572		28-Feb-02

		186		32043		Why Stage 1 work on DSR, Stage 2 does not work and SA4 runs a codec competition?				2				No		S2				3-Jan-00		3-Jan-00		0%						28-Mar-03

		187		31007		Speech Enabled Services Based on Distributed Speech Recognition (DSR)		DSR		2				Yes		S1		TSG		8-Oct-01		15-Mar-02		85%				SP-010581		14-Mar-03

		188		32999		Stage 2				2				No		S2				24-Feb-03		23-Sep-03		0%						15-Jan-03

		189		11021		SES codec negotiation at SDP				2				No		N1				23-Sep-02		4-Jun-03		0%						13-Jan-03		renamed according to Hannu's indication

		190		34700		Codec Work to Support Speech Recognition Framework for Automated Voice Services		SRSES-Codec		2				No		S4		WG		15-Oct-02		26-Sep-03		20%				SP-020687		27-Mar-03

		191		31008		Generic User Profile		GUP		1		Rel-6		No		S1		TSG		8-Oct-01		12-Dec-03		34%		Michael		SP-020577		28-Mar-03

		192		31009		Stage 1 - Requirements				2				No		S1				8-Oct-01		30-May-03		88%				SP-020163		28-Mar-03

		193		42002		Stage 2 - Data Description Method				2				No		T2		WG		8-Oct-01		10-Dec-03		20%				TP-020275		27-Mar-03

		194		32008		Stage 2 - Architecture				2				No		S2				28-Jan-02		6-Jun-03		77%				SP-020539		15-Jan-03

		195		42003		Stage 3 - Common objects				2				No		T2		WG		8-Oct-01		10-Dec-03		0%				TP-020275		27-Mar-03

		196		14008		Stage 3 - Network				2				No		N4				19-May-03		12-Dec-03		0%						28-Mar-03		17 May no activity in CN4...

		197		33009		Security Aspects				2				No		S3		WG		16-Jul-02		18-Sep-03		15%				SP-030109		27-Mar-03		WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.

		198		31010		Digital Rights Management		DRM		1		Rel-6		No		S1		TSG		8-Oct-01		21-Mar-03		35%		Michael		SP-010577		11-Oct-01		Foreseen start and completion dates introduced by MCC (no indication at all on the WID)

		199		31011		Requirements				2				No		S1				8-Oct-01		13-Jun-02		95%						14-Mar-03

		200		31037		Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)				2				No		S1				19-Aug-02		21-Mar-03		0%						28-Mar-03

		201		33001		Security				2				No		S3				17-Jun-02		3-Mar-03		40%						8-Nov-02		SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17

		202		34017		Codec Aspects				2				No		S4				17-Jun-02		3-Mar-03		0%						30-May-02

		203		31012		FS on WLAN-UMTS Interworking		WLAN		1		Rel-6		No		S1		TSG		3-Jan-00		12-Dec-03		68%		Michael		SP-020574		8-Nov-02

		204		31020		Technical Report		WLAN-TR		2				No		S1				3-Jan-00		13-Jun-03		95%				SP-020066		14-Mar-03

		205		31035		CRs to implement WLAN		WLAN-CR		2				No		S1				3-Jan-00		13-Jun-03		55%						14-Mar-03

		206		32018		WLAN Interworking – Architecture Definition				2				No		S2		TSG		25-Mar-02		20-Jun-03		72%				SP-020542		15-Jan-03

		207		32704		Security				2				No		S3		TSG		30-Sep-02		21-Mar-03		30%				SP-020514		8-Nov-02		Active contribution S3#24, S3#25. WID approved SA#17

		208		14013		WLAN Interworking – stage 3 definition of WLAN – 3GPP interworking		WLAN-IW		2				No		N4		TSG		23-May-03		12-Dec-03		5%				NP-030116		25-Apr-03		WID approved at CN#19

		209		31015		Priority Service		PRIOR		1		Rel-6		No		S1		TSG		30-May-02		26-Sep-03		49%		Michael				28-Mar-03

		210		31016		Feasibility Study		PRIOR-FS		2				No		S1				14-Jun-02		14-Jun-02		98%		Michael		SP-010523		14-Mar-03

		211		31017		Stage 1 - Requirements		PRIOR-SR		2				No		S1				30-May-02		17-Mar-03		80%		Michael				13-Jan-03

		212		31041		Priority Multimedia Service				2				No		S1				28-Mar-03		26-Sep-03		0%				SP-030039		28-Mar-03

		213		31018		Network Sharing		NTShar		1		Rel-6		No		S1		TSG		20-Jan-03		19-Dec-03		45%		Michael				28-Mar-03

		214		31019		Technical Report		NTShar-TR		2				No		S1				20-Jan-03		19-Dec-03		48%		Michael				14-Mar-03

		215		31038		Stage 1 - CRs to implement Network Sharing		NTShar-CR		2				No		S1				20-Jan-03		19-Dec-03		70%				SP-010739		14-Mar-03

		216		32044		Stage 2				2				No		S2				27-Feb-03		18-Sep-03		0%				SP-030123		28-Mar-03

		217		32016		QoS Improvements		QoS1		1		NA		Yes		S2		TSG		15-Jul-02		20-Jun-03		63%		Alain		SP-010719		24-Jan-02

		218		32017		FS on Dynamic Policy control enhancements for end-to-end QoS		QoS1		2		Rel-6		No		S2		TSG		15-Jul-02		20-Jun-03		63%				SP-020540		15-Jan-03

		219		33002		Support for subscriber certificates		SEC1-SC		1		Rel-6		No		S3		TSG		25-Feb-02		14-Nov-02		49%		Maurice		SP-010622		24-Jan-02		Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3

		220		32705		Stage 1				2				No		S3				25-Feb-02		12-Sep-02		40%						8-Nov-02		Contribution received S3#24, S3#25

		221		32706		Architecture review				2				No		S2				14-Oct-02		14-Nov-02		100%						15-Jan-03

		222		15010		Rel-6 OSA enhancements		OSA3		1		Rel-6		No		S1		TSG		11-Jul-00		19-Dec-03		39%		Adrian		NP-030036		25-Apr-03		TSG approval target 9/03->12/03. New Rapp. NP-030036 Rev WID replaces SP-020573.

		223		31040		Scope of the Open Service Access Release 6				2				No		S1		TSG		28-Mar-03		27-Jun-03		0%				SP-030038		28-Mar-03

		224		15011		Support of a Generic Network Interface Function (Stage 1)				2				No		S1		TSG		27-Feb-02		6-Jan-03		100%						19-Feb-03

		225		15023		Support of a Generic Network Interface Function (Stage 3)				2				No		N5		TSG		14-Feb-02		19-Dec-03		15%				NP-030036		27-Mar-03

		226		15016		User Data Management / User data security management (Stage 1)				2				No		S1		TSG		27-Feb-02		6-Jan-03		100%						19-Feb-03

		227		15022		User Data Management / User data security management (Stage 3)				2				No		N5		TSG		14-Mar-02		19-Dec-03		15%				NP-030036		27-Mar-03

		228		2540		Access to User Profile		OSA1-UP		2				No		S1		TSG		1-Jun-01		20-Dec-01		90%						19-Feb-03

		229		15024		Retrieval of Visited Network capabilities				2				No		N5		TSG		31-Oct-02		19-Dec-03		15%				NP-030036		27-Mar-03

		230		15025		Access to IP Session information				2				No		N5		TSG		31-Oct-02		19-Dec-03		15%				NP-030036		27-Mar-03

		231		15026		Multi Media Messaging function				2				No		N5		TSG		31-Oct-02		19-Dec-03		15%				NP-030036		27-Mar-03

		232		15027		Enhanced user privacy in LCS				2				No		N5		TSG		31-Oct-02		19-Dec-03		15%				NP-030036		27-Mar-03

		233		15028		Policy management extensions				2				No		N5		TSG		31-Oct-02		19-Dec-03		15%				NP-030036		27-Mar-03

		234		15029		Presence and Availability Management (from the PRESNC WI)				2				No		N5		TSG		31-Oct-02		19-Dec-03		15%				NP-030036		27-Mar-03

		235		15030		Information Services				2				No		N5		TSG		31-Oct-02		19-Dec-03		15%				NP-030036		27-Mar-03

		236		15031		Information Transfer				2				No		N5		TSG		31-Oct-02		19-Dec-03		15%				NP-030036		27-Mar-03

		237		15032		OSA interfaces at different levels of abstractions (Parlay X, Web services)				2				No		N5		TSG		14-Mar-03		19-Dec-03		0%				NP-030036		27-Mar-03		Added New WT

		238		15033		Introduction of migration support mechanism				2				No		N5		TSG		14-Mar-03		19-Dec-03		0%				NP-030036		27-Mar-03		Added New WT

		239		15034		User Profile				2				No		N5		TSG		14-Mar-03		19-Dec-03		0%				NP-030036		27-Mar-03		Added New WT

		240		15035		Network functions for end-user/application interaction support				2				No		N5		TSG		14-Mar-03		19-Dec-03		0%				NP-030036		27-Mar-03		Added New WT

		241		15036		Framework Function for Federation				2				No		N5		TSG		14-Mar-03		19-Dec-03		0%				NP-030036		27-Mar-03		Added New WT

		242		15037		Enhancements to IP Session Function in OSA for the control and monitor of IP Flows				2				No		N5		WG		14-Mar-03		19-Dec-03		0%				NP-030036		27-Mar-03		Added New WT. Ongoing S1 & S2 debate on Architecture support.

		243		15017		Security				2				No		S3		TSG		14-Mar-02		20-Dec-02		100%						19-Feb-03		Contribution at S3#25

		244		1433		Retrieval of Terminal capabilities		OSA1-TC		2				No		S2		TSG		11-Jul-00		13-Dec-02		100%						19-Feb-03

		245		1434		Stage 1				3				No		S1		TSG		11-Jul-00		10-Jan-01		100%						19-Feb-03

		246		1436		Stages 2 and 3				3				No		N5		TSG		21-Sep-01		13-Dec-02		100%				NP-010692		21-Jun-02

		247		2122		Provisionning of the terminal capabilities				3				No		T2		TSG		2-Apr-01		13-Dec-02		100%						27-Mar-03		According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete

		248		32033		Handling of early UEs		LATE_UE		1		Rel-6		No		S2		TSG		9-Sep-02		27-Jun-03		56%		Alain		SP-030125		15-Jan-03

		249		32031		Feasibility Study				2				No		S2		WG		7-Oct-02		13-Dec-02		100%						15-Jan-03

		250		32032		Stage 2				2				No		S2		WG		6-Jan-03		27-Jun-03		24%						15-Jan-03

		251		22001		FS for the Early Mobile Handling in UTRAN		FSEarlyUE		2		Rel-6		No		R2		TSG		9-Sep-02		6-Jun-03		65%				RAN_SIs		27-Mar-03

		252		50401		Addition of frequency bands to GSM		TAPS		1		Rel-6		No		GP		TSG		28-Jun-02		29-Aug-03		8%		Paolo		GP-022072		13-Feb-03

		253		50094		Addition of frequency bands to GSM – Changes to core specs		TAPS-Specs		2		Rel-6		No		G1		TSG		15-Nov-02		20-Dec-02		100%				GP-022073		13-Feb-03		Ready

		254		51102		Changes to core specs				3				No		G1				15-Nov-02		20-Dec-02		100%						13-Feb-03

		255		54102		Addition of frequency bands to GSM – Changes for conformance tests		TAPS-Conf		2				No		G4				28-Jun-02		29-Aug-03		0%				GP-022074		24-Apr-03		Not started

		256		54103		51.010-1 Add testing				3				No		G4				28-Jun-02		29-Aug-03		0%						24-Apr-03

		257		50130		Seamless support of streaming services in A/Gb mode		SSStrea		1		Rel-6		No		GP		TSG		3-Jan-00		19-Dec-03		65%		Paolo		GP-022561		13-Feb-03

		258		51131		Identification of requirements for streaming				2				No		G1				27-Jun-03		27-Jun-03		95%				GP-022564		24-Apr-03		Started

		259		51133		Requirements				3				No		G1				27-Jun-03		27-Jun-03		90%						24-Apr-03

		260		51132		Performance study of cell change mechanisms				2				No		G1				3-Jan-00		27-Jun-03		68%				GP-022562		24-Apr-03		Started

		261		51134		Performance of NACC				3				No		G1				3-Jan-00		27-Jun-03		90%						24-Apr-03

		262		51135		Performance of cell change in DTM for the PS domain				3				No		G1				3-Jan-00		27-Jun-03		90%						24-Apr-03

		263		51136		Handover				3				No		G1				3-Jan-00		27-Jun-03		90%						24-Apr-03

		264		52131		Reduction of service interruption times and packet loss during mobility procedures				2				No		G2				27-Jun-03		27-Jun-03		50%				GP-022563		24-Apr-03		Started

		265		52133		Optimisations of existing mechanisms/procedures				3				No		G2				27-Jun-03		27-Jun-03		50%						24-Apr-03

		266		52134		Inter-system NACC				3				No		G2				27-Jun-03		27-Jun-03		50%						24-Apr-03

		267		52135		PS Handover (within GERAN and between GERAN and UTRAN)				3				No		G2				27-Jun-03		27-Jun-03		50%						24-Apr-03

		268		52136		Dependency to other features				3				No		G2				27-Jun-03		27-Jun-03		50%						24-Apr-03

		269		54131		MS conformance testing				2				No		G4,G5				19-Dec-03		19-Dec-03		0%				GP-023424		24-Apr-03		Not started

		270		54132		MS  conformance tests				3				No		G4,G5				19-Dec-03		19-Dec-03		0%						24-Apr-03

		271		33013		GERAN A/Gb mode security enhancements				2				No		S3				26-Sep-02		25-Sep-03		10%				SP-030107		27-Mar-03		Possible changes to 33.102 or new specification needed.

		272		34300		Performance characterisation of default codecs for PS conversational multimedia application		CODCAR		1		Rel-6		No		S4		TSG		13-Sep-02		26-Sep-03		20%		Paolo		SP-020433		27-Mar-03

		273		31029		Study of Feature Interactions Requirements		FINTER		1		Rel-6		No		S1		TSG		8-Nov-02		3-Mar-03		20%		Michael		SP-020578		14-Mar-03

		274		31030		Study on Privacy Capability		PrivCap		1		Rel-6		No		S1		TSG		8-Nov-02		3-Mar-03		15%		Michael		SP-020579		13-Jan-03

		275		35010		Rel-6 OAM&P		OAM		1		Rel-6		No		S5		TSG		12-Jun-02		18-Mar-04		21%		Adrian		SP-020445		27-Mar-03		TSG approval 09/03->03/04

		276		35011		Rel6 Principles, high level Requirements and Architecture		OAM-AR		2				No		S5		TSG		12-Sep-02		18-Mar-04		20%				SP-020446		27-Mar-03

		277		35012		Rel6 Performance Management		OAM-PM		2				No		S5		TSG		12-Sep-02		18-Mar-04		20%				SP-020499		27-Mar-03

		278		35013		Rel6 User Equipment Management		OAM-UEM		2				No		S5		TSG		1-Aug-02		18-Mar-04		11%				SP-020447		27-Mar-03

		279		35020		UEM requirements and architecture; Stages 1 and 2				3				No		S5		TSG		12-Sep-02		18-Mar-04		20%						27-Mar-03

		280		35021		UEM protocol specification; Stage 3				3				No		T2		TSG		12-Sep-02		25-Sep-03		5%						13-Jan-03		created  25/11/02

		281		33014		Release 6 User Equipment Management: Security aspects		OAM-UEM-SEC		3				No		S3		TSG		1-Aug-02		25-Sep-03		5%				S3-020432		15-Jan-03		created  15/01/03

		282		35014		Rel6 Network Infrastructure Management		OAM-NIM		2				No		S5		TSG		12-Sep-02		18-Mar-04		15%				SP-020754		27-Mar-03

		283		35015		Rel6 Trace Management		OEM-Trace		2				No		S5		TSG		12-Jun-02		18-Mar-04		55%				SP-020332		27-Mar-03

		284		35016		Charging Management		CH		1		Rel-6		No		S5		TSG		21-Nov-02		18-Mar-04		10%		Adrian		SP-030047		27-Mar-03		TSG approval 09/03->03/04. Changed WID

		285		35017		Charging Management for Bearer level		CH-BC		2				No		S5		TSG		22-Nov-02		18-Mar-04		5%				SP-030048		27-Mar-03		Changed WID

		286		35018		Charging Management for the IMS		CH-IC		2				No		S5		TSG		22-Nov-02		18-Mar-04		5%				SP-030049		27-Mar-03		Changed WID

		287		35019		Charging Management for the Service domain		CH-SC		2				No		S5		TSG		22-Nov-02		18-Mar-04		5%				SP-030050		27-Mar-03		Changed WID

		288		32030		Overall architectural aspects of IP flow based bearer level charging				2				No		S2				21-Nov-02		20-Jun-03		44%						15-Jan-03

		289		1800		Rel-6 UICC/USIM enhancements and interworking		USAT1		1		NA		Yes		T3		TSG		25-Sep-00		17-Sep-03		51%		Claus		not needed		1-Dec-00

		290		1802		UICC API		USAT1-API		2		NA		Yes		T3				20-Mar-02		17-Sep-03		25%						12-Mar-01		8/3/2001: test spec is based on R99 core spec, so deleted from Workplan

		291		43001		Java API Test specification				3				No		T3				20-Mar-02		20-Sep-02		90%				TP-020029		4-Jun-02

		292		43003		Java API Test specification (TS 43.019 Rel-5)				3		Rel-5		No		T3				30-May-02		17-Sep-03		0%				TP-020122		26-Sep-02

		293		43004		Rel-6 USIM toolkit enhancements				2		NA		No		T3				25-Sep-00		27-Sep-02		63%		Claus				28-Mar-03

		294		502031		C SIM API		USAT1-API-MULTOS		3		Rel-6		No		T3		TSG		25-Sep-00		27-Sep-02		80%				TP-000155		4-Jun-02

		295		502032		Specification				4				No		T3		TSG		25-Sep-00		27-Sep-02		100%				TP-000155		4-Jun-02		30/12/2000: completion amount updated

		296		502033		Test specification				4				No		T3		TSG		1-Jan-01		28-Sep-01		25%				TP-000155		1-Apr-00

		297		34022		Packet Switched Streaming Services Rel-6		PSSrel6		1		Rel-6		No		S4		TSG		18-Nov-02		19-Dec-03		22%		Paolo		SP-020685		28-Mar-03

		298		31039		Stage 1				2				No		S1		TSG		18-Nov-02		17-Mar-03		80%						14-Mar-03		2nd resp SA4

		299		32052		Stage 2				2				No		S2				10-Mar-03		7-Jul-03		0%						NA		Stage 2 to be done by SA2 (e-mail from Kari)

		300		34024		Stage 3		PSSrel6		2				No		S4		WG		13-Dec-02		19-Dec-03		11%		Paolo				28-Mar-03

		301		33017		Network Domain Security; Authentication Framework (NDS/AF)		SEC1-NDS-AF		1		Rel-6		No		S3		TSG		15-Feb-02		19-Dec-03		10%				SP-030108		27-Mar-03		WID approved SA#19. Work started after FS approved SA#18

		302		34023		AMR-WB extension for high audio quality		AMRWB+		1		Rel-6		No		S4		WG		13-Dec-02		26-Sep-03		12%		Paolo		SP-030083		27-Mar-03

		303		51101		Single Antenna Receiver Interference Cancellation (SAIC)		SAIC		1		Rel-6		No		GP;G1		TSG		15-Nov-02		21-Nov-03		25%				GP-023400		24-Apr-03		Ongoing

		304		50500		Support of Conversational Services in A/Gb mode via the PS domain		SCSAGB		1		Rel-6		No		GP		TSG		7-Feb-03		23-Apr-04		2%				GP-030443		24-Apr-03

		305		50501		Creation of a TR		SCSAGB-TR		2				No		GP		TSG		7-Feb-03		21-Nov-03		5%				GP-030444		24-Apr-03		Started

		306		50502		Stage 2		SCSAGB-Stage2		2				No		GP		TSG		21-Nov-03		23-Apr-04		0%				GP-030445		24-Apr-03		Not Started

		307		50503		Radio Channel Support		SCSAGB-RCS		2				No		GP		TSG		6-Feb-04		23-Apr-04		0%				GP-030446		24-Apr-03		Not Started

		308		50504		Definition of radio resource management functionality		SCSAGB-RRM		2				No		GP;G2		TSG		6-Feb-04		23-Apr-04		0%				GP-030447		24-Apr-03		Not Started

		309		50505		PS Handover		SCSAGB-PSH		2				No		GP		TSG		6-Feb-04		23-Apr-04		0%				GP-030448		24-Apr-03		Not Started

		310		50506		Modifications to FLO		SCSAGB-FLO		2				No		GP;G2		TSG		6-Feb-04		23-Apr-04		0%				GP-030449		24-Apr-03		Not Started

		311		12006		Enhancement of dialled service for CAMEL		EDCAMEL		1		Rel-6		No		S1		TSG		28-Mar-03		19-Sep-03		0%		Andrijana		SP-020818		27-Mar-03

		312		12007		Stages 2 and 3				2		Rel-6		No		N2				28-Mar-03		19-Sep-03		0%				NP-030153		27-Mar-03






