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SWGD Progress Report

Reported by: Christian Toche, SWGD Chair
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Previous Releases
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CR for SA approval

	Type
	Doc
	TS
	Rel
	Title
	Source
	WI ID
	Relation to other CR(s) 

E.g. Parent/Child relation or

Mirror CR (same CR for several Releases)

	CR
	S5-048059
	32.104
	R99
	Correction of XML Measurement Report File format example 
	SWGD
	OAM-PM
	-


2
Current Release (Rel-6)

2.1
Proposal for updating Dates in the Rel-6 3GPP Work Plan

Approval target for new and affected existing specifications remains TSG#23 (03/2004) in the sense that no change has been reported to the last TSG SA (#22). However, it now seems very likely that some WTs will not be completed by SA5#37 e.g. WT05 “SA/CMCC NRM alignment”, WT11 “Inventory Management IRP – NRM part” or WT13 “ATM-UTRAN Interface Management”. 
A complete picture of the WTs ready for approval or not will be provided at SA5#37.

2.2
Feature (if any)

None
2.3
Building Block

Work progress for the BBs OAM-NIM and OAM-PM has to be determined based on the progress of:

· the OAM-NIM WTs managed by SWG-C (see S5-046004)
· the OAM-NIM WTs managed by SWG-D (see clause 4.1 of this report)
· the OAM-PM WTs managed by SWG-C (see S5-046004) 
· the OAM-PM WTs managed by SWG-D (see clause 4.1 of this report)
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	Impact assessment for Wideband Distribution Systems (WDS) into O&M specifications
	RAN4
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	Forwarded to SWG-A
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	S5-048024
	Network Monitoring Data Interface (NMDI)
	Caution/Cello
	SWG-D
	No reply needed
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	Reply LS from RAN3 to S5 (cc: RAN, SA, SA2) on RAN Work Item '"Control of Remote Electrical Tilting Antenna" and possible impact on SA5'
	RAN3
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	Replied in S5‑048060r2 
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3
Administrational issues

3.1
SWG Chair, Vice-Chair, Rapporteur nomination/resignation

None

3.2
Creation/Cessation of Rapporteur Groups

The WT10 “State Management IRP - NRM Part” might be cancelled by next meeting, since no input has been received in Rel6, and no future input has been announced.

3.3
SWG additional meetings / Joint Ad-hoc meetings with SA5-external groups

None

4
Technical issues

4.1
Achievements

The Rel-6 completion rates for SWG-D WTs are as follows:

WT05: CMCC/SA5 NRM Alignment (Rapporteur: Ericsson/Huawei): 90% complete (previously 90%).

WT10: State Management IRP – NRM Part (Rapporteur: Siemens): not started.

WT11: Inventory Management IRP – NRM Part (Rapporteur: T-Mobile): no contribution received following the move of this WT from SWG-C to SWG-D.

WT12: General NRM Enhancements (Convenor: TBD/case-by-case): 50% complete (previously 45%).

WT13: ATM-UTRAN Interface Management (Rapporteur: T-Mobile): 45% complete (previously 45%).

WT14: XML Reconciliation (Rapporteur: Motorola): 30% complete (previously 20%).

WT16: TDD & FDD UTRAN NRM Enhancements (Rapporteur: T-Mobile/CATT): 90% complete (previously 80%).

WTP4 - PM File Format enhancements (Rapporteur: Ericsson): 35 % complete (previously 35%).

WTP5 - Measurement Job Administration (Rapporteur: Ericsson): 60 % complete (previously 50%).

WTP6 - Performance Threshold Management (Rapporteur: Ericsson): 30 % complete (previously 30%).

WTP7 - Performance Measurement definitions (Rapporteur: Nortel Networks): 65 % complete (previously 60%).

4.2
Problems
None

4.3
Questions for advice from SWG to SA5 plenary

Since the WT05 “CMCC/SA5 NRM alignment” completion rate has already reached 90%, the SWG-D chair will check how to handle the introduction of the new TSs proposed by China Mobile in Rel-6 WT05. Furthermore, it is not guaranteed that TSG SA will accept the introduction of new Stage 1 TSs at this point in Rel-6, and this point might require further clarification. 
5
Other issues

None
3GPP


