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1 SWG-C opening plenary session

1.1 Call to order

The meeting was opened and chaired by Thomas Tovinger, SWG-C Chairman, on Monday 10 May at 10.00AM.

A common SWG-C/SWG-D opening/closing plenary session was also held before the SWG-C opening/closing plenary sessions – see a separate report of that in S5-048308.

1.2 Participant Registration

The list of participants at the opening and closing SWG-C plenary sessions is available in annex A of this report.

1.3 Agenda approval (S5-046400r1)
The SWG-C agenda was approved without changes. Later some minor updates by the chair during the week resulted in an r3 version.

1.4 Approval of SWG-C meeting report(s) from last meeting(s) (S5-046303, S5-046304)
The SWGC reports from last meeting were approved without comments.

1.5 Administrative issues (SWG-C work plan, ToR status, CR implementation check; …)

1.5.1 ToR status (S5-046106r2)

TT informed about the status. Discussion about the name to be continued in the leaders’ meeting. Result from that: Some comments made by Jörg, will be considered by Jörg & Thomas in an offline session, to be updated to the closing plenary.

1.5.2 Revision of Tdocs in ADN (not needed after meetings)

TT informed about the recent change in AND for SWGC – all old AND lists before 2004 have been deleted in order to correct a bug, and there is from now on no expectation that we revise Tdoc numbers in ADN after meetings – only recommended to be done for new Tdocs if they are revised before the meeting which they are input to. 

1.5.3 Common UML “archive”?

· John Islip mentioned that ETSI may have some support for use of licensed tools. AI on John to check.

· Jörg: Most people seem to be using Rational Rose, so it could be practical to upload all the Rose files on a common folder which many people could use if they wish. We should all consider this to next meeting.

1.6 Review of action items from last meeting
1.6.1 Input list of action items from earlier meetings

Please note that all SWGC CR Action Items are also included in this list.
SWG-C members: Please look at this action list and: 

· Report to SWG-C chair (by email) if you consider any items closed

· Check your own action items to next meeting.

	Item
	Description
	Release
	Owner
	Status after this  meeting
	WT RG responsible
	Target date

	23.5
	Produce CRs to update all SS documents in Rel5 according to the rule created by action item 23.4 (SS-IS version relation), and also in relevant cases for Rel4 CRs which are updated for other reasons. Status of this work is documented in S5C010541rx (latest version).
	R5
	Edwin/ Thomas
	Closed – will be considered later by Ericsson if CRs needed.
	SWG-C
	SA5#36

	26.1
	Create CRs (when necessary) to update all Rel4/Rel5 CORBA SS definitions due to the new Rel4 rules for version handling (e.g. const string VERSION = "32.601-3 V4.0";)
	R4/R5
	Thomas
	Closed – will be considered later by Ericsson if CRs needed.
	SWG-C
	SA5#36

	35b.2
	Check the format of the TS list in the Foreword of all IRPs, to see if they need to be aligned.
	R6
	Thomas
	Closed – will be considered later by Ericsson if CRs needed.
	SWG-C
	SA5#36

	35b.3
	Check if a standard template is needed for the Scope and Foreword of all Interface IRPs. Also notify SWGD to check for DD and NRM IRPs.
	R6
	Thomas
	Closed – will be considered later by Ericsson if CRs needed.
	SWG-C
	SA5#36

	35b.5
	Update CR checking tables according to agreement at SA5#35bis, and send out for checking.
	Rx
	Thomas
	Closed – will be considered later by Ericsson if CRs needed.
	SWG-C
	SA5#36

	36.1
	Replace the term UMTS with 3G (as done in 32.101 and 32.102) if possible (where applicable and if there are other changes) in all TSs.
	R6
	All
	Open
	SWG-C
	SA5#37

	37b.1
	Check with Adrian, Christian on rules for creating packages for related CRs
	All
	Thomas
	Open
	SWG-C
	SA5#38


1.6.2 Review of SWG-C Action items:

The old action items 23.5 up to/including 35b.5 were closed due to lack of interest/priority – but will still be maintained by Ericsson for creation of later CRs if considered necessary.

1.6.3 New action items

	Item
	Description
	Release
	Owner
	Status after this  meeting
	WT RG responsible
	Target date

	38.1
	John Islip to check ETSI support of licensing UML tool, and All to consider if it would be practical to upload all Rational Rose UML files on a common folder.
	All
	John Islip & All
	Open
	SWG-C
	39

	
	
	
	
	
	
	


1.7 Remaining input documents and issues (other Tdocs, parked CRs, …) (Note: input LSs normally handled in the common SWGC/D plenary)
1.7.1 Other Tdocs

-

1.7.2 Checking of any Parked CRs from earlier meeting(s)

-

1.7.3 Other issues

-

2 Work on previous Releases

This agenda item comprises the following Rapporteur Group session:

	2.1
	 SWG-C CR RG: Maintenance of Interface IRPs (R6 improvement CRs / R99-R5 Error CRs) 

 (Convenor: TBD/ Case-by-case) 


The agreed meeting schedule including input documents is found in Tdoc S5-046401r4. 

For report and conclusions, see section 5.x.
3 Rel-6 SWG-C NIM Work Tasks 

This agenda item comprises the following Rapporteur Group sessions:

	3.1
	 WT01: Security Management (Rapporteur: Huawei)

	3.2
	 WT02: Communication Surveillance (Rapporteur: China Mobile)

	3.3
	 WT03: Entry Point (Rapporteur: China Mobile / Ericsson)

	3.4
	 WT04: CMCC/SA5 CM Alignment (Rapporteur: China Mobile)

	3.5
	 WT06: CMCC/SA5 FM Alignment (Rapporteur: China Mobile)

	3.6
	 WT07: Generic File Transfer IRP (Rapporteur: Motorola)

	3.7
	 WT08: Log Management IRP (Rapporteur: Motorola)

	3.8
	 WT10: State Management Enhancements (Interface IRP part) (Rapporteur: Siemens)

	3.9
	 WT11: Inventory Management (Interface IRP part) (Rapporteur: T-Mobile)

	3.10
	 WTP1: PM IRP Requirements Specification (Rapporteur: Ericsson)

	3.11
	 WTP2: PM IRP IS & SS (Rapporteur: Ericsson)


The agreed meeting schedule including input documents is found in Tdoc S5-046401r4. 

For report and conclusions, see section 5.x.

4 Joint sessions with other groups

This agenda item comprises the following Rapporteur Group sessions:

	5.1
	SWG-C WT09 (Rel-6): Backward compatibility (Rapporteur: Ericsson)

	5.2
	SWG-C/SWG-D CR RG: Joint session for common interest topics (Convenor: TBD/ Case-by-case)


The agreed meeting schedule including input documents is found in Tdoc S5-046401r4. 

For report and conclusions, see the common SWGC/D report in S5-048308.

5 SWG-C closing plenary session 
5.1 Remaining input documents and issues from opening SWG-C plenary

5.1.1 ToR status (S5-046106r3-> S5-046494)

Updated version of the ToR by the SWGC chair team:

Questions/Comments: No comments.

Approved as S5-046494r1 (with revision marks accepted => clean version).

5.1.2 Rel6 TS completion status (which TSs are planned for Information or Approval to SA, which TSs are in danger of not being ready by Rel6 freezing and which TSs can be aut. upgraded) (S5-040324)

For now; no new requests to make an autom. upgrade of any of the remaining TSs. We will make an update of this overview by meeting #39.

5.1.3 Common UML “archive” – more views?

No more views, but it is recommended that everybody considers this to the Sophia meeting and discuss it further there.

SWG-C RG Output Reports and approval of outgoing documents to SA5 (CRs, TSs)

Below, the achievements of each RG, action requested by SWG-C/SA5 and the conclusions by the closing SWG-C plenary are summarised.

5.2 SWG-C CR RG: Maintenance of Interface IRPs (R6 improvement CRs / R99-R5 Error CRs)  (Convenor: TBD/ Case-by-case)

Report in S5-046409.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.2.1 Achievements of this meeting

 This CR session reviewed 19 input documents.
5.2.2 Total achievements and progress of this WT/RG in the current release 

See above.

· Achievements: All 18 - of 19 - input documents which arrived before the deadline were reviewed.

· 1 Rel-4 CR was RG approved

· 1 Rel-5 CR was RG approved

· 3 Rel-6 CRs were RG approved

· Percentage of completion:
(not applicable)

· Problems:


none 

5.2.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

1. The RG requests SWG-C/D SA5 to approve the following 5 CRs  (and forward the CRs to the TSG SA plenary):

	Type
	Output Tdoc (s)
	TS
	Release
	Title 
	Relation to other CR (if any)(e.g. Parent/Child or same CR for two releases)

	CR
	S5-046490
	32.111-2
	4
	Class diagram
	

	CR
	S5-046491
	32.362
	6
	Correct and clarify semantics of notification parameters and notification table
	

	CR
	S5-046497
	32.663
	5
	Add CorrelatedNotificationSetType definition
	Same as S5-046498 for Rel 6

	CR
	S5-046498
	32.663
	6
	Add CorrelatedNotificationSetType definition
	Same as S5-046497 for Rel 5

	CR
	S5-046496
	32.363
	6
	Rel-6 CR 32.363 Some clarifications and error corrections
	


2. For information to SWG-C/D and/or SA5 and/or SA:

-None

3. Documents requested to be withdrawn: 

 
CR S5-046333, earlier approved, is withdrawn and replaced by S5-046490.

4. Any other action requested by SWG-C/D SA5:

None

5.2.4 Conclusion by SWG-C plenary

CR S5-046490, S5-046491, S5-046497, S5-046498 and S5-046496 approved.

5.3 WT01: Security Management (Rapporteur: Huawei)

Report in S5-046411.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.3.1 Achievements of this meeting
6 of the 11 contributions submitted were reviewed in the meeting.
S5-046483 was noted and the invitation for SA5 to participate in ITU-T discussions

S5-046431 and S5-046444 should be resubmitted to CRC at the next meeting

S5-046479 content to be incorporated into WT01 specification

S5-046473 discussed in detail

5.3.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:

LS response to ITU-T prepared

· Percentage of completion:
35%
· Problems:


Disagreement on architectural issues
5.3.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

1. Documents for approval to SA

None
2. For information to SA:

None

3. Documents requested to be withdrawn: 

None.
4. Any other action requested by SWG-C/D SA5:

None.

5.3.4 Conclusion by SWG-C plenary

Report noted. Request for email discussion accepted. Huawei will initiate that. Huawei may also try to organise a telephone meting with the interested delegates to resolve the issues or find constructive proposals before the next meeting if possible.
5.4 WT02: Communication Surveillance (Rapporteur: China Mobile)
Report in S5-046412.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.4.1 Achievements of this meeting

RG group agreed to request SWGC/SA5 to approve TS 32.352(CS IS) and TS 32.353(SS). The Tdoc number is undated to S5-046486 (TS 32.352, CS IS) and S5-046487 (TS 32.353, CS SS). 

5.4.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:

Request to approval CS IS and CS SS
· Percentage of completion:
90% (Phase1)
· Problems:


none 
5.4.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

(1) The RG requests SWG-C/D and SA5 to approve the following documents (and forward the CRs to the TSG SA plenary) for approval:
	Type
	Output Tdoc
	TS
	Release
	Title 
	Relation to other CR

	TS
	S5-046486
	32.352
	R6
	TS 32.352 Communication Surveillance Information Service
	-

	TS
	S5-046487
	32.353
	R6
	TS 32.352 Communication Surveillance CORBA Solution Set
	


 (2)  For information to SA:
None

(3) Documents requested to be withdrawn: 

None
(4) Any other action requested by SWG-C/D SA5:
None

5.4.4 Conclusion by SWG-C plenary

S5-046486 and S5-046487 agreed to be sent for approval to SA5/SA.
5.5 WT03: Entry Point (Rapporteur: China Mobile / Ericsson)
No session.

5.6 WT04: CMCC/SA5 CM Alignment (Rapporteur: China Mobile)
No session.
5.7 WT06: CMCC/SA5 FM Alignment (Rapporteur: China Mobile)
This was handled as a joint C/D session - see the common SWGC/D report in S5-048308 and the WT06 report in S5-046415.
5.8 WT07: Generic File Transfer IRP (Rapporteur: Motorola)
Report in S5-046416.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.8.1 Achievements of this meeting

WT07 solely focussed on completion of the FT IRP IS, including discussion and resolution of comments provided for this meeting. WT07 agreed to send the revised FT IRP IS to SA for approval. WT07 postponed deliberation on FT IRP CORBA SS to SA5#38bis due to lack of available meeting time.

5.8.2 Total achievements and progress of this WT in this release (Rel-6)

WT07: File Transfer IRP (Rel6)
· Achievements:
WT07 solely focussed on completion of the FT IRP IS, including discussion and resolution of comments provided for this meeting. WT07 agreed to send the revised FT IRP IS to SA for approval. WT07 postponed deliberation on FT IRP CORBA SS to SA5#38bis due to lack of available meeting time.

· Percentage of completion:
75 %

· Problems:


none

5.8.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

1. Request to approve the following documents (and forward the CRs to the TSG SA plenary):

	Type
	Output Tdoc
	TS
	Release
	Title 
	Relation to other CR

	TS
	S5-046500
	32.342
	R6
	File Transfer IRP IS
	N/A


2. For information to SWG-C and/or SA5 and/or SA:

	Type
	Output Tdoc
	TS
	Release
	Title 
	Relation to other CR
	Action

	-
	-
	-
	-
	-
	-
	-


3. Documents requested to be withdrawn: 

None

4. Any other action requested by SWG-C/ SA5:

None

5.8.4 Conclusion by SWG-C plenary

S5-046500 agreed for sending for approval to SA5/SA.
5.9 WT08: Log Management IRP (Rapporteur: Motorola)
Report in S5-046417.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.9.1 Achievements of this meeting

WT08 discussed in detail a significant amount of new comments on NL IRP IS – only limited progress made due to the amount and in part significance of the issues addressed. Note that, given current R6 completion dates, completion of NL IRP within R6 may be jeopardized if no significant progress can be reached until and during SA5#38bis. Due to lack of available meeting time no other aspects could be discussed.

5.9.2 Total achievements and progress of this WT in this release (Rel-6)

WT08: Notification Log IRP (Rel6)
· Achievements:
WT08 discussed in detail a significant amount of new comments on NL IRP IS – only limited progress made due to the amount and in part significance of the issues addressed. Note that, given current R6 completion dates, completion of NL IRP within R6 may be jeopardized if no significant progress can be reached until and during SA5#38bis. Due to lack of available meeting time no other aspects could be discussed.

· Percentage of completion:
51 %

· Problems:


none

5.9.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

1. Request to approve the following documents (and forward the CRs to the TSG SA plenary):

	Type
	Output Tdoc
	TS
	Release
	Title 
	Relation to other CR

	-
	-
	-
	-
	-
	-


2. For information to SWG-C and/or SA5 and/or SA:

	Type
	Output Tdoc
	TS
	Release
	Title 
	Relation to other CR
	Action

	-
	-
	-
	-
	-
	-
	-


3. Documents requested to be withdrawn: 

None

4. Any other action requested by SWG-C / SA5:

None

5.9.4 Conclusion by SWG-C plenary
Report noted. No action needed.

5.10 WT10: State Management Enhancements (Interface IRP) (Rapporteur: Siemens)
Report in S5-046419.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.10.1 Achievements of this meeting

 This CR session reviewed 2 input documents.
5.10.2 Total achievements and progress of this WT/RG in the current release 

See above.

· Achievements: 2 of 4 input documents reviewed

· 2 Release 6 CRs were RG approved.

· Percentage of completion:
50

· Problems:


none 

5.10.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

1. The RG requests SWG-C/D SA5 to approve the following 2 CRs (and forward the CRs to the TSG SA plenary):

	Type
	Output Tdoc (s)
	TS
	Release
	Title 
	Relation to other CR (if any)(e.g. Parent/Child or same CR for two releases)

	CR
	S5-046437
	32.661
	6
	State Change Event
	Parent to S5-046489

	CR
	S5-046489
	32.662
	6
	State Change Event
	Child to S5-046437


2. For information to SWG-C/D and/or SA5 and/or SA:

-None

3. Documents requested to be withdrawn: 

-None

4. Any other action requested by SWG-C/D SA5:

-None

5.10.4 Conclusion by SWG-C plenary

CRs S5-046437, S5-046489 approved.

5.11 WT11: Inventory Management (Interface IRP) (Rapporteur: T-Mobile)
Report in S5-046420.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.11.1 Achievements of this meeting

5.11.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:

Progress has been made regarding re-using Bulk CM IRP IS for Inventory Management,  and Inventory notifications have been discussed..

· Percentage of completion:
55% (IF part);  50% (NRM part)

· Problems:


The Bulk CM solution agreed to date is now being questioned by Ericsson.

5.11.3 Action requested by (and information to be forwarded to) SWG-C/ SA5 

(1) The RG requests SWG-C/D SA5 to approve the following documents (and forward the CRs to the TSG SA plenary):
None.

(2). For information to SWG-C/D and/or SA5 and/or SA:
None.

(3). Documents requested to be withdrawn: 
None

(4). Any other action requested by SWG-C/D SA5:

None.

5.11.4 Conclusion by SWG-C plenary

Report noted.  An email discussion on the unresolved issue before next meeting is urgent and should be initiated by Ericsson.

5.12 WTP1: PM IRP Requirements Specification (Rapporteur: Ericsson)
Report in S5-046421.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.12.1 Achievements of this meeting

· CR on 32.411 rel-6 regarding clarification of threshold alarm trigger condition was approved.

5.12.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:

PM IRP Requirements TS 32.411 approved at SA#20.

· Percentage of completion:
100% (100 % previous meeting)

· Problems:


none 

5.12.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

The RG requests SWG-C/SA5 to approve the following document (and forward the CRs to the TSG SA plenary):

	Type
	Output Tdoc (s)
	TS
	Re​lease
	Title 
	Relation to other CR (if any)(e.g. Parent/Child or same CR for two releases)

	CR
	S5-046464

	32.411
	Rel-6
	Clarify threshold alarm trigger condition
	-


2. For information to SWG-D and/or SA5 and/or SA:

None

3. Documents requested to be withdrawn:
CR S5-046372 from SA5#37bis substituted by CR S5-046464 because of editorial updates. 

4. Any other action requested by SWG-D SA5:

None

5.12.4 Conclusion by SWG-C plenary

CR S5-046464 approved.

5.13 WTP2: PM IRP IS & SS (Rapporteur: Ericsson)
Report in S5-046422.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.13.1 Achievements of this meeting

· Agreed on CR for Data Type definitions in CORBA SS IDL.

· Agreed on CR for clarification of PM threshold hysteresis sign in PM IRP IS

· Agreed on CR for clarifications on Notification of Monitor

· Discussed updated CR for post condition for operation suspendMeasurementJob in PM IRP IS. This CR will be further updated

5.13.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:
The PM IRP Information Service TS 32.412 and the PM IRP CORBA Solution Set TS 32.413 have been approved by TSG-SA. CRs to enhance the PM IRP IS and PM IRP CORBA SS have been provided, and will be further updated. 

· Percentage of completion:
90 % (87  % previous meeting)
· Problems:


none

5.13.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

The RG requests SWG-C/SA5 to approve the following document (and forward the CRs to the TSG SA plenary):

	Type
	Output Tdoc (s)
	TS
	Re​lease
	Title 
	Relation to other CR (if any)(e.g. Parent/Child or same CR for two releases)

	CR
	S5-046495


	32.412
	Rel-6
	Clarify and correct the specification of notifications of Monitor
	-

	CR
	S5-046499
	32.413
	Rel-6
	Correction and enhancement of data type definitions in IDL files of PM IRP CORBA SS
	-

	CR
	S5-046501
	32.412
	Rel-6
	Add constraint that PM threshold hysteresis must be positive to PM IRP Information Service
	-


2. For information to SWG-D and/or SA5 and/or SA:

None

3. Documents requested to be withdrawn:
-
4. Any other action requested by SWG-D SA5: 

-

5.13.4 Conclusion by SWG-C plenary

CRs S5-046495, S5-046499 and S5-046501 approved.
5.14 Action requested by SA5  and approval of other outgoing documents to SA5 (TSs for Approval/Information, LSs [not handled by the common SWGC/D plenary], WIDs,…)

See 5.x.4 above. In addition, no further action requested.

5.15 SWG-C work plan status & level of completion for WTs and BBs

Nothing new to report.

5.16 Any other business

-

5.17 Adjournment

The meeting was adjourned on Thursday at 15.30.
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