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SWG-C opening plenary session

1.1 Call to order

The meeting was opened and chaired by Thomas Tovinger, SWG-C Chairman, on Monday 27/9 at ~10.00AM (after the common C/D opening session).
A common SWG-C/SWG-D opening/closing plenary session was also held before the SWG-C opening/closing plenary sessions – see a separate report of that in S5-046907.

1.2 Participant Registration

The list of participants at the opening and closing SWG-C plenary sessions is available in annex A of this report.

1.3 Agenda approval (S5-046900)
The SWG-C agenda was approved without changes.

1.4 Approval of SWG-C meeting report(s) from last meeting(s) (S5-046803r1, S5-046804)
Approved.

1.5 Administrative issues (SWG-C work plan, ToR status, CR implementation check; …)

-

1.6 Review of action items from last meeting
1.6.1 Input list of action items from earlier meetings

Please note that all SWGC CR Action Items are also included in this list.
SWG-C members: Please look at this action list and: 

· Report to SWG-C chair (by email) if you consider any items closed

· Check your own action items to next meeting.

	Item
	Description
	Release
	Owner
	Status after this  meeting
	WT RG responsible
	Target date

	36.1
	Replace the term UMTS with 3G (as done in 32.101 and 32.102) if possible (where applicable and if there are other changes) in all TSs.
	R6
	All
	Closed
	SWG-C
	SA5#37

	37b.1
	Check with Adrian, Christian on rules for creating packages for related CRs
	All
	Thomas
	Open
	SWG-C
	SA5#38

	38.1
	John Islip to check ETSI support of licensing UML tool, and All to consider if it would be practical to upload all Rational Rose UML files on a common folder.
	All
	John Islip & All
	Closed
	SWG-C
	SA5#39


1.6.2 Review of SWG-C Action items:

36.1: Closed (not enough interest)

37b.1: Still open.

38.1: Still ongoing but also recorded as a common C/D action item (38bis.2). This action item is therefore closed.

1.6.3 New action items

-
1.7 Remaining input documents and issues (other Tdocs, parked CRs, …) (Note: input LSs normally handled in the common SWGC/D plenary)
1.7.1 LSs

New LS: S5-046923. Allocated to WT01. Nortel/Mike Lee volunteered to draft an LS reply which can be reviewed at the closing plenary.
1.7.2 Other Tdocs

-

1.7.3 Checking of any Parked CRs from earlier meeting(s)

-

1.7.4 Other issues

-

2 Work on previous Releases

This agenda item comprises the following Rapporteur Group session:

	2.1
	 SWG-C CR RG: Maintenance of Interface IRPs (R6 improvement CRs / R99-R5 Error CRs) 

 (Convenor: TBD/ Case-by-case) 


The agreed meeting schedule including input documents is found in Tdoc S5-046901r3. 

For report and conclusions, see section 5.x.
3 Rel-6 SWG-C Work Tasks 

This agenda item comprises the following Rapporteur Group sessions:

	3.1
	 WT01: Security Management (Rapporteur: Huawei)

	3.2
	 WT02: Communication Surveillance (Rapporteur: China Mobile)

	3.3
	 WT03: Entry Point (Rapporteur: China Mobile / Ericsson)

	3.4
	 WT04: CMCC/SA5 CM Alignment (Rapporteur: China Mobile)

	3.5
	 WT06: CMCC/SA5 FM Alignment (Rapporteur: China Mobile)

	3.6
	 WT07: Generic File Transfer IRP (Rapporteur: Motorola)

	3.7
	 WT08: Log Management IRP (Rapporteur: Motorola)

	3.8
	 WT10: State Management Enhancements (Interface IRP part) (Rapporteur: Siemens)

	3.9
	 WT11: Inventory Management (Interface IRP part) (Rapporteur: T-Mobile)

	3.10
	 WTP1: PM IRP Requirements Specification (Rapporteur: Ericsson)

	3.11
	 WTP2: PM IRP IS & SS (Rapporteur: Ericsson)


The agreed meeting schedule including input documents is found in Tdoc S5-046901r3. 

For report and conclusions, see section 5.x.

4 Joint sessions with other groups

This agenda item comprises the following Rapporteur Group sessions:

	5.1
	SWG-C/SWG-D CR RG: Joint session for common interest topics (Convenor: TBD/ Case-by-case)

	5.2
	SWG-C WT09 (Rel-6): Backward compatibility (Rapporteur: Ericsson)

	5.3
	SWG-C/SWG-D Joint WT06 session (Rapporteur: China Mobile)


The agreed meeting schedule including input documents is found in Tdoc S5-046901r3. 

For report and conclusions, see the common SWGC/D report in S5-046907.

5 SWG-C closing plenary session 
5.1 Remaining input documents and issues from opening SWG-C plenary

5.1.1 Rel6 TS completion status (S5-046871r1)

No time or urgent need to discuss this. It was created in/after SA5#39, and needs to be revisited at SA5#40.

SWG-C RG Output Reports and approval of outgoing documents to SA5 (CRs, TSs)

Below, the achievements of each RG, action requested by SWG-C/SA5 and the conclusions by the closing SWG-C plenary are summarised.

5.2 SWG-C CR RG: Maintenance of Interface IRPs (R6 improvement CRs / R99-R5 Error CRs)  (Convenor: Siemens)

Report in S5-046909r2.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.2.1 Achievements of this meeting

 This CR session reviewed 17 input documents.

5.2.2 Total achievements and progress of this WT/RG in the current release 

· 2 Rel-5 CR was RG approved

· 5 Rel-6 CRs was RG approved

· Percentage of completion:
(not applicable)

· Problems:


none 

5.2.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

1.2.3.1. The RG requests SWG-C SA5 to approve the following 7 CRs (and forward the CRs to the TSG SA plenary):

	Type
	Output Tdoc (s)
	TS
	Release
	Title 
	Relation to other CR (if any)(e.g. Parent/Child or same CR for two releases)

	CR
	S5-046978

Approved
	32.111-2
	6
	Rel-6 CR 32.111-2 Removal of redundant ackTime parameter in notifyAckStateChanged
	Parent of S5-046979 and 80

	CR
	S5-046979

Approved
	32.111-3
	6
	Rel-6 CR 32.111-3 Removal of redundant ackTime parameter in notifyAckStateChanged
	Child of S5-046978

	CR
	S5-046980

Approved
	32.111-4
	6
	Rel-6 CR 32.111-4 Removal of redundant ackTime parameter in notifyAckStateChanged
	Child of S5-046978

	CR
	S5-046942

-> Approved as S5-046987 (minor update)
	32.111-2
	5
	Rel-5 CR 32.111-2 Correction of the eventTime semantics in notifyComments
	Same for Rel-5 as S5-046981
for Rel-6

	CR
	S5-046981

Approved
	32.111-2
	6
	Rel-6 CR 32.111-2 Correction of the eventTime semantics in notifyComments
	Same for Rel-6 as S5-046987for Rel-5

	CR
	S5-046982

Approved
	32.302
	5
	Rel-5 CR 32.302 Add missing rules on how to construct the string NotificationCategory
	Same for Rel-5 as S5-046983 for Rel-6

	CR
	S5-046983

Approved
	32.302
	6
	Rel-6 CR 32.302 Add missing rules on how to construct the string NotificationCategory
	Same for Rel-6 as S5-046982 for Rel-5


1.2.3.2. For information to SWG-C/D and/or SA5 and/or SA:

None

1.2.3.3. Documents requested to be withdrawn: 

 
None

1.2.3.4. Any other action requested by SWG-C/D SA5:

It is proposed that contributors of a CR or a package of CRs indicate to the chair at document reservation or delivery time their best guess how long the discussion of the CR/s might take. This could allow a more precise allocation of session slots to CR-C. 

5.2.4 Conclusion by SWG-C plenary

1. The proposal in 1.2.3.4 was agreed to be a good idea and will be input to the Sanya meeting’s C/D agenda.

2. All CRs approved – see above for Tdoc numbers.

5.3 WT01: Security Management (Rapporteur: Huawei)

Report in S5-046911.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.3.1 Achievements of this meeting
Current 32.371 with updated title will be the only output of WT01 in release 6. 

RG agrees that 32.371 with updated title can be published as a formal 3GPP R6 specification.

RG agrees that discussion on IS draft is suspended in release 6 because it is impossible to make IS & SS approved in release 6. 

5.3.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:

None
· Percentage of completion:
60%
· Problems:


None
5.3.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

1. Documents for approval to SA5
None

2. For information to SA:

None

3. Documents requested to be withdrawn: 

None.
4. Any other action requested by SWG-C/D SA5:

None

5.3.4 Conclusion by SWG-C plenary

Report noted. SWGC agreed to the statements and requests in 5.3.1 above (but updated title of 32.371 is not needed since it had already been updated previously). No action needed by SWGC, except a new CR on 32.371 to remove the ref. to TSs that are not going to be part of Rel6, from the Introduction text. Ericsson volunteered to create such a CR to Sanya.
5.4 WT02: Communication Surveillance (Rapporteur: China Mobile)
No session at this meeting.
5.5 WT03: Entry Point (Rapporteur: China Mobile / Ericsson)
No session at this meeting.
5.6 WT04: CMCC/SA5 CM Alignment (Rapporteur: China Mobile)
No session at this meeting.

5.7 WT06: CMCC/SA5 FM Alignment (Rapporteur: China Mobile)
Report in S5-046915.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.7.1 Achievements of this meeting

WT06 SWGC Achievements (2004-09-30)

RG group discussed the use case and CR to retrieve active alarm via file method. Based on CMCC test result  that synchronization time to retrieve 1000 alarms is 7 minutes. In CMCC network environment, the daily active alarms is 34000 in one OMC, which means if retrieving 34000 alarms via CORBA Iterator, 3-4 hours are needed. Vendors agree this is a problem. But some vendor still think this result in only due to bad designer and coder not CORBA iterator. Vendors are requested to test their product for next meeting discussion (Test the time to retrieve 34000 alarms via CORBA iterator)

5.7.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:

See achievements defined in section 1.2.1  
· Percentage of completion:
80% 

· Problems:


none 

5.7.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

(1). The RG requests SWG-C/D SA5 to approve the following documents (and forward the CRs to the TSG SA plenary):
None

 (2). For information to SA:
None
(3) Documents requested to be withdrawn: 

None
(4) Any other action requested by SWG-C/D SA5:
None

5.7.4 Conclusion by SWG-C plenary

Report noted. No action needed.

5.8 WT07: Generic File Transfer IRP (Rapporteur: Motorola)
No session at this meeting.
5.9 WT08: Log Management IRP (Rapporteur: Motorola)
Report in S5-046917.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.9.1 Achievements of this meeting

WT08 continued detailed discussions on NL IRP IS, Progress was made with a number of open issues being resolved and a number of updates and corrections were also agreed.

A number of further open issues remain to be resolved in the IS and these could jeopardise R6 completion of the Notification Log if remaining unresolved by end of SA5#40, however it should still be possible to resolve these issues to allow approval at SA5#40.

Also significantly moving work forward was the reception of CORBA and CMIP solution set drafts at this meeting, these have not been reviewed in the meeting however provided the remaining IS issues can be resolved it is envisaged that these solution set specifications can also be  ready for immediate approval at SA5#40.

The XML Solution Definitions (32.335) were not updated for this meeting, however the authors have committed to supplying an updated draft during the week following SA5#39bis, therefore it is also envisaged that this specification can be ready for approval at SA5#40.

5.9.2 Total achievements and progress of this WT in this release (Rel-6)

WT08: Notification Log IRP (Rel6)
· Achievements:
WT08 continued detailed discussions on NL IRP IS, Progress was made with a number of open issues being resolved and a number of updates and corrections were also agreed. A number of further open issues remain to be resolved in the IS and these could jeopardise R6 completion of the Notification Log if remaining unresolved by end of SA5#40, however it should still be possible to resolve these issues to allow approval at SA5#40.Also significantly moving work forward was the reception of CORBA and CMIP solution set drafts at this meeting, it is envisaged that these solution set specifications can also be ready for immediate approval at SA5#40.

· Percentage of completion:
75 %

· Problems:


none

5.9.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

1. Request to approve the following documents (and forward the CRs to the TSG SA plenary):

None
2. For information to SWG-C and/or SA5 and/or SA:

None
3. Documents requested to be withdrawn: 

None

4. Any other action requested by SWG-C / SA5:

None

5.9.4 Conclusion by SWG-C plenary
It was noted that the Tdoc number for the report should be corrected to S5-046917.

Report noted. No action needed.

5.10 WT10: State Management Enhancements (Interface IRP) (Rapporteur: Siemens)
No session at this meeting.

5.11 WT11: Inventory Management (Interface IRP) (Rapporteur: T-Mobile)
Report in S5-046920r1.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.11.1 Achievements of this meeting

5.11.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:

Further progress has been made regarding re-using Bulk CM IRP IS for Inventory Management and the NRM has been agreed.

· Percentage of completion:
70% (IF part);  70% (NRM part)

· Problems:


A complete solution for Inventory Management has not yet been agreed.

5.11.3 Action requested by (and information to be forwarded to) SWG-C/ SA5 

(1) The RG requests SWG-C/D SA5 to approve the following documents (and forward the CRs to the TSG SA plenary):
None.

(2). For information to SWG-C/D and/or SA5 and/or SA:
None.

(3). Documents requested to be withdrawn: 
None

(4). Any other action requested by SWG-C/D SA5:
None
5.11.4 Conclusion by SWG-C plenary

Report noted. No action needed.

5.12 WTP1: PM IRP Requirements Specification (Rapporteur: Ericsson)
No session at this meeting.
5.13 WTP2: PM IRP IS & SS (Rapporteur: Ericsson)
Report in S5-046922.

The following three subclauses are an excerpt from the executive summary of the RG report.

5.13.1 Achievements of this meeting

· Agreed on CR for TS 32.412 rel-6 on Threshold Monitor operation precondition.

· Discussed CR for TS 32.412 and 32.413 on M/O qualifier for ObjectClass and ObjectInstance in notifications notifyMeasurementJobStatusChanged and notifyThresholdMonitorStatusChanged. Updated CRs expected for SA5#40. 
5.13.2 Total achievements and progress of this WT/RG in the current release 

· Achievements:
The PM IRP Information Service TS 32.412 and the PM IRP CORBA Solution Set TS 32.413 have been approved by TSG-SA. A number of CRs to enhance the PM IRP IS and PM IRP CORBA SS have been implemented.

· Percentage of completion:
97 % (95  % previous meeting)
· Problems:


none

5.13.3 Action requested by (and information to be forwarded to) SWG-C/D / SA5 

The RG requests SWG-C/SA5 to approve the following document (and forward the CRs to the TSG SA plenary):

	Type
	Output Tdoc (s)
	TS
	Re​lease
	Title 
	Relation to other CR (if any)(e.g. Parent/Child or same CR for two releases)

	CR
	S5-046977
	32.412
	Rel-6
	R6 CR to 32412 PM IRP IS: correction to create ThresholdMonitor operation preconditions
	


2. For information to SWG-D and/or SA5 and/or SA: -
3. Documents requested to be withdrawn: -

4. Any other action requested by SWG-D SA5: -

5.13.4 Conclusion by SWG-C plenary

S5-046977 approved.

5.14 Action requested by SA5  and approval of other outgoing documents to SA5 (TSs for Approval/Information, LSs [not handled by the common SWGC/D plenary], WIDs,…)

Outgoing LS approval:

LS S5-046985 DRAFT LS_out_SA3_ Reply_S5-046680 RE Sec Mgt Plane was approved as S5-046988 (after a minor correction).

The SWGC Chair will send this LS to SA3 ASAP.

See also 5.x.4 above. In addition, no further action requested.

5.15 SWG-C work plan status & level of completion for WTs and BBs

Regarding the level of completion for WTs: See section 5.x.2 above.

5.16 Any other business

-

5.17 Adjournment

The meeting was adjourned on Friday 1 October at 12.35 PM.

Annex A: Participant list

Participants at the SWG-C plenary closing session were the following (for opening plenary, see the C/D report in S5-046907, and for information about the attendees’ telephone numbers and/or email addresses, please refer to the SA5 document for registered participants (normally in S5-0x0x04)):

	Attendee name
	Company

	Luo Yunzhong
	Datang Mobile

	Li Yewen 
	China Mobile

	Ulf Hübinette
	Ericsson

	Thomas Tovinger
	Ericsson (SWG-C Chair)

	Edwin Tse
	Ericsson

	Yong sic Jeong
	ETRI

	Yang Li
	Huawei Technologies

	John Islip
	Lucent Technologies

	Trevor Pirt
	Motorola

	Wang Enxi
	Nokia

	Mike Lee
	Nortel Networks

	Olaf Pollakowski
	Siemens

	Clemens Suerbaum
	Siemens

	Tapinder Pal
	T-Mobile
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