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Previous Releases and minor enhancements to Rel6

CRs for Approval:

From SWG-C #41bis:

See the common SWG-A/C/D session report in S5-050161.
CRs/TSs requested to be Withdrawn:

-

 “Parked CRs” approved by SA5 but put on hold due to missing Rel5 mirror CRs:

-

Release 6    




Approval target for remaining new and affected existing specifications -TSG#28 (06/2005) 

LS in progress

- A number of LSs were treated at this meeting, but in a common SWG-A/C/D LS session – see the result of that in the common A/C/D report in S5-050161.

	Type
	Doc
	Title
	Source
	Agenda
	Conclusion

	LS in
	
	
	
	
	


LS for Approval

See the common SWG-A/C/D report in S5-050161.
	Type
	Doc
	Title
	Source
	Agenda
	Conclusion

	LS out
	
	
	
	
	


Feature (if any):

-

Building Blocks: OAM-NIM and OAM-PM

Level of completion: See the common SWG-A/C/D report in S5-050161.
OAM-NIM Work Tasks:

Work Task WT01 (Security Management)

Work progress from 100%
 to 100% - WT completed
Work Task WT02 (Communication Surveillance
)

Work progress from 100%
 to 100% - WT completed 
Work Task WT03 (Entry Point)

Work progress from 100%
 to 100% - WT completed
Work Task WT04 (Alignment of CMCC/SA5 CM framework)

Work progress from 100%
 to 100% - WT completed

Work Task WT06 (Alignment of CMCC/SA5 FM framework)

Work progress from 85%
 to 86%
CRs for Approval

-

Work Task WT07 (Generic File Transfer IRP
)

Work progress from 100%
 to 100% - WT completed 
Work Task WT08 (Notification Log IRP
)

Work progress from 90%
 to 90%
Noteworthy: The RG has agreed that a new specification (32.305) needs to be created, covering notification header related XML specifications.
TS/TR for Approval

	Type
	Doc
	Title
	Source
	Agenda
	Conclusion

	TS
	
	
	SWGC
	WT08
	


Work Task WT09 (Backward Compatibility; Joint SWG-A/C/D)

Work progress from 100%
 to 100% - WT completed

Work Task WT10 (State Management Enhancements; Interface IRP part
)

Work progress from 100%
 to 100% - WT completed

Work Task WT11 (Inventory Management; Interface IRP part)

Work progress from 80%
 to 100% - WT completed

OAM-PM Work Tasks:
Work Task WTP1 (PM IRP Requirements)

Work progress from 100%
 to 100% - WT completed

Work Task WTP2 (PM IRP Information Service and Solution Sets)

Work progress from 100%
 to 100% - WT completed

Administrational issues

SWG Chair, Vice-Chair, Rapporteur nomination/resignation

-

Creation/Cessation of Rapporteur Groups

The WT RGs reported as 100% complete above are now closed, and any remaining Rel6 work related to specifications developed by these RGs will from now on be handled in the CR RGs.

SWG additional meetings / Joint Ad-hoc meetings with SA5-external groups

-

Terms of Reference

Latest version, agreed at SA5#38, in S5-046494r1.

Technical issues

Achievements: All Rel-6 Work Tasks are ready with the planned scope or at least a basic set of specifications, with only about 10% of the Rel6 work left of two WTs in the latter case. Rel-7 work is now in a planning phase, mainly to develop the Rel7 WIDs, but this is handled on the SA5 level until the WIDs are approved.

Problems: None 

Questions for advice from SWG to SA5 plenary: None.

Other issues

-
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