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SWGCD - Building Block WI42 Network Infrastructure Management (OAM7-NIM)





SWGC - WT45 (IRP Usage Scenarios)
Rapporteur: Lucent

Work progress from 00% to 00%
Summary of progress: No TS/TR/CR/WID update agreed. No output and no RG report
Outstanding issues: - 






SWGC - WT47 (Itf-N performance criteria)

Rapporteur: China Mobile

Work progress from 10% to 30%
Summary of progress: No TS/TR/CR/WID update agreed. 
Reviewed daft TS and Itf-N performance criteria definition template. No intention to introduce measurement counters to calculate the Itf-N performance.
Outstanding issues: Updated draft TSs expected for next meeting.
SWGC - WT48 (Delta synchronization)

Rapporteur: Siemens

Work progress from 45% to 55%
Summary of progress: No TS/TR/CR/WID update agreed. 
Requirements and Information Service stabilizing. Usefulness of additional operations to be checked.
Outstanding issues: Solution Set(s) to be drafted.
SWGC - WT49 (SuM IRP Solution Sets)

Rapporteur: Ericsson (changed from T-Mobile)
Work progress from 45% to 55%
Summary of progress: Remaining draft TSs ready for SA Information. 
Outstanding issues: Relationship between SuM and "WT 66 Study of SOAP/HTTP IRP Solution Sets" and whether to couple them or not.
	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


SWGC - WT50 (IRP Security Management)

Rapporteur: Huawei
Work progress from 15% to 40%
Summary of progress: No TS/TR/CR/WID update agreed.
Outstanding issues: Draft TS on IS and CORBA Solution Set expected at the next meeting.
SWGC - WT51 (IRP Methodology)

Rapporteur: Ericsson
Work progress from 10% to 15%
Summary of progress: Three CRs agreed.
Outstanding issues: LS_in S5-060027 to be answered from next meeting, when we know if the CRs are approved or not.
	
	
	
	
	


	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


SWGC - WT52 (Partial suspension of Itf-N)

Rapporteur: Siemens
Work progress from 20% to 50%
Summary of progress: No TS/TR/CR/WID update agreed. 
Requirements and Information Service stable. 

Decision: This Work item will deliver a stand-alone IRP.
Outstanding issues: Solution Sets to be drafted.
SWGC - WT53 (Advanced Alarming on Itf-N)

Rapporteur: Siemens
Work progress from 30% to 35%
Summary of progress: No TS/TR/CR/WID update agreed. 
Outstanding issues: Further work on requirements and Information Service.
Requirements about the relation of advanced alarm to getAlarmList and logging need further discussion. 
Management of the order in which the rules are applied needs work. 
Relationship between logging and the alarmList needs clarification.





SWGC - WT55 (Rules for Vendor Specific Extensions)
Rapporteur: Siemens
Work progress from 10% to 20%
Summary of progress: No TS/TR/CR/WID update agreed. 
Agreement to specify VSE mechanisms on IS level and to study improvements of the manager usage of the vsDataContainer.
Outstanding issues: None





SWGC - WT64 (Backward and Forward Compatibility of IRP systems)

Rapporteur: Ericsson
Work progress from 05% to 10%
Summary of progress: No TS/TR/CR/WID update agreed. 
TR 32.805 not to be carried forward to Rel-7. Agreed a first draft of Concepts and Definitions, the base for further work.
Outstanding issues: None
SWGC - WT65 (Study of Element Operations Systems Function (EOSF) definition)

Rapporteur: China Mobile
Work progress from 05% to 15%
Summary of progress: No TS/TR/CR/WID update agreed. 
Draft TR reviewed. 
Outstanding issues: Revise for next meeting based on comments, especially the terminology.
SWGC - WT66 Study of SOAP/HTTP IRP Solution Sets

Rapporteur: Nortel
Work progress from 00% to 20%
Summary of progress: No TS/TR/CR/WID update agreed. 
Draft TR reviewed. Based on this TR, SA5 companies are expected to define their position with regard to the introduction of SOAP/HTTP SSs.
Outstanding issues: Possible performance issues to be better understood.
SWGC - WT67 Study of Itf-N Implementation Conformance Statement (ICS) template

Rapporteur: China Mobile
Work progress from 10% to 15%
Summary of progress: No TS/TR/CR/WID update agreed. 
Draft TS on “Template of ICS” and a ICS Example Document reviewed.
Outstanding issues: Updated draft TS based on comments expected for the next meeting.















SWGC - WT74 Study on SA5 MTOSI XML Harmonization

Rapporteur: Nortel

Work progress from 00% to 00%
Summary of progress: -

Outstanding issues: -
Any Other Business


























































































3GPP


