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Call to order

Meeting called to order at 08.45 Monday 3rd April

1.1 Participants registration

All requested to ensure registered

1.2 Agenda Approval

The agenda in S5-066200  SWGC-46 -Agenda-Schedule-DocumentList was approved.

1.3 Schedule Approval

The schedule in S5-066000r1 after adjustment.

1.4 Approval of SWG-C report from last meeting

The previous meeting report was approved.

1.5 Review of actions

· An indication is needed for how many participants will attend the phone conference 18th April at 14.00 UTC
1.6 LS allocation

This was deferred to the leaders meeting.

1.7 Remaining / Late /Withddrawn input documents and issues

2 SA5 #45 Outputs

Key:- 

Tdoc numbers highlighted in Green == plenary Approved

Tdoc numbers highlighted in yellow == email discusison

Tdoc numbers highlighted in Red == not accepted and require re submission.

2.1.1 CRs /TSs requested to be Withdrawn: S5-066271

2.1.2  “Parked CRs” approved by SA5 but put on hold due to missing mirror CRs: None
2.1.3 LS in progress

The methodology RG identified 2 LSs, one for TISPAN WG8, one for SG4 on M.30102

The response to LS S5-060027 (below) needs reviewing as no time in Methodology

	Type
	Doc
	Title
	Source
	Agenda
	Conclusion

	LS
	S5-066269
	TISPAN LS response to S5-060027
(not reviewed yet)
	Ericsson
	
	

	LS
	S5-066270
	LS response SG4 on M.3020 

There will be email exchnages to the next meeting
	
	
	


LS for Approval :- 

	Type
	Doc
	

Title
	Source
	Agenda
	Conclusion

	LS
	S5-066252r1
	LS_out On M.3016 Series Recommendations

	Huawei
	
	

	
	
	
	
	
	


No new WIDs for SWG-C 
3 CR/TS/TR for Information/Approval

3.1.1 From CRC Rel-99 CRs :- None

	Doc-2nd-Level
	Spec
	CR
	R
	Phas
	Subject
	Cat
	Ver-Cur
	Workitem
	relationship to other CR

	
	
	
	
	
	
	
	
	
	


3.1.2 Rel-4 CRs: None

	Doc-2nd-Level
	Spec
	CR
	R
	Phas
	Subject
	Cat
	Ver-Cur
	Workitem
	relationship to other CR

	
	
	
	
	
	
	
	
	
	


3.1.3 Rel-5 CRs : None

	Doc-2nd-Level
	Spec
	CR
	R
	Phas
	Subject
	Cat
	Ver-Cur
	Workitem
	relationship to other CR

	
	
	
	
	
	
	
	
	
	


3.1.4 Rel-6 CRs from CRC
	Doc-2nd-Level
	Spec
	CR
	R
	Phas
	Subject
	Cat
	Ver-Cur
	Workitem
	relationship to other CR

	S5-062225
	32.305
	
	6
	-
	Normativation of Annex A
	F
	6.1.0
	OAM7-NIM
	

	S5-066267
	32.111-3
	
	6
	-
	Add support for Vendor Specific Alarm details using the additional info field
	F
	6.5.0
	OAM7-NIM
	Child to 066261

	S5-066261
	32.111-2
	
	6
	-
	Remove needless vendorSpecificAlarmType.
Note reversion S5-066271 withdrawn.
	F
	6.7.0
	OAM-NIM
	Parent to 066267

	S5-066257
	32.412
	
	6
	-
	Add use of Empty List to denote all known instances in PM
	F
	6.6.0
	OAM-NIM
	

	S5-066260
	32.334
	
	6
	-
	Add invocation output para to exportLogRecord operation
	F
	6.0.1
	OAM-NIM
	


3.1.5 CRs from any other WTs

None

3.2 WT45 (IRP Usage Scenarios)
No documents for approval

No documents for information

No documents for Withdrawal
Work progress from 0,1% to 0,1%

Outstanding issues: 
3.3 WT47 (Itf-N performance criteria)

No documents for approval

No documents for information.

No documents for Withdrawal

Percentage of completion (Rel-yy WTyy): 40% (previously 30%)

Summary of progress: The draft TS has been updated with comments from the last meeting.
Outstanding issues: None

3.4 WT48 (Delta synchronization)

No documents for approval

No documents for information.

No documents for Withdrawal

Percentage of completion (WT48): 
55 % (previously 53%)
Summary of progress: 

There is now common understanding about most requirements
Outstanding issues:. Next Steps: 
- discuss activation/deactivation of delta synchronization functionality
- draft user guide for delta synchronisation
- Solution Set(s) to be drafted
- decide about incorporation via CRs or as new IRP

3.5 WT49 (SuM IRP Solution Sets)

No documents for approval

Documents for Information to SA

	Type
	Tdoc#
	TS
	Rel
	Title
	Relation to other CR

	
	
	
	
	
	

	
	
	
	
	
	


No documents  Withdrawn

Percentage of completion: (Rel-7 WT49): 60% (previously 55%)

Summary of progress: 

Outstanding issues: To be completed – some issues regarding method and style guide.

Confercen call to be arranged.

3.6 WT50 (IRP Security Management)

documents for approval 1 LS 

	S5-066252r1
	LS_out On M.3016 Series Recommendations Approved
Conclusion: agreed with some updates.
	Huawei


No documents for information.

No documents for Withdrawal
Percentage of completion (Rel-7 WT50): 45% (previously 40%)

Summary of progress:  Outstanding issues:  5 outstanding actions which need to be resolved for the next meeting in order to progress this work. 

3.7 WT51 (IRP Methodology)

No documents for approval

No documents for information.

No documents for Withdrawal

 The response to LS S5-060027 to be reviewed in the planary.

Percentage of completion Rel-7 WT064: 25% (previously 15%)

Summary of progress:  

Conf call on XML schema Note also the PP2 LS conf call schemas conf call on 18th April at 14.00 UTC.

Comments are requested to be sent on the SA5 SWG C, e.g. on which mechanism is prefered extension vs substitution, which is also to be a topic on the PP2 conference call. 

An indication is needed for how many participants will attend the phone conference 18th April at 14.00 UTC
3.8 WT52 (Partial suspension of Itf-N)

No documents for approval

No documents for information.

No documents for withdrawal.

Percentage of completion (WT48): from 50% to 65% 
Summary of progress:  

· Requirements and Information Service in TS format. 
CORBA solution set presented.

· Intention to send to SA for information from SA5#47.

Outstanding issues: Next Steps: Address multi-manager aspects further. 

3.9 WT53 (Advanced Alarming on Itf-N)

 No documents for approval

 No documents for information.

 No documents for Withdrawal

Work progress from 36% to 40%

Summary of progress: 

Requirements stable, one needs further study
Outstanding issues:  Next Steps: 
· Requirement about the relation of advanced alarm to getAlarmList and logging needs further discussion
· Management of the order in which the rules are applied needs work
· Propose and discuss generic correlation language
3.10 WT55 (Rules for Vendor Specific Extensions)
No documents for approval

No documents for information.

No documents for Withdrawn

Work progress from 20% to 25%

Summary of progress: 

Further understanding of the Lucent proposal was reached.

It was agreed in principle to add subclassing rules to 3GPP specifications.

Outstanding issues: Fine tune the subclassing rules

Outstanding issues:  None

3.11 WT64 (Backward and Forward Compatibility of IRP systems)

 No documents for approval

 No documents for information.

 No documents for Withdrawal

Work progress from 10% to 20%
Summary of progress:  The TS structure has been agreed. The TS Name and number has been agreed. The rapporteur will request the TS number from MCC. 2 contributions have been discussed and 1 contribution was not discussed due to lack of time.
Outstanding issues:  None.

3.12 WT 65 (Study of Element Operations Systems Function (EOSF) definition)

No documents for approval

No documents for information.

No documents for Withdrawal

Percentage of completion from 15% to 30% 

Summary of progress: 

 Contribution S5-066234 from TeliaSonear was agreed. 
RG group reviewed section 6.1.1.1. CMCC need update contribution based on agreed comments for the next meeting discussion.  
Outstanding issues: This WT was only allocated half of quarter.  The time is not enough for discussion. 1 quarter is expected for next meeting discussion.
3.13 WT 66 Study of SOAP/HTTP IRP Solution Sets

Percentage of completion: from 0% to 20%

Summary of progress: No session at the meeting
Outstanding issues:   

3.14 WT 67 Study of Itf-N Implementation Conformance Statement (ICS) template


No documents for approval

No documents for information.

No documents for Withdrawal

Percentage of completion: from 15% to 40%

Summary of progress: 
RG reviewed the updated ICS template and agreed its new architecture. 
RG agreed this ICS should be CORBA ICS in solution level. 
The main issue is that the term and abbreviation used in the ICS template need to be clarified. 
China mobile needs to update the TS based on agreed comments for next meeting discussion.

Outstanding issues: None

3.15 WT 70 IRP for subscriber and equipment trace

 documents for approval

 documents for information.

 documents for Withdrawal

Percentage of completion : from 3% to 15%

Summary of progress:

The requirement specification has been agreed. There were some issues that needs further study, like what will be the effect to Trace IRP of the Traffic trace and Service level tracing. The group has agreed that the draft TS will be sent to SA for information from the next meeting. The TS number will be 32.441 and the 32.44x series specification should be reserved for the Trace IRP specifications.  
Outstanding issues: 
Watch Item:- Service level and traffic tracing is being discussed in SWG-D which may have an impact on SWG-C work.

3.16 WT 74 Study on SA5 MTOSI XML Harmonization
 documents for approval

 documents for information.

 documents for Withdrawal

Percentage of completion : from 0% to 0%

Summary of progress:
New work task – performance study for notifications expected at the next meeting.

Outstanding issues: 
None

4 Administrative issues
4.1.1 Creation/Cessation of Rapporteur Groups

· Nothing new to report

4.1.2 Work Plans updates

Nothing to report

4.1.3 SWG additional meetings / Joint Ad-hoc meetings with SA5-external groups

· A conference call meeting regarding XML inheritance is planned for the 18th April between 2pm and 4pm.
Please inform either Randy Scheer or John Islip of your intended participation so that an adequate number of ports can be arranged.

· A SuM conference call to be arranged in next 2-3 weeks. (Date to be advised)

4.1.4 Terms of Reference

Latest version, agreed at SA5#38, in S5-046494r1.

5 Technical issues

Achievements: See above.

Problems: None 

Questions for advice from SWG to SA5 plenary: None.

6 Other admin issues

· The response to LS S5-060027 to be reviewed in the plenary, this was not reviewed in Methodology RG due to time.

· An LS will be made in S5-066270 there is expected to be some email exchanges to prepare the LS for the next meeting.
· Projectors (leaders)

· Templates

· All Building blocks and WIDs at SA5 level may be located in TR32.807 (Rel-7)

· Rel 8 wil be in 32.808 rel-8 etc.

The following table shows the source information within this report.

	Tdoc
	Title
	Source

	S5-066202
	Exec Meeting Report
	Chair

	S5-066203
	Detailed Meeting Report
	Chair

	S5-066205
	RG report SWGC Maintenance
	Convenor

	S5-066206
	RG report Joint SWG C/D
	Rapporteur

	S5-066207
	RG report 045 - IRP Usage Scenarios
	Rapporteur

	S5-066208
	RG report 047 - Itf-N Performance Criteria
	Rapporteur

	S5-066209
	RG report 048 - Delta Synchronization
	Rapporteur

	S5-066210
	RG report 049 - SuM IRP SS
	Rapporteur

	S5-066211
	RG report 050 - IRP Security
	Rapporteur

	S5-066212
	RG report 051 - IRP Methodology
	Rapporteur

	S5-066213
	RG report 052 - Itf-N Partial Suspension
	Rapporteur

	S5-066214
	RG report 053 - Itf-N Advanced Alarming
	Rapporteur

	S5-066215
	RG report 055 - VSE Rules
	Rapporteur

	S5-066216
	RG report 064 Backward and Forward Compatibility of IRP systems
	Rapporteur

	S5-066217
	RG report 065 - Study of Element Operations Systems Function (EOSF) definition
	Rapporteur

	S5-066218
	RG report 066 - Study of SOAP/HTTP IRP Solution Sets
	Rapporteur

	S5-066219r1
	RG report 067 - Study of Itf-N Implementation Conformance Statement (ICS) template
	Rapporteur

	S5-066220
	RG report 070 - IRP for subscriber and equipment trace
	Rapporteur

	S5-066221
	RG report 074 - Study on SA5 MTOSI XML Harmonization
	Rapporteur


7 Participants at SWG-C Closing Session

	Attendee name
	Company

	Habib Nouira
	Alcatel S.A.

	Xuelong Wang
	CATT

	Li Yewen 
	China Mobile

	Li LianYuan
	CMCC

	Liang Shuang Chun
	CMCC

	Luo Gang
	CMCC

	Wang Lan
	CMCC

	Dai Peng
	Ericsson

	Edwin Tse
	Ericsson

	Thomas Tovinger
	Ericsson

	Yang Li
	Huawei 

	John Islip
	Lucent Technologies

	Jorg Schmidt
	Motorola

	Gyula Bodog
	Nokia

	Wang Enxi
	Nokia

	Jean Duguay
	Nortel Networks

	Clemens Suerbaum
	Siemens

	Olaf Pollakowski
	Siemens

	Zhu Wei Hong
	ZTE
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