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3GPP TSG SA WG5 meeting #57

Sophia Antipolis, FRANCE (Host: ETSI), 07/01/2008 to 11/01/2008

this draft:  Monday, (2008-02-20) 11:08  [date/time according to secretary's PC time zone setting]

Annex F: List of action items

	Action #
	Agenda
	Document
	Details
	Responsible
	Due by
	Status

	S5-57/01
	7.0
	S5-080115
	SWG CH Chair to prepare a statement for SA5 email approval for submission to the 3GPP/3GPP2 Workshop e/o Jan 2008
	CH Chair
	Feb 10
	Done (sent email to SA Chair)

	S5-57/02
	5.2
	S5-080008
	All to provide to the SA5 Chair their constrains for the 2009 meeting calendar
	All
	Feb 10
	Done

	S5-57/03
	4.4
	S5-080220
	SA5 should provide contribution(s) for the January 3GPP/3GPP2 Workshop under: 4.4    Contributions destined for SA5 (O&M and Charging)
	All
	Feb 10
	No contributions sent

	S5-57/04
	6.14
	S5-080129
	Huawei to update WID in line with comments made (TS Titles, schedules as appropriate).
	Huawei
	Feb 10
	Done (S5-080310)

	
	
	
	
	
	
	

	S5-57/06
	6.15
	S5-080130
	Ericsson to update the WID in line with comments made
	Ericsson
	Feb 10
	Done (S5-080310)

	
	
	
	
	
	
	

	S5-57/08
	6.7
	S5-080032
	Ericsson to capture the issue as an Editor's Note in the TR 32.816 Study on management of E-UTRAN and EPC
	Ericsson
	Feb 10
	Dropped (see S5-080394)

	S5-57/09
	6.3
	S5-080114
	NSN to update WID to reflect the removal of the XML 32.125, the changed TS titles, schedules etc.
	NSN
	Feb 10
	Done (S5-080310)

	S5-57/10
	6.7
	S5-080249
	SWG OAM Chair to update LS for email approval
	OAM Chair
	Jan  25
	Dropped (see S5-080240)

	S5-57/11
	6.7
	S5-080239
	Ericsson to update LS for email approval
	Ericsson
	Jan  25
	LS NOT agreed (history subgmitted as S5-080485)

	S5-57/12
	4.4
	S5-080219
	Interested SA5 members were invited to attend the February NGNMFG f2f meeting and provide feedback to SA5.
	All
	Feb 10
	Done

	S5-57/13
	6.12
	S5-080171
	Ericsson to update CR in line with comments made
	Ericsson
	Feb 10
	Done (S5-080347)

	S5-57/14
	6.20
	S5-080202
	All to provide an "Umbrella" WID to cover all SON aspects in SA5 and new WIDs proposals for the underlying 4 Building Blocks identified
	All
	Feb 10
	Done (MCC) (S5-080326/7/8/9)

	S5-57/15
	7.0
	S5-080019
	MCC to register/clean-up the draft TS 32.280-010 "AoC service" and subsequently submitted to 3GPP web under the Latest Drafts directory
	MCC
	Feb 10
	Done (S5-080321)

	S5-57/16
	8
	S5-080010
	SWG Chairs to add changes to the WIDs in the SWG Executive Report
	SWG Chairs
	Feb 22
	Pending

	S5-57/17
	8
	S5-080009
	SWG Chairs to add changes to the WIDs in the SWG Executive Report
	SWG Chairs
	Feb 22
	Pending

	S5-57/18
	8
	S5-080009
	SWG to provide updated WIDs if the technical substance is changing (Justification, Objectives of the WID)
	SWGs
	Feb 22
	Pending

	S5-57/19
	8
	S5-080010
	SWG to provide updated WIDs if the technical substance is changing (Justification, Objectives of the WID)
	SWGs
	Feb 22
	Pending

	S5-57/20
	6.0
	S5-080014
	OAM Chair to allocate for the  LTE/EPC/EUTRAN/SON WIs much more time/ a complete day at the very beginning (Monday) from the next meeting
	OAM Chair
	Feb 10
	Done

	S5-57/21
	6.7
	S5-080240
	SWG OAM Chair to update LS for email approval
	OAM Chair
	Jan  30
	LS NOT agreed (history subgmitted as S5-080484)

	S5-57/22
	6.7
	S5-080242
	NSN to update LS for email approval
	NSN
	Jan  25
	LS NOT agreed (history subgmitted as S5-080486)

	S5-57/23
	5.1
	S5-080250
	All invited to make comments/proposals for the Draft TS/TR Management Process (coordinator: SA5 Vice Chair Thomas)
	All
	Feb 10
	Done

	S5-57/24
	6.2
	S5-080233
	Ericsson to update TS 32153 for email approval as latest draft
	Ericsson
	Jan 22
	Done (S5-080340)

	S5-57/25
	6.3
	S5-080237
	NSN to update TS 32.122 AAM IS for email approval as latest draft
	NSN
	Jan 18
	Done (S5-080333)

	S5-57/26
	6.3
	S5-080238
	NSN to update TS 32.123 AAM CORBA for email approval as latest draft
	NSN
	Jan 18
	Done (S5-080334)

	S5-57/27
	6.6
	S5-080149
	China Mobile to update TR 32819 E-OSF Study for email approval as latest draft
	China Mobile
	Jan 31
	Done (S5-080346)

	S5-57/28
	6.9
	S5-080160
	China Mobile to update KPI TS 32.xyz for email approval as latest draft
	China Mobile
	Jan 31
	Done (S5-080348)

	S5-57/29
	6.10
	S5-080076
	Huawei to update TR 32821 SON Study for email approval as latest draft
	Huawei
	Jan 28
	Done (S5-080353)

	S5-57/30
	6.14
	S5-080072
	Nortel to update TS 32.751 EPC NRM for email approval as latest draft
	Nortel
	Jan 22
	Done (S5-080342)

	S5-57/31
	6.14
	S5-080073
	Huawei to update TS 32.752 EPC NRM for email approval as latest draft
	Huawei
	Jan 22
	Done (S5-080344)

	S5-57/32
	6.15
	S5-080118
	Ericsson to update TS 32762 E-UTRAN NRM for email approval as latest draft
	Ericsson
	Jan 24
	Done (S5-080345)

	S5-57/33
	6.15
	S5-080119
	Ericsson to update TS 32761 E-UTRAN NRM for email approval as latest draft
	Ericsson
	Jan 24
	Done (S5-080343)

	S5-57/34
	6.7
	S5-080041
	Ericsson to update TR 32.816 E-UTRAN/EPC Management for email approval as latest draft
	Ericsson
	Feb 14
	Dropped (see S5-080394)

	S5-57/35
	6.11
	S5-080175
	ZTE to update TR 32822 Maintenance over Itf-N Study for email approval as latest draft
	ZTE
	Jan 23
	Done (S5-080330)


