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	VERSION 2008 July 1st
	
	1
	
	
	
	
	
	
	
	

	2
	1462
	"CTRL + a"  to display all the 3GPP fields
	
	1
	
	
	
	
	
	
	
	

	3
	2058
	Content of Rel-8 (Stage 1, SA2/3 Stage 2 frozen, few exceptions)
	1
	
	
	
	
	
	
	
	

	4
	0
	Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary
	1
	
	
	
	
	
	
	
	

	5
	0
	
	
	1
	
	
	
	
	
	
	
	

	6
	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	0%
	
	
	
	

	7
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	25/12/2008
	80%
	22.182
	SP-070126
	China Mobile
	Triggered by Study UID_370086 (FSServAl). SA#39 moved to Rel-9.

	8
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	08/09/2008
	51%
	
	SP-070133
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.

	9
	370030
	Stage 1 for RED
	RED-St1
	2
	Rel-9
	S1
	15/03/2007
	100%
	22.101
	SP-070133
	NTT DoCoMo
	SA#35 completed

	10
	370031
	Stage 2 for RED
	RED-St2
	2
	Rel-9
	S2
	08/09/2008
	50%
	23.880
	SP-070694
	NTT DoCoMo
	SP#37 WID approved. SA#40 moved to Rel-9.

	11
	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	25/12/2008
	5%
	22.101
	SP-070651
	NSN
	SA#38 moved to Rel-9

	12
	380067
	Customized Ringing Signal 
	CRS
	1
	Rel-9
	S1
	25/12/2008
	60%
	
	SP-070875
	Telecom Italia
	SA#38 WID approved. SA#39 moved to Rel-9

	13
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	25/12/2008
	0%
	
	SP-070876
	Telecom Italia
	Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by Study UID_320025 (PWS-SI). SA#39 moved to Rel-9

	14
	380058
	Stage 1 for PWS
	PWS-S1
	2
	Rel-9
	S1
	25/12/2008
	0%
	
	SP-070876
	Telecom Italia
	SA#39 moved to Rel-9

	15
	380062
	Network Selection for non-3GPP Access 
	N3GTONSP
	1
	Rel-9
	S1
	31/12/2008
	38%
	
	SP-070874
	Telecom Italia
	Triggered by Study UID_340033 (N3GtoNSP). SA#38 WID approved. SA#39 exception granted to Jun 2008. S1#40: 06/08=>12/08. SA#40 moved to Rel-9

	16
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	05/06/2008
	0%
	22.153
	SP-080051
	Telcordia
	06/08 Record created. SA#39 WID approved. SA#40 Stage 1 completed.

	17
	390074
	Service Requirements for PRIOR_Ph2
	ePRIOR
	2
	Rel-9
	S1
	05/06/2008
	0%
	22.153
	SP-080051
	Telcordia
	06/08 Record created. SA#39 WID approved. SA#40 completed

	18
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	05/06/2008
	100%
	22.259
	SP-080430
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	19
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	100%
	22.259
	SP-080430
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	20
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	12/03/2009
	0%
	22.173
	SP-080324
	France Telecom
	SA#40 WID approved. 

	21
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	12/03/2009
	0%
	22.173
	SP-080324
	France Telecom
	SA#40 WID approved. 

	22
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	12/03/2009
	0%
	22.9xy, 22.101
	SP-080448
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_390038 (OAM8-Studies) TR 32.808. SA#40 WID approved. 

	23
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	12/03/2009
	0%
	22.9xy, 22.101
	SP-080448
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_390038 (OAM8-Studies) TR 32.808. SA#40 WID approved. 

	24
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1
	11/12/2008
	0%
	22.xxx, 22.011
	SP-080449
	T-Mobile
	SA#40 WID approved. 

	25
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	11/12/2008
	0%
	22.xxx, 22.011
	SP-080449
	T-Mobile
	SA#40 WID approved. 

	26
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2
	08/09/2008
	25%
	23.8xx, 22.101, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221
	SP-080352
	Alcatel-Lucent
	SA#38 WID approved. Moved to Rel-9. SA#40 updated WID SP-070820=>SP-080352

	27
	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	1
	Rel-9
	S2
	11/06/2009
	0%
	23.8xx, 23.271, 23.401, 23.402
	SP-080445
	Polaris Wireless
	SA#40 WID approved. Triggered by Study UID_380068 (FS_LCS_EPS)

	28
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	2
	Rel-9
	S2
	11/06/2009
	0%
	23.8xx, 23.271, 23.401, 23.402
	SP-080445
	Polaris Wireless
	SA#40 WID approved. Triggered by Study UID_380068 (FS_LCS_EPS)

	29
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2
	11/06/2009
	0%
	
	SP-080442
	China Mobile
	SA#40 WID approved. 

	30
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	11/06/2009
	0%
	23.246
	SP-080442
	China Mobile
	SA#40 WID approved. 

	31
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	08/12/2008
	100%
	
	
	NSN
	SA#39 created to host Rel-9 Wis. BUT no agreed WID

	32
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8

	33
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	34
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	35
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	36
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	25/12/2009
	100%
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304
	RP-070511
	Samsung
	RAN#39: No agreed WID

	37
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	25/12/2009
	100%
	25.306, 25.331, 25.413
	RP-070511
	Intel
	RAN#39: No agreed WID

	38
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	0%
	
	
	
	

	39
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/03/2009
	46%
	
	SP-080132
	T-Mobile
	

	40
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	12/12/2007
	100%
	22.278, 22.011, 22.246
	SP-080132
	T-Mobile
	SA#38 completed

	41
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	19/12/2008
	31%
	
	SP-080132
	NSN
	

	42
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/06/2008
	100%
	23.402
	SP-080132
	Motorola
	SA#40 completed

	43
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	11/12/2008
	80%
	33.401, 33.210, 33.310
	SP-080132
	NSN
	SA#39: WID update of SP-070933. WP record created

	44
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	15/12/2008
	30%
	24.229, 24.305, 27.007
	CP-080075
	NSN
	

	45
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	19/12/2008
	0%
	
	CP-080056
	Huawei
	

	46
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/12/2008
	10%
	29.274, 29.275
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	47
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	15/12/2008
	60%
	23.122, 24.302
	CP-080075
	NSN
	

	48
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	19/12/2008
	10%
	
	CP-080057
	Ericsson 
	

	49
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	19/12/2008
	5%
	
	CP-080056
	Huawei
	

	50
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/12/2008
	10%
	23.003
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	51
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	12/09/2008
	65%
	29.909
	CP-080055
	Huawei
	CP#37 WID approved

	52
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	19/12/2008
	57%
	23.402
	SP-080132
	Motorola
	

	53
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/12/2008
	60%
	29.274, 29.275
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	54
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	05/12/2008
	77%
	
	SP-080132
	NSN
	

	55
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	05/06/2008
	100%
	
	SP-080132
	NSN
	SA#40 completed

	56
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/12/2008
	60%
	29.274
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	57
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	05/12/2008
	77%
	
	SP-080132
	NSN
	

	58
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	05/06/2008
	100%
	
	SP-080132
	NSN
	Multiple PDN related alignments, 23.060-derived changes. SA#40 completed

	59
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/12/2008
	60%
	29.274, 29.275
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	60
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	15/12/2008
	50%
	24.007, 24.301
	CP-080075
	NSN
	

	61
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	15/12/2008
	50%
	24.007, 24.301
	CP-080075
	NSN
	

	62
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	15/12/2008
	38%
	24.008, 24.301
	CP-080075
	NSN
	

	63
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	19/12/2008
	0%
	
	CP-080057
	Ericsson 
	

	64
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/12/2008
	70%
	29.272, 29.275
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	65
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	15/12/2008
	35%
	23.402
	SP-080132
	Motorola
	

	66
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	11/09/2008
	90%
	
	SP-080132
	NSN
	SA#40 exception to Sep 2008 (default bearer issue)

	67
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	12/12/2008
	5%
	24.008, 24.301
	CP-080075
	NSN
	

	68
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	18/09/2008
	40%
	
	SP-080132
	NSN
	SA#40 exception to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN)

	69
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/12/2008
	20%
	29.274, 29.275
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	70
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/12/2008
	10%
	29.274, 29.275
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	71
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/12/2008
	70%
	29.277, 29.276
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	72
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	05/06/2008
	98%
	
	SP-080132
	NSN
	SA#40 exception to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs)

	73
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	15/12/2008
	15%
	24.301, 24.302
	CP-080075
	NSN
	

	74
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/12/2008
	10%
	29.274
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	75
	350027
	SAE for support for non-3GPP accesses  
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	15/12/2008
	46%
	23.402
	SP-080132
	Motorola
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	76
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	05/06/2008
	100%
	
	SP-080132
	NSN
	SA#40 completed

	77
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	18/09/2008
	90%
	
	SP-080132
	NSN
	SA#40 exception to Sep 2008 (Multiple PDN connections to the same APN using PMIP)

	78
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	15/12/2008
	65%
	24.303
	CP-080075
	NSN
	

	79
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	12/12/2008
	35%
	24.304
	CP-080075
	NSN
	

	80
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	12/12/2008
	5%
	24.301
	CP-080075
	NSN
	

	81
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	05/06/2008
	100%
	
	SP-080132
	NSN
	SA#40 completed

	82
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	11/12/2008
	80%
	33.402, 33.210, 33.310
	SP-080132
	NSN
	SA#39: WID update of SP-070933. WP record created

	83
	370010
	Stage 3  security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	15/12/2008
	60%
	24.303
	CP-080075
	NSN
	post-CT#39: split into DSMIP v6 and MIPv4 Access

	84
	390172
	Stage 3  security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	15/12/2008
	0%
	24.304
	CP-080075
	NSN
	post-CT#39: split into DSMIP v6 and MIPv4 Access. 390072->390172

	85
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	15/12/2008
	35%
	24.302
	CP-080075
	NSN
	

	86
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	05/12/2008
	60%
	29.274
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	87
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/12/2008
	30%
	29.273, 29.275
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	88
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/12/2008
	30%
	29.273
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	89
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/12/2008
	20%
	29.273
	CP-080279
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	90
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	100%
	
	
	NSN
	SA#37 stopped

	91
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2
	15/09/2008
	100%
	23.216
	SP-070949
	NSN
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work 

	92
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	05/06/2008
	100%
	
	SP-080132
	NSN
	SA#40 completed

	93
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	05/06/2008
	100%
	
	SP-080132
	NSN
	SA#40 completed

	94
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	05/12/2008
	19%
	23.272, 23.401
	SP-080097
	T-Mobile, Vodafone
	SA#40 Stge 2 completed. CT#40 WID approved

	95
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	05/06/2008
	100%
	23.272, 23.401
	SP-080097
	T-Mobile, Vodafone
	SA#40 completed

	96
	400002
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	05/12/2008
	0%
	24.301, 24.801, 24.008
	CP-080321
	NEC
	CT#40 WID approved

	97
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	05/12/2008
	0%
	23.008
	CP-080321
	NEC
	CT#40 WID approved

	98
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	05/06/2008
	100%
	23.228, 23.221, 23.203
	SP-080090
	Telecom Italia
	SA#40 completed

	99
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	12/03/2009
	20%
	
	
	
	

	100
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	12/03/2009
	20%
	32.751/2/3/5
	SP-070737
	Huawei
	SA#38 WID approved

	101
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	11/12/2008
	20%
	32.426
	SP-080061
	China Mobile 
	SA#39 WID approved

	102
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	12/03/2009
	40%
	32.240/296/251/252/298/299
	SP-070736
	NSN
	SA#38 WID approved

	103
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	19/09/2008
	60%
	24.801
	CP-080068
	NSN
	CT#39 WID approved

	104
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	19/09/2008
	60%
	29.804
	CP-080068
	Ericsson 
	CT#39 WID approved

	105
	390020
	Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	19/09/2008
	30%
	29.803
	CP-080068
	Huawei
	CT#39 WID approved

	106
	400004
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	15/12/2008
	0%
	23.003, 29.303
	CP-080280
	TeliaSonera
	CT#40 WID approved

	107
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	19/09/2008
	0%
	31.102, 31.111
	CP-080164
	Nokia
	CT#39 WID approved

	108
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	100%
	
	
	NSN
	SA#37 stopped

	109
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	100%
	
	
	NSN
	SA#37 stopped

	110
	340019
	Deleted -  CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	27/09/2007
	100%
	
	CP-060674
	
	SA#37 stopped

	111
	350019
	Deleted -  CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	100%
	
	CP-060674
	
	SA#37 stopped

	112
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	100%
	
	CP-060674
	
	SA#37 stopped

	113
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	100%
	
	CP-060675
	
	SA#37 stopped

	114
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	100%
	29.803
	CP-060676
	
	SA#37 stopped

	115
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	100%
	
	CP-060674
	
	SA#37 stopped

	116
	340027
	Deleted -User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	100%
	
	CP-060676
	
	SA#37 stopped

	117
	340018
	Deleted - GPRS enhancements for LTE access
	SAES-GPRS_LTE
	2
	Rel-8
	S2
	04/09/2007
	100%
	23.401
	SP-060926
	Vodafone
	SA#34 stopped

	118
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	100%
	23.402
	SP-060926
	Motorola
	SA#34 stopped

	119
	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	100%
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279
	SP-060926
	Vodafone
	SA#34 stopped

	120
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	02/10/2007
	100%
	
	
	
	SA#34 stopped

	121
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	1
	Rel-8
	S2,S5,C3
	19/09/2008
	82%
	
	SP-070490
	Orange
	Name changed from "System enhancements for TISPAN Rel2" at SA36

	122
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	2
	Rel-8
	S2
	06/12/2007
	100%
	
	SP-070490
	Orange
	SA#38 completed

	123
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	2
	Rel-8
	C3
	19/09/2008
	65%
	29.865
	CP-080054
	Telecom Italia
	CP-36: WI approved. C3-36: draft 29.865 advanced.

	124
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	2
	Rel-8
	S5
	07/12/2006
	100%
	32.297
	SP-060545
	Amdocs
	SA#33 WID approved

	125
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	2
	Rel-8
	C1
	15/03/2007
	100%
	
	
	Ericsson
	SA#38 stopped

	126
	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	2
	Rel-8
	S2
	30/11/2007
	100%
	
	
	NSN
	SA#36 stopped

	127
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	05/12/2008
	40%
	
	SP-070924
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 

	128
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	12/03/2008
	100%
	22.101
	SP-070924
	AT&T
	SA#38 WID approved. SA#39 completed

	129
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	05/06/2008
	100%
	23.292, 23.206, 22.101
	SP-070924
	ALU
	SA#38 WID approved. SA#40 completed

	130
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	05/12/2008
	0%
	24.292, 24.229
	CP-080319
	Ericsson
	CT#40 WID approved. 

	131
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	05/12/2008
	5%
	24.293
	CP-080319
	Ericsson
	CT#40 WID approved. 

	132
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	05/12/2008
	0%
	29.292, 23.003, 29.232, 23.018, 29.002
	CP-080319
	Ericsson
	CT#40 WID approved. 

	133
	380035
	AS/MRFC stage 2 and 3 work
	MRFC_TS
	1
	Rel-8
	C1
	12/09/2008
	5%
	23.218, 24.229, 24.147, 24.247
	CP-070782
	HP
	Triggered by Study UID_7048 (MRFC)

	134
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	10/12/2008
	39%
	
	not applicable
	
	

	135
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	12/09/2008
	87%
	
	SP-070691
	Telecom Italia
	

	136
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	14/12/2007
	100%
	22.228, 22.115, 22.101
	SP-070691
	Ericsson
	SA#39 completed

	137
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	12/09/2008
	95%
	
	CP-080213
	NSN
	

	138
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	12/09/2008
	70%
	
	CP-080213
	NSN
	

	139
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	12/09/2008
	90%
	
	CP-080213
	NSN
	

	140
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/12/2008
	37%
	
	not applicable
	
	

	141
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	07/12/2007
	100%
	22.173
	SP-070569
	NSN
	SA#38 completed

	142
	380041
	MMTel and Supplementary Services Charging
	MMTel-CH
	3
	Rel-8
	S5
	10/12/2008
	20%
	32.275, 32.298/299
	SP-070749
	ALU
	SA#38 WID approved

	143
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	05/12/2008
	7%
	29.163, 24.229, 24.173
	CP-080215
	Deutsche Telekom
	

	144
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	12/09/2008
	15%
	24.642, 24.229, 24.173
	CP-080215
	Deutsche Telekom
	

	145
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	05/12/2008
	0%
	29.163
	CP-080215
	Deutsche Telekom
	

	146
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	15/09/2008
	42%
	
	CP-080219
	Nortel
	

	147
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	05/06/2008
	100%
	22.173
	
	Telecom Italia
	SA#39: SA1 consider "Pilot Identity" concept need. SA#40 completed 

	148
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	15/09/2008
	10%
	24.239, 24.173
	CP-080219
	Nortel
	

	149
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	19/09/2008
	5%
	29.163, 24.229, 24.173
	CP-080214
	Deutsche Telekom
	

	150
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	12/09/2008
	10%
	24.615, 24.229, 24.173
	CP-080214
	Deutsche Telekom
	

	151
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	19/09/2008
	0%
	29.163
	CP-080214
	Deutsche Telekom
	

	152
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	10/12/2008
	25%
	32.280, 32.240/260/296/298/299
	SP-070739
	NSN
	SA#38 WID approved

	153
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	12/03/2008
	100%
	32.240/260/298/299
	SP-070621
	ALU
	SA#39 completed

	154
	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-8
	S2
	08/09/2008
	20%
	23.8xx, 23203
	SP-070822
	Alcatel-Lucent
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA2 and TISPAN2. SA#40 moved to Rel-9.

	155
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	05/12/2008
	65%
	
	CP-070782
	Huawei
	

	156
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	05/12/2008
	70%
	24.279, 24.229
	CP-070782
	Huawei
	C3-46: WID in C1-073199/ C3-071126

	157
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	05/12/2008
	60%
	29.163
	CP-070782
	Huawei
	C3-46: WID in C1-073199/ C3-071126

	158
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C1,C3
	05/12/2008
	2%
	
	CP-070731
	Deutsche Telekom
	CT#38 WID approved

	159
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	05/12/2008
	2%
	24.229
	CP-070731
	Deutsche Telekom
	CT#38 WID approved

	160
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	05/12/2008
	2%
	29.163, 29.228, 29.229
	CP-070731
	Deutsche Telekom
	CT#38 WID approved

	161
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4
	05/06/2008
	100%
	
	not applicable
	Ericsson
	SA#40 completed

	162
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	07/03/2008
	100%
	24.229, 24.127, 29.162, 29.163, 29.228, 29.229, 24.xxx
	CP-080211
	ALU
	CT#39 completed

	163
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	07/03/2008
	100%
	24.229, 24.127, 29.162, 29.163, 29.228, 29.229, 24.xxx
	CP-080229
	ALU
	CT#39 completed

	164
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	05/06/2008
	100%
	23.228, 23.204, 23.167
	SP-070823
	NSN
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed

	165
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	06/12/2007
	100%
	22.273, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173
	SP-080315
	BT, Ericsson
	WID and TSs approved at SA#38. SA#40 updated WID SP-070915=>SP-080315

	166
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	06/12/2007
	100%
	23.517(ETSIES282.007), 23.506(ETSI182.006), 23.521(ETSI182.021), 23.507(ETSI182.007)
	SP-070916
	Telecom Italia
	SA#38 approved WID and TSs

	167
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-8
	S1
	13/03/2006
	100%
	22.228
	SP-050830
	Telcordia
	No Rel-8 changes

	168
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-8
	S1
	13/03/2006
	100%
	22.228
	SP-050830
	Telcordia
	No Rel-8 changes

	169
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	11/12/2008
	54%
	
	SP-070496
	Ericsson
	SA#36 WID approved

	170
	360017
	Stage 2 aspects of IMSSec
	IMS-Sec
	2
	Rel-8
	S3
	11/12/2008
	70%
	33.203, 33.141, 33.978, 33.828, 33.803
	SP-070496
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 

	171
	390054
	Stage 3 aspects of IMSSec
	IMS-Sec
	2
	Rel-8
	C1,C4
	21/03/2008
	0%
	
	
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	172
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	12/09/2008
	40%
	24.229
	CP-070781
	ALU
	

	173
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	30/05/2008
	100%
	29.229, 29.228, 23.008
	CP-070781
	ALU
	CT#40 completed

	174
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S1,S2,C1,C4
	25/12/2008
	27%
	
	SP-080095
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)

	175
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	05/06/2008
	100%
	
	SP-080095
	Telecom Italia
	SA#40 completed

	176
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	25/12/2008
	15%
	23.228
	SP-080095
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)

	177
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	19/09/2008
	25%
	24.229, 24.503
	CP-080220
	ALU
	CP#39 WID approved

	178
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	19/09/2008
	50%
	29.228, 29.229, 23.003, 23.008, 29.433
	CP-080220
	ALU
	CP#39 WID approved

	179
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	30/05/2008
	100%
	
	not applicable
	NSN
	CT#40 completed

	180
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	30/05/2008
	100%
	
	SP-070105
	
	CT#40 completed

	181
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	06/12/2007
	100%
	
	SP-070105
	
	SA#38 completed

	182
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	30/05/2008
	100%
	
	CP-070122
	Cablelabs
	CT#40 completed

	183
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	15/03/2008
	100%
	23.228
	SP-070107
	Cablelabs
	CT#39 completed

	184
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	14/09/2007
	100%
	23.228
	SP-070107
	Cablelabs
	SA#37 completed

	185
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	15/03/2008
	100%
	24.229
	CP-070575
	Cablelabs
	CT#39 completed

	186
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	30/05/2008
	100%
	
	SP-060933
	Cablelabs
	CT#40 completed

	187
	350033
	S3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	12/03/2008
	100%
	33.203, 33.210, 33.220, 24.229
	SP-060933
	Cablelabs
	SA#39 completed

	188
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	30/05/2008
	100%
	24.229, 24.109
	CP-070124
	Cablelabs
	CT#40 completed

	189
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	30/11/2007
	100%
	24.229, 24.109
	CP-070124
	Cablelabs
	CT#38 completed

	190
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	14/03/2008
	100%
	29.228, 29.229, 23.008, 
	CP-070124
	Cablelabs
	CT#39 completed

	191
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	S2,C3,C4
	19/12/2008
	87%
	
	CP-070729
	Vodafone
	

	192
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	30/11/2005
	100%
	
	
	Vodafone
	SA#31 Moved from FS section Feb 2006

	193
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-7
	C3
	30/11/2007
	100%
	29.163
	CP-070096
	Vodafone
	Moved from R7 WP because it is part of Feature 713024. This feature was extended to R8 by the inclusion (at last November's CT3 meeting) of a stage 3 extension covering MONA (WI 380021)

	194
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	12/09/2008
	75%
	29.163
	CP-070729
	Vodafone
	

	195
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	19/12/2008
	70%
	29.332
	CP-070729
	Vodafone
	

	196
	360029
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	15/12/2008
	50%
	23.218, 24.229
	CP-070367
	ALU
	

	197
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	11/12/2008
	31%
	
	SP-080220
	Nortel
	SA#39 WID approved. SA#40 Stage 1/2 completed

	198
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	05/06/2008
	100%
	22.228, 22.173, 22.101, 22.153
	SP-080220
	Nortel
	SA#39 WID approved  & Stage 1 exception Jun 2008. SA#40 completed

	199
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	05/06/2008
	100%
	23.002, 23.141, 23.203, 23.167, 23.228
	SP-080220
	NSN
	SA#39 WID approved. SA#40 completed

	200
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	11/12/2008
	30%
	33.141, 33.203, 33.210
	SP-080220
	NSN
	SA#39 WID approved. SA#40 exception to Sep 2008.

	201
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	11/12/2008
	40%
	
	CP-080218
	ALU
	CT#39 WID approved. CT1 approved CRs with REDOC_3GPP2

	202
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	12/09/2008
	15%
	
	CP-080218
	ALU
	CT#39 WID approved

	203
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	11/12/2008
	0%
	
	CP-080218
	ALU
	CT#39 WID approved

	204
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S1,S2,C1
	11/12/2008
	47%
	
	SP-080092
	LG Electronics
	SA#40 Stage 1/2 completed. CT#40 WID approved

	205
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	05/06/2008
	100%
	
	SP-080092
	LG Electronics
	SA#40 completed

	206
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	05/06/2008
	100%
	23.237, 23.292
	SP-080092
	LG Electronics
	SA#40 completed

	207
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	11/12/2008
	0%
	24.237, 24.229
	CP-080317
	Huawei
	CT#40 WID approved

	208
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4
	11/12/2008
	10%
	26.xyz, 26.234, 26.346
	SP-080201
	FT, Ericsson
	SA#39 WID approved

	209
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	15/12/2008
	0%
	
	CP-080281
	Ericsson
	CT#40 WID approved. Spin-off TR 23.820 FS UID_350018 (FS_IMS_RP)

	210
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	15/12/2008
	0%
	23.320, 29.228, 29.229, 29.230
	CP-080281
	Ericsson
	CT#40 WID approved. 

	211
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	15/12/2008
	0%
	24.229
	CP-080281
	Ericsson
	CT#40 WID approved. 

	212
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1
	12/09/2008
	60%
	
	SP-060932
	Telefonica O2
	SA#36 Stage 1 completed

	213
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	100%
	22.234
	SP-060932
	Telefonica O2
	SA#36 completed

	214
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	12/09/2008
	60%
	24.234
	CP-080217
	RIM
	

	215
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	12/12/2008
	57%
	
	SP-070701
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved

	216
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	05/06/2008
	100%
	23.234
	SP-070701
	Orange
	SA#40 completed

	217
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	12/12/2008
	0%
	24.327, 24.303
	CP-080320
	Orange
	CT#40 WID approved

	218
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	12/09/2008
	98%
	
	SP-070904
	Nortel
	Stage 1/2 completed

	219
	320021
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	06/12/2006
	100%
	42.068
	SP-070904
	Nortel
	SA#38 completed

	220
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	21/03/2008
	100%
	42.068, 42.069
	SP-070653
	Huawei
	SA#39 completed

	221
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	12/09/2008
	95%
	43.068, 44.068
	CP-060260
	Nortel
	06/08=>09/08

	222
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	30/11/2007
	100%
	29.002
	CP-060260
	Nortel
	CT#38 completed

	223
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	22/02/2008
	100%
	44.018, 48.008
	GP-071855
	Nortel
	GP#37 completed

	224
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4
	19/09/2008
	75%
	
	SP-080327
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	225
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	31/07/2006
	100%
	22.259
	SP-080327
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327

	226
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	12/09/2008
	96%
	23.259
	CP-080065
	Vodafone
	

	227
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	19/09/2008
	55%
	
	CP-080065
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	228
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	19/09/2008
	60%
	24.259, 24.229
	CP-080065
	Vodafone
	

	229
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	12/09/2008
	50%
	23.008, 23.018, 29.002, 29.328, 29.329
	CP-080065
	Vodafone
	

	230
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	100%
	
	
	Ericsson
	SA#37 stopped

	231
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	12/12/2008
	73%
	
	SP-060678
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	232
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	12/03/2008
	100%
	22.101, 22.105
	SP-060678
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed

	233
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	12/12/2008
	0%
	24.008
	CP-080316
	T-Mobile
	CT#40 WID approved

	234
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	04/06/2009
	50%
	26.xxx, 26.9xx
	SP-070756
	Airbiquity
	Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)

	235
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1
	12/03/2008
	100%
	22.101, 22.228
	SP-070871
	Telefonica O2
	Inform GSMA of progress. SA#39 Stage 1 completed. Stage 2/3 in Feature UID_360025 (SIP_Nc)

	236
	380061
	Stage 1 for Ipinterc
	IPinterc
	2
	Rel-8
	S1
	12/03/2008
	100%
	22.101, 22.228
	SP-070871
	Telefonica O2
	SA#39 completed

	237
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	12/12/2008
	44%
	
	CP-080282
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	238
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	12/09/2008
	85%
	23.231, 23.153, 23.205
	CP-080282
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282

	239
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	12/09/2008
	70%
	29.231, 29.232, 29.332
	CP-080282
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282

	240
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	12/09/2008
	20%
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414, 29.415
	CP-080282
	NSN
	CT#40 updated WID CP-070517=>CP-080282

	241
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-8
	C3,C4
	12/12/2008
	3%
	
	CP-080392
	Telecom Italia
	CT#40 WID approved

	242
	400009
	CT3 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C3
	12/12/2008
	5%
	29.235
	CP-080392
	Telecom Italia
	CT#40 WID approved

	243
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C4
	12/12/2008
	0%
	29.238, 23.231, 29.232
	CP-080392
	Telecom Italia
	CT#40 WID approved

	244
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	05/12/2008
	82%
	
	SP-070815
	NTT DoCoMo
	SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. Stage 1 completed. No SA2 impact. CT#40 WID approved

	245
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	12/03/2008
	100%
	22.168
	SP-070815
	NTT DoCoMo
	SA#39 completed

	246
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	05/06/2008
	100%
	23.828
	SP-070815
	NTT DoCoMo
	SA#38 WID approved. SA#40 exception to Sep 2008 on impacts from adding the CBC to MME interface 

	247
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	05/12/2008
	0%
	23.041
	CP-080318
	NTT DoCoMo
	CT#40 WID approved

	248
	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	1
	Rel-8
	S1
	12/03/2008
	100%
	22.030, 22.101
	SP-070944
	Vodafone
	SA#39 Stage 1 completed

	249
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	12/03/2008
	100%
	22.115
	SP-060482
	China Mobile
	SA#39 Stage 1 completed

	250
	340029
	Customized Alerting Tone (CAT)
	CAT
	1
	Rel-8
	S1,C1,C3
	05/12/2008
	44%
	
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 exception to Sep 2008 for SA2 (Forking, Early session model)

	251
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	20/09/2007
	100%
	22.182
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT

	252
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	10/12/2007
	100%
	22.182
	SP-070880
	Ericsson
	SA#38 completed

	253
	390014
	IMS CAT Supplementary Service
	CAT_SS
	2
	Rel-8
	C1
	15/09/2008
	0%
	24.182
	CP-080074
	Nortel
	

	254
	390071
	CAT solution for voice and video call in CS domain
	CAT
	2
	Rel-8
	C3
	05/12/2008
	0%
	
	
	Ericsson
	Wait for conclusion of Study UID_360031 (FS_CAT_VVC_CS)

	255
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	12/12/2008
	47%
	
	SP-070816
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.

	256
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	100%
	22.105, 22.340
	SP-070816
	Huawei
	SA#35 work completed

	257
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	07/03/2008
	100%
	23.811, 23.204
	SP-070816
	Huawei
	SA#39 work completed

	258
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	12/12/2008
	8%
	29.331
	CP-080391
	Huawei
	CT#40 WID approved

	259
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	12/12/2008
	0%
	29.331, 24.341
	CP-080391
	Huawei
	CT#40 WID approved

	260
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	05/12/2008
	42%
	
	SP-060780
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified

	261
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	06/12/2007
	100%
	22.153
	SP-060780
	Telcordia
	SA#38 completed

	262
	340012
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C1
	14/09/2008
	42%
	24.229
	CP-070576
	ALU
	

	263
	370020
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C3
	05/12/2008
	0%
	29.212, 29.213, 29.214, 29.163
	CP-070576
	ALU
	

	264
	370021
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C4
	12/09/2008
	5%
	23.008, 29.228, 29.229
	CP-070576
	ALU
	

	265
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	30/05/2008
	100%
	
	SP-070692
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	266
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	12/03/2008
	100%
	22.127
	
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	267
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	14/03/2008
	100%
	22.127
	SP-070692
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	268
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	30/05/2008
	100%
	23.198, 29.198, 29.199
	CP-080429
	Orange
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127

	269
	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	existing 29.199-xy
	CP-080429
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA

	270
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	29.199-21
	CP-080429
	ETRI
	CT#40 completed

	271
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	29.199-22
	CP-080429
	ETRI
	CT#40 completed

	272
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	29.199-08
	CP-080429
	Orange
	CT#40 completed

	273
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	existing 29.199-xy
	CP-080429
	Ericsson
	CT#40: Work moved to OMA

	274
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	275
	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	276
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	277
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	278
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	279
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	280
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	281
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	29.199-14/13
	CP-080429
	Ericsson
	CT#40 completed

	282
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	existing 29.199-xy
	CP-080429
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	283
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	29.198-03
	CP-080429
	AePONA
	CT#40 completed

	284
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	29.198-06
	CP-080429
	AePONA
	CT#40 completed

	285
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	29.198-10
	CP-080429
	AePONA
	CT#40 completed

	286
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	29.198-14
	CP-080429
	AePONA
	CT#40 completed

	287
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/09/2008
	92%
	
	SP-070501
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed

	288
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	14/09/2007
	100%
	22.011
	SP-070501
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 completed

	289
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	12/09/2008
	90%
	24.008, 23.122
	CP-070783
	NTT DoCoMo
	CT#38 WID approved.

	290
	370026
	Value Added Services for Short Message Service
	VAS4SMS
	1
	Rel-8
	S1
	12/03/2008
	100%
	22.142, 22.942
	SP-070572
	China Mobile
	SA#39 completed

	291
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	12/03/2008
	100%
	
	SP-080053
	Telecom Italia
	SA#39 completed

	292
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	12/03/2008
	100%
	22.115
	SP-080053
	Telecom Italia
	SA#39 completed

	293
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1
	12/03/2008
	100%
	22.011, 22.115
	SP-070952
	Telecom Italia
	SA#39 completed

	294
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	12/03/2008
	100%
	22.011, 22.115
	SP-070952
	Telecom Italia
	SA#39 completed

	295
	33025
	Access Security  Enhancements
	ACCSEC2
	1
	Rel-8
	S3
	11/12/2008
	80%
	33.102, 43.020
	SP-040865
	Ericsson
	SA#38 moved to Rel-8

	296
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	11/12/2008
	40%
	33.106, 33.107, 33.108
	SP-070238
	BMWi
	SA#40 exception to Sep 2008 for LI for SAE/LTE

	297
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3
	11/09/2008
	60%
	33.223, 33.224, 29.109, 24.109
	SP-080133
	Ericsson
	SA#39 WID approved

	298
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	11/12/2008
	5%
	26.131, 26.132
	SP-080004
	FT, Ericsson
	SA#39 WID approved

	299
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	11/12/2008
	15%
	26.234, 26.346, 26.946
	SP-070757
	Ericsson
	SA#38 WID approved

	300
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	12/12/2008
	7%
	
	SP-080443
	Ericsson, Qualcomm
	SA#40 WID approved

	301
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	18/09/2008
	20%
	26.114
	SP-080246
	Qualcomm, Samsung
	SA#40 Feature=>BB under new Feature UID_400028 (MTSI). CT#40 updated WID SP-070755=>SP-080246

	302
	400018
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C3
	12/12/2008
	0%
	29.163
	CP-080422
	Huawei
	CT#40 WID approved

	303
	400019
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C1
	12/12/2008
	0%
	24.229
	CP-080422
	Huawei
	CT#40 WID approved

	304
	400020
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C4
	12/12/2008
	0%
	29.332
	CP-080422
	Huawei
	CT#40 WID approved

	305
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	12/03/2009
	58%
	
	not applicable
	
	Collection of various SA5 WIs

	306
	340064
	Network Infrastructure Management 8
	OAM8-NIM
	2
	Rel-8
	S5
	12/03/2009
	62%
	
	not applicable
	
	

	307
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	70%
	32.155, 32.153
	SP-070296
	Ericsson 
	

	308
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	12/06/2008
	100%
	32.121, 32.122, 32.123
	SP-070492
	NSN
	

	309
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	12/06/2008
	100%
	32.632/3/5
	SP-070300
	China Mobile 
	

	310
	370002
	End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	60%
	32.152, 32.62/3/4x, 32.73x
	SP-070618
	Motorola
	

	311
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	10%
	32.101/2, 32.xyz
	SP-080068
	TeliaSonera
	SA#39 WID approved

	312
	400030
	SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	12/03/2009
	0%
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747
	SP-080276
	Ericsson
	SA#40 WID approved

	313
	340065
	Performance Management 8
	OAM8-PM
	2
	Rel-8
	S5
	11/12/2008
	77%
	
	not applicable
	
	

	314
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	100%
	32.321/2/3/5
	SP-070301
	China Mobile 
	SA#36 Moved Rel-7=>Rel-8; WID updated SP-050319=>SP-070301

	315
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	70%
	32.405
	SP-070835
	China Mobile 
	

	316
	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	60%
	32.xyz
	SP-070299
	China Mobile 
	

	317
	340066
	Trace Management 8
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	19/12/2008
	10%
	
	not applicable
	
	

	318
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	19/12/2008
	10%
	24.323, 24.229
	CP-080315
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	319
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	19/12/2008
	10%
	29.163
	CP-080315
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	320
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	19/12/2008
	10%
	29.228, 29.229, 29.332
	CP-080315
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	321
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	11/12/2008
	71%
	
	not applicable
	
	SA5 WIs Collection

	322
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	14/12/2007
	100%
	32.240, 32.296
	SP-070077
	Orange
	WID approved SA#35

	323
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	14/12/2007
	100%
	32.274, 32.240/299/298
	SP-070293
	Vodafone
	

	324
	380046
	WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	11/12/2008
	0%
	32.252/298/299
	SP-070750
	ALU
	SA#38 WID approved

	325
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	05/12/2008
	36%
	
	CP-070868
	Huawei
	

	326
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	12/09/2008
	70%
	23.333
	CP-070868
	Huawei
	

	327
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	05/12/2008
	10%
	29.333
	CP-070868
	Huawei
	

	328
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	05/09/2008
	93%
	
	CP-080382
	Gemalto
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382

	329
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	21/12/2007
	100%
	21.111
	CP-080382
	Gemalto
	CT#38 completed

	330
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/03/2008
	100%
	31.220
	CP-080382
	Gemalto
	CT#39 completed

	331
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	05/09/2008
	80%
	31.221
	CP-080382
	Gemalto
	CT#37 created. CT#40 TS for Information

	332
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	100%
	31.102
	CP-060355
	
	SA#33 stopped

	333
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	12/03/2009
	0%
	31.320, 31.321
	CP-080430
	Comprion, Gemalto
	CT#40 WID approved

	334
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-8
	C6
	12/09/2008
	10%
	TS
	CP-070837
	Gemalto
	CT#38 WID approved. CT#40: SCP/CT6 work split defined

	335
	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	12/03/2009
	56%
	
	RP-060635
	NTT DoCoMo
	WID in RP-060635. Status report in RP-080256

	336
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	07/03/2008
	100%
	36.201, 36.211, 36.212, 36.213, 36.214 
	RP-060630
	NTT DoCoMo
	WID in RP-060630. Status report in RP-080256

	337
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	12/09/2008
	95%
	36.300, 36.304, 36.306, 36.321, 36.322, 36.323, 36.331 
	RP-060630
	Nokia
	WID in RP-060630. Status report in RP-080256

	338
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	12/09/2008
	95%
	36.4xy, 36.902 (SON use cases)
	RP-060630
	Ericsson
	WID in RP-060630. Status report in RP-080256

	339
	330021
	LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	12/09/2008
	80%
	36.101, 36.104, 36.133, 36.141
	RP-080314
	NSN
	WID in RP-080314. Status report in RP-080256

	340
	370046
	LTE FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	11/12/2008
	25%
	36.x, 25.113
	RP-070749
	Powerwave, Andrew Wireless
	WID in RP-070749. Status report in RP-080257

	341
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	12/03/2009
	26%
	
	
	
	

	342
	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	11/12/2008
	50%
	32.42x, 32.44x
	SP-070617
	Ericsson
	

	343
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	12/03/2009
	20%
	32.761/2/3/5
	SP-070738
	Ericsson 
	SA#38 WID approved

	344
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	11/12/2008
	10%
	32.425
	SP-080062
	Motorola, Huawei
	SA#39 WID approved

	345
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	12/03/2009
	15%
	32.450, 32.451
	SP-080063
	Ericsson 
	SA#39 WID approved

	346
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	11/12/2008
	13%
	32.500
	SP-080275
	Vodafone
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275

	347
	390005
	Self-Establishment of eNBs
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	20%
	32.501, 32.502, 32.76x/32.75x
	SP-080065
	NSN
	SA#39 WID approved

	348
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	10%
	32.511, 32.76x
	SP-080066
	Ericsson 
	SA#39 WID approved

	349
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	10%
	32.521
	SP-080067
	Huawei
	SA#39 WID approved

	350
	25029
	LTE – Terminal Conformance Test Specifications
	LTE-UEConTest
	1
	Rel-8
	R5
	12/12/2008
	16%
	
	not applicable
	
	Testing for Feature UID_20068 (LTE)

	351
	25041
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	12/12/2008
	11%
	36.521-1, 36.521-2, 36.508
	RP-070428
	NEC, Motorola
	WID in RP-070428. Status Report in RP-080425

	352
	25042
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	12/12/2008
	20%
	36.521-1, 36.521-2, 36.508, 36.509, 36.902
	RP-080382
	Agilent
	WID in RP-080382. Status Report in RP-080259.

	353
	350040
	Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	17/03/2009
	68%
	
	not applicable
	
	

	354
	350034
	UMTS in 1500 MHz band
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	14/09/2007
	100%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	RP-070078
	NTT DoCoMo
	WID in RP-070078. Status Report in RP-070526

	355
	350035
	UMTS in 700 MHz band (FDD)
	RInImp8-UMTS700
	2
	Rel-8
	R4
	30/05/2008
	100%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	RP-070127
	Nokia
	WID in RP-070127. Status Report in RP-080260

	356
	350036
	UMTS in 2300 MHz bands (FDD/TDD)
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	12/09/2008
	20%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	RP-070128
	AT&T
	WID in RP-070128. Status Report in RP-080261

	357
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	12/09/2008
	90%
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122
	RP-071016
	Datang
	WID in RP-071016. Status Report in RP-080263

	358
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	17/03/2009
	15%
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 34.108, 34.121, 36.101, 36.104, 36.141, 36.508, 25.307, 36.331, 36.521-1, 36.521-2
	RP-071012
	Ericsson
	WID in RP-071012. Status Report in RP-080262

	359
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	07/03/2008
	100%
	
	RP-070254
	AT&T
	WID in RP-070254. Status Report in RP-080041. RP#39 completed

	360
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	07/03/2008
	100%
	25.323, 25.331, 25.322
	RP-070823
	NSN
	WID in RP-070823. Status Report in RP-080042. RP#39 completed

	361
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	07/03/2008
	100%
	25.101
	RP-070824
	Vodafone
	WID in RP-070824. Status Report in RP-080043. RP#39 completed

	362
	25025
	Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	
	R5
	05/12/2008
	75%
	
	not applicable
	
	05/08: Linked to Feature UID_20028 (RInImp) 

	363
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	02/06/2006
	100%
	34.108, 34.121
	RAN5_Work_Items
	Nokia
	WID in 

	364
	25008
	UE Conformance Test for UMTS in 900 MHz band (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	02/06/2006
	100%
	34.108, 34.121
	RAN5_Work_Items
	Qualcomm
	WID in 

	365
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	01/12/2006
	100%
	34.121, 34.108
	RAN5_Work_Items
	Motorola
	WID in 

	366
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	11/09/2008
	70%
	34.114
	RP-060486
	Nokia
	WID in RP-060486 (modified in R5-080430  ??!!). Status report in RP-080279

	367
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	01/12/2006
	100%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RAN5_Work_Items
	NEC, Motorola
	WID in 

	368
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/06/2007
	100%
	34.108, 34.121-1, 34.121-2
	RP-060676
	Motorola
	WID in RP-060676

	369
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	07/12/2007
	100%
	
	RP-070414
	Motorola
	WID in RP-070414

	370
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	07/03/2008
	100%
	
	RP-070381
	Ericsson
	WID in RP-070381 (modified in RP-073511?! !?). Status Report RP-080056

	371
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	12/09/2008
	30%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-080160
	Huawei
	WID in RP-080160. Status Report in RP-080288.

	372
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	05/12/2008
	0%
	
	RP-080311
	Ericsson
	WID in RP-080311, linked UID_370033

	373
	360008
	MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	1
	Rel-8
	R1
	12/09/2008
	0%
	25.346, 25.201, 25.221, 25.222, 25.223, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	RP-070493
	Ericsson
	WID in RP-070493. Status Report in RP-080218

	374
	370035
	RAN improvements
	RANimp
	1
	Rel-8
	RP
	11/06/2009
	45%
	
	not applicable
	
	

	375
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	30/05/2008
	100%
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	RP-070500
	Ericsson
	WID in RP-070500. Status Report in RP-080264, 80% complete for RAN4 (100% for other WGs). WI completed but status report required for RAN#41

	376
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	30/05/2008
	100%
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427
	RP-070717
	Ericsson
	WID in RP-070717. Status Report in RP-080265

	377
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	12/09/2008
	75%
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433
	RP-070677
	NSN
	WID in RP-070677. Status Report in RP-080266

	378
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	12/09/2008
	70%
	25.306, 25.308, 25.321, 25.331, 25.423
	RP-070679
	Nokia
	WID in RP-070679. Status Report in RP-080267

	379
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	12/09/2008
	75%
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133
	RP-070759
	NSN
	WID in RP-070759. Status Report in RP-080268

	380
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3
	12/09/2008
	40%
	25.423, 25.427, 25.433
	RP-070760
	NSN
	WID in RP-070760. Status Report in RP-080269

	381
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	12/09/2008
	85%
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142
	RP-080050
	ZTE
	WID in RP-080050. Status report in RP-080270.

	382
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	12/09/2008
	50%
	25.308, 25.304, 25.306, 25.224, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.123
	RP-071038
	ZTE
	WID in RP-071038. Status report in RP-080271.

	383
	380077
	1.28 Mcps TDD Repeater Specification
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	12/12/2008
	10%
	25.113
	RP-071003
	RITT
	WID in RP-071003. Status report in RP-080272.

	384
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	12/12/2008
	10%
	25.929
	RP-080085
	
	WID in RP-080085. Status report in RP-080273

	385
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	12/12/2008
	50%
	
	RP-080229
	
	WID in RP-080229. Status report in RP-080274

	386
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	12/12/2008
	30%
	
	RP-080227
	
	WID in RP-080227. Status report in RP-080275.

	387
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1
	12/03/2009
	0%
	
	RP-080485
	
	WID in RP-080485

	388
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	12/03/2009
	0%
	
	RP-080346
	
	WID in RP-080346

	389
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1
	11/06/2009
	0%
	
	RP-080490
	
	WID in RP-080490

	390
	25026
	RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	
	R5
	12/06/2009
	61%
	
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 

	391
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	12/09/2008
	55%
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	RP-060484
	IPWireless
	WID in RP-060484 (modified in R5-080620 !?). Status report in RP-080280

	392
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	03/03/2008
	100%
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	RP-071319
	Ericsson
	WID in RP-071319. RAN#39 completed. Status Report RP-080059 

	393
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	30/05/2008
	100%
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	RP-070022
	Motorola
	WID in RP-070022 (modified in R5-073518 ?!). RAN#40 completed. Status Report in RP-080281

	394
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	03/03/2008
	100%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-070020
	Ericsson
	WID in RP-070020 (modified in R5-072566). Status Report RP-080061

	395
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	30/05/2008
	100%
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	RP-070023
	Nokia
	WID in RP-070023 (modified in R5-080621?!). RAN#40 completed. Status Report in RP-080282

	396
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	12/09/2008
	20%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-070425
	Nokia
	WID in RP-070425 (modified in R5-073488 ?!). Status Report in RP-080283

	397
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	05/12/2008
	0%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-080310
	Ericsson
	WID in RP-080310, linked UID_370036.

	398
	400057
	Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	12/06/2009
	0%
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	RP-080334
	ZTE
	WID in RP-080334, linked UID_380075

	399
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	R2,R4,R3
	12/12/2008
	7%
	
	not applicable
	
	RAN#40 WID approved RP-080483

	400
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	12/09/2008
	5%
	25.304, 25.331, 25.306
	RP-080483
	Huawei
	WID in RP-080483. Status report in RP-080276.

	401
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	12/09/2008
	15%
	25.104, 25.141
	RP-080234
	Motorola
	WID in RP-080234. Status report in RP-080277.

	402
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	12/12/2008
	0%
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.4xy
	RP-080487
	Alcatel-Lucent
	WID in RP-080487

	403
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	
	R5
	11/09/2009
	9%
	
	not applicable
	
	

	404
	25049
	MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD – UE Conformance Test Aspects
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	06/03/2009
	20%
	34.108, 34.122, 34.123-1/2/3
	RP-080155
	IPWireless
	WID in RP-080155. 05/08: Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD). Status Report in RP-080287.

	405
	400059
	UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	11/09/2009
	0%
	
	RP-080318
	
	WID in RP-080318, linked UID_xyz

	406
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	06/03/2009
	0%
	
	RP-080336
	
	WID in RP-080336, linked UID 4582

	407
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	11/12/2008
	0%
	
	not applicable
	ALL
	Created on RAN5/JMM request

	408
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	21/11/2008
	45%
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010
	GP-061757
	Nokia, NSN
	GP#31 WID approved

	409
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	100%
	43.059, 45.008, 48.071
	GP-070865
	TruePosition
	GP#36 completed

	410
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	21/11/2008
	32%
	
	GP-071484
	T-Mobile
	GP#37 completed.

	411
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	22/02/2008
	100%
	43.318, 44.318
	GP-071560
	T-Mobile
	GP#37 completed

	412
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	GP
	21/11/2008
	5%
	51.010
	GP-071563
	T-Mobile
	08/08=>11/08. Decouple Testing

	413
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,C4,S4
	11/12/2008
	43%
	
	GP-080901
	China Mobile, Ericsson
	GP#38 updated WID GP-080404=>GP-080901. CT#40 WID approved

	414
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	05/12/2008
	50%
	48.001, 48.002, 48.008, 48.020, 49.008
	GP-080901
	China Mobile, Ericsson
	GP#38 updated WID GP-080404=>GP-080901

	415
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	11/12/2008
	0%
	26.102, 26.202, 26.103
	SP-080444
	China Mobile, Ericsson
	SA#40 WID approved

	416
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	05/12/2008
	0%
	23.205, 23.153, 23.231, 23.009, 29.232, 29.002, 29.007
	CP-080278
	Ericsson
	CT#40 WID approved

	417
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	29/08/2008
	82%
	45.005, 45.050, 51.021
	GP-071542
	Alcatel-Lucent
	05/08=>08/08. 

	418
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	21/11/2008
	0%
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010
	GP-080776
	Qualcomm
	Testing de-coupled (completion 09/2009)

	419
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	04/09/2009
	0%
	
	GP-080790
	Thales
	GP#38 WID approved

	420
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	15/05/2009
	0%
	45.005
	GP-080791
	Thales
	GP#38 WID approved

	421
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	04/09/2009
	0%
	51.010-1
	GP-080792
	Thales
	GP#38 WID approved

	422
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	21/11/2008
	42%
	
	GP-080367
	Ericsson
	

	423
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	21/11/2008
	15%
	51.010
	GP-080368
	Ericsson
	

	424
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	29/08/2008
	80%
	51.021
	GP-080369
	Ericsson
	

	425
	53091
	MS Conformance Tests of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	21/11/2008
	45%
	51.010
	GP-080411
	Rohde & Schwarz
	

	426
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	15/05/2009
	0%
	51.010
	GP-080330
	Nokia
	

	427
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	11/12/2008
	70%
	
	
	ALL
	

	428
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	100%
	23.234, 23.271, 23.167
	SP-060818
	LG Electronics
	SA#35 stopped

	429
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	100%
	
	
	NSN
	SA#38 stopped

	430
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	100%
	22.002, 22.004, 22.101, 22.105, 24.008
	SP-060484
	3
	SA#38 stopped (no support)

	431
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	14/12/2007
	100%
	
	
	Telecom Italia
	SA#38 stopped

	432
	0
	Feasibility Studies
	
	1
	
	CP,GP,RP,SP
	20/03/2008
	0%
	
	
	
	

	433
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	CAT
	1
	Rel-8
	S1
	14/09/2006
	100%
	22.982
	SP-060474
	Feng Lingjuan, China Mobile
	Awaiting MCC SA3 input; No input from SA3 at this time

	434
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	12/09/2008
	0%
	29.882
	CP-070518
	China Mobile
	CT#37 WID approved

	435
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	1
	Rel-8
	S1
	08/03/2007
	100%
	22.868
	SP-050527
	NSN
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)

	436
	31089
	Study on Network Composition
	NetComp
	1
	Rel-8
	S1
	12/12/2007
	100%
	22.980
	SP-060478
	NSN
	SA#38 completed

	437
	320024
	Study on Requirements of IMS Multimedia Conferencing
	SI-IMSconf
	1
	Rel-8
	S1
	12/09/2007
	100%
	22.948
	SP-060479
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)

	438
	340034
	Study on Value Added Services for Short Message Service
	FSVAS4SMS
	1
	Rel-8
	S1
	07/12/2007
	100%
	22.942
	SP-060786
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

	439
	380034
	Study on centralized IMS services
	FSICS
	1
	Rel-8
	S1,S2
	12/03/2008
	100%
	
	SP-070494
	Ericsson
	SA#39 completed

	440
	370087
	Study on centralized IMS services requirements
	FSICS-S1
	2
	Rel-8
	S1
	12/03/2008
	100%
	22.892
	SP-070494
	Ericsson
	SA#39 completed

	441
	330012
	Study on centralized IMS services control 
	IMS_CSC
	2
	Rel-8
	S2
	12/03/2008
	100%
	23.892
	SP-070494
	Alcatel-Lucent
	SA#39 completed

	442
	330016
	Study on Paging Permission with Access Control
	PPAC
	1
	Rel-8
	S1
	20/09/2007
	100%
	22.908
	SP-060785
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)

	443
	340033
	Study on Non 3GPP access NSP
	N3GtoNSP
	1
	Rel-8
	S1
	05/06/2008
	100%
	22.912
	SP-080318
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

	444
	370086
	Study on Services Alignment and Migration
	FSServAl
	1
	Rel-8
	S1
	12/03/2008
	100%
	22.983
	SP-070126
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)

	445
	320025
	Study on support of a Public Warning System
	PWS-SI
	1
	Rel-8
	S1
	14/03/2008
	100%
	22.968
	SP-080054
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)

	446
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	11/06/2009
	18%
	22.813
	SP-070698
	Orange
	Moved to Rel9

	447
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	11/09/2008
	40%
	22.813
	SP-070698
	Orange
	Moved to Re-9. SA#40 03/08=>09/08

	448
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	11/06/2009
	5%
	
	SP-070698
	Orange
	Moved to Rel9

	449
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	20/03/2008
	0%
	22.893
	SP-070878
	Telefonica O2
	SA#38 SID approved. 

	450
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-9
	S1
	25/12/2008
	90%
	22.937
	SP-070577
	BT
	Moved to Rel-9

	451
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC_EPS
	1
	Rel-9
	S1
	12/03/2009
	0%
	22.8xy
	SP-080319
	NTT DoCoMo
	SA#40 SID approved. 

	452
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UA_PS_eCall
	1
	Rel-9
	S1
	12/03/2009
	0%
	22.9XX
	SP-080320
	NSN
	SA#40 SID approved. 

	453
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	11/12/2008
	90%
	23.882
	SP-070163
	Vodafone
	Moved from Rel-7

	454
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	05/06/2008
	90%
	23.882
	SP-070163
	Vodafone
	TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	455
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	05/06/2008
	90%
	23.882
	SP-070163
	Vodafone
	TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	456
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	11/12/2008
	90%
	33.821, 33.922
	SP-070163
	Nokia
	Moved from Rel-7

	457
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	ISB_ST2_SDY
	1
	Rel-8
	S2
	08/09/2008
	55%
	23.810
	SP-060443
	Telcordia
	SA#32 SID approved

	458
	320031
	Study on VCC support for Emergency Calls
	FSVCCEm
	1
	Rel-8
	S2
	12/12/2008
	35%
	23.826
	SP-060290
	Nortel
	

	459
	7049
	Study on IMS utilizing multicast bearer services
	FS-MLTICAST-IMS
	1
	Rel-8
	S2
	06/12/2007
	100%
	23.847
	SP-060148
	NSN
	SA#38 completed

	460
	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	SM3GWLAN
	1
	Rel-8
	S2
	14/09/2007
	100%
	23.837
	SP-070106
	Orange
	SA#37 completed

	461
	350051
	Study on Multimedia Session Continuity
	MMSC_FS
	1
	Rel-8
	S2
	05/06/2008
	90%
	23.893
	SP-070818
	LG Electronics
	SA#38 TR for information

	462
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	08/09/2008
	70%
	23.879
	SP-070401
	T-Mobile
	Moved to Rel-9

	463
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	12/12/2008
	15%
	23.868
	SP-070547
	Qualcomm
	Moved to Rel-9

	464
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	12/12/2008
	20%
	23.894
	SP-080091
	Telecom Italia
	SA#39 Revised SID approved. Moved to Rel-9

	465
	380068
	Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	30/05/2008
	100%
	none
	SP-070819
	SiRF Technology
	SA#38 SID approved. SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS)

	466
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-9
	S2
	08/09/2008
	70%
	23.872
	SP-070905
	China Mobile
	

	467
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	12/03/2009
	0%
	23.8xy
	SP-080094
	China Mobile
	SA#39: SID approved. Linked to 23.236

	468
	320026
	Study on Protection against SMS and MMS spam
	CPSMal
	1
	Rel-8
	S3
	12/12/2008
	30%
	33.9xx
	SP-060446
	Orange
	Mechanisms to define spam messages still being evaluated. No progress

	469
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	19/09/2008
	50%
	33.812
	SP-070702
	Ericsson
	Triggered by SA1 Study UID_7029 (M2M) TR 22.868. SA#37: WID SP-070635=>SP-070702

	470
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	12/09/2008
	20%
	TR 
	SP-070782
	Ericsson
	

	471
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-9
	S3
	12/09/2008
	30%
	TR 
	SP-070783
	Huawei
	

	472
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	12/12/2007
	100%
	26.967
	SP-060935
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)

	473
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	12/06/2008
	100%
	32.819
	SP-070307
	China Mobile
	SID updated SP-050608=>SP-070307; SA#40 completed

	474
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	1
	Rel-8
	S5
	12/09/2007
	100%
	32.818
	SP-070305
	Nortel
	SID updated SP-050295=>SP-070305; SA#37 completed

	475
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	07/06/2007
	100%
	32.808
	SP-060263
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)

	476
	340036
	Study on Management for LTE and SAE
	OAM8-Studies
	1
	Rel-8
	S5
	11/12/2008
	90%
	32.816
	SP-060753
	Ericsson
	Slow progress

	477
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FSSAEcharg
	1
	Rel-8
	S5
	06/12/2007
	100%
	32.820
	SP-070174
	NSN
	SA#38 completed

	478
	360006
	Study on System Maintenance over Itf-N
	OAM8-Studies
	1
	Rel-8
	S5
	11/12/2008
	60%
	32.822
	SP-070306
	ZTE
	Slow progress

	479
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	OAM8-Studies
	1
	Rel-8
	S5
	11/12/2008
	40%
	32.821
	SP-070308
	Huawei
	No progress

	480
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	OAM8-Studies
	1
	Rel-8
	S5
	12/03/2009
	10%
	32.823
	SP-080076
	Huawei
	SA#39 SID approved

	481
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	12/03/2009
	0%
	32.824
	SP-080281
	Ericsson
	SA#40 SID approved

	482
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	13/06/2008
	100%
	24.880
	CP-060180
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

	483
	350018
	Study on Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	30/05/2008
	100%
	23.820
	CP-070031
	Ericsson
	CT#40 completed. Spin-off WID UID_400000 (IMS_RP)

	484
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	70%
	29.864
	CP-070685
	ALU
	Target May 08 => Sep 08

	485
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	12/09/2008
	60%
	29.805
	CP-070760
	Huawei
	

	486
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	30/05/2008
	100%
	25.824
	RP-070748
	RITT
	SID in RP-070748. RAN#40 completed. Status Report in 080290

	487
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	07/03/2008
	100%
	25.823
	RP-070678
	NSN
	SID in RP-070678. RAN#39 completed. Status Report in RP-080068

	488
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	11/09/2009
	80%
	36.913
	RP-080137
	NTT DoCoMo
	SID in RP-080137. Status Report in RP-080293, RAN#40 TR approved ?! Target completion Sep 2009

	489
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1,R4
	05/12/2008
	75%
	25.825
	RP-080228
	Qualcomm
	SID in RP-080228. Status Report in RP-080292, SI is on hold, new WI approved in RP-080490

	490
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R2
	03/12/2007
	100%
	36.938
	RP-070511
	Motorola
	SID in RP-070511. Status Report in RP-070827. RAN#38 completed

	491
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	30/05/2008
	100%
	25.820
	RP-070257
	Motorola
	SID in RP-070257. RAN#40 completed. Status Report in RP-080289

	492
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-8
	R4
	12/09/2008
	10%
	25.9xx
	RP-080069
	Polaris Wireless
	SID in RP-080069. Status Report in RP-080291

	493
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	07/03/2008
	100%
	none
	RP-080070
	Qualcomm
	SID in RP-080070. RAN#39 completed. New WID in RP-080227. 

	494
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	22/02/2008
	100%
	43.903
	GP-071562
	China Mobile, Ericsson
	GP#37 completed

	495
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	29/08/2008
	38%
	TR 
	GP-072033
	NSN
	

	496
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	21/11/2008
	20%
	45.9xx
	GP-072026
	RIM, NSN
	08/08=>11/08. 

	497
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	14/12/2007
	100%
	22.937
	SP-070557
	BT
	SA#39 stopped

	498
	31067
	Deleted - Study on All-IP Network
	AIPN
	1
	Rel-8
	S1
	15/03/2006
	99%
	22.978
	SP-050181
	NTT DoCoMo
	SA#38 stopped

	499
	31059
	Deleted - All-IP Network Feasibility Study
	AIPFS
	2
	Rel-8
	S1
	16/03/2005
	100%
	22.978
	SP-040303
	NTT DoCoMo
	SA#27 stopped

	500
	31068
	Deleted - draft Stage 1
	AIPN
	2
	Rel-8
	S1
	15/03/2006
	100%
	22.258
	SP-050181
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped


