Page 1 of 10

3GPP TSG-SA5 (Telecom Management)
S5-091113
Meeting #63, 16-20 February 2009, Prague, Czech Republic
Source:
SWG-OAM Chair (huangsq@zte.com.cn, ZTE)
Title:
SWG-OAM Executive Report

Document for:
Information
Agenda Item:
6.1
Contents

21. Administrative issues / Future meetings

Future meetings
2
2. Technical issues / LS / WID
2
Incoming liaison statements
2
Outgoing liaison statements
2
6.02 New OAM Work Item proposals
2
6.03
OAM Maintenance and Rel-8 small Enhancements
2
6.04
OAM&P 8 (OAM8)
3
6.04.1
UID_35051 Telecom Management Methodology (OAM8) - new TS 32.155, 32.153, CR 32.151/2, 32.622, 32.732
3
6.04.2
UID_360002 Key Performance Indicators (KPIs) for UMTS/GERAN (OAM8) - new TS 32.410
3
6.04.3   UID_400030 SOAP Solution Sets (OAM8) - TS 32.3/4/6/7x7
4
6.04.3
UID_420037 3G Home NodeB OAM&P (Interface Type 1 Management)
4
6.05
BB: E-UTRAN Data Definitions
5
6.05.1
UID_370001 Subscriber and Equipment Trace for eUTRAN and EPC - CR 32.42x-/44x-family
5
6.05.2
UID_380036 E-UTRAN NRM IRP – TS 32.761/2/3/5
6
6.05.3
UID_390002 Performance measurements for E-UTRAN - TS 32.425
6
6.05.4
UID_390003 Key Performance Indicators (KPIs) for E-UTRAN - TS 32.450/1
7
6.06
BB: EPC Data Definitions
7
6.06.1
UID_380037 EPC NRM IRP - TS 32.751/2/3/5
7
6.06.2
UID_390011 Performance measurements for EPC (EPC-OAM) - new TS 32.426
7
6.07
BB: UID_390004 Self-Organizing Networks (SON) - TS 32.500
8
6.07.1
UID_390007 SON Self-Optimization & Self-Healing handling
8
6.08 OAM&P 9 (OAM9)
9
6.08.1 UID_420031 Management of software entities residing in Network Elements
9
6.08.2 UID_420036 3G Home NodeB Gateway OAM
9
6.10
OAM Studies
9
6.10.1
UID_360007 Study on SON related OAM interfaces for Home NodeB - TR 32.821
9
6.10.2
UID_360006 Study on System Maintenance over Itf-N - TR 32.822
9
6.10.3
  UID_390017 Study on Self-healing of Self-Organizing Networks (SON)
10
6.10.4
UID_400029 Study on Service Oriented Architecture (SOA) for IRP - TR 32.824
10
Annex A: List of action items
10


1. Administrative issues / Future meetings
No issues.
Future meetings
2. Technical issues / LS / WID
Incoming liaison statements
	Document
	Title
	From
	Decision
	Reply in

	S5-091155
	LS on intention to create a new version of the DM enabler
	SP-080868
	[not addressed]
	

	S5-091156
	Use of TR-069 for HNB Management
	bbf2008.958
	replied to
	

	S5-091157
	eTOM processes applicable to Subscription Management
	19tTD275r1 LS to TMF
	noted
	

	S5-091158
	Triggered HO events
	R2-090833
	noted
	

	S5-091405
	LS on Signalling based trace (de)activation to PDN GW when using PMIP based S5/S8 interface
	C4-090566
	replied to
	S5-091623

	S5-091406
	LS on Trace (de)activation on SWx and S6b interfaces
	C4-090655
	replied to
	S5-091624

	S5-091406
	LS on Trace (de)activation on SWx and S6b interfaces
	C4-090655
	replied to
	S5-091645

	S5-091419
	LS on possible AS impacts from UE mode operation
	R2-091937
	replied to
	S5-091732

	S5-091433
	LS on Trace Configuration Parameters in UTRAN and E-UTRAN
	R3-090661
	postponed
	

	S5-091434
	LS on Management Based Trace Activation
	R3-090662
	postponed
	


Outgoing liaison statements
	Document
	Title
	To
	Cc
	reply to i/c LS

	S5-091455
	Draft Reply LS LS on the use of TR-069 for HNB Management
	-
	-
	

	S5-091466
	LS to BBF on Modification of Data Model
	-
	-
	

	S5-091468
	LS to BBF on 4 draft TSs for information
	-
	-
	

	S5-091487
	LS to BBF on PM File Handling
	-
	-
	

	S5-091644
	Reply to: LS on Signalling based trace (de)activation to PDN GW when using PMIP based S5/S8 interface
	-
	-
	

	S5-091645
	Reply to: LS on Trace (de)activation on SWx and S6b interfaces
	C4-090655
	-
	S5-091406


6.02 New OAM Work Item proposals
	Document
	Title
	Source
	new/revised

	S5-091460
	New WID proposal 'Energy Savings Management'
	Orange, Vodafone, T-Mobile, Telefonica
	New WID

	S5-091463
	Rel9 WID on EPC Peformance Measurements
	China Mobile
	New WID

	S5-091464
	Rel-9 WI on Type 1 Interface for HNB/HeNB
	Huawei Technologies, Qualcomm
	New WID

	S5-091735
	New WID on enhancement of performance measurements for E-UTRAN
	Motorola, HUAWEI
	New WID


6.03
OAM Maintenance and Rel-8 small Enhancements
	S5-091398
	R8 CR 32.531 correction of clause numbering
	MCC

	S5-091410
	CR R8 32.111-5 Split the XSD file in two: one for notifications and one for IOCs
	Ericsson

	S5-091605
	Indicating Self-X in create-/delete-/change-notifications
	Nokia Siemens Networks

	S5-091607
	Usage of create-/delete-/change-notifications in context of self-configuration
	Nokia Siemens Networks

	S5-091609
	M CR R8 32.623 alignment with 32.622 on EP model
	Motorola

	S5-091632
	Include WB-AMR Rates
	Vodafone

	S5-091721
	Add Cell Unavailable Time Measurements
	Vodafone

	S5-091723
	E Qc CR 32511 ANR Requirements
	Ericsson, Qualcomm

	S5-091726
	CR to Corba SS
	Nokia Siemens Networks

	S5-091727
	CR to XML definitions
	Nokia Siemens Networks


6.04
OAM&P 8 (OAM8)
6.04.1
UID_35051 Telecom Management Methodology (OAM8) - new TS 32.155, 32.153, CR 32.151/2, 32.622, 32.732
Percentage of completion: 100% (previously 90%)

Summary of progress: A new requirements template has been defined in TS 32.155, and a new TS 32.153 has been defined for Solution Set templates, rules and guidelines. 
Outstanding issues: None.
	Tdoc
	Title
	Source
	Doc-type

	S5-091383
	32.150 CR delete parts moved to 32.153
	Rapporteur
	CR

	S5-091384
	32.151 Minor corrections CR
	Ericsson
	CR

	S5-091685
	pCR 32.153 Cleanup before approval
	Ericsson
	pCR

	S5-091686
	32.153 Presentation sheet for approval
	Ericsson
	presentation sheet

	S5-091687
	32.155 CR Simplified requirements template
	Ericsson
	CR

	S5-091688
	32.151 'Pseudo CR' Introduce Information types
	Ericsson
	pCR


6.04.2   UID_360002 Key Performance Indicators (KPIs) for UMTS/GERAN (OAM8) - new TS 32.410
Percentage of completion: 100% (previously 90%)

Summary of progress: 
Percentage of established RABs, CS Speech, CS 64kbps Streaming, Total PS, percentage of established RBs which are for HSDPA, RAB establishment success rate for speech and videotelephony and cell availability KPIs are agreed to be added to draft TS32.410.
Outstanding issues: None.
	Tdoc
	Title
	Source
	Doc-type

	S5-091372
	Additional  KPI definition for UTRAN
	Vodafone
	CR

	S5-091375
	Add  KPI Cell Availability
	Vodafone
	CR

	S5-091454
	New KPIs for percentage of established RABs, CS Speech, CS 64kbps Streaming, Total PS.
	Vodafone
	other

	S5-091708
	Presentation of KPI for UTRAN/GERAN
	China Mobile
	other


6.04.3   UID_400030 SOAP Solution Sets (OAM8) - TS 32.3/4/6/7x7
Percentage of completion: 100% (previously 20%)

Summary of progress: Updated 1 specification from last meeting and created 4 new specifications to this meeting.

Outstanding issues: None.
	S5-091203
	32.367 Entry Point IRP SOAP Solution Set
	Ericsson
	other

	S5-091205
	32.617 Bulk CM IRP SOAP Solution Set
	Ericsson
	other

	S5-091213
	CR R8 32.111-3 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091215
	CR R8 32.307 Correction of notify
	Ericsson
	CR

	S5-091418
	32,347 FT IRP SOAP Solution Set
	ZTE, Ericsson
	pseudo CR

	S5-091633
	pCR R8 32.111-7 Alarm IRP SOAP Solution Set &#9472: updates
	Ericsson
	pCR

	S5-091634
	CR R8 32.111-1 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091635
	CR R8 32.317 Include portType and binding in the WSDL
	Ericsson
	CR

	S5-091636
	CR R8 32.341 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091637
	CR R8 32.342 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091638
	CR R8 32.343 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091639
	CR R8 32.345 Create a new XSD for IOCs
	Ericsson
	CR

	S5-091640
	CR R8 32.361 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091641
	CR R8 32.362 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091642
	CR R8 32.363 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091643
	CR R8 32.365 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091655
	32.417 PM IRP SOAP Solution Set
	Ericsson
	other

	S5-091658
	CR R8 32.411 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091659
	CR R8 32.412 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091660
	CR R8 32.413 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091661
	CR R8 32.415 Create a new XSD for IOCs
	Ericsson
	CR

	S5-091662
	CR R8 32.611 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091663
	CR R8 32.612 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091664
	CR R8 32.613 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091665
	CR R8 32.615 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091666
	CR R8 32.111-2 Include reference to SOAP Solution Set specification
	Ericsson
	CR

	S5-091703
	Presentation of 32.111-7 to TSG SA
	Ericsson
	presentation sheet

	S5-091704
	Presentation of 32.347 to TSG SA
	Ericsson
	presentation sheet

	S5-091705
	Presentation of 32.367 to TSG SA
	Ericsson
	presentation sheet

	S5-091706
	Presentation of 32.417 to TSG SA
	Ericsson
	presentation sheet

	S5-091707
	Presentation of 32.617 to TSG SA
	Ericsson
	presentation sheet


6.04.3 UID_420037 3G Home NodeB OAM&P (Interface Type 1 Management)
Percentage of completion: 90% (previously 20%)

Summary of progress: TS 32.581/582/583 will be sent for SA for approval from this meeting.
Outstanding issues: exception sheet for TS 32.584.
	Tdoc
	Title
	Source
	Doc-type

	S5-091169
	CM Section Update for Information Model 32.582
	Thomson
	other

	S5-091270
	Add 3G Home NodeB Gateway Discovery Procedure Flow
	Huawei Technologies, Alcatel-Lucent
	pCR

	S5-091436
	32.581 Stage 1 CM Requirements
	ip.access, AT&T, Cisco
	other

	S5-091437
	Information model structure overview for 32.582
	Thomson
	other

	S5-091438
	32.582 FM and PM Data Model aligned with BBF/Femtoforum data model Virtual call Update
	ip.access, ALU, AT&T, Huawei, Cisco
	other

	S5-091440
	Add 3G Home NodeB PM file update Procedure Flow
	Huawei Technologies
	pCR

	S5-091441
	Add 3G Home NodeB Alarm Reporting Procedure Flow
	Huawei Technologies, Alcatel-Lucent
	pCR

	S5-091442
	Exception sheet for Type 1 request
	Chairman
	other

	S5-091443
	pseudo CR to 32.581 to add missing requirement
	Huawei
	pseudo CR

	S5-091444
	32.583 IP Address Update
	Alcatel-Lucent, Huawei
	other

	S5-091445
	32.583 HNB Configuration Management
	Alcatel-Lucent
	other

	S5-091446
	32.583 HNB De-provisioning
	Alcatel-Lucent
	pseudo CR

	S5-091448
	Add 3G Home NodeB Registration Procedure Flow
	Huawei Technologies, Alcatel-Lucent
	pCR

	S5-091469
	Consistency check between BBF data model and 3GPP TS
	Ericsson, Nokia Siemens Networks
	other

	S5-091470
	PM table in stage 2 HNB management
	Ericsson
	other

	S5-091472
	32.582 PM Data Model periodic statistics
	ip.access
	pseudo CR

	S5-091476
	TS 32.581 presentation sheet
	Rapporteur
	presentation sheet

	S5-091477
	TS 32.582 presentation sheet
	Rapporteur
	presentation sheet

	S5-091478
	TS 32.583 presentation sheet
	Rapporteur
	presentation sheet

	S5-091482
	TS 32.583
	Rapporteur
	draft TS/TR

	S5-091483
	TS 32.582
	Rapporteur
	draft TS/TR


6.05
BB: E-UTRAN Data Definitions

6.05.1
UID_370001 Subscriber and Equipment Trace for eUTRAN and EPC - CR 32.42x-/44x-family
Percentage of completion: 98% (previously 90%)

Summary of progress: One fault correction is done on 32.421 and 5 are done on 32.422. The first version of 32.423 is done.
Outstanding issues: All interfaces and protocols have not been specified with regards to what IEs shall be provided in minimum and medium Trace Depth.
	Tdoc
	Title
	Source
	Doc-type

	S5-091297
	CR R8 32.422 refinement of the Trace Reference
	Motorola, Vodafone, T-Mobile
	CR

	S5-091620
	CR R8 Enhancement of trigger events in 3GPP TS 32.423 ?align with 29.274, 29.272
	Motorola, Vodafone, T-Mobile
	CR

	S5-091622
	Trace Session Activation to PDN GW for non-3GPP access
	Nokia Siemens Network
	CR

	S5-091626
	CR R8 32.423 Correction on UE Id element
	Motorola
	CR

	S5-091627
	Adding SGW trace record content to TS 32.423
	Nokia Siemens Networks
	CR

	S5-091628
	CR Rel-8 32.423-740 MME Medium and Minimum Trace Depth
	Ericsson
	CR

	S5-091630
	Resubmission of S5-090596 CR R8 enhance the XML schema to support failure report in 32 423
	Motorola, Vodafone, T-Mobile
	CR

	S5-091728
	CR 32.422 Use S1-DOWNLINK NAS TRANSPORT for the trace for TAU and some failed procedures
	Motorola
	CR

	S5-091729
	CR Rel-8 32.423-740 Introcuction of E-UTRAN
	Ericsson
	CR


6.05.2 UID_380036 E-UTRAN NRM IRP – TS 32.761/2/3/5
Percentage of completion: 100% (previously 60%)

Summary of progress: EUTRAN NRM IS updated. EUTRAN NRM Corba SS substantially updated.

Outstanding issues: None
	Tdoc
	Title
	Source
	Doc-type

	S5-091143
	E pCR d32762 use CM qualifiers for support mgmt of ANR function
	Ericsson
	pCR

	S5-091149
	Proposals for enhancements of TS 32.762
	Orange
	other

	S5-091369
	pCR 32763-001 Rapporteur's cleanup and alignment to 32.762
	Ericsson
	pCR

	S5-091378
	pCR 32.762-110 Remove asymmetry in X2 handling
	Ericsson
	pCR

	S5-091415
	pCR 32.762-110 Rapporteur's cleanup and additions (revised S5-091399)
	Ericsson
	pseudo CR

	S5-091616
	E pCR 32762 Remove antenna attributes
	Ericsson
	pCR

	S5-091617
	E pCR d32762 EUtran NRM IRP sector function name and others
	Ericsson
	pCR

	S5-091684
	pCR 32.763-001 Data Types plus Corba IDL (revised S5-091370)
	Ericsson
	pseudo CR

	S5-091691
	32.765 Inclusion of XSD and some other changes
	Ericsson
	pCR

	S5-091693
	pCR 32762-110 X2 and S1 endpoints
	Ericsson
	pseudo CR

	S5-091709
	pCR 32762-110 Add IRAT (revised S5-091376)
	Ericsson
	pCR

	S5-091681
	Presentation of eUTRAN NRM IS
	Ericsson
	other

	S5-091682
	Presentation of eUTRAN NRM Corba SS
	Ericsson
	other

	S5-091683
	Presentation of eUTRAN NRM XML SS
	Ericsson
	other


6.05.3 UID_390002 Performance measurements for E-UTRAN - TS 32.425
Percentage of completion: 100% (previously 80%)

Summary of progress: limited progress.

Outstanding issues: several documents are to be revisited after revision later this week.

	Tdoc
	Title
	Source
	Doc-type

	S5-091235
	Editorial update to the PDCP delay measurement name
	Ericsson
	pCR

	S5-091236
	Removal of Tx bit-rate measurements
	Ericsson
	pCR

	S5-091269
	Revison of cell bit-rate counter
	Huawei Technologies
	pCR

	S5-091286
	Clearance of 32.425-050
	Rapporteur
	Draft TS/TR

	S5-091291
	Use case on ARQ and HARQ performance
	Motorola
	other

	S5-091307
	M Presentation of 32.425-060 for information and approval
	Rapporteur
	TS/TR for approval/information

	S5-091668
	Use case for air interace packet loss
	Huawei Technologies
	pCR

	S5-091669
	Counter for air interace packet loss
	Huawei Technologies
	pCR

	S5-091710
	IP Latency measurements
	Ericsson
	pCR

	S5-091711
	Enhancement of Use case on cell throughput
	Motorola
	pCR

	S5-091712
	Measurements related to PDCP bit rate and SDU
	Motorola
	pCR

	S5-091713
	Use case on RF Performance
	Motorola
	other


6.05.4 UID_390003 Key Performance Indicators (KPIs) for E-UTRAN - TS 32.450/1
Percentage of completion: 100% (previously 90%)

TS 32.450 and 32.451 are planned to be sent to TSG-SA for approval after this meeting.

Summary of progress: agreed one contribution on IP Latency KPI definition

Outstanding issues: Contributions on IP Throughput KPI are to be revisited after revision later this week.

	Tdoc
	Title
	Source
	Doc-type

	S5-091654
	Updated IP Throughput KPI definition for E-UTRAN
	Ericsson
	pCR

	S5-091718
	Updated IP Latency KPI definition for E-UTRAN
	Ericsson
	pCR

	S5-091719
	Updated Mobility KPI requirement for E-UTRAN
	Ericsson
	pCR

	S5-091736
	Updated Mobility KPI definition for E-UTRAN
	Ericsson
	pCR

	S5-091730
	Presentation of KPI requirement for E-UTRAN
	Ericsson
	other

	S5-091731
	Presentation of KPI definition for E-UTRAN
	Ericsson
	other


6.06
BB: EPC Data Definitions

6.06.1
UID_380037 EPC NRM IRP - TS 32.751/2/3/5
Percentage of completion: 100% (previously 80%)

Summary of progress: whole package of TSs is completed in R8.
Outstanding issues: None.

	Tdoc
	Title
	Source
	Doc-type

	S5-091254
	EPC NRM Corba SS skeleton
	Huawei Technologies
	Draft TS/TR

	S5-091610
	Proposals for enhancements of 32.752
	Orange
	other

	S5-091611
	EPC NRM IS cleanup
	Huawei Technologies
	Draft TS/TR

	S5-091612
	EPC NRM XML File Format skeleton
	Huawei Technologies
	Draft TS/TR

	S5-091613
	EPC NRM XML File Format Rapporteur's proposal
	Huawei Technologies
	Draft TS/TR

	S5-091614
	EPC NRM Corba SS Rapporteur's proposal
	Huawei Technologies
	Draft TS/TR

	S5-091717
	M pseudo CR 32.752 end point models for EPC
	Motorola
	pCR

	S5-091676
	Presentation of EPC NRM Req
	Huawei
	other

	S5-091677
	Presentation of EPC NRM IS
	Huawei
	other

	S5-091678
	Presentation of EPC NRM Corba SS
	Huawei
	other

	S5-091679
	Presentation of EPC NRM XML SS
	Huawei
	other


6.06.2 UID_390011 Performance measurements for EPC (EPC-OAM) - new TS 32.426
Percentage of completion: 100% (previously 90%)

Summary of progress: 
Use case and Proposal of PDN-GW initiated Dedicated Bearer Creation, Deletion, Modification with/without QoS update related measurements need to be updated according to comments.

Use case and proposal for paging related measurements are agreed to be added to draft TS.

Use case and proposal for connected subscribers, TAU inter-system and DNS related measurements need more discussion.

Outstanding issues: None.
	Tdoc
	Title
	Source
	Doc-type

	S5-091357
	Use case for paing related measurements for EPC
	China Mobile
	pCR

	S5-091646
	Use case and Proposal of PDN-GW initiated Dedicated Bearer Creation related measurements for EPC
	Samsung, China Mobile
	other

	S5-091647
	Use Case and Proposal of PDN-GW initiated Dedicated Bearer Deletion related measurements for EPC
	Samsung, China Mobile
	other

	S5-091714
	Use Case and Proposal of PDN-GW initiated Dedicated Bearer Modification with QoS update related measurements for EPC
	Samsung. China Mobile
	other

	S5-091715
	Use Case and Proposal of PDN-GW initiated Dedicated Bearer Modification without QoS update related measurements for EPC
	Samsung, China Mobile
	other

	S5-091716
	proposal of paing related measurements for EPC
	China Mobile
	pCR

	S5-091675
	Presentation of EPC PM
	China mobile
	other


6.07 BB: UID_390004 Self-Organizing Networks (SON) - TS 32.500
Progress of TS 32.500 was 100%.
	Tdoc
	Title
	Source
	Doc-type

	S5-091426
	Requirements for Minimising Drive Tests
	Qualcomm Europe
	other


6.07.1 UID_390007 SON Self-Optimization & Self-Healing handling
Percentage of completion: 10% (previously 0%) in Rel-9
Summary of progress: Two contributions agreed for this meeting.
Outstanding issues: None.
	Tdoc
	Title
	Source
	Doc-type

	S5-091249
	Use case and requirements for ICIC management
	Huawei Technologies, Nokia Siemens Networks
	pCR

	S5-091321
	Skeleton of TS32.xy1 SON Self-healing concepts and requirements
	ZTE
	other


6.08 OAM&P 9 (OAM9) 
6.08.1 UID_420031 Management of software entities residing in Network Elements
Percentage of completion: 10% (previously 10%)

Summary of progress: New use cases and requirement related to SWM discussed
Outstanding issues: None
	Tdoc
	Title
	Source
	Doc-type

	S5-091689
	Introduction of use case General NASWM
	Huawei Technologies
	CR

	S5-091690
	Requirements for Non-Automated Software Management
	Huawei Technologies
	CR

	S5-091722
	Introduction of use case Backup and Restore during NASWM
	Huawei Technologies
	CR

	S5-091734
	Introduction of use case Fallback during NASWM
	Huawei Technologies
	Draft TS/TR


6.08.2 UID_420036 3G Home NodeB Gateway OAM
Percentage of completion: 15% (previously 3%)

Summary of progress: after revision it will be 30% complete for rel 9
Outstanding issues:

	Tdoc
	Title
	Source
	Doc-type

	S5-091694
	Add 3G Home NodeB Gateway OAM&P Configuration Management Requirements and Methods
	China Mobile
	pCR

	S5-091697
	Add 3G Home NodeB Gateway OAM&P Configuration Data
	China Mobile
	pCR

	S5-091698
	Add 3G Home NodeB Gateway OAM&P Performance Management Requirements and Methods
	China Mobile
	pCR

	S5-091699
	Add 3G Home NodeB Gateway OAM&P Performance Data
	China Mobile
	pCR

	S5-091700
	Add 3G Home NodeB Gateway OAM&P Fault Management Requirements
	China Mobile
	pCR

	S5-091701
	32.xx2 3G Home NodeB Gateway OAM&P Information Service-NRM Skeleton
	China Mobile
	Draft TS/TR


6.10
OAM Studies

6.10.1
UID_360007 Study on SON related OAM interfaces for Home NodeB - TR 32.821
There is HNB OAM type 1 WT in SA5, so the Study Item was proposed to stop.
6.010.2 UID_360006 Study on System Maintenance over Itf-N - TR 32.822
Percentage of completion: 75% (previously 70%)

Summary of progress: One contributions is approved. 

Outstanding issues: Nothing

The deadline for SA for approval was updated as Sept 2009.
	Tdoc
	Title
	Source
	Doc-type

	S5-091724
	Proposal on SW management in 32822
	ZTE
	other


6.10.3
  UID_390017 Study on Self-healing of Self-Organizing Networks (SON)

Percentage of completion: 45% (previously 40%)

Summary of progress: One business level requirement is approved. 

Outstanding issues: Nothing

	Tdoc
	Title
	Source
	Doc-type

	S5-091324
	Add requirements of Self-healing
	ZTE
	other


6.010.4   UID_400029 Study on Service Oriented Architecture (SOA) for IRP - TR 32.824
Percentage of completion: 85% (previously 70)

Summary of progress: Near completion except outstanding issues.

Outstanding issues: Need to address Security

	Tdoc
	Title
	Source
	Doc-type

	S5-091725
	E pCR d32824 SOA IRP Study
	Ericsson
	pCR


Annex A: List of action items

	Meeting/Number
	Agenda item
	Document
	Details
	Responsible
	Due by

	S5-63/1
	5.4
	S5-091336
	Decide on creation of SON umbrella feature for Release 9
	Chairman
	2009-05-08

	S5-63/2
	6.05.3
	S5-091245
	implement the name convention to EUTRAN PM specs. Action item2: China Mobile to implement the name convention to EPC PM specs
	Motorola
	2009-05-10

	S5-63/3
	6.06.1
	S5-091611
	Check the title of TS 32.XX5 to align with "eXtensible Markup Language (XML) definitions" to enable the XML specifications can be reused by SOAP SS.
	MCC
	2009-05-10

	S5-63/4
	6.04.1
	S5-091388
	(none)
	Chairman
	2009-05-11

	S5-63/5
	6.04.1
	S5-091387
	provide contribution for next meeting on UML version.
	Rapporteur
	2009-05-11

	S5-63/6
	6.08.1
	S5-091690
	provide CR to 32.531 next meeting on definitions of SW actions (e.g. installation)
	Huawei
	2009-05-11

	S5-63/7
	6.04.4
	S5-091479
	Check the status of  Partnership of 3GPP and BBF
	MCC
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