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	Version 2009 Jan 24
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	Rel-9
	
	15/12/2009
	13%
	SP-080791
	SA#42 SA1 Rel-9 extension to 03/09. WID updated SP-080449=>SP-080791. Continuation of Rel-8 Feature Home NodeB / eNodeB (HomeNB) UID_380065.  

	420036
	3G Home NodeB Gateway OAM
	HNB-OAM_GW
	Rel-9
	S5
	10/12/2009
	0%
	SP-080794
	01/09: Acronym removed "LTEimp_"
	32.xx1, 32.xx2, 32.xx7

	420029
	OAM&P 9
	OAM9
	Rel-9
	S5
	11/09/2009
	0%
	SA#42 umbrella Feature created to host OAM WIs

	420030
	Network Infrastructure Management
	OAM9-NIM
	Rel-9
	S5
	11/09/2009
	0%
	SA#42 umbrella BB created to host OAM WIs

	420031
	Management of software entities residing in Network Elements
	OAM9-NE_SWM
	Rel-9
	S5
	11/09/2009
	0%
	SP-080756
	32.531, 32.532, 32.533, 32.537

	420032
	Performance Management
	OAM9-PM
	Rel-9
	S5
	03/01/2000
	0%
	SA#42 umbrella BB created to host OAM WIs

	420033
	Trace
	OAM9-Trace
	Rel-9
	S5
	03/01/2000
	0%
	SA#42 umbrella BB created to host OAM WIs

	420011
	Self-Organizing Networks (SON)
	SON
	Rel-9
	S5
	10/12/2009
	40%
	
	Umbrella Feature for SON Wis

	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	Rel-9
	S5
	10/12/2009
	40%
	SP-080067
	SA#42 moved to Rel-9 (target completion 12/08=>12/09)
	32.521

	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	Rel-9
	S5
	10/12/2009
	70%
	SP-070306
	SA#42 target completion 12/08=>12/09
	32.822

	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	Rel-9
	S5
	10/12/2009
	70%
	SP-080461
	SA#42 target completion 03/09=>12/09. SA#41 SID updated SP-070308=>SP-080461. 
	32.821

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	Rel-9
	S5
	10/12/2009
	40%
	SP-080076
	SA#42 target completion 03/09=>12/09
	32.823

	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	Rel-9
	S5
	10/12/2009
	15%
	SP-080281
	SA#42 target completion 03/09=>12/09
	32.824

	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	Rel-9
	S5
	10/12/2009
	20%
	SP-080464
	SA#42 target completion 03/09=>12/09
	32.825
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	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	Rel-8
	
	18/09/2009
	93%
	SP-080132
	SA#39 WID updated SP-070933=>SP-080132. 

	390010
	EPC Data Definitions
	EPC-OAM
	Rel-8
	S5
	12/03/2009
	75%
	
	

	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	Rel-8
	S5
	12/03/2009
	80%
	SP-070737
	SA#42 Rel-8 extension to 03/09
	32.751, 32.752, 32.753, 32.755

	390011
	Performance measurements for EPC
	EPC-OAM
	Rel-8
	S5
	12/03/2009
	70%
	SP-080061
	SA#42 Rel-8 extension to 03/09
	32.426

	380038
	EPC Charging
	EPC-CH
	Rel-8
	S5
	12/03/2009
	80%
	SP-070736
	SA#42 Rel-8 extension to 03/09
	32.240/296/251/252/298/299

	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	Rel-8
	
	12/03/2009
	90%
	
	

	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	Rel-8
	
	12/03/2009
	79%
	
	

	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	Rel-8
	S5
	12/03/2009
	75%
	SP-080848
	SA#42 Rel-8 extension to 03/09. WID updated SP-070749=>SP-080848
	32.275, 32.298/299

	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	Rel-8
	S5
	12/03/2009
	55%
	SP-070739
	SA#42 Rel-8 extension to 03/09
	32.280, 32.240/260/296/298/299

	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	Rel-8
	S5
	12/03/2008
	100%
	SP-070621
	SA#39 completed
	32.260, 32.298

	380060
	IP Interconnection of Services 
	IPinterc
	Rel-8
	
	06/03/2009
	79%
	SP-080565
	CT#42 Rel-8 extension to 03/09. SA#39 Stage 1 completed. Covers Stage 1 for IMS_NNI (UID_360024),  SIP_Nc (UID_360026) , CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]

	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	Rel-8
	
	06/03/2009
	97%
	SP-080554
	CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)

	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	Rel-8
	S5
	07/12/2006
	100%
	SP-060545
	SA#34 completed
	32.297

	420037
	3G Home NodeB OAM&P (Interface Type 1 Management) 
	HNB-3G_OAM
	Rel-8
	S5
	12/03/2009
	0%
	SP-080708
	SA#42 Rel-8 extension to 03/09. Complemets work in the Broadband Forum. 01/09 TS# added. 
	32.581, 32.582, 32.583, 32.584

	340063
	OAM&P 8
	OAM8
	Rel-8
	S5,C1
	12/03/2009
	95%
	
	

	340064
	Network Infrastructure Management
	OAM8-NIM
	Rel-8
	S5
	12/03/2009
	90%
	
	

	35051
	Telecom Management Methodology
	OAM8
	Rel-8
	S5
	12/03/2009
	90%
	SP-070296
	SA#42 Rel-8 extension to 03/09
	32.155, 32.153

	35053
	Advanced Alarming on Itf-N
	OAM8
	Rel-8
	S5
	12/06/2008
	100%
	SP-070492
	SA#40 completed
	32.121, 32.122, 32.123

	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	Rel-8
	S5
	12/06/2008
	100%
	SP-070300
	SA#40 completed
	32.632/3/5

	370002
	Deleted - End point modelling for reference point
	OAM8
	Rel-8
	S5
	11/12/2008
	100%
	SP-070618
	SA#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	Rel-8
	S5
	11/12/2008
	100%
	SP-080068
	SA#42 completed
	32.101/2, 32-series

	400030
	IRP SOAP Solution Sets
	OAM8
	Rel-8
	S5
	12/03/2009
	40%
	SP-080276
	SA#42 Rel-8 extension to 03/09
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747

	340065
	Performance Management
	OAM8-PM
	Rel-8
	S5
	11/12/2008
	98%
	
	

	35061
	IP bearer network Performance measurement definitions
	OAM8
	Rel-8
	S5
	11/12/2008
	100%
	SP-070301
	SA#42 completed. SA#36 WID updated SP-050319=>SP-070301
	32.321/2/3/5

	360001
	HSUPA performance measurements 
	OAM8
	Rel-8
	S5
	11/12/2008
	100%
	SP-070835
	SA#42 completed
	32.405

	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	Rel-8
	S5
	11/12/2008
	95%
	SP-070299
	SA#42 Rel-8 extension to 03/09
	32.410

	340066
	Trace Management
	OAM8-Trace
	Rel-8
	
	05/12/2008
	100%
	
	

	350016
	Charging Management small Enhancements
	CH8
	Rel-8
	S5
	11/12/2008
	100%
	SA#42 completed.
	

	350038
	Online charging correlation
	CH8
	Rel-8
	S5
	14/12/2007
	100%
	SP-070077
	SA#38 completed
	32.296

	360003
	SMS online charging
	CH8
	Rel-8
	S5
	14/12/2007
	100%
	SP-070293
	SA#38 completed
	32.274, 32.240/299

	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	Rel-8
	S5
	11/12/2008
	100%
	SP-080463
	SA#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	380046
	Deleted - WLAN Offline Charging
	CH8
	Rel-8
	S5
	11/12/2008
	100%
	SP-070750
	SA#42 stopped
	32.252, 32.298, 32.299

	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	Rel-8
	RP,S5
	12/03/2009
	92%
	RP-080747
	RP#42 RAN-only items completed as per RP-080973 except Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. RP#41 WID Updated RP-060635=>RP-080747. Last SR in RP-080741.
	36.300, 36.938

	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	Rel-8
	S5
	12/03/2009
	80%
	
	

	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	Rel-8
	S5
	12/03/2009
	90%
	SP-070617
	SA#42 Rel-8 extension to 03/09
	32.42x, 32.44x

	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	Rel-8
	S5
	12/03/2009
	60%
	SP-070738
	SA#42 Rel-8 extension to 03/09
	32.761/2/3/5

	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	Rel-8
	S5
	12/03/2009
	80%
	SP-080062
	SA#42 Rel-8 extension to 03/09
	32.425

	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	Rel-8
	S5
	12/03/2009
	90%
	SP-080063
	SA#42 Rel-8 extension to 03/09
	32.450, 32.451

	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	Rel-8
	S5
	11/12/2008
	100%
	SP-080275
	SA#42 completed (WT UID_390007 moved to Rel-9). SA#40 updated WID SP-080064=>SP-080275. 

	390104
	SON Concepts and requirements
	LTE_SON-OAM
	Rel-8
	S5
	11/12/2008
	100%
	SP-080275
	SA#42 completed. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress. 
	32.500

	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	Rel-8
	S5
	11/12/2008
	100%
	SP-080849
	SA#42 completed. WID updated SP-080065=>SP-080849
	32.501, 32.502, 32.531, 32.532, 32.533, 32.537

	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	Rel-8
	S5
	11/12/2008
	100%
	SP-080066
	SA#42 completed
	32.511, 32.761/2/3/5
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	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	Rel-8
	S5
	12/06/2008
	100%
	SP-070307
	SA#40 completed. SID updated SP-050608=>SP-070307
	32.819

	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	Rel-8
	S5
	12/09/2007
	100%
	SP-070305
	SA#37 completed. SID updated SP-050295=>SP-070305
	32.818

	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	Rel-8
	S5
	07/06/2007
	100%
	SP-060263
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	Rel-8
	S5
	11/12/2008
	100%
	SP-060753
	SA#42 completed
	32.816

	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	Rel-8
	S5
	06/12/2007
	100%
	SP-070174
	SA#38 completed
	32.820


