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6.4.2 UID_480042 IRP Overview, Profiles, Usage Guide
1
3GPP Work Plan status

Percentage of completion: 100% (previously 70%)

Estimated completion date: SA#52 (Current WID states SA#50:  WI Extension requested via S5-111299)
Other information (WID update, Rapporteur change, etc): None
2
Technical Progress status

Summary of progress: Input on Measurements & Trace approved
Outstanding issues: None (Packaging postponed to beyond R10)
3
Minutes

The RG session was held on 5/11/2011, Q4.
	Tdoc #
	Title
	Source 

	S5-111780
	pCR 32.103 Additional IRP Overview Input
Discussion:
Presented & agreed.
Conclusion:
Agreed.
	Nokia Siemens Networks

	S5-111781
	pCR 32.103 Input for IRP Packaging Suggestions
Discussion:
Presented & agreed. 

Conclusion:
Agreed.
	Nokia Siemens Networks

	S5-111797
	pCR 32.103 Add introduction to measurements/trace related specifications

Discussion:
Presented & agreed.

Conclusion:
Agreed w/ updates; to be updated & approved as S5-111463.
	Huawei

	S5-112041
S5-112085
	Presentation Sheet for 32.103
Discussion:
Presented & discussed. To be updated to address (1) version number, (2) correct SP#, (3) list updates, (4) state that packaging is not included
Conclusion:
To be agreed as S5-112085.
	Nokia Siemens Networks

	S5-112083
	32.103 V1.1.0
Discussion:
To be uploaded as S5-112083 (not handled by usual pre-approval)
Conclusion:
To be noted as S5-112083.
	Rapporteur (Nokia Siemens Networks)

	S5-112084
	Revised SP-100777 WID (end-of-Release clean-up) on IRP Overview, Profiles & Usage Guide UID_480042
Discussion:
Rapporteur requested to update WID for end-of-Release clean up.
Conclusion:
To be agreed as S5-112084.
	Rapporteur (Nokia Siemens Networks)
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Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	-
	-
	-
	-
	-
	-


