



NGMN Partner Briefing July 2011

Dear NGMN Partners,

With reference to our Partner briefing from April 2011, the NGCOR project team like to give you an update concerning the activities in the NGCOR project.

1.) Status

The project team had a meeting in Oulu, beginning of June. The outcome of the meeting was a further harmonization of the documents, detailing of the requirements and an update of the documents.

The update is based on feedback which we got from the NGMN members.

The Sub task Fault Management (Lead by Vodafone) did a show case on the Telemangement World in Dublin, in May, with a great success.

2.) NGMN Board meeting

The project team got the Board approval in May. The next phase of the project is approved and the Project team recommended NGMN responsibility for a Multi SDO approach was agreed as well. The purpose of the Multi SDO Approach is to stimulate and moderated a harmonization process between the SDOs.

3.) Next Steps

The project has reached the phase to involve the NGMN partner to further enhance the deliverables in the next step. The documents will be distributed by the 18th of July. The feedback will be expected by the 15th of August.

A face to face meeting with the partners and members of NGMN is scheduled for 7th-8th of September in Paris, France.

The NGCOR project will be represented on a multi SDO meeting in San Francisco end of July.

If you have any question please don't hesitate to get in contact with me.

With best regards

Klaus

NGCOR Project leader

NGMN Copyright 2011

Any publication outside NGMN has to be pre-approved in writing by NGMN