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1. Administrative issues / Future meetings
N/A
2. Technical issues / LS / WID
2.1
Incoming liaison statements
	Document

	Title
	From
	Decision
	Reply in

	S5-121049
	Assignment of three-digit MNCs
	COM 2-LS129
	[not addressed]
	

	S5-121050
	Multi-SDO activities
	COM 2-LS142
	noted
	

	S5-121051
	Consent of new ITU-T Recommendations X.782 (ex. X.ws-xml) and Q.818 (ex. Q.ws-xml) on Web-Services based management framework
	COM 2-LS150
	[not addressed]
	

	S5-121237
	Reply LS on formal aspects to be considered for the 3GPP - TM Forum Joint Working Groups
	PCG28
	noted
	

	S5-121052
	LS on multi-PLMN Logged MDT and RLF reporting
	R2-121983
	noted
	

	S5-121053
	Reply LS on MDT Positioning
	R2-121984
	replied to
	S5-121295

	S5-121064
	Reply LS on MDT positioning
	S2-121921
	replied to
	S5-121295

	S5-121054
	LS on MDT and relaxation of country restriction
	S3-120232
	replied to
	S5-121328


2.2
Outgoing liaison statements
	Document
	Title
	Source
	Decision

	S5-121328
	Reply to: LS on MDT and relaxation of country restriction
	current meeting
	agreed

	S5-121295
	Draft Reply to 121064 LS on MDT positioning
	current meeting
	agreed


6
OAM&P (Operations, Administration, Maintenance & Provisioning

6.1
OAM&P Plenary

N/A.
6.2
New OAM&P Work Item proposals

The following WIDs are requested to be sent to SA for approval.
	Tdoc
	Title
	Source
	Doc-type

	S5-121367
	Proposed WI on Top OPE Recommendations compliance statement
	Huawei
	WID

	S5-121368
	Proposed WI on Compliance to NGMN NGCOR Requirements
	WG Chairman
	WID

	S5-121241
	WLAN Management 

	Intel
	WID

	S5-121246
	WID Enhanced CCO
	Ericsson
	WID


6.3
OAM&P Maintenance and Rel-11 small Enhancements

The following CRs are requested to be sent to SA for approval.

	Tdoc
	Title
	Source
	Doc-type

	S5-121248
	Rel-8 CR TS32.422 Correcting the Trace Recording Session stopping mechanism in eNB
	Nokia Siemens Networks
	CR

	S5-121359
	Rel-9 CR TS32.422 Correcting the Trace Recording Session stopping mechanism in eNB
	Nokia Siemens Networks
	CR

	S5-121360
	Rel-10 CR TS32.422 Correcting the Trace Recording Session stopping mechanism in eNB
	Nokia Siemens Networks
	CR

	S5-121361
	Rel-11 CR TS32.422 Correcting the Trace Recording Session stopping mechanism in eNB
	Nokia Siemens Networks
	CR

	S5-121365
	Rel-11 CR 32.425 Correction of E-RAB activity measurements used by Retainability KPI
	Ericsson
	CR

	S5-121249
	CR R8 32.425 Correction of RelActNbr measurement
	Nokia Siemens Networks
	CR

	S5-121250
	CR R9 32.425 Correction of RelActNbr measurement
	Nokia Siemens Networks
	CR

	S5-121251
	CR R10 32.425 Correction of RelActNbr measurement
	Nokia Siemens Networks
	CR

	S5-121252
	CR R11 32.425 Correction of RelActNbr measurement
	Nokia Siemens Networks
	CR

	S5-121253
	CR R8 32.425 Include HO in E-RAB measurements
	Nokia Siemens Networks
	CR

	S5-121321
	CR R9 32.425 Include HO in E-RAB measurements
	Nokia Siemens Networks
	CR

	S5-121322
	CR R10 32.425 Include HO in E-RAB measurements
	Nokia Siemens Networks
	CR

	S5-121323
	CR R11 32.425 Include HO in E-RAB measurements
	Nokia Siemens Networks
	CR

	S5-121138
	CR R9 32.425 Correction of IP throughput measurements
	Nokia Siemens Networks
	CR

	S5-121139
	CR R10 32.425 Correction of IP throughput measurements
	Nokia Siemens Networks
	CR

	S5-121140
	CR R11 32.425 Correction of IP throughput measurements
	Nokia Siemens Networks
	CR

	S5-121150
	CR R10 32.766 Add the missing attribute b2Threshold2UtraEcN0 in IDL specification - Align with 32.762
	ZTE
	CR

	S5-121151
	CR R11 32.766 Add the missing attribute b2Threshold2UtraEcN0 in IDL specification - Align with 32.762
	ZTE
	CR

	S5-121152
	CR R10 32.646 Add the missing IOC EP_IuCS and EP_IuPS in XML schema - Align with 32.642
	ZTE
	CR

	S5-121153
	CR R8 32.645 Add the missing IOC EP_IuCS and EP_IuPS in XML schema - Align with 32.642
	ZTE
	CR

	S5-121155
	CR R9 32.645 Add the missing IOC EP_IuCS and EP_IuPS in XML schema - Align with 32.642
	ZTE
	CR

	S5-121156
	CR 32.522 R11 Remove the EUTRANRelationSON in the UML
	ZTE
	CR

	S5-121157
	CR R8 32.643 Add the missing IOC EP_IuCS and EP_IuPS in IDL specification - Align with 32.642
	ZTE
	CR

	S5-121369
	CR R11 32.425 Add number of E-RABs by incoming Hos
	Nokia Siemens Networks
	CR


6.4
OAM&P 11 Network Infrastructure Management (510151)

6.4.2
Management for Carrier Aggregation for LTE (530049)
No contribution is submitted for this meeting.
6.4.3
Network Management for 3GPP Interworking WLAN (530050)
No contribution is submitted for this meeting.
6.5
OAM&P 11 Performance Management (510251)

6.5.1
Enhanced Management of UE based network performance measurements (510058)

3GPP Work Plan status

Percentage of completion: 60 % (previously 50 %)

Estimated completion date: SA#58 – 12/2012
Technical Progress status

Summary of progress:  
1.
The MDT country restriction, anonymization parameters and MDT reporting related Tdocs are discussed and agreed. 

2.
The UE number selection use case is agreed. The detail solutions are not able to reach conclusion in this meeting. 

3.
It’s proposed to extend the work item until December, 2012 due to this work item is closely linked with RAN groups discussion, and RAN group is planned to continue until December, 2012.
Outstanding issues: none 
The following CRs are requested to be sent to SA for approval.

	Tdoc
	Title
	Source
	Doc-type

	S5-121298
	CR 32.421 R10 Remove MDT Country Restriction
	Nokia Siemens Networks
	CR

	S5-121299
	CR 32.421 R11 Remove MDT Country Restriction
	Nokia Siemens Networks
	CR

	S5-121327
	CR 32.421 R11 Remove MDT Country Restriction
	Nokia Siemens Networks
	CR

	S5-121057
	CR 32.422 R10 Remove MDT Country Restriction
	Nokia Siemens Networks
	CR

	S5-121058
	CR 32.422 R11 Remove MDT Country Restriction
	Nokia Siemens Networks
	CR

	S5-121060
	CR 32.422 R10 Align MDT Reporting
	Nokia Siemens Networks
	CR

	S5-121061
	CR 32.422 R11 Align MDT Reporting
	Nokia Siemens Networks
	CR

	S5-121330
	Rel-11 CR 32.421 Add MDT for Periodical sampling of network performance use case
	China Unicom, Huawei
	CR

	S5-121103
	Rel-10 CR TS32.446 Alignment of the Anonymization parameter with TS 32.422
	Nokia Siemens Networks
	CR

	S5-121104
	Rel-11 CR TS32.446 Alignment of the Anonymization parameter with TS 32.422
	Nokia Siemens Networks
	CR

	S5-121105
	Rel-11 CR TS 32.422 editorial cleanup
	Nokia Siemens Networks
	CR

	S5-121242
	Rel-10 CR TS32.442 Alignment of the Anonymization parameter with TS 32.422
	Nokia Siemens Networks
	CR

	S5-121243
	Rel-11 CR TS32.442 Alignment of the Anonymization parameter with TS 32.422
	Nokia Siemens Networks
	CR


6.5.2
CN performance measurements enhancement (520034)
No contribution is submitted for this meeting.
6.6
OAM&P 11 Self-Organizing Networks (SON) - OAM aspects (510351)

6.6.1
UTRAN Self-Organizing Networks (SON) management (510059)

3GPP Work Plan status

Percentage of completion: 80% (previously 75%)

Estimated completion date: SA#57 – Sep 2012
Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress:
Contributions about UTRAN ANR switch were discussed and agreed.
Outstanding issues: None

The following CRs are requested to be sent to SA for approval.

	Tdoc
	Title
	Source
	Doc-type

	S5-121291
	CR R11 32.642 Add ANR switch management solution
	Huawei
	CR

	S5-121292
	CR R11 32.646 Add ANR switch management solution - Align with 32.642
	Huawei
	CR


6.6.2
LTE Self-Organizing Networks (SON) coordination management (530051)

3GPP Work Plan status

Percentage of completion: 50% (previously 30%)

Estimated completion date: SA#58 – Dec 2012
Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress:
1. Contributions about common SON coordination solution were discussed. 

2. The use case for coordination between SON functions below itf-N and CM operations over itf-N was agreed.

Outstanding issues: None

The following CRs are requested to be sent to SA for approval.

	Tdoc
	Title
	Source
	Doc-type

	S5-121300
	CR 32.522 R11 Add Coordination scenario between SON functions below itf-N and CM operations over itf-N
	ZTE
	CR

	S5-121302
	CR R11 32.522 Common SON coordination solution
	Huawei, Nokia Siemens Networks, Intel
	CR


6.6.3
Inter-RAT Energy Saving Management (540031)
3GPP Work Plan status

Percentage of completion: 
40% (previously 35%)

Estimated completion date: 
SA#57 – ٍSep 2012. This can only be kept if significant progress is achieved in an Ad-Hoc meeting before SA5#84. For this a (series of) telephone conference(s) would be useful. Example for dates: 25+28 June 2012 or 2+4 July 2012. 
Most likely an exception request until Dec 2012 is needed in any case.
Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress: 

· New attribute esNotAllowedTimePeriod agreed for IOC EsPolicies (final version to be agreed at OAM plenary)
Summary of discussion:

· Use case of double UMTS coverage layer for LTE cell was discussed, but not (yet?) agreed

· Compromise was offered to combine modelling variant 1 and 2 of 32.834, but no agreement was reached - and depends on the above use case.
· Different load measurements were proposed, but need more work

Outstanding issues (next steps):

· Stage 2 and stage 3 for coverage information

· Load measurements for Inter-RAT ESM
The following CRs are requested to be sent to SA for approval.

	Tdoc
	Title
	Source
	Doc-type

	S5-121351
	CR R11 32.522 Add time period configuration to allow inter-RAT energy saving
	Huawei
	CR

	S5-121371
	CR R11 32.526 Add time period configuration to allow inter-RAT energy saving -Align with 32.522
	Huawei
	CR


6.7
OAM&P Studies

6.7.1
Study on version handling (470050)
No contribution is submitted for this meeting.
6.7.3
Study on management of Heterogeneous Networks (510046)
3GPP Work Plan status

Percentage of completion: 35% (previously 30%)

Estimated completion date: Move to Release 12 (previous SA#57 – 09/2012)
Other information (WID update, Rapporteur change, etc): None.
Technical Progress status

Summary of progress:
Added description of Self-Optimization.
Added the ability to dynamically change the importance of a cell and its associated policies.

Outstanding issues: None
The following contribution is agreed to be included in draft TR 32.835. The latest draft TR shall be sent for email approval after this meeting.

	Tdoc
	Title
	Source
	Doc-type

	S5-121364
	Add a description of self-optimization
	Huawei
	other

	S5-121366
	Flexible policies for management of Heterogeneous Networks Document for: Discussion and Approval
	Nokia Siemens Networks
	other


6.7.4
Study on OAM aspects of Network Sharing (540032)

3GPP Work Plan status

Percentage of completion: 30 % (previously 20 %)

Estimated completion date: SA#58 – 12/2012
Technical Progress status

Summary of progress:  
A new use case was introduced and several proposals for solutions were discussed.
Outstanding issues: none 
The following contribution is agreed to be included in draft TR 32.851. The latest draft TR shall be sent for email approval after this meeting.

	Tdoc
	Title
	Source
	Doc-type

	S5-121356
	EMS Shared between Operator' Affiliates: OA&M deployment scenario
	Orange
	other

	S5-121362
	Discussion paper on the impact on Itf-N of different network sharing scenarios
	Huawei
	other


6.8
OAM&P 12 Self-Organizing Networks (SON) - OAM aspects

6.8.1
Multi-Vendor Plug and Play eNB connection to the network (preliminary work before approval of WI by SA)
The following contribution is agreed in SA5.
	Tdoc
	Title
	Source
	Doc-type

	S5-121376
	Super CR for work item Multi Vendor Plug&Play eNB connection to network
	Nokia Siemens Networks
	CR


6.8.2
Enhanced NM Centralised Coverage and Capacity Optimisation (preliminary work before approval of WI by SA)
3GPP Work Plan status

Percentage of completion:  5% (previously 0 %)
Estimated completion date: SA#59 – 3/2013
  

Technical Progress status

Summary of progress:  
The WID was agreed during SA5#82 San Jose del Cabo, and updated and agreed this meeting. It will be sent for approval to SA#56, June 2012.
A skeleton for the TR was discussed, but not agreed yet.
Annex A: List of action items from last meeting
	Meeting/Number
	Item
	Description
	Release
	Owner
	Status 
	Target 

	S5-82/1
	6.5.1
	Related to LS S5-120555: Draft CR (to remove the country restriction) to be attached to the reply LS from the next meeting.
	Rel-11
	NSN/All
	done
	SA5#83

	S5-82/2
	6.5.1
	Arrange conference call  before SA5#83: Tuesday April 17 at 13.00 CET (2 hours duration)
	Rel-11
	NSN
	done
	SA5#83


Annex B: List of action items from this meeting
	Meeting/Number
	Item
	Description
	Release
	Owner
	Status 
	Target 

	S5-83/1
	
	Provide CR to TS 32.452 and 32.453 on the cause value issue.
	Rel-11
	China Mobile
	New
	SA5#84
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