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7.5.1
1 3GPP Work Plan status

Percentage of completion: 90% (previously 85%)

Proposed new completion date: SA#58 – December 2012 
Other information (WID update, Rapporteur change, etc): WID needs update for new completion date
2 Technical Progress status

Summary of progress: A pCR with detailed solution alternatives for Use Case 13 has been reviewed. It was agreed to be revised and (if approved by the closing plenary) subsequently added to an updated latest draft TR 32.830. The WID is updated (in S5-122151) to propose a new time plan (completion date Dec. 2012).
Outstanding issues: None
3 Minutes

The RG session was held on 2012-08-23, Quarter 2.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-121679
	pCR on Version handling TR
Presented by Thomas

Questions/comments:

· Jörg: I would probably prefer option 3, but all these options are quite complex so they require some more thinking. This requires the NM to have a lot of knowledge of several version. For example, it would be a huge complexity for the implementation if the manager should support all NRM versions since R99. 
· Thomas: Agree, but even with support of only 2 or 3 parallel versions, which is needed in practical situations (that’s why this WI was created and approved), we need a solution for UC13 and that is what we have proposed here. These options work independently of number of versions supported. And we could discuss adding a restriction for support of N parallel versions, but that is a separate discussion. 
· Thomas: So we believe that all options in this pCR are valid options that should be added to the TR, and then we ask everyone to consider and discuss a recommendation for a solution in section 8, at this meeting or later.
· Jörg: I then propose to add an Editor’s note replacing the second paragraph of section 8 as follows: “A recommended solution needs to be identified”. Agreed.
· Jörg: If we are not ready with the study at this meeting, what is your intention with the work plan? Thomas: It automatically goes into Rel-12 as it is a study and this meeting is the last for Rel-11. I will prepare a WID update to the closing plenary and propose a new planned completion date.

Conclusion: Agreed to be revised (in S5-122150) adding the Editor’s note mentioned above and (if approved by the closing plenary) subsequently added to an updated latest draft TR 32.830. The WID to be updated (in S5-122151) with a new time plan.
	Ericsson
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