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7.4.1
1 3GPP Work Plan status

Percentage of completion: 5 % (previously 0 %)

Estimated completion date: SA#62 – 12/2013
2 Technical Progress status

Summary of progress:  
· TR Skeleton was agreed.
· Some NGCOR FM requirements gap analysis was agreed.
Outstanding issues: none 
3 Minutes

The RG session was held on Wednesday August 22 Q3.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-121974
	TR 32.8xx NGCOR GapAnalysis V0.0
Conclusion: Agreed.
	Nokia Siemens Networks

	S5-121907
	Gap analysis between NGCOR FM requirements and 3GPP Fault Management Solution 
E: Remove the “3GPP” of reference 4 or to be consistent on the reference description.
Conclusion: Agreed with modification.
	Huawei

	S5-122111
	LS on the clarification of FM-REQ (7)
Conclusion: Agreed.
	France Telecom

	S5-121810
	LS response to NGMN P-NGCOR Final Deliverable of p-NGCOR phase 1 v1.3 release
Conclusion: Agreed.
	Ericsson


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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